



## Board Report

File #: 2022-0447, File Type: Program

Agenda Number: 5.

### PLANNING AND PROGRAMMING COMMITTEE AUGUST 17, 2022

**SUBJECT: COUNTYWIDE CALL FOR PROJECTS**

**ACTION: APPROVE RECOMMENDATIONS**

#### **RECOMMENDATION**

CONSIDER:

- A. RECERTIFYING \$16.6 million in existing Fiscal Year (FY) 2022-23 commitments from previously approved Countywide Call for Projects (Call) and AUTHORIZING the expenditure of funds to meet these commitments as shown in Attachment A;
- B. DEOBLIGATING \$0.65 million of previously approved Call funding, as shown in Attachment B, and hold in RESERVE;
- C. AUTHORIZING the Chief Executive Officer (CEO) or their designee to:
  - 1. negotiate and execute all necessary agreements and/or amendments for previously awarded projects; and
  - 2. amend the FY 2022-23 budget, as necessary, to include the 2022 Countywide Call Recertification and Extension funding in the Subsidies budget;
- D. APPROVING changes to the scope of work for:
  - 1. City of Bell - Florence Avenue Pedestrian Improvements (#F7634); and
- E. RECEIVING AND FILING:
  - 1. time extensions for 69 projects shown in Attachment D; and
  - 2. reprogram for five projects shown in Attachment E.

#### **ISSUE**

Each year the Board must recertify funding for projects that were approved through prior Calls in order to release the funds to the project sponsors. The Board must also approve the deobligation of lapsing project funds after providing project sponsors with the opportunity to appeal staff's preliminary deobligation recommendations to Metro's Technical Advisory Committee (TAC). The Board must also receive and file the extensions and reprogrammed funds granted through previously delegated Board authority. The background and discussion of each of these recommendations can be found in

Attachment C.

## **BACKGROUND**

The Call, an existing competitive grant program dating back to the early 1990s, programs transportation funds to local jurisdictions for regionally significant projects that are often beyond the fiscal capabilities of local sponsors. The latest Call cycle, including all funding commitments and project scopes of work, was approved by the Metro Board in September 2015.

The Call process implements Metro's multi-modal programming priorities and the adopted Long Range Transportation Plan (LRTP). The 2022 Call Recertification and Deobligation process reinforces the annual authorization and timely use of funds policies. Specifically, Board policy calls for the consideration of deobligation of funding from project sponsors who have not met lapsing deadlines or have formally notified Metro that they no longer wish to proceed with the project (cancellation).

## **DISCUSSION**

### **Technical Advisory Committee (TAC) Appeals**

On June 1, 2022, TAC heard sponsor appeals on the deobligation of funding from five projects (Attachment F). TAC recommended one-year or two-year extensions with certain reporting conditions. Staff concurs with these recommendations. Therefore, no projects would involuntarily lose funding due to the lapsing schedule and would have the timeline to completion lengthened under this proposed Board action.

Additionally, all proposed deobligated funds included in Attachment B are due to project cancellation requested by the project sponsors and would not be involuntarily deobligated by this proposed Board action, as further described in the attachment.

### **Active Call for Projects as of June 30, 2022**

In August 2020 and July 2021, Metro staff reported the completed assessments of the past and current recipient performance in project delivery (2007 to 2015 Call cycles). We updated the table as of June 30, 2022 (see below). There are approximately 178 active and/or upcoming Call projects totaling \$385.2 million yet to be fully implemented. Since July 2021, project sponsors have completed 42 projects with total expenditures of \$55.3 million. Staff will continue working with the project sponsors to expedite those projects' delivery.

Cycle	# of Awarded Projects	Original Programming Years	Total Prog Amount (\$000')	# of Active/ Upcoming Projects	Remaining Balance (\$000')
2007 Call	169	FY08 - FY13	\$ 454,520	26	\$ 51,023
2009 Call	133	FY12 - FY15	337,551	26	70,226
2011 Call	72	FY15 - FY17	123,516	21	35,118
2013 Call	96	FY15 - FY19	199,390	43	91,682
2015 Call	88	FY17 - FY21	201,923	62	137,150
	<b>558</b>		<b>\$1,316,900</b>	<b>178</b>	<b>\$385,199</b>

### **DETERMINATION OF SAFETY IMPACT**

The 2022 Call Recertification and Deobligation will not have any adverse safety impacts on Metro's employees or patrons.

### **FINANCIAL IMPACT**

The amount of \$55.6 million is included in the FY 2022-23 Adopted Budget in Cost Centers 0441 (Subsidies to Others) and 0442 (Highway Subsidies) for the Countywide Call. Since these are multi-year projects, the cost center managers and Chief Planning Officer will be responsible for budgeting in future years.

#### **Impact to Budget**

The sources of funds for these activities are Proposition C 25%, State Repayment of Capital Project Loan Funds, Congestion Mitigation and Air Quality (CMAQ), and Regional Surface Transportation Program (RSTP). The Proposition C 25% funds are not eligible for Metro bus and rail operating and capital expenditures.

CMAQ funds can be used for both transit operating and capital. Los Angeles County must strive to fully obligate its share of CMAQ funding by May 1 of each year, otherwise it risks its redirection to other California Regional Transportation Planning Agencies by Caltrans. Staff recommends the use of long lead-time CMAQ funds as planned to insure utilizing Metro's federal funds.

RSTP funds in this action could be used for Metro's transit capital needs. Also, while these funds cannot be used directly for Metro's bus or rail operating needs, these funds could free up other such eligible funds by exchanging the funds used for Metro's paratransit provider, Access Services Incorporated. Since these RSTP funds originate in the Highway portion (Title 23) of MAP-21, they are among the most flexible funds available to Metro and are very useful in meeting Call projects' requirements.

### **EQUITY PLATFORM**

The projects (and scopes) included in this action predate the Equity Platform (adopted in 2018). As

such, Equity Platform criteria were not included in the evaluation of these projects. However, the third pillar of the Equity Platform, “Focus and Deliver” is applicable to these community-driven projects. Given that no equity analysis occurred during the initial grant process, staff is now working to evaluate the equity impacts to the existing grants. The Equity Focus Communities (“EFCs”, adopted as part of the 2020 Long Range Transportation Plan, updated in May 2022 for equity evaluation) are being applied to all current Call grants to support the first pillar of the Equity Platform “Define and Measure.” Specifically, the EFCs are a mapping tool that have been added to the Call administration database since July 2021. The analysis of the EFC layer to the Call grants (within a 1-mile radius) provides information about the make-up of the communities being served by these projects. See Attachment G for details regarding the 85.9% of the remaining 178 projects in EFCs and other demographic details.

### **IMPLEMENTATION OF STRATEGIC PLAN GOALS**

The recommendation supports the following goals of the Metro Vision 2028 Strategic Plan:

Goal 1: Provide high-quality mobility options that enable people to spend less time traveling by alleviating the current operational deficiencies and improving mobility along the projects.

Goal 4: Transform LA County through regional collaboration with the subregions and local jurisdictions in implementation of the projects.

### **ALTERNATIVES CONSIDERED**

The Board could cancel all or some of the FY 2022-23 funding commitments rather than authorize their continued expenditures. This would be a change to the previous Board-approved Countywide Calls programming commitments and would disrupt ongoing projects that received multi-year funding.

With respect to deobligations, the Board could choose to deobligate funds from one or more project sponsors whose projects are beyond the lapse dates and are not moving forward consistent with the adopted Revised Lapsing Policy rather than extending the deadlines. A much stricter interpretation of the Revised Lapsing Policy might encourage project sponsors in general to deliver them in a more timely fashion. However, this would be disruptive to the process of delivering the specific projects currently underway, many of which are now very close to being delivered. On balance, the appeals process between the project sponsors and the Metro TAC is a significant reminder to project sponsors that these funded projects should not be further delayed thus ensuring policy objectives are achieved in expending the funds as intended by the Call program.

### **NEXT STEPS**


With Board approval of the 2022 Countywide Call Recertification, Deobligation and Extension process, project sponsors will be notified. Amendments to existing Funding Agreements and Letter of Agreements will be completed for those sponsors receiving time extensions. Project sponsors whose funds are being deobligated and those receiving date-certain time extension deadlines for executing their agreements will be formally notified of the Board action.

**ATTACHMENTS**

Attachment A - FY 2022-23 Countywide Call Recertification  
Attachment B - FY 2021-22 Countywide Call Deobligation  
Attachment C - Background/Discussion of Each Recommendation  
Attachment D - FY 2021-22 Countywide Call Extensions  
Attachment E - FY 2021-22 Countywide Call Reprogramming  
Attachment F - Result of TAC Appeals Process  
Attachment G - Call and Equity Focused Communities Map

Prepared by: Fanny Pan, Deputy Executive Officer, (213) 547-4312  
Shawn Atlow, Executive Officer, (213) 547-4315  
Laurie Lombardi, Senior Executive Officer, (213) 418-3251

Reviewed by: James de la Loza, Chief Planning Officer, (213) 922-2920



Stephanie N. Wiggins  
Chief Executive Officer


**Metro**

**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY  
2022-23 CALL FOR PROJECTS RECERTIFICATION  
(\$000')**

PROJ #	AGENCY	PROJECT TITLE	PROG \$ FY 2022-23
1 8002	SGV COG	ALAMEDA CORRIDOR EAST	\$ 5,000
2 8075/F1209	LA CITY	CESAR CHAVEZ AVE./LORENA ST/INDIANA ST INTERSECTION IMPROV.	3,140
3 F5310	LA COUNTY	RAMONA BOULEVARD/BADILLO STREET/COVINA BOULEVARD TSSP/BSP	1,317
4 F5315	LA COUNTY	SAN GABRIEL VALLEY FORUM TRAFFIC SIGNAL CORRIDORS PROJECT	441
5 F5316	LA COUNTY	SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS PROJECT	1,496
6 F9302	LA COUNTY	SGV FORUM 2015 TRAFFIC SIGNAL CORRIDORS PROJECT	1,000
7 F9303	LA COUNTY	SOUTH BAY FORUM 2015 TRAFFIC SIGNAL CORRIDORS PROJECT	1,000
8 F9304	LA COUNTY	GATEWAY CITIES FORUM 2015 TRAFFIC SIGNAL CORRIDORS PROJECT	2,000
9 F9305	LA COUNTY	NORTH COUNTY TRAFFIC SIGNAL COMMUNICATIONS PROJECT	800
10 F9800	LA COUNTY	BIKE AIDE STATIONS	426
<b>TOTAL</b>			<b>\$ 16,620</b>



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY  
FY 2021-22 CALL FOR PROJECTS DEOBLIGATION RECOMMENDATIONS  
(\$000')**

	PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	MODE	DOLLARS PROGRAMMED AND FISCAL YEARS					\$ EXPD/ OBLG	TOTAL DEOB	REASON
						Prior	FY 17	FY 18	FY 19	FY 20			
1	F7517	ARCADIA	BICYCLE AND FACILITY IMPROVEMENTS	LTF	BIKE				\$ 136		\$ -	\$ 136	CANCELLED
2	F5108	COMMERCE	GARFIELD AVENUE/WASHINGTON BLVD MULTIMODAL INTERSECTION	PC25	RSTI	\$ 239	\$ 299				26	512	CANCELLED
					<b>TOTAL</b>	<b>\$ 239</b>	<b>\$ 299</b>	<b>\$ -</b>	<b>\$ 136</b>	<b>\$ -</b>	<b>\$ 26</b>	<b>\$ 648</b>	

<b>TOTAL DEOBLIGATION RECOMMENDATION BY MODE</b>	
REGIONAL SURFACE TRANSPORTATION IMPROVEMENTS (RSTI)	\$ 512
BICYCLE IMPROVEMENTS (BIKE)	136
<b>TOTAL</b>	<b>\$ 648</b>

## **Background/Discussion of Each Recommendation**

### **A. Recertify**

The \$16.6 million in existing FY 2022-23 Board approved commitments and programmed through previous Countywide Call processes are shown in Attachment A. The action is required to ensure that funding continues in FY 2022-23 for those on-going projects for which Metro previously committed funding.

### **B. Deobligate**

Attachment B shows the \$0.65 million of previously approved Countywide Calls funding that is being recommended for deobligation. This represents cancelled projects requested by the project sponsors.

### **C. Authorize**

Projects receiving their first year of funding are required to execute Funding Agreements or Letter of Agreements with Metro. And Projects receiving time extensions are required to execute Amendments with Metro. This recommendation will authorize the CEO or their designee to negotiate and execute any agreements and/or amendments with the project sponsors, based on the project sponsors showing that the projects have met the Project Readiness Criteria and timely use of funds policies.

### **D. Approve Project Scope Change**

1. The City of Bell – Florence Avenue Pedestrian Streetscape Improvements (#F7634) was programmed through the 2013 Call. As approved, the project includes pedestrian improvements, including crosswalk improvements, safety lighting, street trees and bell towers on Florence Avenue. The City is requesting to revise the scope of work by adding monument signage, bike racks, wayfinding signage, bus shelters and other streetscape elements while removing proposed bell towers. After execution of project Funding Agreement, City staff found the proposed bell towers were infeasible within project limits. Per community input, City staff is pursuing monument signs at either end of project limits for a placemaking effect, coupled with new bike racks and bus shelters to enhance the experience of pedestrians connecting to other modes of transportation. Staff has evaluated the proposed change in scope and found that it is consistent with the intent of the original scope of work. Metro will maintain its funding commitment of \$2,220,304, and the City will maintain its local match commitment of \$555,076 (20%). In addition, the City is committed to cover any future project cost overruns, if occurs.

### **E. Receive and File**

1. During the 2001 Countywide Call Recertification, Deobligation and Extension, the Board authorized the administrative extension of projects based on the following reasons:
  - 1) Project delay due to an unforeseen and extraordinary circumstance beyond the control of project sponsor (federal or state delay, legal challenge, Act of God);



- 2) Project delay due to Metro action that results in a change in project scope, schedule or sponsorship that is mutually agreed; and
- 3) Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).

Based on the above criteria, extensions for the 69 projects shown in Attachment D are being granted.

2. Since the March 2016 Metro TAC approval of the Proposed Revised Call Lapsing Policy, several project sponsors have informed staff that their projects will not be able to be completed within the one-time, 20-month extension. Through the 2016 Call Recertification and Deobligation process, Board delegated authority to reprogram currently programmed Call funds to a later year. Reprograms for the five projects shown in Attachment E are being granted.

**Reason for Extensions:**

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY**  
**2021-22 CALL FOR PROJECTS EXTENSION LIST**  
**AS OF JUNE 30, 2022**  
**(\$000')**

	PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL \$ EXP/ OBLIG	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	NEW REVISED LAPSE DATE
1	F7600	ALHAMBRA	ALHAMBRA PED IMPROVEMENT/WALKING VIABILITY PROJECT ON VALLEY	LTF	2018	\$ 665	\$ 531	\$ 134	12	3	2/28/2023
2	F9600	AVALON	CITY OF AVALON FIVE-CORNER COMPREHENSIVE PEDESTRIAN PROJECT	LTF	2018 2019 2020	1,736	342	1,394	20	3	2/29/2024
3	F3507	BALDWIN PARK	SOUTH BALDWIN PARK COMMUTER BIKEWAY PROJECT	LTF	2020	484	-	484	20	3	2/29/2024
4	F7634	BELL	FLORENCE AVE PED IMPROVEMENTS	LTF	2018	2,159	2,036	123	12	3	2/28/2023
5	F7120	BELL GARDENS	FLORENCE AVENUE RSTI PROJECT (SEE MR306.30 FOR FUND MATCH)	PC25	2017 2018	2,200	577	1,623	12	3	2/28/2023
6	F9602	BEVERLY HILLS	PEDESTRIAN IMPROVEMENTS AT SELECTED CROSSWALKS WITHIN BEVERLY HILLS	LTF	2020	392	-	392	20	3	2/29/2024
7	F1502	BURBANK	SAN FERNANDO BIKEWAY	CMAQ	2019	6,173	532	5,641	12	3	6/30/2023
8	F7506	BURBANK	CHANDLER BIKEWAY EXTENSION	CMAQ	2017 2018	2,639	456	2,183	12	1	6/30/2023
9	F9605	CUDAHY	CUDAHY CITY WIDE COMPLETE STREETS IMPROVEMENT PROJECT	PC25	2017 2020	2,135	4	2,131	20	1	2/29/2024
10	F3175	CULVER CITY	CULVER BOULEVARD REALIGNMENT PROJECT (MERGE PROJECT #E1707)	PC25	2015 2018	2,856	2,716	140	12	3	2/28/2023
11	F3317	CULVER CITY	BUS SIGNAL PRIORITY IN CULVER CITY	PC25	2018	2,200	1,697	503	12	3	2/28/2023
12	F7303	CULVER CITY	NETWORK-WIDE SIGNAL SYNCH WITH VID AND ARTERIAL PERFORMANCE ME	PC25	2017	989	840	149	12	3	2/28/2023
13	F7507	CULVER CITY	BALLONA CREEK BIKE PATH CONNECTIVITY PROJECT AT HIGUERA BRIDGE	LTF	2016 2018	616	54	562	12	3	2/28/2023
14	F7118	DOWNEY	FLORENCE AVE. BRIDGE OVER SAN GABRIEL RIVER	CMAQ	2016 2017	1,917	-	1,917	12	1	6/30/2023
15	F7520	EL MONTE	EL MONTE REGIONAL BICYCLE COMMUTER ACCESS IMPROVEMENTS	LTF	2017 2018	987	60	927	12	3	2/28/2023
16	F3306	GARDENA	GARDENA MUNICIPAL BUS LINES LINE 1 TSP PROJECT	PC25	2018	675	326	349	12	3	2/28/2023
17	F7200	INDUSTRY	SR57/60 CONFLUENCE:WB SR60/NB SR57 GRAND OFF-RAMP INTERCHG	PC25	2018	9,448	4,031	5,417	12	3	2/28/2023
18	8046	LA CITY	BURBANK BLVD. STREET IMPROVEMENTS - LANKERSHIM BLVD. TO CLEON AVE. *	RSTP	2018	5,043	5,042	1	12	3	6/30/2023

**Reason for Extensions:**

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY**  
**2021-22 CALL FOR PROJECTS EXTENSION LIST**  
**AS OF JUNE 30, 2022**  
**(\$000')**

	PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL \$ EXP/ OBLIG	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	NEW REVISED LAPSE DATE
19	F1205	LA CITY	OLYMPIC BL AND MATEO STREET GOODS MOVEMENT IMP-PHASE II	PC25	2018	2,874	2,313	561	12	3	2/28/2023
20	F1520	LA CITY	IMPERIAL HIGHWAY BIKE LANES	CMAQ	2019	1,506	-	1,506	12	1	6/30/2023
21	F1609	LA CITY	MAIN STREET BUS STOP AND PEDESTRIAN IMPROVEMENTS	CMAQ	2020	658	130	528	12	1	6/30/2023
22	F3514	LA CITY	EXPOSITION-WEST BIKEWAY-NORTHVALE PROJECT (LRTP PROGRAM)	CMAQ	2014 2015	4,416	1,732	2,684	12	1	6/30/2023
23	F3516	LA CITY	LA CITY RIVER BIKE PATH PHASE IV - CONSTRUCTION	CMAQ	2019	1,827	-	1,827	12	1	6/30/2023
24	F3630	LA CITY	MAIN STREET PEDESTRIAN ENHANCEMENTS	CMAQ	2020	827	165	662	12	1	6/30/2023
25	F3643	LA CITY	BOYLE HEIGHTS CHAVEZ AVE STREETScape/PEDESTRIAN IMPROV.	CMAQ	2020	2,788	140	2,648	12	1	6/30/2023
26	F3646	LA CITY	ARTS DISTRICT/LITTLE TOKYO GOLD LINE STATION LINKAGES	MR	2016	869	729	140	12	3	2/28/2023
27	F3726	LA CITY	FIRST AND LAST MILE TRANSIT CONNECTIVITY OPTIONS	CMAQ	2013 2014	1,313	105	1,208	12	3	6/30/2023
28	F5519	LA CITY	BICYCLE FRIENDLY STREETS (BFS)	CMAQ	2015 2016	586	110	476	12	1	6/30/2023
29	F5525/ F5709	LA CITY	BICYCLE CORRAL PROGRAM LAUNCH	CMAQ	2016 2017	972	190	782	12	1	6/30/2023
30	F5624	LA CITY	WASHINGTON BLVD PEDESTRIAN TRANSIT ACCESS(HOOPER/ALAMEDA) II	CMAQ	2019	1,492	178	1,314	12	1	6/30/2023
31	F5821	LA CITY	VALENCIA TRIANGLE LANDSCAPE BEAUTIFICATION PLAZA	RSTP	2020	553	111	442	24	1	6/30/2024
32	F7109	LA CITY	SOTO STREET COMPLETE STREETS PROJECT	RSTP	2020	4,000	-	4,000	12	3	6/30/2023
33	F7123	LA CITY	MAGNOLIA BLVD. (NORTH) - CAHUENGA BLVD. TO VINELAND AVE. **	RSTP	2017 2018	5,461	975	4,486	12	3	6/30/2023
34	F7205	LA CITY	ALAMEDA ST. WIDENING FROM ANAHEIM ST. TO 300 FT SOUTH OF PCH	RSTP	2017 2018	5,874	1,014	4,860	24	1	6/30/2024
35	F7207	LA CITY	FARRAGUT AVE. TO DOMINGUEZ CHANNEL (MR312.51 - MATCH)	RSTP	2018	3,141	642	2,499	12	1	6/30/2023
36	F7636	LA CITY	BROADWAY STREETScape IMPLEMENTATION (8TH-9TH)	CMAQ	2019	2,384	426	1,958	12	1	6/30/2023

**Reason for Extensions:**

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY**  
**2021-22 CALL FOR PROJECTS EXTENSION LIST**  
**AS OF JUNE 30, 2022**  
**(\$000')**

	PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL \$ EXP/ OBLIG	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	NEW REVISED LAPSE DATE
37	F9204	LA CITY	SLAUSON AVENUE - VERMONT AVENUE TO CRENSHAW BLVD	CMAQ	2018 2020	1,930	-	1,930	20	1	2/29/2024
38	F9308	LA CITY	ATSAC ATCS/TPS/LRT/HRI/CMS SYSTEM RELIABILITY AND EFF.	PC25	2020	2,160	1,046	1,114	20	3	2/29/2024
39	F9311	LA CITY	ATSAC TRAFFIC SURVEILLANCE VIDEO TRANSPORT SYSTEM ENHAN.	PC25	2019 2020	1,708	687	1,021	20	3	2/29/2024
40	F9520	LA CITY	MID-CITY LOW STRESS BICYCLE ENHANCEMENT CORRIDORS	CMAQ	2020	1,807	312	1,495	20	1	2/29/2024
41	F9527	LA CITY	CHANDLER CYCLETRACK GAP CLOSURE PROJECT	CMAQ	2019	3,177	459	2,718	20	1	2/29/2024
42	F1311	LA COUNTY	SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS PROJECT	PC25	2020	6,939	6,784	155	20	3	2/29/2024
43	F7412	LA COUNTY	LA COUNTY/USC MEDICAL CENTER TRANSIT VEHICLE	CMAQ	2016	282	-	282	12	3	6/30/2023
44	F9412	LA COUNTY	ATHENS SHUTTLE AND LENNOX SHUTTLE TRANSIT VEHICLES	CMAQ	2019	750	-	750	20	3	2/29/2024
45	F9504	LA COUNTY	E. PASADENA & E. SAN GABRIEL VALLEY BIKEWAY ACCESS IMPROVEMENTS	CMAQ	2017 2018	1,802	-	1,802	20	1	2/29/2024
46	F9511	LA COUNTY	BIKEWAY ACCESS IMPROVEMENTS (MR315.64 MATCH)	CMAQ	2018 2020	3,191	-	3,191	20	1	2/29/2024
47	F9310	LANCASTER	CITY OF LANCASTER TRANSPORTATION MANAGEMENT CENTER	PC25	2019 2020	578	230	348	20	3	2/29/2024
48	F7314	LONG BEACH	SANTA FE AVENUE SYNCHRONIZATION ENHANCEMENT PROJECT	PC25	2016 2017 2018	1,920	62	1,858	12	3	2/28/2023
49	F9314	LONG BEACH	MID-CITY SIGNAL COORDINATION IN LONG BEACH	PC25	2019 2020	2,606	48	2,558	20	3	2/29/2024
50	F9628	LONG BEACH	1ST STREET PEDESTRIAN GALLERY	PC25	2019 2020	2,717	-	2,717	20	1	2/29/2024
51	F9402	LONG BEACH TRANSIT	LBT PURCHASE OF ZERO EMISSION BUSES	CMAQ	2020	2,111	-	2,111	20	3	2/29/2024
52	8211	MONROVIA	HUNTINGTON DRIVE PHASE II PROJECT (OLD TOWN PEDESTRIAN IMPROVEMENTS)	RSTP	2017	1,242	-	1,242	12	3	6/30/2023
53	F9502	MONTEREY PARK	MONTEREY PASS ROAD COMPLETE STREETS BIKE PROJECT	PC25	2018 2019 2020	1,994	-	1,994	20	1	2/29/2024
54	F1300	PALMDALE	NORTH COUNTY TRAFFIC FORUM ITS EXPANSION	PC25	2018 2019 2020	12,424	8,507	3,917	20	3	2/29/2024

**Reason for Extensions:**

1. Project delay due to an unforeseen and extraordinary circumstance beyond the control of the project sponsor (federal or state delay, legal challenge, Act of God, etc.);
2. Project delay due to Metro action that results in a change in project scope, schedule, or sponsorship that is mutually agreed; and
3. Project is contractually obligated, however, a time extension is needed to complete construction that is already underway (capital projects only).



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY**  
**2021-22 CALL FOR PROJECTS EXTENSION LIST**  
**AS OF JUNE 30, 2022**  
**(\$000')**

	PROJ #	AGENCY	PROJECT TITLE	FUNDING SOURCE	LAPSING FUND YR(S)	TOTAL PROG \$	TOTAL \$ EXP/ OBLIG	AMT SUBJECT TO LAPSE	RECOM EXT MONTHS	REASON FOR EXT 1, 2 OR 3	NEW REVISED LAPSE DATE
55	F7304	PALMDALE	NORTH COUNTY ITS - PALMDALE EXTENSION	CMAQ	2017 2018 2019	3,000	-	3,000	12	1	6/30/2023
56	F3302	PASADENA	INTELLIGENT TRANSPORTATION SYSTEM (ITS) PHASE III	PC25	2015	4,235	4,012	223	12	3	2/28/2023
57	F7204	PORT OF LONG BEACH	PIER B STREET FREIGHT CORRIDOR RECONSTRUCTION	RSTP	2018 2019	10,955	-	10,955	12	1	6/30/2023
58	F9203	PORT OF LONG BEACH	PIER B STREET FREIGHT CORRIDOR RECONSTRUCTION	CMAQ	2019 2020	5,354	-	5,354	20	1	2/29/2024
59	F3502	REDONDO BEACH	REDONDO BEACH BICYCLE TRANSPORTATION PLAN IMPLEMENTATION	CMAQ	2016	1,559	-	1,559	12	3	6/30/2023
60	F5301	REDONDO BEACH	GRANT AVENUE SIGNAL IMPROVEMENTS	PC25	2017	1,222	-	1,222	12	3	2/28/2023
61	F3307	SAN DIMAS	INTERSECTION IMPROVEMENTS ON BONITA AVE. AT CATARACT AVE.	PC25	2018	1,339	1,002	337	12	3	2/28/2023
62	F1505	SAN FERNANDO	SAN FERNANDO PACOIMA WASH BIKE PATH	CMAQ	2019	1,513	-	1,513	12	3	6/30/2023
63	F9313	SAN FERNANDO	SAN FERNANDO CITYWIDE SIGNAL SYNCH AND BUS SPEED IMPRV.	PC25	2018 2019 2020	775	-	775	20	3	2/29/2024
64	F1804	SAN GABRIEL	LAS TUNAS DRIVE STREETScape ENHANCEMENT PROJECT	CMAQ	2019	641	-	641	12	1	6/30/2023
65	F9306	SANTA CLARITA	ITS PHASE VII	PC25	2018	2,123	1,858	265	12	3	2/28/2023
66	F7320	SANTA MONICA	SANTA MONICA SIGNAL SYNC IMPROVEMENTS	PC25	2018	541	540	1	12	3	2/28/2023
67	F5516	SOUTH EL MONTE	CIVIC CENTER AND INTERJURISDICTIONAL BICYCLE LANES (PLUS MM4703.09)	CMAQ	2016	485	-	485	12	3	6/30/2023
68	F3124	SOUTH GATE	FIRESTONE BOULEVARD CAPACITY IMPROVEMENTS	PC25	2015	7,071	6,002	1,069	12	3	2/28/2023
69	F5308	SOUTH PASADENA	SOUTH PASADENA'S ATMS, CENTRAL TCS AND FOIC FOR FAIR OAKS AV	PC25	2017	464	90	374	12	3	2/28/2023
<b>TOTAL</b>						<b>\$ 175,470</b>	<b>\$ 59,843</b>	<b>\$ 115,627</b>			

\* Project previously known as Burbank Bl Widening from Lankershim to Cleon Avenue

\*\* Project previously known as Magnolia Bl Widening (North Side) - Cahunega Bl to Vineland



**LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY**  
**2021-22 CALL FOR PROJECTS REPROGRAMMING**  
 (\$000')

*Reprogrammed Years are listed in Bold and Italic*

	PROJ	AGENCY	PROJECT TITLE	DOLLARS PROGRAMMED AND FISCAL YEARS						FUND SOURCE
				2019-20 & Prior	2020-21	2021-22	2022-23	2023-24	TOTAL	
1	8075/ F1209	LA CITY	CESAR CHAVEZ AVE./LORENA ST/INDIANA ST INTERSECTION IMPROV.	7,107					7,107	PC25
				<b>3,967</b>			<b>3,140</b>		<b>7,107</b>	
2	F5315	LA COUNTY	SAN GABRIEL VALLEY FORUM TRAFFIC SIGNAL CORRIDORS PROJECT	1,241					\$ 1,241	PC25
					<b>200</b>	<b>600</b>	<b>441</b>		<b>1,241</b>	
3	F9800	LA COUNTY	BIKE AIDE STATIONS	426	2,533				2,959	PC25
							<b>426</b>	<b>2,533</b>	<b>2,959</b>	
4	F7105	SANTA CLARITA	13TH STREET/DOCKWEILER DRIVE EXTENSION	104	5,795				5,899	PC25
								<b>5,899</b>	<b>5,899</b>	
5	F9118	SANTA CLARITA	Dockweiler Drive Gap Closure	3,267	2,208				5,475	PC25
								<b>5,475</b>	<b>5,475</b>	

ORIGINAL PROGRAMMED AMOUNT	\$ 5,038	\$ 10,536	\$ -	\$ -	\$ -	\$ 15,574
<b>REPROGRAMMED AMOUNT</b>	<b>\$ -</b>	<b>\$ 200</b>	<b>\$ 600</b>	<b>\$ 867</b>	<b>\$ 13,907</b>	<b>\$ 15,574</b>
DELTA	5,038	10,336	(600)	(867)	(13,907)	-



**June 2022 Metro Technical Advisory Committee (TAC) Appeals**  
**Sorted by Agency**  
**(\$000')**

	PROJ #	AGENCY	PROJECT TITLE	FUND SOURCE	PROG YR(S)	TOTAL METRO PROG \$	LAPSING FUND YR(S)	PROG \$ SUBJECT TO LAPSE	TOTAL YRS EXT	REASON FOR APPEAL	TAC RECOMMENDATIONS	METRO RESPONSE
1	F7118	DOWNEY	FLORENCE AVE. BRIDGE OVER SAN GABRIEL RIVER	CMAQ	2016 2017	\$ 1,917	2016 2017	\$ 1,917	3	Did not meet Lapsing Policy & Status Update per June 2021 TAC Appeal	One-year extension to June 30, 2023.	Concur with TAC recommendation.
2	F3514	LA CITY	EXPOSITION-WEST BIKEWAY-NORTHVALE PROJECT	CMAQ	2013 2014 2015	4,416	2014 2015	2,684	6	Did not meet Lapsing Policy & Status Update per June 2020 TAC Appeal	One-year extension to June 30, 2023.	Concur with TAC recommendation.
3	F7205	LA CITY	ALAMEDA ST. WIDENING FROM ANAHEIM ST. TO 300 FT SOUTH OF PCH	RSTP	2017 2018	5,874	2017 2018	4,860	3	Did not meet Lapsing Policy	Two-year extension to June 30, 2024. Project Sponsor must provide a project status update at the 2023 TAC appeals.	Concur with TAC recommendation.
4	F7304	PALMDALE	NORTH COUNTY ITS - PALMDALE EXTENSION	CMAQ	2017 2018 2019	3,000	2017 2018 2019	3,000	3	Did not meet Lapsing Policy	One-year extension to June 30, 2023.	Concur with TAC recommendation.
5	F3124	SOUTH GATE	FIRESTONE BOULEVARD CAPACITY IMPROVEMENTS	PC25	2012 2013 2014 2015	7,071	2015	1,069	7	Did not meet Lapsing Policy	One-year extension to February 28, 2023.	Concur with TAC recommendation.

