

Metro

*Los Angeles County Metropolitan Transportation Authority
One Gateway Plaza
3rd Floor Board Room
Los Angeles, CA*



Metro®

Agenda - Final

Thursday, October 19, 2017

10:15 AM

**One Gateway Plaza, Los Angeles, CA 90012,
3rd Floor, Metro Board Room**

Construction Committee

James Butts, Chair

Jacquelyn Dupont-Walker, Vice Chair

Robert Garcia

Janice Hahn

Sheila Kuehl

Carrie Bowen, non-voting member

Phillip A. Washington, Chief Executive Officer

METROPOLITAN TRANSPORTATION AUTHORITY BOARD RULES

(ALSO APPLIES TO BOARD COMMITTEES)

PUBLIC INPUT

A member of the public may address the Board on agenda items, before or during the Board or Committee's consideration of the item for one (1) minute per item, or at the discretion of the Chair. A request to address the Board should be submitted in person at the meeting to the Board Secretary. Individuals requesting to speak on more than three (3) agenda items will be allowed to speak up to a maximum of three (3) minutes per meeting. For individuals requiring translation service, time allowed will be doubled.

Notwithstanding the foregoing, and in accordance with the Brown Act, this agenda does not provide an opportunity for members of the public to address the Board on any Consent Calendar agenda item that has already been considered by a Committee, composed exclusively of members of the Board, at a public meeting wherein all interested members of the public were afforded the opportunity to address the Committee on the item, before or during the Committee's consideration of the item, and which has not been substantially changed since the Committee heard the item.

The public may also address the Board on non-agenda items within the subject matter jurisdiction of the Board during the public comment period, which will be held at the beginning and/or end of each meeting. Each person will be allowed to speak for up to three (3) minutes per meeting and may speak no more than once during the Public Comment period. Speakers will be called according to the order in which the speaker request forms are received. Elected officials, not their staff or deputies, may be called out of order and prior to the Board's consideration of the relevant item.

In accordance with State Law (Brown Act), all matters to be acted on by the MTA Board must be posted at least 72 hours prior to the Board meeting. In case of emergency, or when a subject matter arises subsequent to the posting of the agenda, upon making certain findings, the Board may act on an item that is not on the posted agenda.

CONDUCT IN THE BOARD ROOM - The following rules pertain to conduct at Metropolitan Transportation Authority meetings:

REMOVAL FROM THE BOARD ROOM The Chair shall order removed from the Board Room any person who commits the following acts with respect to any meeting of the MTA Board:

- a. Disorderly behavior toward the Board or any member of the staff thereof, tending to interrupt the due and orderly course of said meeting.
- b. A breach of the peace, boisterous conduct or violent disturbance, tending to interrupt the due and orderly course of said meeting.
- c. Disobedience of any lawful order of the Chair, which shall include an order to be seated or to refrain from addressing the Board; and
- d. Any other unlawful interference with the due and orderly course of said meeting.

INFORMATION RELATING TO AGENDAS AND ACTIONS OF THE BOARD

Agendas for the Regular MTA Board meetings are prepared by the Board Secretary and are available

DISCLOSURE OF CONTRIBUTIONS

The State Political Reform Act (Government Code Section 84308) requires that a party to a proceeding before an agency involving a license, permit, or other entitlement for use, including all contracts (other than competitively bid, labor, or personal employment contracts), shall disclose on the record of the proceeding any contributions in an amount of more than \$250 made within the preceding 12 months by the party, or his or her agent, to any officer of the agency, additionally PUC Code Sec. 130051.20 requires that no member accept a contribution of over ten dollars (\$10) in value or amount from a construction company, engineering firm, consultant, legal firm, or any company, vendor, or business entity that has contracted with the authority in the preceding four years. Persons required to make this disclosure shall do so by filling out a "Disclosure of Contribution" form which is available at the LACMTA Board and Committee Meetings. Failure to comply with this requirement may result in the assessment of civil or criminal penalties.

ADA REQUIREMENTS

Upon request, sign language interpretation, materials in alternative formats and other accommodations are available to the public for MTA-sponsored meetings and events. All requests for reasonable accommodations must be made at least three working days (72 hours) in advance of the scheduled meeting date. Please telephone (213) 922-4600 between 8 a.m. and 5 p.m., Monday through Friday. Our TDD line is (800) 252-9040.

LIMITED ENGLISH PROFICIENCY

A Spanish language interpreter is available at all Board Meetings. Interpreters for Committee meetings and all other languages must be requested 72 hours in advance of the meeting by calling (213) 922-4600 or (323) 466-3876.



323.466.3876 x2

Español

323.466.3876 x3

한국어

日本語

中文

русский

ភាសាខ្មែរ

ภาษาไทย

Tiếng Việt

မြန်မာစာ

HELPFUL PHONE NUMBERS

Copies of Agendas/Record of Board Action/Recordings of Meetings - (213) 922-4880 (Records Management Department)

General Information/Rules of the Board - (213) 922-4600

Internet Access to Agendas - www.metro.net

TDD line (800) 252-9040

NOTE: ACTION MAY BE TAKEN ON ANY ITEM IDENTIFIED ON THE AGENDA

CALL TO ORDER**ROLL CALL****APPROVE Consent Calendar Item: 28.**

Consent Calendar items are approved by one motion unless held by a Director for discussion and/or separate action.

CONSENT CALENDAR**28. SUBJECT: DIVISION 20 PORTAL WIDENING TURNBACK PROJECT**[2017-0618](#)**RECOMMENDATION****CONSIDER:**

- A. FINDING that awarding a design-build contract pursuant to Public Utilities Code Section 130242 (a) will achieve certain private sector efficiencies in the integration of design, project work, and components related to electrification for the Division 20 Portal Widening Turnback Project; and

(REQUIRES TWO-THIRDS VOTE OF THE BOARD)

- B. AUTHORIZING the Chief Executive Officer to solicit and award a low bid design-build contract for the electrification improvements required for the Division 20 Portal Widening Turnback Project, pursuant to Public Utilities Code Section 130242.

NON-CONSENT**29. SUBJECT: PROGRAM MANAGEMENT MAJOR PROJECT STATUS REPORT**[2017-0641](#)**RECOMMENDATION**

RECEIVE oral report on the Major Project Status by the Chief Program Management Officer.

Attachments: [Program Management Major Project Status Report - October 2017](#)

30. SUBJECT: ORAL REPORT FROM COUNTY COUNSEL[2017-0697](#)**RECOMMENDATION**

RECEIVE oral report from Counsel on Legal Issues Impacting Women Hiring Goals on Metro Contracts.

31. SUBJECT: INSPECTION OF STRUCTURES CONTRACT[2017-0617](#)**RECOMMENDATION**

CONSIDER:

- A. AUTHORIZING the Chief Executive Officer to execute a seven-year, firm fixed price Contract No. AE39820000, with Owen Group, Inc. for the inspection of Metro structures, including light rail, roadway, bikeway, and busway bridges, elevated stations, subway tunnels, and retaining walls, comprised of a base term of five years in the amount of \$2,477,273, with two, one-year options, in the amounts of \$510,100 for option year one, and \$512,250 for option year two, for a combined total of \$3,499,623, subject to the resolution of protest(s), if any; and
- B. APPROVING Contract Modification Authority specific to Contract No. AE39820000 in the amount of \$699,925 or 20% of the total contract value, to cover any unforeseen issues that may arise during the course of the Contract.

Attachments: [Attachment A - Procurement Summary](#)

[Attachment B - DEOD Summary](#)

**35. SUBJECT: WESTSIDE PURPLE LINE EXTENSION SECTION 3
PROJECT CONSTRUCTION MANAGEMENT
SUPPORT SERVICES**[2017-0610](#)**RECOMMENDATION**

CONSIDER:

- A. AUTHORIZING the Chief Executive Officer (CEO) to execute an eight-year and six-month cost-plus fixed fee contract plus two one-year options, Contract No. AE87192000MC073, to MPPC Partners, a Joint Venture to provide Construction Management Support Services for the Westside Purple Line Extension Section 3 Project in an amount not-to-exceed \$7,009,872 for services through Fiscal Year 2019, subject to resolution of protest(s), if any; and
- B. ESTABLISHING Contract Modification Authority for 15% of the not-to-exceed contract award value and authorize the CEO to execute individual Contract Modifications within the Board approved Contract Modification Authority.

Attachments: [Attachment A - Procurement Summary WPLE Sect 3 CMSS 10 10 17](#)

[Attachment B - DEOD Summary](#)

Adjournment

Consideration of items not on the posted agenda, including: items to be presented and (if requested) referred to staff; items to be placed on the agenda for action at a future meeting of the Committee or Board; and/or items requiring immediate action because of an emergency situation or where the need to take immediate action came to the attention of the Committee subsequent to the posting of the agenda.



Board Report

File #: 2017-0641, **File Type:** Oral Report / Presentation

Agenda Number: 29.

CONSTRUCTION COMMITTEE OCTOBER 19, 2017

**SUBJECT: PROGRAM MANAGEMENT MAJOR PROJECT STATUS
REPORT**

ACTION: RECEIVE ORAL REPORT

RECOMMENDATION

RECEIVE oral report on the Major Project Status by the Chief Program Management Officer.

DISCUSSION

- A. Update report covering the month of October 2017 by the Chief Program Management Officer; and
- B. At the January 2017 meeting, the Board authorized a one-year pilot program authorizing the CEO to negotiate and execute project-related agreements, including contract modification(s) up to the authorized Life of Project budget, to streamline project management of the four (4) major transit corridor projects (Crenshaw/LAX, Regional Connector, Westside Purple Line Extension Section 1 and 2 projects). In addition, staff was directed to provide monthly reports, that would include any pending project-related agreements, change orders/contract modifications and any significant changes to contingency.

Pursuant to the Board motion, staff has developed and begun reporting on cost contingency and contract change activity starting in the February 2017 Monthly Update to the Construction Committee. This new report includes a project cost contingency drawdown curve and allows the Board to see project-related and change activity. This report can be found in Attachment A.

At the conclusion of the one-year pilot program in January 2018, staff will report back to the Board on the time saved as result of this pilot program, and any lessons learned, and recommendations for the Board review and further direction.

ATTACHMENTS

Attachment A - Program Management Major Project Status Report - October 2017

Prepared by:

- **Master Schedule** - Julie Owen, DEO, Project Mgmt., (213)922-7313
- **Crenshaw/LAX** - Charles Beauvoir, EO Project Mgmt., (213) 299-3095
- **Regional Connector** - Gary Baker, EO Project Mgmt., (213) 893-7191
- **Westside Purple Line Ext 1** - James Cohen, EO Project Mgmt., (213) 922-7911
- **Westside Purple Line Ext 2** - Michael McKenna, EO Project Mgmt., (213) 312-3132
- **Westside Purple Line Ext 3** - Michael McKenna, EO Project Mgmt., (213) 312-3132
- **Patsaouras Plaza Busway Station** - Timothy Lindholm, EO Project Engr., (213) 922-7297
- **Willowbrook/Rosa Park Station** - Timothy Lindholm, EO Project Engr., (213) 922-7297
- **Blue Line Projects** - Androush Danielians, EO Project Engr (Interim)., (213) 922-7598
- **Presentation** - Yohana Jonathan, Departmental System Analyst, (213) 922-7592

Program Management Major Project Status Report

Presented By

Richard Clarke

Chief Program Management Officer















October 2017

Construction Committee

Los Angeles County Metropolitan Transportation Authority



PROJECT BUDGET & SCHEDULE STATUS SUMMARY CHART

| Project | Cost Performance | Schedule Performance | Comments |
|------------------------------------------|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Crenshaw/LAX |  |  | The remaining cost contingency is below 2% of the total project budget (\$38 million in contingency remains). Contractor is 15 days behind schedule and is required to mitigate schedule to maintain planned revenue service in October 2019. |
| Regional Connector |  |  | Project is proceeding consistent with schedule forecast and revised LOP budget as approved by the Board in January 2017. |
| Westside Purple Line Extension-Section 1 |  |  | Project is 23% complete, no significant issues. |
| Westside Purple Line Extension-Section 2 |  |  | Issued Notice to Proceed (NTP) to Tutor Perini/O&G a JV (TPOG) on April 26, 2017. Project is 3% complete, no significant issues. |
| Westside Purple Line Extension-Section 3 |  |  | Requested entry into the Engineering Phase from the FTA in April 2017. Sent request for Letter of No Prejudice (LONP) to FTA on September 15, 2017. |
| Patsaouras Plaza |  |  | Schedule negotiations in progress regarding revised substantial completion date of November 2018. |
| Willowbrook/Rosa Parks Station |  |  | Design activities progressed to 100% complete and in final reviews. |

October 2017



On target



Possible problem



Major issue




Metro 2

Construction Committee

Los Angeles County Metropolitan Transportation Authority

TRANSIT MASTER SCHEDULE (Page 1 of 2)



TRANSIT MASTER SCHEDULE (Page 2 of 2)

| TASK filters: Show on Master Schedule, WBS Categories_WBS Summary. | | | | * 00 Master Program (By Phase) no contin | | | | | | | | | | | | | | | | | 22-Sep-17 | | |
|--------------------------------------------------------------------|----------------------|-------------|-------------|------------------------------------------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--|--|-----------|--|--|
| Activity Name | PMIS Project Manager | Start | Finish | Original Budget | FY2017 | FY2018 | FY2019 | FY2020 | FY2021 | FY2022 | FY2023 | FY2024 | FY2025 | FY2026 | FY2027 | FY2028 | FY2029 | FY2030 | | | | | |
| Div 20 Portal/Turnback | Meade | 16-May-16 A | 10-Apr-24 | \$475,000,000 | | | | | | | | | | | | | | | | | | | |
| Emergency Security Operations Center | Owens | 17-Dec-13 A | 23-Sep-21 | \$112,700,000 | | | | | | | | | | | | | | | | | | | |
| Regional Rail Projects | Owens | 02-Sep-13 A | 20-May-27 | \$3,099,400,000 | | | | | | | | | | | | | | | | | | | |
| Environmental | Owens | 01-Dec-14 A | 20-May-27 | \$2,662,000,000 | | | | | | | | | | | | | | | | | | | |
| Link Union Station | Owens | 01-Dec-14 A | 20-May-27 | \$2,662,000,000 | | | | | | | | | | | | | | | | | | | |
| Design | Owens | 01-Apr-15 A | 26-Oct-21 | \$422,400,000 | | | | | | | | | | | | | | | | | | | |
| Brighton to Roxford Double Track | Owens | 01-Sep-15 A | 27-Sep-21 | \$186,600,000 | | | | | | | | | | | | | | | | | | | |
| Lone Hill to CP White | Owens | 03-May-16 A | 26-Oct-21 | \$82,000,000 | | | | | | | | | | | | | | | | | | | |
| Rosecrans & Marquardt Grade Separation | Owens | 01-Apr-15 A | 19-Apr-21 | \$153,800,000 | | | | | | | | | | | | | | | | | | | |
| Construction Contract | Owens | 02-Sep-13 A | 01-Jun-18 | \$15,000,000 | | | | | | | | | | | | | | | | | | | |
| Bob Hope Airport Station | Owens | 02-Sep-13 A | 01-Jun-18 | \$15,000,000 | | | | | | | | | | | | | | | | | | | |
| Bus Facilities Projects | Gurrola | 31-Mar-14 A | 28-Feb-19 | \$0 | | | | | | | | | | | | | | | | | | | |
| Construction Contract | Gurrola | 31-Mar-14 A | 28-Feb-19 | \$0 | | | | | | | | | | | | | | | | | | | |
| Patsouras Plaza | Gurrola | 31-Mar-14 A | 28-Feb-19 | \$0 | | | | | | | | | | | | | | | | | | | |
| State of Good Repair/Improvements | | 01-Jul-13 A | 31-Mar-21 | \$180,999,946 | | | | | | | | | | | | | | | | | | | |
| Design | Danielans | 13-Jun-16 A | 31-Mar-21 | \$11,078,366 | | | | | | | | | | | | | | | | | | | |
| 210 Freeway Barrier Rail | Danielans | 13-Jun-16 A | 31-Mar-21 | \$11,078,366 | | | | | | | | | | | | | | | | | | | |
| Procurement | Wei | 21-Sep-15 A | 03-Aug-20 | \$118,990,580 | | | | | | | | | | | | | | | | | | | |
| MBL Resignaling | Wei | 21-Sep-15 A | 03-Aug-20 | \$118,990,580 | | | | | | | | | | | | | | | | | | | |
| Construction Contract | | 01-Jul-13 A | 30-Mar-18 | \$50,931,000 | | | | | | | | | | | | | | | | | | | |
| Pershing Sq. Esc. Replace & New Canopy Project | Patel | 11-May-15 A | 31-Aug-17 A | \$20,756,000 | | | | | | | | | | | | | | | | | | | |
| MBL Ped Safety Enhancement At-Grade Crossing | Chong | 01-Jul-13 A | 30-Mar-18 | \$30,175,000 | | | | | | | | | | | | | | | | | | | |

Planning / Environmental

Design / Engineering

ROW / Utility Relocation

Adv / Award

DB Construction

DBB Construction

System Testing

Not Funded (Eng/Bid/Con)

Not Funded (Env/ROW/Test)

HIGHWAY MASTER SCHEDULE (Page 1 of 2)

| Activity Name | PMIS Project Manager | * 00 Hwy Master Program Schedule (By Pha) | | | | | | | | | | | | | | | | | 22-Sep-17 |
|-----------------------------------------------------------------|----------------------|-------------------------------------------|------------------|-------------------------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|--------|-----------|
| | | Start | Finish | Original Budget | FY2017 | FY2018 | FY2019 | FY2020 | FY2021 | FY2022 | FY2023 | FY2024 | FY2025 | FY2026 | FY2027 | FY2028 | FY2029 | FY2030 | |
| | | | | | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 | 2029 | 2030 | |
| Highway Projects | | 01-Jan-96 A | 28-Jun-47 | \$18,197,321,000 | | | | | | | | | | | | | | | |
| Environmental | | 02-Jan-08 A | 28-Jun-47 | \$14,219,960,000 | | | | | | | | | | | | | | | |
| I-710 South | Chaves | 02-Jan-08 A | 01-Mar-30 | \$8,028,100,000 | | | | | | | | | | | | | | | |
| SR-57/SR-60 Interchange Improvements | Jong | 03-Jul-18 | 30-Sep-30 | \$770,000,000 | | | | | | | | | | | | | | | |
| I-105 Express Lane from I-405 to I-605 | Amiri | 01-May-17 A | 29-Jun-29 | \$175,000,000 | | | | | | | | | | | | | | | |
| I-5 Corridor Improvements (I-605 to I-710) | Chaves | 02-Jan-19 | 30-Jun-42 | \$1,105,060,000 | | | | | | | | | | | | | | | |
| I-405/I-110 Interchange HOV Direct Connectors | Panuco | 01-Jun-32 | 30-Jun-44 | \$250,000,000 | | | | | | | | | | | | | | | |
| I-110 Express Lane Ext South to I-405/I-110 Interchange | Amiri | 01-Jul-36 | 31-Dec-46 | \$280,000,000 | | | | | | | | | | | | | | | |
| I-605/I-10 Interchange | Jong | 01-Jul-33 | 28-Jun-47 | \$598,400,000 | | | | | | | | | | | | | | | |
| I-605 Interchange Improvements | Various | 01-Jun-16 A | 15-Jan-30 | \$673,300,000 | | | | | | | | | | | | | | | |
| I-605/SR-91 Interchange Improvements | Various | 01-Jun-16 A | 01-Aug-25 | \$143,300,000 | | | | | | | | | | | | | | | |
| I-710/SR-91 Interchange Improvements | Various | 01-Aug-17 | 15-Jan-30 | \$530,000,000 | | | | | | | | | | | | | | | |
| I-605 Corridor Improvements | Panuco | 01-Oct-15 A | 01-May-30 | \$2,340,100,000 | | | | | | | | | | | | | | | |
| I-605/I-5 Interchange Improvements | Panuco | 01-Oct-15 A | 01-Sep-27 | \$1,108,100,000 | | | | | | | | | | | | | | | |
| I-605/SR-60 Interchange Improvements | Panuco | 31-Aug-16 A | 01-May-30 | \$1,232,000,000 | | | | | | | | | | | | | | | |
| Design | | 15-Dec-10 A | 01-Apr-24 | \$1,235,880,000 | | | | | | | | | | | | | | | |
| I-5 North Capacity Enhancement (SR-14 to Parker Rd.) | Antaramian | 02-Jul-12 A | 29-Jul-22 | \$784,080,000 | | | | | | | | | | | | | | | |
| SR-71 Gap Between I-10 to Rio Rancho Rd | Jong | 17-Oct-16 A | 01-Apr-24 | \$295,000,000 | | | | | | | | | | | | | | | |
| Countywide Soundwall Construction | Owen | 15-Dec-10 A | 18-Feb-21 | \$156,800,000 | | | | | | | | | | | | | | | |
| Package #11 - SR-170 from 101 to Sherman Way and I-405 | Owen | 15-Dec-10 A | 18-Feb-21 | \$97,500,000 | | | | | | | | | | | | | | | |
| Package #10 - SR-210 Fair Oaks, Lake and Baldwin to Santa Anita | Owen | 02-Sep-14 A | 17-Feb-21 | \$59,300,000 | | | | | | | | | | | | | | | |
| Construction Contract | | 01-Jan-96 A | 01-Aug-22 | \$2,741,481,000 | | | | | | | | | | | | | | | |
| I-5 North Capacity Enhancements SR-134 to SR-118 | Subeh | 01-Apr-98 A | 15-Jun-20 | \$853,900,000 | | | | | | | | | | | | | | | |
| SR-118 to SR-170 (Segment 1A) | Subeh | 30-Jul-99 A | 15-Jul-16 A | \$219,400,000 | | | | | | | | | | | | | | | |
| SR-170 to Buena Vista (Segments 2) | Subeh | 01-Apr-98 A | 16-Dec-15 A | \$94,700,000 | | | | | | | | | | | | | | | |
| Magnolia to SR-134 (Segment 4) | Subeh | 01-Apr-98 A | 18-Dec-19 | \$137,400,000 | | | | | | | | | | | | | | | |

Planning / Environmental
 ROW / Utility Relocation
 DB Construction
 Contingency
 Not Funded (Eng/Bid/Con)

Design / Engineering
 Adv / Award
 DBB Construction
 System Testing
 Not Funded (Enw/ROW/Con)

CRENSHAW/LAX TRANSIT PROJECT

◇ BUDGET

| | Current | Forecast |
|------------|----------|----------|
| TOTAL COST | \$2,058M | \$2,058M |

◇ SCHEDULE

| | Current | Forecast |
|-----------|----------|----------|
| REVENUE | Oct 2019 | Oct 2019 |
| OPERATION | | |

- Overall Project Progress is 72% complete; main line contractor needs to mitigate 15 day delay
- Contractor continues trackwork installation along southern area of alignment
- Canopy steel is install at two at-grade stations
- Commenced concrete placement of first station roof section at Expo/Crenshaw Station
- Southwestern Yard contractor is ahead of schedule constructing main shop and other facilities



Aerial view of UG#3 north of Hyde Park Blvd.



Switch for crossover at Aviation/Century Bridge.

October 2017



On target



Possible problem



Major issue



Metro 7

Construction Committee

Los Angeles County Metropolitan Transportation Authority

REGIONAL CONNECTOR TRANSIT CORRIDOR



BUDGET

| | Current | Forecast |
|-------------------|-----------------|-----------------|
| TOTAL COST | \$1,810M | \$1,810M |

* Includes Board approved LOP plus finance costs.




SCHEDULE

| | Current | Forecast |
|------------------|-----------------|-----------------|
| REVENUE | Dec 2021 | Dec 2021 |
| OPERATION | | |

- Overall Project Progress is 40%
- Tunneling operations: Tunnel Boring Machines (TBM) second bore launched successfully; now moving through mixed alluvium sector
- 1st/Central (future Little Tokyo Station) is under steady state until tunnel operations are completed
- Historic Broadway Station is also under steady state; support of excavation and 126" storm drain replacement continues
- Grand Ave Arts/Bunker Hill Station concourse level invert installation, and tunnel eye and track installation began in preparation for second bore;
- Flower Street power relocations, support of excavation, pile installation, decking and excavation ongoing



Excavation and utilities support in preparation for deck beam installation



Tunnel eye and track installation at Grand Av Arts/Bunker Hill Station

October 2017



On target



Possible problem



Major issue

Construction Committee

Los Angeles County Metropolitan Transportation Authority



Metro 8

WESTSIDE PURPLE LINE EXTENSION – SECTION 1

BUDGET

| | Current | Forecast |
|--------------------|-----------------|-----------------|
| TOTAL COST* | \$3,154M | \$3,154M |

* Includes Board approved LOP plus Finance costs.

SCHEDULE

| | Current | Forecast |
|------------------|-----------------|-----------------|
| REVENUE | Oct 2024 | Nov 2023 |
| OPERATION | (FFGA) | |

- Overall Project Progress is 23% complete
- Sanitary sewer relocation started at the Wilshire/Western shaft area on the weekend of September 23, 2017. Support of Excavation (SOE) pile installation is anticipated to begin in October 2017
- Excavation for the Wilshire/La Brea Station commenced on October 12, 2016 and continues beneath the deck panels. Station excavation is scheduled to complete by December 2017
- At the Wilshire/Fairfax Station, the hanging of utilities under the concrete deck panels is ongoing. Station excavation and the installation of walers and struts continues
- The Wilshire/La Cienega Station piling operation commenced on March 20, 2017. Stage 2 piling along the north side of Wilshire Boulevard, which began on July 15, 2017, continues. Street decking is scheduled to start on the weekend of October 6, 2017
- Tunnel Boring Machines (TBMs) are being prepared for delivery at the end of 2017. TBMs #1 & #2 have been accepted by the contractor. Tunneling is planned to start in 2018



Under Deck Excavation at Wilshire/La Brea Station



WPLE Section 1 TBMs

October 2017

Construction Committee

Los Angeles County Metropolitan Transportation Authority



On target



Possible problem



Major issue



Metro[®] 9

WESTSIDE PURPLE LINE EXTENSION – SECTION 2

BUDGET

| | Current | Forecast |
|--------------------|-----------------|-----------------|
| TOTAL COST* | \$2,530M | \$2,530M |

* Includes Board approved LOP plus Finance costs.

SCHEDULE

| | Current | Forecast |
|------------------|-----------------|-----------------|
| REVENUE | Dec 2026 | Aug 2025 |
| OPERATION | (FFGA) | |

- Overall project progress is 3% complete.
- Received 60% Design Package #1 (Utility/Civil Design at Launch Box) in August 2017 and comments returned in September 2017.
- Received submittal of 60% Design Package #2 (Remaining Utility Conflicts) in September 2017. Review underway.
- Draft Supplemental Environmental Impact Statement (SEIS): Anticipate publication of Notice of Availability (NOA) in November 2017.
- Century City Constellation: Cable pulling and splicing work is anticipated to complete in September 2017. Southern California Gas (SCG) and AT&T utility relocations are underway.
- Wilshire/Rodeo: Southern California Edison (SCE) began relocation of power lines in September 2017. SCG and AT&T to follow once SCE relocations are complete.
- Negotiations with the City of Beverly Hills for a Memorandum of Agreement (MOA) governing utility work began in March 2017 and is continuing.



LADWP power relocation work in Century City

October 2017



On target



Possible problem



Major issue

Construction Committee

Los Angeles County Metropolitan Transportation Authority



Metro 10

WESTSIDE PURPLE LINE EXTENSION – SECTION 3


OK BUDGET

| | Current | Forecast |
|------------|---------|----------|
| TOTAL COST | TBD | \$3,478M |

OK SCHEDULE

| | Current | Forecast |
|-------------------|---------|------------|
| REVENUE OPERATION | TBD | March 2026 |

- Request for Letter of No Prejudice (LONP) for the Tunnel Contract was submitted to the FTA on September 11, 2017
- Construction Management Support Services (CMSS) - Recommendation for award is anticipated in October 2017 and subsequent Notice to Proceed (NTP) in November 2017
- C1151 Tunnel Contract - Technical proposals are due on October 27, 2017 and price proposals on January 29, 2018. Recommendation for award is anticipated in March 2018
- C1153 Advanced Utility Relocations (AUR) Contract - Recommendation for award is anticipated in October 2017 and subsequent NTP in November 2017
- C1152 Stations, Trackwork and Systems Contract - Request for Qualifications (RFQ)/Request for Proposals (RFP) was issued on September 15, 2017



October 2017



On target



Possible problem



Major issue



Metro

Construction Committee

Los Angeles County Metropolitan Transportation Authority

PATSAOURAS PLAZA BUSWAY STATION



BUDGET

| | Current | Forecast |
|------------|---------|----------|
| TOTAL COST | \$39.7M | \$39.7M |



SCHEDULE

| | Current | Forecast |
|------------------------|----------|----------|
| SUBSTANTIAL COMPLETION | Nov 2018 | Nov 2018 |

- All drilled foundations were completed in July 2017. Column construction is ongoing
- First concrete pour for bridge abutment completed August 2017. Falsework on north and south sides ongoing
- Sanitary sewer and storm drain relocations were completed in August 2017
- Ramirez Street closure is complete. Vignes Street on/off-ramp reopen on September 15, 2017. There will be intermittent non-peak closures in September/October 2017
- Schedule negotiations in progress for revised substantial completion date due to weather and design delays



Aerial view of site



Completed bridge column



Bent 4 Foundation

October 2017



On target



Possible problem



Major issue

Construction Committee

Los Angeles County Metropolitan Transportation Authority



Metro 12

WILLOWBROOK/ROSA PARKS STATION



BUDGET

| | Current | Forecast |
|------------|---------|----------|
| TOTAL COST | N/A | \$92.4M |



SCHEDULE

| | Current | Forecast |
|------------------------|----------|----------|
| SUBSTANTIAL COMPLETION | Dec 2020 | Dec 2020 |

- Early Start Phase (Project E) in bid period – scheduled to break ground December 2017
- Phase A and C at 100% design completion. Phase A in review by County, Phase C with Caltrans
- Pedestrian grade crossing documents submitted to Union Pacific (UP) and Public Utilities Commission PUC
- Phase B at 100% design completion and in early coordination for Peer review with CalTrans
- Phase A and C invitation for bids scheduled for late 2017



South Platform Improvements



Central Plaza & Bus Bays



Main Plaza

October 2017



On target



Possible problem



Major issue

Construction Committee

Los Angeles County Metropolitan Transportation Authority



Metro 13

METRO BLUE LINE PROJECTS

| Project Name | Budget | Percent Completed | Forecast Completion | Status |
|----------------------------------------------------|---------|-------------------|---------------------|--------|
| • Station Refurbishment | \$30.4M | 100% | Completed | OK |
| • Pedestrian Gates | \$30.2M | 85% | March 2018 | ◇ |
| • City of Long Beach Fare Gates Design (PE) | \$8M* | 95%(PE) | Aug 2019 | OK |
| • Blue Line Rehabilitation (OCS, Signals, Div. 11) | \$119M* | | Aug 2021** | |
| Total: \$186.6M | | | | |



*Budget Estimate **Project Closeout

October 2017



On target



Possible problem



Major issue

Construction Committee

Los Angeles County Metropolitan Transportation Authority



Metro

Crenshaw/LAX Transit Project

Change Activity


August 2017

| Change Notice # | Description | Number of Mod/ Change Orders | Cost Value |
|------------------------------------------------------------------------------------|---------------------------------------|------------------------------|------------------------------|
| DESIGN BUILD - CONTRACT C0988 | | | |
| TOTAL VALUE OF EXECUTED CONTRACT MODIFICATIONS AND APPROVED CHANGE ORDERS | | 305 | \$ 74,053,056 |
| TOTAL PENDING MODIFICATIONS AND CHANGE ORDERS ROUGH ORDER OF MAGNITUDE COST | | 18 | \$ 1,704,479 |
| MOD 00256 | Black Diamond Vault 5436 Crenshaw Bl | | Less than \$1 million |
| MOD 00269 | Remove Trees over MWD Easement | | Less than \$1 million |
| MOD 00270 | Unit Rates for Incidental Const Work | | Less than \$1 million |
| MOD 00293 | Asbestos Cement Pipe 63rd & Tesoro | | Less than \$1 million |
| MOD 00294.1 | Station Entrance Artwork - Design | | Less than \$1 million |
| MOD 00298 | Design- Delete Tree Well Brick Pavers | | Less than \$1 million |
| MOD 00302 | LABSL Added Light Pole Centry-Design | | Less than \$1 million |
| MOD 00305 | Extend 104th St. Deck Lid-Construct | | Credit Less than \$1 million |
| MOD 00306 | Settlement of Calim 36, 79, 79.1, 97 | | Less than \$1 million |
| MOD 00308 | Florence/West Park-and-Ride Parking | | Less than \$1 million |
| MOD 00309 | Delete Onyxworks Network | | Credit Less than \$1 million |
| MOD 00311 | Unforeseen Concrete at 104th Bridge | | Less than \$1 million |
| MOD 00234 | LADOT Fiber Optic Cable Betterment | | Less than \$1 million |
| MOD 00304 | BkChrg Metro pymnts to COLA TCO | | Credit Less than \$2 million |
| MOD 00312 | Centinela and Eucalyptus Crossing Re | | Less than \$1 million |
| CO 00046.5 | Underground Conduit & Cable | | Less than \$1 million |
| CO 00129 | Elimination Crosver Sta 56+57.50 | | Credit Less than \$1 million |
| CO 00178 | COLA Roadway & Curb Rev Construction | | Less than \$1 million |
| TOTAL MODIFICATIONS AND CHANGE ORDERS | | 323 | \$ 75,757,535 |
| PROFESSIONAL SERVICES CONTRACT | | | |
| Design Support Services During Construction - CONTRACT E0117 | | | |
| TOTAL VALUE OF EXECUTED CONTRACT MODIFICATIONS | | 42 | \$ 59,217,720 |
| TOTAL PENDING MODIFICATIONS ROUGH ORDER OF MAGNITUDE COST | | 0 | \$ - |
| TOTAL MODIFICATIONS | | 42 | \$ 59,217,720 |
| Construction Management Support Services - CONTRACT MC069 | | | |
| TOTAL VALUE OF EXECUTED CONTRACT MODIFICATIONS | | 18 | \$ 69,484,775 |
| TOTAL PENDING MODIFICATIONS ROUGH ORDER OF MAGNITUDE COST | | 0 | \$ - |
| TOTAL MODIFICATIONS | | 18 | \$ - |

Crenshaw/LAX Transit Project

Project Cost Contingency Drawdown

August 2017




Regional Connector Change Activity

August 2017

| Change Notice # | Description | Number of Mod/ Change Orders | Cost Value |
|------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------|-------------------------------|
| DESIGN BUILD CONTRACT (C0980) | | | |
| | TOTAL VALUE OF ALL EXECUTED CONTRACT MODIFICATIONS AND CHANGE ORDERS: | 92 | \$ 149,322,791 |
| | TOTAL PENDING MODIFICATIONS AND CHANGE ORDERS ROUGH ORDER OF MAGNITUDE COST: | 35 | \$ 68,121,247 |
| | 1st/Alameda Bumpout (Construction) | | Less Than \$1 Million |
| TBD | Flower Street Modification: future 2-way Traffic/Bumpout/Ped Lighting (Construction Only) | | Between \$1 and \$5 Million |
| TBD | Revise Metro Rail Station Signage and Incorporate Metro Underground Station Signage (Construction) | | Less Than \$1 Million |
| TBD | Add Wye Junction Fan Plant - Construction | | Between \$10 and \$15 Million |
| TBD | Fully Coupled Dynamic Analysis for SEM Cavern | | Less Than \$1 Million |
| 50.0 | Revisions to TPIS Requirements -Construction | | Less Than \$1 Million |
| 68.0 | Flower Street Zanja Additional Potholing | | Less Than \$1 Million |
| 78.0 | ATT Dudbank Relocation @ Hewitt | | Less Than \$1 Million |
| 86.0 | Flower Maintenance of Traffic (MOT) West Piles | | Less Than \$1 Million |
| 87.0 | Support Veolia 24" Chilled Water Pipes at 2nd/Hope Station | | Less Than \$1 Million |
| 99.0 | Option 3 Pedestrian Bridge Revisions / Broad Coordination (Construction) | | Between \$1 and \$5 Million |
| 103.0 | 1st/Central Station HMI Units for Escalator Controllers | | Less Than \$1 Million |
| TBD | Add One Add '1 VHF Radio Operational Channel - Construction | | Less Than \$1 Million |
| 106.0 | Revisions to Metro Optical Network Switch | | Less Than \$1 Million |
| TBD | Revise Communication Radio System SOW (Construction) | | Less Than \$1 Million |
| TBD | Infrastructure for Insite Wireless in Tunnels | | Less Than \$1 Million |
| TBD | Add Perforated Metal Dropped Ceiling at 2nd/Hope Station Plaza - Construction | | Less Than \$1 Million |
| 107.0 | Delays and schedule mitigation measures, electrical and water utility relocation costs, add '1 fire life safety engineering and other design and construction changes | | More than \$15 Million |
| 111.0 | Spray-on Acoustical Finishes Additional Quantities | | Between \$1 and \$5 Million |
| TBD | Revised Emergency Walkways at Curves (30" to 35") - Construction | | Less Than \$1 Million |
| 121.0 | Utility Conflicts during Decking at 4th & Flower St. | | Less Than \$1 Million |
| 122.0 | Asbestos Abatement on Flower St. thru May 2017 | | Less Than \$1 Million |
| TBD | Insurance Claim | | Less Than \$1 Million |
| 132.0 | TBM Acceleration (24/7) to Flower St. | | Less Than \$1 Million |
| 133.0 | Deleting OCS Work at 7th Metro (CREDIT) | | Less Than \$1 Million |
| 134.0 | 2nd/Broadway - LA Times Communication Line Realignment Due to Differing Site Conditions | | Less Than \$1 Million |
| 136.0 | TBM Cutterhead Repairs Due to DSC | | Less Than \$1 Million |
| 137.0 | Revise SOE and Train Control and Mechanical Rooms (Charles Dunn SOE DSC) | | Less Than \$1 Million |
| 138.0 | LADWP Switch Room Requirements for 1st and Central Station - Design Only | | Less Than \$1 Million |
| 139.0 | Flower Street - C0981 Power Vault MH 470 Support Frame | | Less Than \$1 Million |
| 140.0 | Flower St. Road Settlement Temp Repair and Monitoring | | Less Than \$1 Million |
| TBD | TBM failure - delays and repair | | Between \$1 and \$5 Million |
| TBD | Add 1 Commonwealth Agreement (noise barrier) | | Less Than \$1 Million |
| 142.0 | Labor to Replace TBM Screws 1, 2 &3 | | Less Than \$1 Million |
| 143.0 | Three-Shift Tunnel Boring Machine (TBM) Mining Operation | | Between \$1 and \$5 Million |
| 144.0 | Design Mod for Acoustical Treatment in Stations | | Less Than \$1 Million |
| | TOTAL MODIFICATIONS AND CHANGE ORDERS | 127 | \$ 217,444,038 |
| PROFESSIONAL SERVICES CONTRACT | | | |
| Design Support Services During Construction (E0119) | | | |
| | TOTAL VALUE OF EXECUTED CONTRACT MODIFICATIONS | 12 | \$ 44,629,810 |
| | TOTAL PENDING MODIFICATIONS ROUGH ORDER OF MAGNITUDE COST | 0 | \$ - |
| | TOTAL MODIFICATIONS | 12 | \$ 44,629,810 |
| Construction Management Support Services (MC070) | | | |
| | TOTAL VALUE OF EXECUTED CONTRACT MODIFICATIONS | 5 | \$ 35,630,672 |
| | TOTAL PENDING MODIFICATIONS ROUGH ORDER OF MAGNITUDE COST | 0 | \$ - |
| | TOTAL MODIFICATIONS | 5 | \$ 35,630,672 |

Regional Connector

Project Cost Contingency Drawdown



Westside Purple Line Extension – Section 1

Change Activity


August 2017

| Change Notice # | Description | Number of Mod/ Change Orders | Cost Value |
|--------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------|------------------------------|------------------------------|
| TOTAL VALUE OF ALL EXECUTED CONTRACT MODIFICATIONS AND CHANGE ORDERS: | | 144 | \$ 29,887,179 |
| TOTAL PENDING MODIFICATIONS AND CHANGE ORDERS ROUGH ORDER OF MAGNITUDE COST: | | 39 | More than \$15M |
| DESIGN/BUILD CONTRACT C1045 | | 30 | |
| CN-26 | Betterment City of Beverly Hills - Median Reconstruction at San Vicente Blvd | | Less Than \$1 Million |
| CN-32 | Pin Station (Identifier) Changes | | Less Than \$1 Million |
| CN-42.3 | Radio Subsystem Redundancy | | Less Than \$1 Million |
| CN-43.2 | Isolate Track Circuits at Wilshire/Western | | Less Than \$1 Million |
| CN-47.2 | Stainless Steel Enclosure for TVM and PTEL | | Less Than \$1 Million |
| CN-56 | Implement City of Beverly Hills Memorandum of Agreement (MOA) | | Between \$10M - \$15M |
| CN-63 | La Brea- Additional Instrumentation Requested by BOE | | Less Than \$1 Million |
| CN-64.1 | Additional SOE Design Work - La Brea Station | | Less Than \$1 Million |
| CN-65.1 | Additional SOE Design Work for Fairfax Station Due to Deviation Request for Building Settlement | | Less Than \$1 Million |
| CN-66 | Additional Dewatering Treatment & Discharge Costs at La Brea | | Less Than \$1 Million |
| CN-67 | Tactile Guidance (Construction and Plaza Material Change) | | Less Than \$1 Million |
| CN-68 | Increased Ventilation of Station Ancillary Rooms | | Less Than \$1 Million |
| CN-72 | Stations - Art Related Changes | | Less Than \$1 Million |
| CN-76 | Additional SOE Design Work for La Cienega Station Due to Deviation Request for Building Settlement | | Less Than \$1 Million |
| CN-77 | Additional Interpretation for Building Settlement | | Less Than \$1 Million |
| CN-78 | Fairfax - DWP Ductbank Conflict with Deck Beams | | Less Than \$1 Million |
| CN-79 | Wilshire/Western - Permit Approval and Inspection for Access Shaft | | Less Than \$1 Million |
| CN-80 | Stand by Generator Enclosure Aesthetic Improvements at La Cienega | | Less Than \$1 Million |
| CN-81 | Additional Instrumentation (Project Wide) as Required by LABOE and STS EOR | | Less Than \$1 Million |
| CN-82 | Additional Geotechnical Instrumentation at Western | | Less Than \$1 Million |
| CN-83 | Additional Dewatering Treatment & Discharge Impacts at Western | | Less Than \$1 Million |
| CN-84 | Additional SOE Design Work for the Western Shaft Due to Deviation Request for Building Settlement | | Less Than \$1 Million |
| CN-85 | La Brea Utility hanging Changes for Sewer and Storm Drains | | Less Than \$1 Million |
| CN-87 | La Brea - Bracing Impacts Due to DWP Ductbank at La Brea Ave (ECI-004) | | Less Than \$1 Million |
| CN-88 | TCE Slab Demolition and Removal at the Western Shaft | | Less Than \$1 Million |
| CN-89 | La Cienega-Removal of AT&T Abandoned Cables | | Less Than \$1 Million |
| CN-91 | La Brea-DWP Conflict and Impacts to Cap Beam Walkers 28 & 29 | | Less Than \$1 Million |
| CN-92 | La Cienega - Impacts from Delayed SCE Lines/MH Abandonment | | Less Than \$1 Million |
| CN-93 | La Brea - Center Access Shaft - Design and Construction Costs | | Less Than \$1 Million |
| TBD | Fairfax - Piling Obstructions, Conflicts, Delays | | Less Than \$1 Million |
| DESIGN/BUILD CONTRACT C1078 | | 9 | |
| CN-11 | Schedule Impacts Due to Third Party | | Less Than \$1 Million |
| CN-12 | Betterment - Motorized Sliding Gate for the City of LA | | Less Than \$1 Million |
| CN-13 | AST Leak Detection and Remote Lubrication Fill/Extract Station | | Less Than \$1 Million |
| CN-16 | Betterment: Install Street Lights, Trees and Drip Irrigation for the City of LA | | Less Than \$1 Million |
| CN-17 | Support of Building Art Work | | Less Than \$1 Million |
| CN-18 | On-Site LIDs | | Less Than \$1 Million |
| CN-19 | Storm Drain - Differing Site Conditions | | Less Than \$1 Million |
| CN-20 | Hazardous Materials - Chalmers Pan Handle | | Less Than \$1 Million |
| CN-21 | Betterment: 6th Street Viaduct - Site Re-Grading, Ornamental Fenc, Etc. | | Less Than \$1 Million |
| TBD | TOTAL MODIFICATIONS AND CHANGE ORDERS | 183 | |
| Change Notice # | Description | Number of Mod/ Change Orders | Cost Value |
| PROFESSIONAL SERVICES CONTRACTS | | | |
| Design Support Services During Construction - CONTRACT PS43502000 | | | |
| TOTAL VALUE OF ALL EXECUTED CONTRACT MODIFICATIONS: | | 22 | \$ 92,608,453 |
| TOTAL PENDING MODIFICATIONS | | 0 | |
| TOTAL MODIFICATIONS AND CHANGE ORDERS | | 22 | |
| Construction Management Support Services - CONTRACT MC071 | | | |
| TOTAL VALUE OF ALL EXECUTED CONTRACT MODIFICATIONS: | | 4 | \$ 70,297,456 |
| TOTAL PENDING MODIFICATIONS | | 0 | |
| TOTAL MODIFICATIONS AND CHANGE ORDERS | | 4 | |
| OTHER - THIRD PARTY AGREEMENTS | | | |
| Annual work plan for Fiscal Year 2018 with the City of Beverly Hills, in an amount not-to-exceed | | | Between \$10M - \$15M |

Westside Purple Line Extension – Section 1

Project Cost Contingency Drawdown

August 2017



Westside Purple Line Extension – Section 2

Change Activity


August 2017

| Change Notice # | Description | Number of Mod/ Change Orders | Cost Value |
|-----------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|------------------------------|-------------------------------|
| TOTAL VALUE OF EXECUTED CONTRACT MODIFICATIONS AND APPROVED CHANGE ORDERS | | 1 | \$ - |
| TOTAL PENDING MODIFICATIONS AND CHANGE ORDERS ROUGH ORDER OF MAGNITUDE COST: | | 10 | More than \$15 Million |
| DESIGN/BUILD CONTRACT C1120 | | | |
| CN-1.1 | Century City Constellation Station West Ancillary & OPE Reconfiguration (Design) | | Less Than \$1 Million |
| TBD | Century City Constellation Station West Ancillary & OPE Reconfiguration (Construction) | | Less Than \$1 Million |
| CN-2.1 | Geotechnical and Environmental Investigation Program | | Less Than \$1 Million |
| CN-3 | Century City Constellation Station: Main Entrance (Design) | | Less Than \$1 Million |
| TBD | Century City Constellation Station: Main Entrance (Construction) | | More Than \$15 Million |
| CN-4.1 | Third Party Utility Final Design | | Less Than \$1 Million |
| TBD | AT&T Building Demolition | | Between \$1M - \$5 M |
| CN-6 | Furnish Cradles for LADWP Power Vaults | | Less Than \$1 Million |
| | Delete Four boreholes at Cross-Passages | | Less Than \$1 Million |
| | Abatement at ACE Gallery | | Less Than \$1 Million |
| TOTAL MODIFICATIONS AND CHANGE ORDERS | | 11 | \$ - |
| PROFESSIONAL SERVICES CONTRACT | | | |
| Design Support Services During Construction | | | |
| TOTAL VALUE OF EXECUTED CONTRACT MODIFICATIONS | | 0 | \$ - |
| TOTAL PENDING MODIFICATIONS | | 0 | \$ - |
| TOTAL MODIFICATIONS | | 0 | \$ - |
| Construction Management Support Services | | | |
| TOTAL VALUE OF EXECUTED CONTRACT MODIFICATIONS | | 0 | \$ - |
| TOTAL PENDING MODIFICATIONS | | 0 | \$ - |
| TOTAL MODIFICATIONS | | 0 | \$ - |
| OTHER - THIRD PARTY AGREEMENTS | | | |
| Annual Work Plan for Fiscal Year 2018 with the City of Beverly Hills (not-to-exceed amount) | | | Between \$5M - \$10M |
| The Auto Club of Southern California (AAA) - reimbursement agreement for tenant improvements and building maintenance for construction field office | | | Between \$1M - \$5M |

Westside Purple Line Extension – Section 2

Project Cost Contingency Drawdown

August 2017





Board Report

File #: 2017-0617, File Type: Contract

Agenda Number: 31.

CONSTRUCTION COMMITTEE OCTOBER 19, 2017

SUBJECT: INSPECTION OF STRUCTURES CONTRACT

ACTION: AWARD PROFESSIONAL SERVICE CONTRACT

RECOMMENDATION

CONSIDER:

- A. AUTHORIZING the Chief Executive Officer to execute a seven-year, firm fixed price Contract No. AE39820000, with Owen Group, Inc. for the inspection of Metro structures, including light rail, roadway, bikeway, and busway bridges, elevated stations, subway tunnels, and retaining walls, comprised of a base term of five years in the amount of \$2,477,273, with two, one-year options, in the amounts of \$510,100 for option year one, and \$512,250 for option year two, for a combined total of \$3,499,623, subject to the resolution of protest(s), if any; and
- B. APPROVING Contract Modification Authority specific to Contract No. AE39820000 in the amount of \$699,925 or 20% of the total contract value, to cover any unforeseen issues that may arise during the course of the Contract.

ISSUE

Metro owns and operates structures that require periodic inspection to ensure public safety, and maintain reliability of the bus and rail system. There are approximately 241 structures that require on-going professional evaluation. Currently, Metro's existing staff is fully engaged and does not have the resources or specialized technical skills to carry out these tasks.

Award of this Contract will enable Metro to supplement internal resources for the work detailed above, and to ensure that our inspection frequency meets the guidelines established by the National Bridge Inspection System, and the National Rail Transit Tunnel standards.

DISCUSSION

Metro executive management identified State of Good Repair as a priority for the agency. In order to ensure that the assets required for safe operation of the rail and bus system are kept in good repair, it is necessary to provide periodic inspections of each asset on a rolling schedule. Contract No. PS85103002 Supplemental Engineering Consultant Services Task Order 2, awarded in March of

2013, was the previous authority for the provision of this service. At the conclusion of that contract, the total asset list to be inspected was increased to accommodate structures that were previously not included or those that were brought into service after the date of award. The national standard for bridge inspection frequency recommends evaluation every three (3) years, and the federal guidelines for rail transit tunnels recommend inspection every five (5) years. This Contract is of sufficient duration to ensure that all required inspections are performed under the scope of this authority.

Findings

Professional engineering staff is required to perform structural evaluations, identify defects and provide recommendations to mitigate any flaws identified as well as provide condition assessments for Metro's Transit Asset Management Program. The firm selected demonstrated a high level of competence and experience in the technical requirements of the services described above. Owen Group, Inc. has put together a team of employees and expert subcontractors with the documented ability to provide Metro with ratings of the structures consistent with our State of Good Repair reporting guidelines.

DETERMINATION OF SAFETY IMPACT

In order to comply with Federal regulations, Metro must evaluate the condition of all structures that have a potential safety impact. The structures identified in the statement of work will all be inspected, assessed, and given a condition rating consistent with the Federal Transit Administration Transit Economic Requirements Model (TERM) rating scale. The ratings and identified defects will be utilized to determine the need for targeted repairs to ensure safety and continuing State of Good Repair.

FINANCIAL IMPACT

The funding for eight months of \$334,000 for this action is included in the FY18 budget in cost center 6821, Enterprise Transit Asset Management under projects 300022 (Rail Operations - Blue Line), 300033 (Rail Operations - Green Line), 300044 (Rail Operations - Red Line), 300055 (Gold Line), 300066 (Rail Operations - Expo Line), 301012 (Metro Orange Line) and 306001 (Operations Transportation).

Since this is a multi-year contract, the Chief Risk, Safety and Asset Management Officer will be responsible for budgeting this expense in future years.

Impact to Budget

Approval of this action has no impact on the FY18 budget. The current fiscal year funding for this action will come from the Enterprise, General and Internal Service funds. No other sources of funds were considered since the structure inspections exclusively support rail and bus operations.

ALTERNATIVES CONSIDERED

Staff considered performing this work in-house; however, it was determined that Metro does not

currently have available staff with experience and expertise in the specific disciplines required to perform this work as required.

NEXT STEPS

Upon Board approval, staff will execute Contract No. AE39820000 with Owen Group, Inc. to provide inspection services of Metro structures.


ATTACHMENTS

Attachment A - Procurement Summary

Attachment B - DEOD Summary

Prepared by: Stephen Toms, Project Manager, Transit Asset Management, (213) 617-6261
Denise Longley, Deputy Executive Officer, (213) 922-7294

Reviewed by: Debra Avila, Chief Vendor/Contract Management Officer, (213) 418-3051
Greg Kildare, Chief Risk, Safety and Asset Management Officer, (213) 922-4971



Phillip A. Washington
Chief Executive Officer

PROCUREMENT SUMMARY

INSPECTION OF METRO STRUCTURES/AE39820000

| | | |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------|
| 1. | Contract Number: AE39820000 | |
| 2. | Recommended Vendor: Owen Group, Inc. | |
| 3. | Type of Procurement (check one): <input type="checkbox"/> IFB <input type="checkbox"/> RFP <input checked="" type="checkbox"/> RFP-A&E <input type="checkbox"/> Non-Competitive <input type="checkbox"/> Modification <input type="checkbox"/> Task Order | |
| 4. | Procurement Dates: | |
| | A. Issued: 3/30/2017 | |
| | B. Advertised/Publicized: 3/30/2017 | |
| | C. Pre-Proposal Conference: 4/10/2017 | |
| | D. Proposals Due: 5/5/2017 | |
| | E. Pre-Qualification Completed: 7/7/2017 | |
| | F. Conflict of Interest Form Submitted to Ethics: 8/30/2017 | |
| | G. Protest Period End Date: 10/23/2017 | |
| 5. | Solicitations Picked up/Downloaded: 73 | Proposals Received: 5 |
| 6. | Contract Administrator: Ana Rodriguez | Telephone Number: (213) 922-1076 |
| 7. | Project Manager: Stephen Toms | Telephone Number: (213) 617-6261 |

A. Procurement Background

This Board Action is to approve Contract No. AE39820000 for the inspection of Metro structures, including busway bridges, subway tunnels, subway stations, aerial structures and stations within the Metro Rail line system. Board approval of contract awards are subject to resolution of any properly submitted protest.

This Architectural and Engineering (A&E) qualifications based Request for Proposals (RFP) No. AE39820 was issued under the Small Business Set-Aside program in accordance with Metro's Acquisition Policy and the contract type is a Firm Fixed Price.

One amendment was issued during the solicitation phase of this RFP:

- Amendment No. 1, issued on April 21, 2017, extended the RFP due date to May 5, 2017 and clarified accessibility for underwater tunnel segments.

A pre-proposal conference was held on April 10, 2017, and was attended by 23 participants representing 20 firms. There were ten questions submitted and responses were released prior to the proposal due date.

A total of 73 firms downloaded the RFP and were included on the plan holders list. Five proposals were received on May 5, 2017 from the following firms listed in alphabetical order:

1. Anil Verma Associates, Inc.
2. Falcon Engineering Services, Inc.
3. Innovative Inspection Solutions, JV
4. Joshi PMCM, Inc.
5. Owen Group, Inc.

B. Evaluation of Proposals

A Proposal Evaluation Team (PET) consisting of staff from Metro's Enterprise Transit Asset Management department and Major Capital Projects Engineering was convened and conducted a comprehensive technical evaluation of the proposals received.

The proposals were evaluated based on the following evaluation criteria and weights:

- Past Experience and Technical Expertise 60 percent
- Work Plan and Approach 40 percent

Several factors were considered when developing these weights, giving the greatest importance to Past Experience and Technical Expertise.

This is an A&E, qualifications based procurement; therefore, price cannot be used as an evaluation factor pursuant to state and federal law.

The PET began its independent evaluation of the proposals on May 8, 2017. All five proposals were determined to be within the competitive range.

The PET conducted interviews with the firms between May 19 and May 30, 2017. The firms had the opportunity to present their team's qualifications and their understanding of the requirements of the RFP. The firms also responded to the questions posed by the PET which required the firms to expand on, and demonstrate, their knowledge of the national bridge and tunnel rating systems, their ability to meet the required schedule for final inspection reports for each structure, their Quality Assurance and Quality Control (QA/QC) process, and their proposed innovative inspection techniques.

The final scoring, after interviews, determined Owen Group, Inc. to be the highest qualified proposer.

Qualifications Summary of Recommended Firm:

Owen Group, Inc. is a multidisciplinary design and construction services firm that provides professional engineering and construction management services to metropolitan agencies, government, and educational organizations. Owen Group's proposal delivered a detailed and thorough approach which displayed their firm's experience and demonstrated an understanding of the key engineering and inspection issues as well as an effective management plan to inspect the more than 200 structures outlined in the scope of services while managing the extremely limited track allocation during non-revenue hours.

Owen Group's team includes three subcontractors who are specialists in bridge, retaining wall, and tunnel inspections. Each of the subcontractor teams includes structural engineers, inspectors and professionals with high levels of technical understanding of structures, transportation platforms, tunnels, and bridge behavior and performance. All the firms in the team have over 20 years of experience in their respective fields.

During their interview, the Owen team was able to fully explain their knowledge of the various bridge and tunnel rating systems, their proposed approach, schedule, and use of innovative techniques. The Owen Group team responded well to the questions from the

PET especially when asked regarding the use of innovative techniques. Their response was that innovative techniques, if approved by Metro, would be used as a tool to assist and enhance the physical inspection of structures but not as the primary means of detecting structural defects. In addition, the proposed project manager is a California registered Civil Engineer with 38 years of experience and has a wide range of experience conducting inspections, program management, design and construction of bridges, and transportation projects.

The following is a summary of the PET's evaluation scores:

| 1 | Firm | Average Score | Factor Weight | Weighted Average Score | Rank |
|-----------|---------------------------------------------------------|----------------------|----------------------|-------------------------------|-------------|
| 2 | Owen Group, Inc. | | | | |
| 3 | Past Experience and Technical Expertise | 88.00 | 60% | 52.80 | |
| 4 | Effectiveness of Management Plan | 79.47 | 40% | 31.79 | |
| 5 | Total | | 100% | 84.59 | 1 |
| 6 | Falcon Engineering Services, Inc. | | | | |
| 7 | Past Experience and Technical Expertise | 86.00 | 60% | 51.60 | |
| 8 | Effectiveness of Management Plan | 75.86 | 40% | 30.34 | |
| 9 | Total | | 100% | 81.94 | 2 |
| 10 | Innovative Inspection Solutions, a Joint Venture | | | | |
| 11 | Past Experience and Technical Expertise | 81.33 | 60% | 48.80 | |
| 12 | Effectiveness of Management Plan | 77.79 | 40% | 31.12 | |
| 13 | Total | | 100% | 79.92 | 3 |
| 14 | Joshi PMCM, Inc. | | | | |
| 15 | Past Experience and Technical Expertise | 82.33 | 60% | 49.40 | |
| 16 | Effectiveness of Management Plan | 63.63 | 40% | 25.45 | |
| 17 | Total | | 100% | 74.85 | 4 |
| 18 | Anil Verma Associates, Inc. | | | | |
| 19 | Past Experience and Technical Expertise | 68.67 | 60% | 41.20 | |
| 20 | Effectiveness of Management Plan | 67.77 | 40% | 27.11 | |
| 21 | Total | | 100% | 68.31 | 5 |

C. Cost Analysis

The recommended price has been determined to be fair and reasonable based upon Metro's Management Audit Services' audit findings, an independent cost estimate, cost analysis, technical evaluation, fact finding, clarifications and negotiations.

The negotiated amount of \$3,499,623 is higher than Metro's independent cost estimate due to an underestimation of the amount of time that it would take to conduct a thorough inspection of each structure, and the costs associated with constrained availability as a result of Metro's operations.

Owen Group originally submitted a cost proposal based on performing inspections on all Metro structures on a yearly basis rather than over the course of the contract term. A cost savings of \$9,233,458 was achieved through clarifications, discussions, audit findings and negotiations.

| Proposer Name | Proposal Amount | Metro ICE | Negotiated Amount |
|----------------------|------------------------|--------------------|--------------------------|
| Owen Group, Inc. | \$12,733,081 | \$2,531,775 | \$3,499,623 |

D. Background on Recommended Contractor

The recommended firm, Owen Group, Inc., is located in Irvine, California, and has been in business for 36 years. Founded in 1981, Owen Group provides professional architectural, engineering, and construction services to both public and private clients. Owen Group has successfully completed similar past projects including the inspection, condition assessment, and A&E design services on the Metro Blue Line for the refurbishment of 21 stations, the County of Los Angeles Department of Public Works, Bridge Inspection and Retrofit Program, as well as the Caltrans Statewide Inspection, Condition Assessment and A&E Design Support services project for Caltrans facilities.

DEOD SUMMARY

INSPECTION OF STRUCTURES
CONTRACT NO. AE39820000**A. Small Business Participation**

Effective June 2, 2014, per Metro's Board-approved policy, competitive acquisitions with three or more Small Business Enterprise (SBE) certified firms within the specified North American Industry Classification System (NAICS) as identified for the project scope shall constitute a Small Business Set-Aside procurement. Accordingly, the Contract Administrator advanced the solicitation, including posting the solicitation on Metro's website, advertising, and notifying certified small businesses as identified by NAICS code(s) that this solicitation was open to **SBE Certified Small Businesses Only**.

Owen Group, Inc., an SBE Prime, is performing 61.46% of the work with its own workforce and made a 77.34% SBE commitment. The prime listed Brieley Associates, Inc. as a non-SBE subcontractor on this project.

SMALL BUSINESS PRIME (SET-ASIDE)

| | SBE Contractors | % Committed |
|----|---------------------------------|--------------------|
| 1. | Owen Group, Inc. (Prime) | 61.46% |
| 2. | BRG Engineering (Subcontractor) | 6.10% |
| 3. | MGE Engineering (Subcontractor) | 9.78% |
| | Total Commitment | 77.34% |

B. Prevailing Wage Applicability

Prevailing Wage requirements are applicable to this project. DEOD will monitor contractors' compliance with the State of California Department of Industrial Relations (DIR), California Labor Code, and, if federally funded, the U S Department of Labor (DOL) Davis Bacon and Related Acts (DBRA).

C. Living Wage Service Contract Worker Retention Policy Applicability

The Living Wage and Service Contract Worker Retention Policy is not applicable to this Contract.

D. Project Labor Agreement/Construction Careers Policy

Project Labor Agreement/Construction Careers Policy is not applicable to this Contract.



Board Report

File #: 2017-0610, **File Type:** Contract

Agenda Number: 35.

CONSTRUCTION COMMITTEE OCTOBER 19, 2017

**SUBJECT: WESTSIDE PURPLE LINE EXTENSION SECTION 3
PROJECT CONSTRUCTION MANAGEMENT
SUPPORT SERVICES**

ACTION: AWARD PROFESSIONAL SERVICES CONTRACT

RECOMMENDATION

CONSIDER:

- A. AUTHORIZING the Chief Executive Officer (CEO) to execute an eight-year and six-month cost-plus fixed fee contract plus two one-year options, Contract No. AE87192000MC073, to MPPC Partners, a Joint Venture to provide Construction Management Support Services for the Westside Purple Line Extension Section 3 Project in an amount not-to-exceed \$7,009,872 for services through Fiscal Year 2019, subject to resolution of protest(s), if any; and
- B. ESTABLISHING Contract Modification Authority for 15% of the not-to-exceed contract award value and authorize the CEO to execute individual Contract Modifications within the Board approved Contract Modification Authority.

ISSUE

Construction management support services are required to assist Metro Project staff in overseeing and managing the work through each phase of the Westside Purple Line Extension Section 3 Project from the start of pre-construction activities throughout construction, revenue operations and contract close-out.

The recommended Board action will provide initial funding through the end of FY19 as part of a multi-year Contract with an anticipated contract value on the order of \$77 million based on the current Capital Cost Estimate. Future work will be funded on an annual work program, year-to-year basis. This approach will result in more accurate budgeting for each year, while providing better control over consultant services costs. The Contract would be awarded to the joint venture of MPPC Partners (MPPC). MPPC consists of Mott MacDonald, LLC, PGH Wong Engineering, Inc. and two DBE firms, Cornerstone Transportation Consulting, Inc. and PMCSA Group, Inc.

DISCUSSION

Westside Purple Line Extension Section 3 (WPLE 3) is a \$3.5 billion project that consists of 2.59 miles of twin-bored tunnels and includes two underground stations located at Westwood/UCLA and the Westwood/VA Hospital.

The WPLE 3 Project is being constructed under three contracts. An Invitation for Bids was issued in May 2017 for Contract C1153, Advanced Utility Relocations at Westwood/UCLA, and the recommendation for contract award is scheduled for October 2017. For advanced utility work, Metro has pre-award authority that was granted by the Federal Transit Administration (FTA) as part of the Record of Decision that was received in August 2012. Request for Qualifications/Request for Proposals were issued in April 2017 for Contract C1151, Tunnels. A Letter of No Prejudice (LONP) was requested of the FTA in September 2017, and Metro anticipates the FTA to issue the LONP by December 31, 2017, which will allow Metro to award Contract C1151 by the planned date of March 2018. The third contract is C1152, Stations, Trackwork and Systems. The Request for Qualifications/Request for Proposals were issued in September 2017, prior to the execution of a Full Funding Grant Agreement (FFGA) that is expected to occur in December 2018. The FFGA will allow Metro to award Contract C1152 by the planned date of February 2019.

The Construction Management Support Services (CMSS) consultant will provide administration, inspection services and technical support during the final design, construction, pre-revenue operations and closeout phases of the Project. The primary role of the CMSS is to provide highly skilled and qualified individuals to assist Metro with the construction management of the Project by becoming part of a fully-integrated construction management team residing in the project field office, under direction of Metro Project Management. Staff augmentation by the CMSS consultant is necessary to efficiently provide resources and technical expertise that will vary throughout each phase of the WPLE 3 Project.

Expenditures from the CMSS contract will be initially limited to activities required to support Advanced Utility Relocations. Subsequent to receiving the LONP, construction management support activities will be increased to include support for Contract C1151. Support for Contract C1152 will be added after the FFGA is executed.

DETERMINATION OF SAFETY IMPACT

This Board action will not have an impact on established safety standards for Metro's construction projects. The CMSS contract will provide services that support Metro's internal safety staff on the WPLE 3 Project. The scope of services for the CMSS contract includes provisions for staff members to follow the direction of the Metro construction safety policies and procedures to ensure that safety is the highest priority during oversight of all phases of construction.

FINANCIAL IMPACT

Funding for the CMSS contract is included in the FY18 budget under Project 865523 (Westside

Purple Line Section 3 Project), Cost Center 8510 (Construction Project Management), and Account 50316 (Professional Services). Since this is a multiyear contract, the Chief Program Management Officer and the Project Manager will be accountable to budget the cost for future years, including the exercise of any options for future phases.

Impact to Budget

The sources of funds for the actions under Recommendations A and B are Measure R and Measure M funds. The approved FY18 budget is designated for the Westside Purple Line Extension Section 3 Project and does not have an impact to operations funding sources. These funds were assumed in the LRTP for the Westside Purple Line Extension Section 3 Project. This Project is not eligible for Propositions A and C funding due to the proposed tunneling element of the Project. No other funds were considered.

ALTERNATIVES CONSIDERED

The Metro Board may reject the recommended action and direct staff to perform all construction management tasks with in-house resources. This alternative is not practical or cost effective because Metro would have to hire a large workforce and attract high-paid expertise whose need vary throughout the life of the Project. The use of CMSS consultant staff provides flexibility of hiring staff with appropriate experience and background that are needed for specific activities and durations throughout the life of the Project.

NEXT STEPS

After the recommended Board actions are approved, staff will complete the process to award Contract No. AE87192000MC073.

ATTACHMENTS

Attachment A - Procurement Summary

Attachment B - DEOD Summary

Prepared by:

Michael McKenna, Executive Officer, Project Manager (213) 312-3132


Rick Wilson, Executive Officer, Program Control (213) 312-3108

Kenneth Stewart, Director, Contract Administration (213) 922-7687

Reviewed by:

Richard Clarke, Chief Program Management Officer (213) 922-7557

Debra Avila, Chief Vendor/Contract Management Officer (213) 418-3051



Phillip A. Washington
Chief Executive Officer

PROCUREMENT SUMMARY

**WESTSIDE PURPLE LINE EXTENSION SECTION 3 PROJECT
CONSTRUCTION MANAGEMENT SUPPORT SERVICES/
AE87192000MC073**

| | | |
|----|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------|
| 1. | Contract Number: AE87192000MC073 | |
| 2. | Recommended Vendor: MPPC Partners, a Joint Venture | |
| 3. | Type of Procurement (check one): <input type="checkbox"/> IFB <input type="checkbox"/> RFP <input checked="" type="checkbox"/> RFP-A&E <input type="checkbox"/> Non-Competitive <input type="checkbox"/> Modification <input type="checkbox"/> Task Order | |
| 4. | Procurement Dates: | |
| | A. Issued: April 10, 2017 | |
| | B. Advertised/Publicized: April 7, 2017 | |
| | C. Pre-proposal/Pre-Bid Conference: April 25, 2017 | |
| | D. Proposals/Bids Due: May 25, 2017 | |
| | E. Pre-Qualification Completed: August 29, 2017 | |
| | F. Conflict of Interest Form Submitted to Ethics: June 14, 2017 | |
| | G. Protest Period End Date: Est. 10/28/2017 | |
| 5. | Solicitations Picked up/Downloaded: 163 | Bids/Proposals Received: 4 |
| 6. | Contract Administrator: Dianne Sirisut | Telephone Number: 213-922-2737 |
| 7. | Project Manager: Michael McKenna | Telephone Number: 213-312-3132 |

A. Procurement Background

This Board Action is to approve the award of Contract No. AE87192000MC073 issued in support of Section 3 of the Westside Purple Line Extension Project. The Construction Management Support Services (CMSS) consultant is required to assist Metro Project staff in overseeing and managing the work through each phase of the Westside Purple Line Extension Section 3 Project from the start of pre-construction activities throughout construction, system testing, system activation, revenue operations and contract close-out. The primary role of the CMSS consultant is to provide highly skilled and qualified individuals to assist Metro with the construction management of the Project by becoming part of a fully-integrated construction management team residing in the project field office, under the direction of Metro Project Management. Staff augmentation by the CMSS consultant is necessary to efficiently provide resources and technical expertise that will vary throughout each phase of the Project. Board approval of the contract award is subject to resolution of all properly submitted protests.

The Request for Proposal (RFP) was issued in accordance with Metro's Acquisition Policy and Procedures and California Government Code §4525 – 4529.5 for Architects and Engineers. The contract type is a cost plus fixed fee.

Three amendments were issued during the solicitation phase of the RFP:

- Amendment No. 1, issued on May 2, 2017, clarified the Letter of Invitation Supplement, the Special Provisions, Compensation and Payment Provisions, revised the Scope of Work, DBE Instructions, Submittal Requirements, Evaluation Criteria;
- Amendment No. 2, issued on May 5, 2017, clarified the Scope of Work;
- Amendment No. 3, issued on May 17, 2017, clarified the Submittal Requirements and Proposal Letter.

A total of four proposals were received on May 25, 2017.

B. Evaluation of Proposals/Bids

A Proposal Evaluation Team (PET) consisting of staff members from Metro Construction Management and Metro Transportation Planning was convened and conducted a comprehensive technical evaluation of the proposals received.

The proposals were evaluated based on the following evaluation criteria and weights:

- | | |
|----------------------------------------------------------------------------------------|----------|
| • Experience and Qualifications of the Firms on the Team | 35% |
| • Skill and Experience of Project Personnel | 30% |
| • Project Understanding and Approach | 35% |
| • Incentive Evaluation Criteria for the Voluntary Payment to Subcontractors Initiative | Bonus 5% |

The evaluation criteria were appropriate and consistent with criteria developed for other, similar Architect and Engineers (A&E) solicitations. Several factors were considered when developing these weights, giving the greatest importance to the Experience and Qualifications on Firms on the Team and Project Understanding and Approach.

This is an A&E, qualifications based procurement. Price cannot be used as an evaluation factor pursuant to state and federal law.

All four proposals were determined to be in the competitive range and are listed below in alphabetical order:

1. MPPC Partners, a Joint Venture (MPPC), made up of Mott MacDonald, LLC, PGH Wong Engineering, Inc., Cornerstone Transportation Consulting, Inc., and PMCS Group, Inc.
2. PL3 Partners, a Joint Venture (PL3), made up of HNTB Corporation, Jacobs Project Management Co., Jenkins/Gales & Martinez, Inc., and Safework, Inc.

3. Westside CM ConneX, a Joint Venture (WCMC), made up of Stantec Consulting Services, Inc., Arcadis U.S., Inc., Ramos Consulting Services, Inc., LKG-CMC, Inc., and Acumen Building Enterprise, Inc.
4. Westside CM Partners, a Joint Venture (WCMP), made up of Anil Verma Associates, Inc., MARRS Services, Inc., and SENER Engineering and Systems, Inc.

During the months of May and June of 2017, the PET reviewed the four technical proposals and on June 21 and 22, 2017, the evaluation committee met with all four Proposers for oral presentations. The firms' project managers and key team members had an opportunity to present each team's qualifications and respond to the Proposal Evaluation Team's questions. Sealed cost proposals were received at the time of oral presentations.

After the recommendation of the most qualified proposer was approved by the Executive Officer of Vendor/Contract Management (V/CM), the most qualified proposer's cost proposal was opened. V/CM commenced its cost analysis and engaged in negotiations with the recommended proposer.

Potential Organizational Conflict of Interest issues were addressed in a Round Table with Ethics and County Counsel for some subconsultants and resolutions were reached in accordance with Metro procedures, where all were able to participate in their respective proposals.

Qualifications Summary of Recommended Firm:

The Proposal Evaluation Team (PET) ranked the proposals and assessed strengths, weaknesses and associated risks of each of the Proposers to determine the most qualified firm. The evaluation performed by the PET determined MPPC as the most qualified firm to provide the construction management support services, as provided in the RFP. What distinguished MPPC was that they offered a team that has more extensive technical experience managing construction projects of a similar nature that strongly demonstrated the necessary experience required for all phases of this contract. MPPC showed that it is very familiar with the project context and potential issues and mitigations, which are critical to the project's success. Therefore, the PET recommended MPPC as the most qualified firm to provide construction management support services for Section 3 of the Westside Purple Line Extension Project.

| 1 | Firm | Average Score | Factor Weight | Weighted Average Score | Rank |
|---|----------------------------------------------------|---------------|---------------|------------------------|------|
| 2 | MPPC, a Joint Venture | | | | |
| 3 | Experience and Qualifications of Firms on the Team | 87.00 | 35% | 30.45 | |

| | | | | | |
|----|------------------------------------------------------------|--------|----------------|--------------|----------|
| 4 | Skill and Experience of Project Personnel | 89.33 | 30% | 26.80 | |
| 5 | Project Understanding and Approach | 89.33 | 35% | 31.27 | |
| 6 | *Voluntary Payment to Subcontractors Initiative Evaluation | 100.00 | 5% | 5.00 | |
| 7 | Total | | 105.00% | 93.52 | 1 |
| 8 | WCMC, a Joint Venture | | | | |
| 9 | Experience and Qualifications of Firms on the Team | 87.00 | 35% | 30.45 | |
| 10 | Skill and Experience of Project Personnel | 87.33 | 30% | 26.20 | |
| 11 | Project Understanding and Approach | 87.67 | 35% | 30.68 | |
| 12 | *Voluntary Payment to Subcontractors Initiative Evaluation | 100.00 | 5% | 5.00 | |
| 13 | Total | | 105.00% | 92.33 | 2 |
| 14 | PL3, a Joint Venture | | | | |
| 15 | Experience and Qualifications of Firms on the Team | 86.00 | 35% | 30.10 | |
| 16 | Skill and Experience of Project Personnel | 82.00 | 30% | 24.60 | |
| 17 | Project Understanding and Approach | 85.00 | 35% | 29.75 | |
| 18 | *Voluntary Payment to Subcontractors Initiative Evaluation | 100.00 | 5% | 5.00 | |
| 19 | Total | | 105.00% | 89.45 | 3 |
| 20 | WCMP, a Joint Venture | | | | |
| 21 | Experience and Qualifications of Firms on the Team | 79.00 | 35% | 27.65 | |
| 22 | Skill and Experience of Project Personnel | 73.67 | 30% | 22.10 | |
| 23 | Project Understanding and Approach | 79.00 | 35% | 27.65 | |
| 24 | *Voluntary Payment to Subcontractors Initiative Evaluation | 100.00 | 5% | 5.00 | |
| 25 | Total | | 105.00% | 82.40 | 4 |

C. Cost/Price Analysis

The recommended total estimated cost and fee has been determined to be fair and reasonable based upon a cost analysis of labor rates, indirect rates and other direct costs completed in accordance with Metro's Procurement Policies and Procedures. The analysis includes, among other things, a comparison with similar firms offering the same services; an analysis of rates and factors for labor, and other direct costs upon which the consultant will base its invoices. Metro negotiated and established provisional overhead rates plus a fixed fee based on the total estimated cost to

compensate the consultant. Audit requests have been submitted to Metro MASD for those firms without a current applicable audit of their indirect cost rates, other factors, and exclusion of unallowable costs in accordance with Federal Acquisition Regulation (FAR) Part 31.

| | Proposal Amount | Metro ICE | Negotiated or NTE amount |
|-----------------|-----------------------------|-----------------------------|----------------------------------|
| FY '18 – FY '19 | \$19,885,561 ⁽¹⁾ | \$10,857,298 ⁽²⁾ | \$7,009,872 ⁽³⁾ |
| Total Contract | \$118,232,332 | \$102,012,981 | Est. \$77,000,000 ⁽⁴⁾ |

- (1) Proposal included a comprehensive list of services and additional value added resources beyond the initial solicitation requirements for Metro's consideration.
- (2) The amount of \$10,857,298 is V/CM's extraction from the Independent Cost Estimate for the first 20-months of project activity.
- (3) The amount of \$7,009,872 is the negotiated amount for the 20-month period of November 2017 through June 2019. Future work will be funded according to an Annual Work Program, on a year-to-year basis.
- (4) The Project anticipated level of expenditure is \$77 million. The total contract amount will be the aggregate value of all funding periods negotiated with the contractor through the term of the contract.

D. Background on Recommended Contractor

MPPC Partners (MPPC) is a joint venture of Mott MacDonald, LLC, PGH Wong Engineering, Inc. and two DBE firms, Cornerstone Transportation Consulting, Inc. and PMCS Group, Inc.

Mott MacDonald is a global management, engineering and development consultancy with a very strong presence in North America. It has extensive technical resources from which to draw support personnel. Mott MacDonald has provided significant support to major transportation infrastructure projects throughout the country.

PGH Wong Engineering, Inc. was established in 1985 and is a full service engineering and architecture consulting firm with a strong West Coast presence that has extensive experience in the implementation of large, complex infrastructure and transit projects.

Cornerstone Transportation Consulting, Inc. was incorporated in 1998 and provides key architectural and engineering support to major infrastructure projects with contributions in transit design and engineering, facilities planning, and operations assessment.

PMCS Group, Inc. is a local full service project and construction firm providing their services to many local municipalities and government agencies since 2005.

DEOD SUMMARY

**WESTSIDE PURPLE LINE EXTENSION SECTION 3 PROJECT
CONSTRUCTION MANAGEMENT SUPPORT SERVICES
AE87192000MC073**

A. Small Business Participation

The Diversity and Economic Opportunity Department (DEOD) established a 38% Disadvantaged Business Enterprise (DBE) goal. Mott MacDonald, LLC, PGH Wong Engineering, Inc. and DBE firms PMCS Group, Inc. and Cornerstone Transportation Consulting, Inc. formed MPPC Partners, a Joint Venture (MPPC), exceeding the goal by making a 39.43% DBE commitment.

| SMALL BUSINESS GOAL | | 38% DBE | SMALL BUSINESS COMMITMENT | 39.43% DBE | |
|---------------------|-------------------------------------------------------------|----------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-------------|
| | DBE Contractors | Scope of Work | NAICS Codes | Ethnicity | % Committed |
| 1. | PMCS Group, Inc. (JV Partner) | Project Management, Construction Administration and Document Control | 541611 - Administrative Management and General Management Consulting 561110 – Office Administrative Services | Caucasian Female | 6.90% |
| 2. | Cornerstone Transportation Consulting, Inc. (JV Partner) | Construction Management Support Services | 236220 – Commercial and Institutional Building Construction (Construction Management) 541611 – Administrative Management and General Management Consulting Services | African American | 16.44% |
| 3. | Inspection Services, Inc. | Quality Assurance Materials Testing | 541380 - Testing Laboratories | Asian Pacific American Female | 1.67% |
| 4. | Kevin Scott Tunnel Consultants, LLC | Tunnel Safety/ Inspection | 237990 – Other Heavy and Civil Engineering (Construction Management) | African American | 1.53% |
| 5. | Kroner Environmental Services, Inc. | Environmental Monitoring, Hazardous Materials Management | 541620 – Environmental Consulting Services | Caucasian Female | 3.01% |

| | | | | | |
|-------------------------|-----------------------------------|--------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|---------------|
| 6. | LENAX Construction Services, Inc. | Cost/Schedule Analysis | 541611– Administrative Management and General Management Consulting Services 541618 – Other Management Consulting Services 541499 – All Other Business Support Services | Caucasian Female | 1.28% |
| 7. | Morgner Construction Management | General Construction Management/ Field Instrumentation | 237110 – Water and Sewer Line and Related Structures Construction (Construction Management) 237310 – Highway, Street and Bridge Construction (Construction Management) 541350 – Building Inspection Services | Hispanic American Female | 1.12% |
| 8. | Paleo Solutions, Inc. | Paleontological and Archeological Consulting Services | 541620 – Environmental Consulting Services | Caucasian Female | 0.79% |
| 9. | Quality Engineering, Inc. | Quality Engineering | 541618 – Other Management Consulting Services 561110 – Office Administrative Services 541350 – Building Inspection Services | African American | 2.65% |
| 10. | Wagner Engineering & Survey, Inc. | Land Surveying, Mapping, Right-of-Way Engineering | 541370 Surveying and Mapping (except Geophysical) Services 541360 – Geophysical Surveying and Mapping Services 541330 – Engineering Services | Caucasian Female | 4.04% |
| Total Commitment | | | | | 39.43% |

B. Contracting Outreach and Mentoring Plan (COMP)

To be responsive, Proposers were required to submit a Contracting Outreach and Mentoring Plan (COMP) including strategies to mentor four (4) DBE firms for protégé development. MPPC selected to mentor the following DBE firms: 1) PMCS Group,

Inc., JV Partner, 2) Cornerstone Transportation Consulting, Inc., JV Partner, 3) Inspection Services, Inc., and 4) Quality Engineering, Inc.

C. Prevailing Wage Applicability

Prevailing Wage requirements are applicable to this project. DEOD will monitor contractor's compliance with the State of California Department of Industrial Relations (DIR), California Labor Code, and, if federally funded, the U S Department of Labor (DOL) Davis Bacon and Related Acts (DBRA). Trades that may be covered include surveying, potholing, field soils and materials testing, building construction inspection, construction management and other support trades.

D. Living Wage Service Contract Worker Retention Policy Applicability

The Living Wage and Service Contract Worker Retention Policy is not applicable to this contract.

E. Project Labor Agreement/Construction Careers Policy

Project Labor Agreement/Construction Careers Policy is not applicable to this contract.