



**Board Report**

**File #:** 2020-0232, **File Type:** Program

**Agenda Number:** 11.

**PLANNING AND PROGRAMMING COMMITTEE  
APRIL 15, 2020**

**SUBJECT: MEASURE M MULTI-YEAR SUBREGIONAL PROGRAM ANNUAL UPDATE - NORTH COUNTY SUBREGION**

**ACTION: APPROVE RECOMMENDATIONS**

**RECOMMENDATION**

CONSIDER:

A. APPROVING:

1. Deobligation of \$4,226,964 previously approved Measure M Multi-Year Subregional Program (MSP) - Active Transportation Program, for re-allocation at the request of project sponsors, as shown in Attachment A;
2. Programming of additional \$12,750,000 within the capacity of Measure M MSP - Transit Program, as shown in Attachment B; and
3. Inter-program borrowing and programming of additional \$4,350,143 from the Subregion’s Measure M MSP - Active Transportation and Transit Programs to the Highway Efficiency Program, as shown in Attachment C; and

B. AUTHORIZING the Chief Executive Officer or his designee to negotiate and execute all necessary agreements and/or amendments for approved projects.

**ISSUE**

Measure M MSPs are included in the Measure M Expenditure Plan. All MSP funds are limited to capital projects. The annual update approves additional eligible projects for funding and allows the North County Subregion and implementing agencies to revise scope of work, schedule, amend project budgets as well as removal of projects. This update includes changes to projects which have received Board approval and funding allocation for new projects. Funds are programmed through Fiscal Year (FY) 2022-23. The Board’s approval is required to program additional funds and the updated project lists which serve as the basis for Metro to enter into agreements and/or amendments with the respective implementing agencies.

## **DISCUSSION**

In February 2019, the Metro Board of Directors approved North County Subregion's first MSP Five-Year Plan and programmed funds in: 1) Measure M MSP - Active Transportation Program (expenditure line 52); 2) Measure M MSP - Transit Program (expenditure line 64); and 3) Measure M MSP - Highway Efficiency Program (expenditure line 81).

Metro staff continued working closely with the North County Transportation Coalition Joint Powers Authority (NCTC JPA) and the implementing agencies on project eligibility reviews of the proposed projects for this annual update. Metro required, during staff review, a detailed project scope of work to confirm eligibility and establish the program nexus, i.e. project location and limits, length, elements, phase(s), total expenses and funding request, and schedule, etc. This level of detail will ensure timeliness of the execution of the project Funding Agreements once the Metro Board approves the projects. For those proposed projects that will have programming of funds in FY 2021-22 and beyond, Metro accepted high level (but focused and relevant) project scope of work during the review process. Metro staff will work on the details with the NCTC JPA and the implementing agencies through a future annual update process. Those projects will receive conditional approval as part of this approval process. However, final approval of funds for those projects shall be contingent upon the implementing agency demonstrating the eligibility of each project as required in the Measure M Master Guidelines.

The changes in this annual update include \$4,226,964 in deobligation of funds for five previously approved projects, and \$17,100,143 in additional programming for eight existing and five new projects.

### Active Transportation (expenditure line 52)

This update includes funding adjustments to ten existing projects and three new projects as follows:

#### *Lancaster*

- Deobligate \$913,478 from MM4501.01 - Avenue I: Sierra Hwy to 10<sup>th</sup> Street West. The City requested the funds to be reallocated to other priority project.
- Deobligate \$1,890,169 from MM4501.02 - Avenue I: 15<sup>th</sup> Street West to 30<sup>th</sup> Street West. The City requested the funds to be reallocated to other priority project.
- Deobligate \$3,192,475 from MM4501.03 - Avenue L: 15<sup>th</sup> Street West to 40<sup>th</sup> Street West. The City requested the funds to be reallocated to other priority project.
- Deobligate \$1,499,995 from MM4501.04 - Challenger Way: Avenue I to Avenue L. The City requested the funds to be reallocated to other priority project.
- Deobligate \$26,847 and reprogram remaining funds from FY 19 to FY 21 for MM4501.05 - Sierra Hwy: Avenue J to Avenue L. The City realigned the MSP funds to match ATP funds for

the construction phase.

### *Santa Clarita*

- Deobligate \$672,000 from MM4501.07 - Bicycle Network Connectivity. The City requested the funds to be reallocated to other priority project.
- Program an additional \$24,000 in FY 22 and reprogram \$672,000 from FY 21 to FY 22 for MM4501.09 - Santa Clara River Trail Gap Closure. The City has delayed implementation of the project.
- Deobligate \$24,000 and reprogram \$672,000 from FY 22 to FY 20 for MM4501.11 - Valencia Industrial Center Bicycle and Pedestrian Improvement Phase I. The City requested to implement Phase I earlier than originally planned.
- Program \$672,000 in FY 21 for MM4501.14 - Valencia Industrial Center Bicycle and Pedestrian Improvement Phase II. The funds will be used to complete the Plans Specification and Estimates (PS&E), right-of-way (ROW) and construction phases of the project.
- Program \$720,000 in FY 23 for MM4501.15 - Railroad Avenue Class I Trail. The funds will be used to complete the ROW and construction phase of the project, which is also funded by the Metro Call for Projects (#F9513).

### *Los Angeles County*

- Reprogram \$1,050,000 as follows: \$50,000 in FY 20, \$300,000 in FY 21, \$400,000 for FY 22 and \$300,000 for FY 23 for MM4501.12 - Elizabeth Lake Road Bikeways. The total programmed budget remains unchanged at \$1,050,000.
- Program an additional \$1,250,000 in FY 23 and reprogram \$750,000 as follows: \$50,000 in FY 20, \$300,000 in FY 21 and \$400,000 in FY 22 for MM4501.13 - Lake Los Angeles Pedestrian Plan Implementation Phase 1. The County has delayed implementation of the project.
- Program \$1,326,000 in FYs 22 and 23 for MM4501.16 - 30<sup>th</sup> Street West Active Transportation Improvements. The project will traverse in both the City of Lancaster and Los Angeles County, but the Los Angeles County will be the lead agency for the project. The funds will be used to complete the PS&E and ROW phases of the project.

### Transit Program (expenditure line 64)

This update includes funding adjustments to one existing project and one new project as follows:

### *Palmdale*

- 
- Reprogram \$2,000,000 as follows: \$100,000 in FY 20, \$1,025,000 in FY 21 and \$875,000 in FY 22 for MM4502.01 - Palmdale Transportation Center Transit and Infrastructure Design Project. The total programmed budget remains unchanged at \$2,000,000.

#### *Metro/Metrolink*

- Program \$12,750,000 in FYs 20, 21 and 23 for MM4502.06 - Metrolink Antelope Valley Line. The funds will be used for the environmental and PS&E phases of the project that Metro and Metrolink have been tasked to lead.

#### Highway Efficiency Program (expenditure line 81)

This update includes funding adjustments to two existing projects and one new project as follows:

#### *Palmdale*

- Reprogram \$1,117,074 from FY 20 to FY 21 for MM5504.01 - SR-138 Palmdale Blvd. SR-14 Ramps. The total programmed budget remains unchanged at \$3,351,220.

#### *North County Transportation Coalition*

- Reprogram \$4,700,000 as follows: \$2,000,000 in FY 21, \$1,350,000 in FY 22 and \$1,350,000 in FY 23 for MM5504.02 - SR-14 Capacity Enhancement/ Operational Improvement. The total programmed budget remains unchanged at \$4,700,000.

#### *Lancaster*

- Program \$4,350,143 in FY 22 for MM5504.03 - SR-138 Avenue G Interchange Project. The funds will be used to complete the ROW and construction phases of the project, which is also funded by the Measure R funds. (#MR330.03)

#### Equity Platform

Consistent with Metro's Equity Platform, the MSP outreach effort recognizes and acknowledges the need to establish comprehensive, multiple forums to meaningfully engage the community to comment on the proposed projects under all Programs. The NCTC JPA along with member agencies and adjacent unincorporated area of Los Angeles County undertook an extensive outreach effort and invited the general public to a series of public workshops and meetings. Metro will continue to work with the Subregion to seek opportunities to reach out to a broader constituency of stakeholders.

#### **DETERMINATION OF SAFETY IMPACT**

Programming of Measure M MSP funds to the North County Subregion projects will not have any adverse safety impacts on Metro's employees or patrons.

#### **FINANCIAL IMPACT**

In FY 2019-20, \$7.79 million is budgeted in Cost Center 0441 (Subsidies to Others) for the Active Transportation Program (Project #474401) and \$100,000 is budgeted in Cost Center 0442 (Highway Subsidies) for the Highway Efficiency Program (Project #475504). Since these are multi-year projects, Cost Centers 0441 and 0442 will be responsible for budgeting the cost in future years.

#### Impact to Budget

The source of funds for these projects is Measure M Highway Construction 17% which is not eligible for Metro bus and rail operating and capital expenditures.

### **IMPLEMENTATION OF STRATEGIC PLAN GOALS**

Recommendation supports the following goals of the Metro Vision 2028 Strategic Plan:

Goal 1: Provide high-quality mobility options that enable people to spend less time traveling by alleviating the current operational deficiencies and improving mobility along the projects.

Goal 4: Transform LA County through regional collaboration by partnering with the Council of Governments and the local jurisdictions to identify the needed improvements and take the lead in development and implementation of their projects.

### **ALTERNATIVES CONSIDERED**

The Board could elect not to approve the additional programming of funds for the Measure M MSP projects for the North County Subregion. This is not recommended as the proposed projects were developed by the Subregion in accordance with the Measure M Ordinance, Guidelines and the Administrative Procedures.

### **NEXT STEPS**

Metro staff will continue to work with the Subregion to identify and deliver projects. Program/Project updates will be provided to the Board on an annual basis.

### **ATTACHMENTS**

- Attachment A - Active Transportation Project List
- Attachment B - Transit Program Project List
- Attachment C - Highway Efficiency Program Project List

Prepared by: Fanny Pan, DEO, Countywide Planning & Development, (213) 418-3433  
Shawn Atlow, Executive Officer, Countywide Planning & Development, (213) 418-3327  
Laurie Lombardi, SEO, Countywide Planning & Development, (213) 418-3251

Reviewed by: James de la Loza, Chief Planning Officer, (213) 922-2920



Phillip A. Washington  
Chief Executive Officer

**North County Subregion  
Measure M Multi-Year Subregional Plan - Active Transportation Program (Expenditure Line 52)**

	Agency	Project ID No.	Project/Location	Funding Phases	Note	Pror Alloc	Alloc Change	Current Alloc	Prior Year Prog	FY2019-20	FY2020-21	FY 2021-22	FY 2022-23
1	Lancaster	MM4501.01	Avenue I: Sierra Hwy to 10th Street West	PS&E Construction	deob	\$ 913,478	\$ (913,478)	\$ -					
2	Lancaster	MM4501.02	Avenue I: 15th Street West to 30th Street West	PS&E Construction	deob	1,890,169	(1,890,169)	-					
3	Lancaster	MM4501.03	Avenue L: 15th Street West to 40th Street West	PS&E Construction	deob	3,192,475	(3,192,475)	-					
4	Lancaster	MM4501.04	Challenger Way: Avenue I to Avenue L	PS&E Construction	deob	1,499,995	(1,499,995)	-					
5	Lancaster	MM4501.05	Sierra Hwy: Avenue J to Avenue L	Construction	chg	1,267,333	(26,847)	<b>1,240,486</b>			1,240,486		
6	Palmdale	MM4501.06	Avenue R Complete Street & Safe Routes to School Proj	PS&E, ROW Construction		2,695,140		<b>2,695,140</b>		1,695,140	1,000,000		
7	Santa Clarita	MM4501.07	Bicycle Network Connectivity: Calgrove Blvd., McBean Pkwy, Valencia Blvd, Magic Mountain Pkwy	PS&E Construction	deob	672,000	(672,000)	-					
8	Santa Clarita	MM4501.08	Citywide Bicycle Facilities: Copper Hill Dr., Plum Canyon Rd., Sierra Hwy, Lost Canyon Rd., Via Princessa	PS&E Construction		648,000		<b>648,000</b>	648,000				
9	Santa Clarita	MM4501.09	Santa Clara River Trail Gap Closure Design: Five Knolls to Discovery Park *	PS&E ROW	chg	672,000	24,000	<b>696,000</b>				696,000	
10	Santa Clarita	MM4501.10	Sierra Highway Sidewalk Improvements: Scherzinger Lane to Skyline Ranch Road	PS&E Construction		624,000		<b>624,000</b>	624,000				
11	Santa Clarita	MM4501.11	Valencia Industrial Center Bicycle and Pedestrian Imp. Phase I: San Francisquito Trail to Avenue Scott E	PS&E, ROW Construction	chg	696,000	(24,000)	<b>672,000</b>		672,000			
12	Santa Clarita	MM4501.14	Valencia Industrial Center Bicycle and Pedestrian Imp. Phase II: San Francisquito Trail to eastbound Avenue	PS&E, ROW Construction	new	-	672,000	<b>672,000</b>			672,000		
13	Santa Clarita	MM4501.15	Railroad Avenue Class I Trail (supplement to CFP #F9513)	ROW Construction	new	-	720,000	<b>720,000</b>					720,000
14	LA County	MM4501.12	Elizabeth Lake Road Bikeways: Between Lake Hughes Rd. & Johnson Rd., and Dianron Rd. & 10th St. W	PS&E ROW	chg	1,050,000		<b>1,050,000</b>		50,000	300,000	400,000	300,000
15	LA County	MM4501.13	Lake Los Angeles Pedestrian Plan Implementation Phase 1: 170th St. E, Avenue N, 165th St. E, Avenue N-8, 180th St. E, Avenue P-8, 160th St. E, Avenue Q	PS&E ROW Construction	chg	750,000	1,250,000	<b>2,000,000</b>		50,000	300,000	400,000	1,250,000

	Agency	Project ID No.	Project/Location	Funding Phases	Note	Pror Alloc	Alloc Change	Current Alloc	Prior Year Prog	FY2019-20	FY2020-21	FY 2021-22	FY 2022-23	
16	LA County (Lancaster)	MM4501.16	30th Street West Active Transportation Improvements *	PS&E ROW	new	-	1,326,000	1,326,000				442,000	\$ 884,000	
<b>Total Programming Amount</b>							<b>\$16,570,590</b>	<b>\$ (4,226,964)</b>	<b>\$12,343,626</b>	<b>\$1,272,000</b>	<b>\$2,467,140</b>	<b>\$3,512,486</b>	<b>\$1,938,000</b>	<b>\$3,154,000</b>

\* Conditional programming approval as only high level scope of work was developed and reviewed. Future annual update process will reconfirm the programming.



**North County Subregion  
Measure M Multi-Year Subregional Plan - Transit Program (Expenditure Plan 64)**

	Agency	Project ID No.	Project/Location	Funding Phases	Note	Pror Alloc	Alloc Change	Current Alloc	Prior Year Prog	FY2019-20	FY2020-21	FY 2021-22	FY 2022-23
1	Palmdale	MM4502.01	Palmdale Transportation Center Transit and Infrastructure Design Project	PS&E	chg	\$ 2,000,000		<b>\$ 2,000,000</b>		\$ 100,000	\$1,025,000	\$ 875,000	
2	Santa Clarita	MM4502.02	Valencia Industrial Center Bus Stop Improvement	PS&E Construction		892,000		<b>892,000</b>			892,000		
3	Santa Clarita	MM4502.03	Vista Canyon Bus Service Expansion	Vehicles/ Equipment		2,180,000		<b>2,180,000</b>			620,000	1,560,000	
4	Santa Clarita	MM4502.04	Vista Canyon Transportation Center	ROW Construction		3,216,000		<b>3,216,000</b>	288,000	1,440,000	1,488,000		
5	LA County	MM4502.04	Vista Canyon Transportation Center - Transit Capital Jurisdictional Share	Construction		2,000,000		<b>2,000,000</b>		1,000,000	1,000,000		
6	LA County	MM4502.05	North County Bus Stop Improvements: Santa Clarita and Antelope Valley	PS&E Construction		2,855,260		<b>2,855,260</b>	308,000	400,000	1,178,990	968,270	
7	Metro/ Metrolink	MM4502.06	Metrolink Antelope Valley Line	Environmental PS&E	new	-	12,750,000	<b>12,750,000</b>		4,170,961	2,429,039		6,150,000
<b>Total Programming Amount</b>													
						<b>\$13,143,260</b>	<b>\$12,750,000</b>	<b>\$25,893,260</b>	<b>\$ 596,000</b>	<b>\$7,110,961</b>	<b>\$8,633,029</b>	<b>\$ 3,403,270</b>	<b>\$6,150,000</b>

\* Conditional programming approval as only high level scope of work was developed and reviewed. Future annual update process will reconfirm the programming.

**North County Subregion  
Measure M Multi-Year Subregional Plan - Highway Efficiency Program (Expenditure Line 81)**

	Agency	Project ID No.	Project/Location	Funding Phases	Note	Pror Alloc	Alloc Change	Current Alloc	Prior Year Prog	FY2019-20	FY2020-21	FY 2021-22	FY 2022-23
1	Palmdale	MM5504.01	SR-138 Palmdale Blvd. SR-14 Ramps	Construction	chg	\$3,351,220		\$ 3,351,220			\$2,234,147	\$1,117,073	
2	North County Transportation Coalition	MM5504.02	SR-14 Capacity Enhancement/Operational Improvement **	TBD	chg	4,700,000		4,700,000			2,000,000	1,350,000	1,350,000
3	Lancaster	MM5504.03	SR-138 Avenue G Interchange Project (Measure R #MR330.03 shortfall)	ROW Construction	new	-	4,350,143	4,350,143				4,350,143	
<b>Total Programming Amount</b>													
						<b>\$8,051,220</b>	<b>\$ 4,350,143</b>	<b>\$12,401,363</b>	<b>\$ -</b>	<b>\$ -</b>	<b>\$4,234,147</b>	<b>\$6,817,216</b>	<b>\$1,350,000</b>

\*\* Pending identification of a specific project after initial investigations and consultation with Caltrans and Metro.