



Metro

Los Angeles County  
Metropolitan Transportation  
Authority  
One Gateway Plaza  
3rd Floor Board Room  
Los Angeles, CA

## Board Report

---

**File #:** 2022-0083, **File Type:** Oral Report / Presentation

**Agenda Number:** 9.

---

**MEASURE M INDEPENDENT TAXPAYERS OVERSIGHT COMMITTEE  
MARCH 2, 2022**

**SUBJECT: ORAL REPORT ON ACTIVE TRANSPORTATION**

**ACTION: ORAL REPORT**

**RECOMMENDATION**

RECEIVE Oral Report on Active Transportation

# Active Transportation Updates

Attachment A

Measure M Independent Taxpayer Oversight Committee  
March 2022



**Metro**

# AT Strategic Plan Update



## Active Transportation Strategic Plan

Volume I  
April 2016



- Technical Working Group #1 meeting on 1/25
- Upcoming subregional and community meetings
- Key Milestones:
  - Goals & Objectives update
  - Regional Network development





# Metro Active Transport Program



- Progress on 16 funding agreements
- Project initiation
- Metro-led projects RFP

# Multi-Year Subregional Programs



## Status


- Planning & Programming Committee approval:
  - Las Virgenes/Malibu \$3M in new programming for Lakeview Canyon Road Pedestrian Improvements project in City of Calabasas

## What's Next

- Seek Spring/Summer Board approval of annual programming requests



# LA River Path Gap Closures



## Central Cities Segment

- Ongoing technical studies
- Project Development Team meetings in March 2022



## San Fernando Valley Segment

- Measure M Funding Agreement under development