



Metro

Los Angeles County  
Metropolitan Transportation  
Authority  
One Gateway Plaza  
3rd Floor Board Room  
Los Angeles, CA

## Board Report

---

**File #:** 2022-0329, **File Type:** Oral Report / Presentation

**Agenda Number:** 8.

---

**MEASURE M INDEPENDENT TAXPAYERS OVERSIGHT COMMITTEE  
JUNE 1, 2022**

**SUBJECT: ORAL REPORT ON ACTIVE TRANSPORTATION**

**ACTION: ORAL REPORT**

**RECOMMENDATION**


RECEIVE Oral Report on Active Transportation.

# Active Transportation Updates

Measure M Independent Taxpayer Oversight Committee  
June 2022



# AT Strategic Plan Update



- Refresh Goals & Objectives
- Refining the Regional Network
  - Update existing conditions
  - Revisit methodologies for proposed network
  - Integrate pedestrian district planning
- Ongoing technical and community engagement
  - Upcoming Subregional Community Briefings

*Comment Map:*


<https://tinyurl.com/CountyFeedback>

*Online Survey:*

<https://tinyurl.com/ATSPSurvey>

# LA River Path (Central Cities)

- Ongoing technical study for Draft Environmental Impact Report
- Continued engagement with USACE and other key stakeholders
- Development of agreements as response to Dec 2021 Board direction
- Advancing design of bike/ped bridge over US-101 to connect with Union Station
- Steering Committee meetings held in April 2022; next meeting in June 2022
- Next PDT meeting on June 7, 2022



# LA River Path (San Fernando Valley)

- Measure M Funding Agreement under development
- State funding opportunity



# Multi-Year Subregional Programs



## Status

- Board approval for Las Virgenes/Malibu
  - \$3M in new programming for Lakeview Canyon Road Pedestrian Improvements project in City of Calabasas
- Board approval for San Gabriel Valley
  - \$6.4M for East San Gabriel Valley Sustainable Multimodal Improvements Project – Phase 1 (led by the COG)
- Board approval for North County
  - \$550K for Palmdale sidewalk gap closure

## What's Next

- Seek Board approval for Central Cities and Gateway subregions


# Metro Active Transport Program



- Progress on 16 funding agreements
- Project initiation
- Metro-led projects task order execution

# First/Last Mile Program

- Follow-up actions from FLM Guidelines (May 2021)
  - Internal and external training
  - Prioritization Methodology
- Prep for next batch of corridor project plans
  - West Santa Ana
  - North Hollywood to Pasadena BRT





# Bike Month 2022

- Free rides on Bike to Work Day 5/19
- Metro Bike Share offers and events
- Metro Bike Hub classes and offers
- ATSP Update outreach

