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FINANCE, BUDGET AND AUDIT COMMITTEE
MARCH 15, 2017

SUBJECT: P2000 LIGHT RAIL VEHICLE (LRV) OVERHAUL PROGRAM, RAIL VEHICLE
CONTRACTOR

ACTION: AUGMENT THE LIFE-OF-PROJECT BUDGET AND APPROVE CONTRACT AWARD

RECOMMENDATION

CONSIDER:

A. AUGMENTING the Life-of-Project (LOP) Budget for the P2000 Light Rail Vehicle Overhaul
Program (CP 206044) by $30,000,000 adjusting the LOP Budget from $130,800,000 originally
established March 2013, to $160,800,000;

B. AUTHORIZING the Chief Executive Officer to award a firm-fixed price Contract No. OPP2000
Light Rail Vehicle Overhaul to Alstom Transportation Inc. in the amount of $140,079,867, inclusive
of taxes for a period of 50 months for the overhaul and delivery of the 52 P2000 LRVs, subject to
resolution of protest(s), if any; and

C. FINDING that the award to Alstom Transportation, Inc. is the proposer providing the best value
and is the most advantageous to Metro.

ISSUE

The fifty-two Siemens P2000 vehicles are approximately 14-17 years old; having been delivered to
Metro between 2000 and 2003. Many of the critical systems and components on the P2000 fleet are
experiencing parts obsolescence issues, lack of vendor support and outdated technology.  These
deficiencies diminish the performance and maintainability of the fleet. A condition based assessment
(CBA) was performed to identify the critical systems and components impacting performance. By
overhauling and replacing these critical systems and components, this Overhaul Program will
maintain the fleet’s State of Good Repair (SGR) and ensure the continued safety, reliability,
availability, and maintainability of the fleet for revenue service.

In July 2014, the Board authorized staff to issue a federally funded solicitation for a Best Value
Request for Proposals (RFPs) as competitive negotiations pursuant to PCC § 20217 and Metro’s
procurement policies and procedures for the Overhaul Program.Staff’s recommendation presents the
firm that is most advantageous to Metro.  Alstom Transportation Inc.’s offer represents the Best Value
to Metro when all technical and price factors are considered in accordance with the approved
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evaluation criteria.  The recommended price addresses all contract requirements and represents the
best overall value when all RFP evaluation factors are considered, including clear advantages in
experience, completing the project on time and providing the least amount of risk on Metro track, staff
and facilities.  The Procurement Summary of this report (Attachment A) further describes the
evaluation results and detailed rankings for all Proposers, including the weighted scores associated
with each evaluation criteria.

The recommended contract price includes $3,519,880 of provisional sums for known unknown work
that could arise during the term of the contract.  The contract terms prohibit the Contractor from
expending any portion of that amount until the Contracting Officer issues a written Task Order for that
work.

DISCUSSION

The primary objective of the project is to obtain safe, reliable, high quality overhauled LRVs on-time
and within budget, and to create new jobs for Los Angeles County that can be tied directly to the
Overhaul Program.

The Scope of Work for the P2000 LRV Overhaul Program is based on a CBA used to identify the
critical systems and components impacting performance. The Scope includes the following critical
systems and components: Vehicle Door Systems, Propulsion System Controllers, Friction Brake
System Controllers, Trucks, Automatic Train Control (ATC)/Automatic Train Operation (ATO) System
Controllers, Heating and Air Conditioning (HVAC) System, and Communication System Controllers.

Performing the Overhaul Program is in accordance with the Rail Fleet Management Plan FY2015-
FY2040 (Draft, May 24, 2016, v.8).  The plan outlines the anticipated program to expand rail fleets to
accommodate anticipated growth in ridership; line extensions; and to overhaul or replace vehicles
reaching mid-life or end of life, as appropriate.

Metro’s Source Selection Committee (SSC) reviewed the proposals and evaluated four (4) key
factors, weighted in descending levels of relative importance:  1) Experience and Past Performance,
2) Price, 3) Technical Compliance, and 4) Project Management. Metro also applied the US
Department of Transportation’s (US DOT) pilot Local Employment Program (LEP) as voluntary
incentive evaluation criteria.  The two proposals received were in compliance with the RFP
requirements and determined to be within the Competitive Range.

Upon Board approval and after receipt of Contractor performance bonds and insurance certificates, a
Notice-to-Proceed (NTP) will be issued to the vehicle contractor.  Completion of the 52 overhauled
base order LRVs is scheduled to be completed within 50 months following NTP.  The required
delivery dates have liquidated damage assessments that may be imposed for late deliveries.

The Diversity and Economic Opportunity Department (DEOD) did not recommend a Disadvantaged
Business Enterprise (DBE) goal for this procurement as it is not applicable (please refer to
Attachment E).  This procurement falls under the Federal Transit Administration’s (FTA) Transit
Vehicle Manufacturer (TVM) goal in accordance with 49 Code of Federal Regulations (CFR) Part
26.49.  Alstom Transportation Inc. reported 9.23% TVM goal and qualifies under the FTA’s eligible

Metro Printed on 4/7/2022Page 2 of 5

powered by Legistar™

http://www.legistar.com/


File #: 2016-0807, File Type: Contract Agenda Number: 7.

list.

Metro’s Transit Asset Management Team and Operations partners are currently reviewing draft asset
condition reports from our contractor who has evaluated major component wear on all of our light and
heavy rail fleets.  While the review of the draft report is ongoing, the draft report strongly supports the
need for a major recapitalization of P2000 vehicle fleet, particularly propulsion power.  According to
the draft report, The P2000 overall fleet score is 2.5  out of 5.0 which represents an overall marginal
condition.  Per the FTA Transit Asset Management rating scale a score below 3.0 indicates an asset
has just passed its normal lifecycle and is in need of lifecycle extending components and
rehabilitation.  A marginal rating does not imply the P2000 fleet is unsafe to use; however, it does
imply the need for increased inspections, with expectations of lower levels of fleet availability for daily
service.  Only 17% of the P2000 fleet achieved an adequate rating, which strongly supports the need
for a mid-life overhaul to help ensure that the P2000 rail vehicles can reliably reach the end of their
expected 30 year useful life.  Our even older fleet, the P865 actually had higher levels of fleet
reliability than the P2000 fleet and are scheduled for replacement by the P3010 fleet sometime this
Spring.  Newer fleet types had significantly better overall Transit Asset Management ratings.  Upon
completion of the final report, a Board Box will be issued that discusses all of the report’s findings in
detail.

US DOT Contracting Initiative Pilot Program

Metro created a new Local Employment Program (LEP) that was approved for use under the U.S.
Department of Transportation’s (DOT) Contracting Initiative Pilot Program.  This pilot program allows
for the use of geographical preferences in the evaluation of Construction and Rolling Stock projects.
Metro’s LEP was approved for use on the P2000 Light Rail Vehicle Overhaul Program on a voluntary
basis, and established evaluation scoring preferences for Proposers that commit to creating new
local jobs for Los Angeles County residents.

DOT and FTA determined that using a Los Angeles County geographical preference for a rail car
overhaul project would not provide an unfair competitive advantage for any one Proposer.  Metro’s
LEP is limited to new jobs created by the Proposers in Los Angeles County, provided that at least 10
percent of the jobs are targeted for defined disadvantaged populations in Los Angeles County.
Metro’s LEP incentivized Proposers to create new jobs in Los Angeles County as a function of the
Best Value evaluation process, by providing preferential scoring points based on the committed
wages and benefits for new Los Angeles County workers.

Staff’s goal of creating meaningful new manufacturing jobs that are tied to Metro’s Rolling Stock
overhaul program was achieved, as evidenced by the fact that the recommended Awardee, Alstom
Transportation Inc. has committed to creating new jobs in Los Angeles County totaling $3,031,184 in
wages and benefits

DETERMINATION OF SAFETY IMPACT

The approval of this Contract award will have a direct and positive impact to system safety, service
quality, system reliability, maintainability and overall customer satisfaction.  The P2000 Light Rail
Vehicle Overhaul Program will permit Metro to maintain the SGR on the LRV fleet.
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FINANCIAL IMPACT

If recommendation A is approved, this action augments the LOP Budget for the P2000 Light Rail
Vehicle Program (CP 206044) by $30, 000,000, adjusting the LOP budget from $130,800,000 to
$160,800,000.  The total not-to-exceed Contract amount to support the Overhaul Program is
$140,079,867.

The FY17 planned expenditure of $11,881,000 is included in the FY17 budget for the Overhaul
Program in Cost Center 3043, Rail Vehicle Acquisition, Account 50308, Service Contract (Non-Bus)
Maintenance, under CP 206044, P2000 Light Rail Vehicle Overhaul Program.

Since this is a multi-year contract, the cost center manager will be responsible for dispersing the cost
for subsequent years.

Impact to Budget

The source of funds for this action is Federal Section 5337 State of Good Repair Funds provided
under the Transportation Improvement Program (TIP).  Other eligible source of funds include
Proposition A 35% and Measure R 2% which is eligible for rail capital activities.  At this time, staff is
developing guidelines for the Measure M (MM) Ordinance which may allow for the utilization of MM
2%-State of Good Repair, MM 5%-Rail Operations and MM 20%-Transit Operations as Rail State of
Good Repair efforts are eligible uses for these MM fund sources.  These guidelines are planned for
adoption approximately midyear 2017.  Concurrently, staff is actively pursuing additional State and
Federal sources such as FAST Act and other eligible federal sources to further supplement this
project.  Staff is also pursuing additional State and Local funding sources such as Cap and Trade and
similar sources as they become available to meet the project funding needs.

ALTERNATIVES CONSIDERED

Staff considered using in-house Metro resources to perform this work.  This approach is not
recommended as Metro does not have sufficient resources and Subject Matter Experts available to
perform this work.

The Board of Directors may choose not to authorize the Contract award for this project; however, this
alternative is not recommended by Metro staff because the Overhaul Program is critical to
maintaining a SGR on the 52 Siemens P2000 LRVs and to enable the Maintenance department to
effectively plan and schedule its work.

NEXT STEPS

After Contract award and NTP, Metro will meet with Alstom Transportation Inc. for the Contract
required Specification Review Meeting.  During the same meeting, Metro will establish
communication and reporting protocols.  Key milestones and deliverables, through the shipment of
the first two pilot vehicles and delivery of the production vehicles will be discussed to ensure
understanding and agreement of requirements to ensure expedient reviews and approvals.
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ATTACHMENTS

Attachment A - Procurement Summary
Attachment B - Funding/Expenditure Plan
Attachment C - Metro Board Report July 17, 2014
Attachment D - FTA Local Hiring Program Lttr Dated 09 30 2015
Attachment E - DEOD Summary

Prepared by: Annie Yang, Sr. Director, Project Control, Rail Vehicle Acquisition, (213) 922-
3254
Jesus Montes, Sr. Executive Officer, Vehicle Acquisitions, (213) 922-3838

Reviewed by: James T. Gallagher, Chief Operations Officer, (213) 922-4424
Debra Avila, Chief, Vendor/Contract Management Officer, (213) 418-3051
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PROCUREMENT SUMMARY 
 

P2000 LIGHT RAIL VEHICLE OVERHAUL PROGRAM, RAIL VEHICLE 
CONTRACTOR / OPP2000 

 
1. Contract Number:  OPP2000 

2. Recommended Vendor:  Alstom Transportation, Inc.  

3. Type of Procurement  (check one):  IFB    RFP   RFP–A&E   
 Non-Competitive    Modification   Task Order 

4. Procurement Dates:  

 A. Issued: July 9, 2015 

 B. Advertised/Publicized:  July 22, 2015 and July 27,2015 

 C. Pre-Proposal Conference:  August 5, 2015 

 D. Proposals Due:  March 18, 2016 
E. BAFOs Due: October 12, 2016 
F. Second BAFOs Due: December 23, 2016 

 G. Pre-Qualification Completed: March 3, 2017  

 H. Conflict of Interest Form Submitted to Ethics:  Submitted 2/14/17 

 I. Protest Period End Date: March 20, 2017 

5. Solicitations Picked 
up/Downloaded: 73 
 

Bids/Proposals Received:  2 
 
 

6. Contract Administrator:  
Nicole Dang  

Telephone Number:   
213-922-7438 

7. Project Manager:   
Annie Yang 

Telephone Number:    
213-922-3254 

 

A.  Procurement Background 
 

This Board Action is to approve the award of Contract No. OPP2000 issued to 
support the overhaul of 52 Siemens P2000 Light Rail Vehicles (LRV).  The intent of 
this solicitation was to procure a LRV overhaul program to achieve and maintain the 
LRVs state of good repair; where the overhaul and component replacement program 
prioritizes enhanced safety, availability, and reliability.  Board approval of contract 
awards are subject to resolution of all properly submitted protests. 
 
The RFP was issued in accordance with Metro’s Acquisition Policy and the contract 
type is a firm fixed price contract. 
 
Fifteen amendments were issued during the solicitation phase of this RFP: 
 

 Amendment No. 1, issued on August 5, 2015, extended the proposal due date 
to January 6, 2016, and revised the Compensation and Payment Provisions, 
Pricing Forms PF 1-7, Proposal Submittal Requirements, Form PS-1, and 
Technical Specifications (TS-1: Consolidated CDRL List and TS-20: 
Requirements Management, Design Validation and Verification). 
 

 Amendment No. 2, issued on October 19, 2015, revised Pricing Forms 1-7, 
Special Provisions, Instructions to Proposers, Submittal Requirements to 

ATTACHMENT A 
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clarify the Federal Transit Administration (FTA) approved Local Employment 
Program. 
 

 Amendment No. 3, issued on October 19, 2015, revised Pricing Forms 1-7 
and Technical Specification (TS-13: Communications). 

 

 Amendment No. 4, issued on November 17, 2015, revised Form TF-6 and 
Technical Specification (TS-12: Braking Equipment). 
 

 Amendment No. 5, issued on December 4, 2015, extended the proposal due 
date to February 5, 2016, and revised Technical Specifications (TS-1: 
Introduction, TS-9: Electrical, TS-13: Communications and TS-6: Automatic 
Train Control). 
 

 Amendment No. 6, issued on January 20, 2016, extended the proposal due 
date to March 4, 2016, and revised Proposal Forms TF 3-4 and Technical 
Specifications (TS-2: System, Level Design, Infrastructure, and Performance, 
TS-6: Passenger Doors, and TS-14: Automatic Train Control).  

 

 Amendment No. 7, issued on February 2, 2016, revised Technical 
Specifications (TS-6: Passenger Doors and TS-14: Automatic Train Control).  
 

 Amendment No. 8, issued on February 9, 2016, revised Technical 
Specification (TS-13: Communications). 
 

 Amendment No. 9, issued on February 12, 2016, revised Pricing Forms 1-7 
and Technical Specifications (TS-1: Introduction, TS-11: Trucks, and TS-14: 
Automatic Train Control). 
 

 Amendment No. 10, issued on February 29, 2016, extended the proposal due 
date to March 18, 2016.  
 

 Amendment No. 11, issued on March 7, 2016, revised Proposal 
Requirements and Proposal Submittal Checklist Form PS-1. 
 

 Amendment No. 12, issued on September 23, 2016, after receipt of 
proposals, requested Best and Final Offers. 

 

 Amendment No. 13, issued on December 5, 2016, to request the second Best 
and Final Offers.   
 

 Amendment No. 14, issued on December 9, 2016, revised Pricing Forms 1-8, 
Special Provisions, Contract Document Article IV: Compensation, Instructions 
to Proposers, and Technical Specifications (TS-2: System Level Sign, 
Infrastructure, and Performance, TS-3: Carbody, TS-11: Trucks, and TS-12: 
Communications). 
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 Amendment No. 15, issued on October 19, 2015, revised the Proposal 
Submittal Requirements, Contract Documents: Statement of Work and 
Special Provisions.   
 

A Pre-Proposal Conference was held on August 5, 2015, at the Metro Green Line 
Yard.  Vehicle inspections were held for the proposers from August 5, 2015, through 
August 7, 2015.   
 
Eight sets of questions and answers were issued during the solicitation phase of this 
RFP.  Responses were posted to the project data repository site, accessible to all 
solicitation plan holders. 
 
A total of two proposals were received on March 18, 2016. Subsequently, Metro 
received revised proposals on October 12, 2016, and December 3, 2016, in 
response to changes to program overhaul requirements and requests for Best and 
Final Offers.   

 
B.  Evaluation of Proposals 
 
A Proposal Evaluation Team (PET) consisting of staff from the Metro Rail Vehicle 
Acquisition department was convened to conduct a comprehensive technical 
evaluation of the proposals received.  Additionally, technical advisors (TAs) from 
Metro’s Rail Fleet Services department, Metro Rail Vehicle Engineering department, 
and consultants from CH2M Hill, Inc. augmented the PET as subject matter experts.   

 
The proposals were evaluated based on the following evaluation criteria and 
weights:  
 

 Past Experience and Past Performance 350 Points 

 Price      300 Points 

 Technical Compliance    250 Points 

 Project Management Experience  100 Points 

 Incentive Enhanced U.S. Content    50 Points 

 Incentive Local Employment Plan               50 Points 
 

The evaluation criteria are appropriate and consistent with criteria developed for 
similar vehicle acquisition procurements.  Several factors were considered when 
developing these weights, giving the greatest importance to past experience and 
past performance on rail vehicle overhaul, system integration, and on new rail 
vehicle acquisition. 
 
Both proposals received were determined to be within the competitive range.  The 
firms are listed below in alphabetical order:   
 

1. Alstom Transportation, Inc. (Alstom) 
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2. Talgo, Inc. (Talgo) 
 
The proposal evaluation kick-off meeting was conducted on March 18, 2016.  
Request for Clarifications were sent to both Proposers on May 2, 2016. The 
responses, received on May 27, 2016, sufficiently clarified each proposal and 
allowed the PET to compile an initial evaluation score. 
 
Oral Presentations and interviews with each firm took place from June 23-28, 2016.  
Immediately after the Oral Presentations, the PET conducted facility site visits to 
each of the Proposer’s overhaul sites from June 10-16, 2016. 
 
The PET held additional Statement of Work discussions with the Proposers because 
the Proposer’s price proposals exceeded Metro’s Independent Cost Estimate (ICE), 
as well as the overall project budget.  Discussions were conducted from September 
8-16, 2016, to better understand each price proposal, technical elements, and cost 
drivers.  At the conclusion of those discussions, a Best and Final Offer (BAFO) was 
requested, with revisions to the Technical Specifications and minor revisions to 
commercial terms.  The BAFO request was issued on September 19, 2016, and 
responses were received on October 12, 2016.  Despite the changes made to the 
Technical Specifications, both price offers received still exceeded the project budget 
and ICE.  At this point alternatives such as further de-scoping, canceling the 
overhaul, and procuring new LRVs were given serious consideration.  In conclusion, 
staff determined that further scope revisions and a second Best and Final Offer 
should be issued.   
 
Before issuing the second BAFO request, the procurement and project team visited 
both Proposers for face-to-face discussions on price.  With only minor changes to 
technical requirements and commercial terms Metro issued the second request for 
BAFO on November 18, 2016. Responses from both Proposers were received on 
December 23, 2016. Metro completed its evaluation of the second BAFO on January 
5, 2017. 
 
The RFP provided Proposers with the opportunity to augment their proposal scoring 
by voluntarily participating in two voluntary Evaluation Criteria elements: 1) 
Enhanced U.S. Content  and 2) Locals Employment Program. These voluntary 
incentives were weighted at 50 points each. 
 
Locals Employment Program 
The Local Employment Program is a Pilot Program created by the Department of 
Transportation (DOT) for a voluntary local hiring preference incentive in the 
evaluation of proposals.  This voluntary program provides an opportunity for 
proposers that participate in the program to submit a qualifying Local Employment 
Plan, to earn additional points above and beyond all other evaluation criteria in the 
RFP.  All new jobs and facility investments in a proposal, measured in dollars and 
created within Los Angeles County, would be eligible for the incentive points.  Both 
firms proposed a level of participation in the Local Employment Plan.   
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 Proposer Name Local Employment 
Commitment 

1. Alstom  $3,031,184.00 

2. Talgo  $3,254,217.00 

 
Enhanced U.S. Content 
The Enhanced U.S. Content awarded additional 50 incentive points to the highest 
overall percentage above 60% U.S. domestic content by cost in the LRV Overhaul 
program. Both Firms proposed U.S. content in excess of 60%.  A Buy America Pre-
Award Audit was conducted during the week of January 30, 2017 with the highest 
rated proposer, Alstom.  The audit was conducted in accordance with FTA guidance 
stated in 49 CFR 663. Alstom’s proposed Buy America content was found to far 
exceed the FTA’s Buy America requirements.  

 

 Proposer Name Proposed Content 

1. Alstom  73.6% 

2. Talgo  75% 

 
Qualifications Summary of Firms within the Competitive Range:  
 
Alstom Transportation Inc. 
Alstom Transportation, Inc. (Alstom) has proposed to perform this overhaul project 
out of its Mare Island, California facility.  This dedicated manufacturing facility is 
located approximately 400 miles from Los Angeles and has been performing 
overhauls for the past six years.  The firm proposed to perform the railcar stripping, 
final assembly, and testing at this facility, while engineering work would be 
generated out of its Naperville, Illinois site.  Alstom has extensive experience in U.S. 
railcar overhaul work, having overhauled or modernized nearly 5,100 railcars for 
many of the major transit agencies.  

 
Talgo, Inc.  
Talgo, Inc. (Talgo) is headquartered in Seattle, Washington and has proposed to 
perform this overhaul project out of its Milwaukee, Wisconsin facility.  Talgo intends 
to draw from its global engineering resources and relocate them to its Milwaukee 
facility for this project.  Talgo is one of the world’s leading suppliers of rolling stock, 
with a particular focus on extended lifecycle and service/reliability.  While Talgo is 
primarily known globally as a railcar manufacturer, its experience also encompasses 
the U.S. market with new railcars, overhauls and maintenance work for Amtrak, 
Oregon DOT, and Washington State DOT.   
 

1 Firm 
Average 

Score 
Factor 
Weight 

Weighted 
Average 

Score Rank 

2 Alstom Transportation, Inc.        1  
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3 
Past Experience and Past 
Performance 94.33 350.00 330.17   

4 Price (Base and Options) 89.84 300.00 269.52   

5 Technical Compliance  92.52 250.00 231.30   

6 Project Management Experience 93.83 100.00 93.83  

7 Incentive Enhanced U.S. Content 98.14 50.00 49.07 
 

8 Incentive Local Employment Plan  93.14 50.00 46.57   

9 Total  1,100.00 1020.46  

10 Talgo, Inc.      2  

11 
Past Experience and Past 
Performance 72.19 350 252.67   

12 Price (Base and Options) 100 300 300.00   

13 Technical Compliance  64.69 250 161.72   

14 Project Management Experience 62.00 100 62.00  

15 Incentive Enhanced U.S. Content 100 50 50.00  

16 Incentive Local Employment Plan  100 50 50.00   

17 Total  
1,100 876.39  

 
 

C.  Cost/Price Analysis  

The recommended price has been determined to be fair and reasonable based upon 
adequate price competition, technical evaluation, price analysis, Independent Cost 
Estimate, fact finding, and negotiations.  Alstom’s proposed price of 
$140,079,867.00, inclusive of taxes, is (10%) higher than Talgo’s proposed price of 
$125,848,056.77. The PET determined that Alstom’s proposal provides the best 
value and is most advantageous to Metro when considering all evaluation factors.  
Alstom’s proposal provided clear advantages in past experience on LRV overhauls 
as well as a more comprehensive understanding of the level of effort involved in an 
extensive mid-life overhaul program.  The LRV overhaul experience presented a 
clear benefit when evaluating project schedule risk, especially when considering the 
high level of vehicle float on this project. Alstom proposed a better systems 
qualification testing program, and Alstom also proposed a more experienced and 
qualified integration engineer.  This gave Alstom a clear advantage in technical 
compliance. In addition, the recommended price is $4,932,016.36 (3.4%) lower than 
Metro Independent Cost Estimate.   
 
 

 

 Proposer Name Proposal 
Amount 

Metro ICE Negotiated or 
NTE amount 

1. Alstom  $191,986,779.32  $145,011,883.36 $140,079,867.00 
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2. Talgo  $166,973,954.57 $145,011,883.36 $125,848,056.77 

 
 
D.  Background on Recommended Contractor 
 

The recommended firm, Alstom, located in Naperville, Illinois, has been in business 
for 150 years and is a leader in manufacturing and servicing trains.  Over the past 28 
years, Alstom has overhauled or modernized nearly 5,100 passenger rail vehicles 
for customers including New York City Transit, Chicago Transit Authority, Metro-
North Commuter Rail Road, New Jersey Transit, Chicago Metra, Southeast 
Pennsylvania Transit Authority, Massachusetts Bay Transit Authority, City of San 
Francisco, Northern Virginia Transportation Commission, Maryland Transit 
Administration, California Department of Transportation, Amtrak, O’Hare Airport 
Transit System, Rocky Mountaineer (Vancouver, Canada) and the Port Authority 
Transit Corporation.  In 2012, Alstom was awarded a contract with MBTA to 
overhaul 86 LRVs.  In 2013, Alstom was again awarded the midlife overhaul of 53 
LRVs covering similar systems as this project.  A reference check with MBTA 
regarding both LRV overhaul projects was satisfactory for Alstom. 



ATTACHMENT B

CP 206044 SIEMENS P2000 LIGHT RAIL VEHICLES OVERHAUL 

FUNDING/EXPENDITURE PLAN

ITD thru FY16 FY17 FY18 FY19 FY20 FY21 FY22 Total % of Total

Uses of Funds

Midlife Overhaul 52 Siemens LRVs $0 $7,003,993 $14,007,987 $27,503,993 $45,000,000 $40,000,000 $6,563,894 $140,079,867 87.11%

Professional Services $838,961 $84,120 $1,387,200 $1,956,133 $1,974,333 $1,460,933 $268,000 $7,969,680 4.96%

MTA Administration $999,379 $265,000 $420,000 $450,000 $450,000 $450,000 $390,000 $3,424,379 2.13%

Contingency $0 $0 $0 $0 $0 $0 $9,326,074 $9,326,074 5.80%

Total Project Cost $1,838,340 $7,353,113 $15,815,187 $29,910,126 $47,424,333 $41,910,933 $16,547,968 $160,800,000 100%

Sources of Funds

Federal 5337 SGR $7,353,113 $15,815,187 $29,910,126 $18,173,034 $71,251,460 44.31%

State / Local (PA Rail 35%) / Meas M ** $1,838,340 $29,251,299 $41,910,933 $16,547,968 $89,548,540 55.69%

Total Project Funding $1,838,340 $7,353,113 $15,815,187 $29,910,126 $47,424,333 $41,910,933 $16,547,968 $160,800,000 100%

** Staff will pursue additional federal funds that may become available through FAST Act or other federal sources for this project to maximize availability of

local fund sources for Operations use.  Staff will also utilize other State and Local funding sources as opportunities arise such as Cap and Trade or other 

new sources.  Measure M 2%, 5% and  20% fund source guidelines currently under development may also allow for future use of Measure M funds to support 

this effort.
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SYSTEM SAFETY, SECURITY AND OPERATIONS COMMITTEE
JULY 17, 2014

SUBJECT: PURCHASE OF NEW HEAVY RAIL VEHICLES AND REFURBISHMENT
OF A650 HEAVY RAIL VEHICLES & P2000 LIGHT RAIL VEHICLES

ACTION: AUTHORIZE REQUEST FOR PROPOSAL SOLICITATIONS FOR RAIL
CAR PROCUREMENTS

RECOMMENDATION

A. The Board finds that rail vehicle procurements in compliance with Public Utilities
Code (PUC) §130232 low bid requirement, does not constitute an adequate
procurement method for LACMTA needs. Pursuant to Public Contracts Code (PCC)
§20217, authorize procurement by competitive negotiation for the following: 1)
Procurement of new heavy rail vehicles; 2) Refurbishment of existing A650 heavy
rail vehicles; and 3) Refurbishment of existing P2000 light rail vehicles.

Requires Two-Thirds Vote

B. Authorize the Chief Executive Officer (CEO) to solicit Best Value Requests for
Proposals (RFPs) as competitive negotiations pursuant to PCC § 20217 and Metro's
procurement policies and procedures, for contracts to purchase new rail vehicles
and to refurbish existing rail vehicles.

ISSUE

Staff is developing the technical and quantity requirements for the new rail car
procurement and the rail car refurbishment procurements. It has been determined that
they constitute specialized rail transit equipment purchases. This determination renders
it appropriate that the new heavy rail vehicles and the refurbishment of existing light and
heavy rail vehicles, be procured by a competitively negotiated process in accordance
with PCC § 20217. PCC § 20217 states that the Board, upon a finding by two-thirds
vote of all members, may find that the competitive low bid procurement method is not
adequate for the agency's needs and direct that the procurements be conducted
through competitive negotiation.
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It is in the public's interest to utilize competitive negotiation rather than a sealed bid
process to consider factors other than price in the award of contracts for vehicles and
refurbishment of vehicles as allowed under PCC § 20217. The competitive negotiation
process allows consideration of factors other than price that could not be adequately
quantified or considered in a strictly low bid procurement.

Staff recommends the use of Best Value solicitations for all three rail car programs to
allow for the consideration of technical and commercial factors, as well as price, in the
contract award selection process.

By establishing explicit factors that identify Metro's definition of best value, the
solicitation can use important evaluation criteria to augment price considerations; such
as past performance related to schedule adherence, quality, reliability and vehicle
performance.

In addition to the ability to evaluate key technical and schedule factors, the Best Value
Request for Proposal process permits direct discussions and negotiations with
proposers to clarify requirements and cost prior to an award recommendation. This
process minimizes the risks associated with a complex specification and scope of work
by allowing the parties to clarify ambiguities and correct deficiencies.

FINANCIAL IMPACT

The requested action has no financial impact at this time. However, future activities
associated with the respective procurements will be charged against the adopted Life of
Project budgets for the affected heavy rail and light rail vehicle projects. Upon
completion of the Request for Proposals, staff will present more detailed plan
addressing financial impacts and impact to budget.

ALTERNATIVES CONSIDERED

Procurement by a low bid process was considered but is not recommended. The
sealed bid process does not adequately account for any technical superiority of
performance, reliability, or system life cycle costs that on firm's equipment or solution
may have over another since the process must award to the lowest responsive and
responsible bidder. For these reasons, staff does not recommend this alternative. The
competitively negotiated procurement process will provide for evaluation of critical non-
price related factors in the selection process.
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NEXT STEPS

If this action is approved, staff would proceed with competitively negotiated best value
solicitations for the new heavy rail vehicle and the refurbishment of the P2000 and
A650 vehicles.

Prepared by: Richard Hunt, General Manager Strategic Vehicle &
Infrastructure Delivery

Questions: Carolyn Kreslake, Transportation Planning Manager IV
213-922-7420
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William L. Foster
Interim Chief Operations Officer
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Arthur T. Leahy
Chief Executive Officer
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No. 1.0.10 
Revised 01-29-15 

DEOD SUMMARY 
 

P2000 LIGHT RAIL VEHICLE OVERHAUL PROGRAM, RAIL VEHICLE 
CONTRACTOR / OPP2000 

 
A. Small Business Participation  
 

The Diversity and Economic Opportunity Department did not recommend a 
Disadvantaged Business Enterprise (DBE) participation goal for this FTA-assisted 
rolling stock procurement.  In compliance with the requirements of 49 Code of 
Federal Regulations (CFR) Part 26.49(a), only Transit Vehicle Manufacturers 
(TVMs) included in FTA's certified TVMs list are eligible to bid.  Alstom 
Transportation, Inc. submitted an FY17 TVM Certification with their proposal, and is 
currently on FTA’s list of eligible TVMs. 
 
Living Wage and Service Contract Worker Retention Policy Applicability 

 
The Living Wage and Service Contract Worker Retention Policy is not applicable to 
this Contract. 
 

B. Prevailing Wage Applicability 
 
Prevailing wage is not applicable to this Contract. 

 
C. Project Labor Agreement/Construction Careers Policy 

 
Project Labor Agreement/Construction Careers Policy is not applicable to this 
Contract. 
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