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SUBJECT: U.S. ARMY CORPS OF ENGINEERS MEMORANDUM OF AGREEMENT FOR
SECTION 404 PERMITS FOR METRO PROJECTS

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to execute the Memorandum of Agreement between Los
Angeles County Transportation Authority (LACMTA) and the US Army Corps of Engineering, Los
Angeles District, for Section 404 Permitting Process (Attachment C).

ISSUE

Metro planning and construction projects often need to coordinate with the United States Army Corps
of Engineers (Corps), Los Angeles District (LAD), to secure permits and approvals.  The Los Angeles
River Path Project needs to secure a Section 404 (Clean Water Act of 1972) permit and it is
anticipated that future additional Section 404 permits will be required for other Metro projects.

In order to streamline the permitting process with LAD, it would be more efficient to enter into a
Memorandum of Agreement (MOA) between LACMTA and the LAD to facilitate memorializing roles
and responsibilities and to expedite project delivery schedules. This MOA has been prepared in a
manner that would accommodate this and any other future Metro project that may require Section
404 services from the LAD.

DISCUSSION

In September 2019 , the Board approved LACMTA to enter into a first MOA with the Corps to
facilitate coordination on Section 408 (permission from the Corps to alter the Corps constructed Civil
Works) permitting process for a number of projects, including Pillar Projects, Measure M/R and
Twenty-Eight by ’28 Projects (Attachment A). Subsequently, LACMTA and the Corps entered into the
MOA in December 2019 (Attachment B).

All the projects included within the Section 408 MOA with the Corps will also be required to obtain
Section 404 permits due to their interaction with the Waters of United States. Hence, this would be a
second executed MOA that would allow both parties to collectively work together to support pre-
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application tasks (environmental and design) for the permitting process. The general intent of the
MOA would be to cover the current ongoing Projects as well as future Metro projects requiring
Section 404 permits for project delivery.

The MOA describes roles, responsibilities and obligations of both parties and specifies the
procedures which LACMTA and the LAD will follow for elements associated with the support services
and permitting (general coordination, review of environmental/design, pre-application direction and
review, streamline process, attendance in meetings, reimbursements, invoices, etc.). LACMTA and
the LAD agree to cooperate with each other in all activities covered by the MOA. Work performed by
the LAD under this MOA shall be per the agreed upon terms in this MOA.

Equity Platform Consistency

This MOA will facilitate streamlined delivery of Metro projects which in turn will provide benefits of
enhanced mobility and regional access to underserved populations within the respective project
areas. Project-specific consistency with Metro’s Equity Platform will be addressed as projects are
brought before the Board for approval.

FINANCIAL IMPACT

This MOA has a not-to-exceed value of $750,000 for seven years (ending December 31, 2027) with
reimbursements being issued to the LAD on an annual basis per the specified terms in the MOA.
Funding will be on an annual basis through project budget, based on project-specific coordination
with the LAD. Reimbursements for LAD’s commitments created within the MOA parameters shall only
be issued by funded projects and must be within each project’s respective Fiscal Year or Life of
Project (LOP) budgets. Generally, these projects will largely be Measure R/M projects but can be
utilized across all Metro capital projects.

Impact to Budget

Sources of funds for the recommended actions are part of each project’s budget. No other funds
were considered.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

In general, the initial list of nine projects included in the MOA contribute to the implementation of
multiple goals of Metro’s Vision 2028 Strategic Plan, particularly:

· Goal 1: Provide high-quality mobility options that enable people to spend less time traveling;

· Goal 3: Transform LA County through regional collaboration and national leadership; and

· Goal 4: Provide responsive, accountable, and trustworthy governance within the Metro
organization

ALTERNATIVES CONSIDERED

The Board may choose not to execute this MOA, however this would not solidify each of the parties’
roles and responsibilities and would require Metro to follow standard “over the counter” processes for
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permitting processing and therefore not benefit from streamlined processes and other administration
benefits identified within the MOA, all of which are essential elements for timely project delivery.

NEXT STEPS

Upon Metro Board approval, the MOA will be executed, and staff will develop as-needed project-
specific scope of projects that become ready for coordination with LAD.

ATTACHMENTS

Attachment A - Legistar File #: 2019-0556
Attachment B - LACMTA/Corps MOA for Section 408 permits, executed in Dec 2019
Attachment C - LACMTA/LAD MOA for Section 404 permit

Prepared by: Mitali Gupta, Manager, Countywide Planning and Development; 213-922-5283
Dolores Roybal-Saltarelli, Deputy Executive Officer, Countywide Planning and
Development; 213-922-3024
David Mieger, Senior Executive Officer, Countywide Planning and Development; 213-
922-3040

Reviewed by: James de la Loza, Chief Planning Officer; 213-922-2920
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CONSTRUCTION COMMITTEE
SEPTEMBER 19, 2019

SUBJECT: US ARMY CORPS OF ENGINEERING MEMORANDUM OF AGREEMENT

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

AUTHORIZE the Chief Executive Officer to execute the Memorandum of Agreement (MOA)
between Metro (Authority) and US Army Corps of Engineering (“Corps”).

ISSUE

As the Metro Projects move forward, the team has identified the need to interact with the Corps
to accommodate the project alignments in which coordination efforts would include permits and
general coordination. This is the Authority’s first interaction with Corps. Therefore, in order to
move forward with the general scope, an MOA must be set in place between the Authority and
Corps in order to memorialize roles and responsibilities. This MOA shall also be prepared in a
manner that would accommodate any future Metro Project that may require services from Corps
in order to support those future projects.

DISCUSSION

No other MOA has been executed by both parties, this would be the first MOA executed that
would allow both parties to collectively work together to support general utility relocation and
coordination efforts. The general intent of the MOA would be to cover the current ongoing
Projects as well as future Metro Projects for many years to come.

This MOA describes the roles, responsibilities, and obligations of both parties and specifies the
procedures which the Authority and Corps will follow for elements associated with the supports
services associated with all of Metro’s projects. Such elements include general coordination,
providing as builts, relocating utilities, review of designs, streamline processes, meeting
accommodations, permitting, construction support services, reimbursements, invoicing, and other
general tasks in support of Metro’s construction of projects. The Authority and Corps agree that
each will cooperate with the other in all activities covered by the MOA. Work performed by Corps
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under this MOA shall be per the agreed upon terms in this MOA.

FINANCIAL IMPACT

Reimbursements will be issued to Corps on an annual basis per the specified terms in the MOA.
Reimbursements for said Authority commitments created within the MOA parameters shall only
be issued by funded projects and must be within each of the project’s respective Fiscal Year or
Life of Project (LOP) budgets. These projects will largely be comprised of the Measure R/M
projects but can be utilized across all Metro capital projects.

ALTERNATIVES CONSIDERED

The Board may choose not to execute this MOA, however not executing this MOA would not
solidify each of the parties’ roles and responsibilities and would require Metro to follow standard
over the counter processes and therefore not benefit from streamlined processes, and other
administration benefits identified within the MOA.  All of which are essential elements from a
successful project standpoint.

ATTACHMENTS

Attachment A - MOA; Corps

Prepared by: Eduardo Cervantes, Deputy Executive Officer; 213-922-7255
Androush Danielians, Executive Officer; 213-922-7598

Reviewed by: Richard Clarke, Chief Program Management Officer; 213-922-7557
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A;ND' . 
ti.s. ARMY CORPS OF ENGINEERS; LOS ANGE�S DISTRICT 

sUJ3roc-t: .M�mbrangum of Agree�ent 6etwe�n tli� Los Angeles Col!rity Mettopolijafi 
Tmhspo-rtation Authority {LACMTA) aria the U.S. Am\y Corps of�ngineers Los Angeies 
District 

TIDS MEMORANDUM OF AGREEMENT ("MOA") is entered into betwee·n the Los 
Angeles, County M��_pol14'i!

0

T_rait_spottation A_µthority,LACMTA Qiereinaft�r "LAC�A'') 
ang tlie Los ¥geles District �f the Unite9- �tale� Afmy Co�s of Engineers (hereinafter 
"CQqis"), 9olle�tjv�ly ri;.f�ifi?4 tQ $' th� ''PJlflie§�n 

ileCITALS 
. 

-�s, pursu�t to se9tion 14 of.t;he R)vers·and Harpers Actof18�9, codific;d �t33
u.s.C. § 408 (".Section 408n), �- am.ended, the Cog,s f1as jurisfliction over �que$. to iijter or
modify completed water resources deve]opment projects constructed by the Corps C'Section 408
Regues�");

�REAS, section 214 of the Federal Wai er Resources Development Act of 2000, 
Public La:w 106-541 C'WRD� 2000''), as iliilefided and codified at 33 U.S.C. § 2352, authorizes 
the �e�·reta-0.'. ofthe Army, after public notice, tQ acc�p.t and ex__P,e11d funcls contti6uted by a ilon
F�ci�.ral. public entity to -expedite the evaluation of a permit eppl_ication of that e-ritity related to a 
proj�ct or .actjyjty fpr a public purpose under the jurisdiction of-the IJepartrnent of the Army; 

WHEREAs, the �ecretary of the Army has delMated the responstbUity of carrying out 
secti�n-214 of the WRDA 7000, as amended, to1he Chief of Engineers ana his·qelegated 
r_enresentanns; .. - -- - - . -�--- . a ==

WHEREAS Engineering Circular (EC) 1165"'2-220 autho�es District and Division 
Engineers ortiie Gorps to accept and expend funds cohtrlbut�d by no�Federal public entities 
subj¢ct t9 �ertain fimi�tions; 

WHEREAS, the Corps has in�icated it is not able, without additional resources, to
expedite th� evaluation of LACMTA-designated priority Section.408 Requests ("LACMTA
desigrtated priority .Section 408 Requests") that have a public purpose; 

WHEREAS, LACMT A is a no�-Fec;leral entity and believ�s it is in its best interest to 
provide �ds to1he Corps pursuant to this MOA to streamline and exp�diJe Corps' review of 
LACMTA-designated priority Section 408 Requests, as more fully described in this MOA; 
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MEMORANDUM OF AGREEMENT 

BETWEEN 

LOS ANGELES COUNTY METROPOLITAN TRANSPORTATION AUTHORITY  

AND 

U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 

SUBJECT: Memorandum of Agreement between the Los Angeles County Metropolitan 

Transportation Authority and the U.S. Army Corps of Engineers, Los Angeles District. 

THIS MEMORANDUM OF AGREEMENT (“MOA”) is entered into between the Los 

Angeles County Metropolitan Transportation Authority (hereinafter the “LACMTA”) and the 

United States Army Corps of Engineers (“Corps”), Los Angeles District (hereinafter the 

“LAD”), collectively referred to as the “Parties.”  

RECITALS 

WHEREAS, the Corps has regulatory jurisdiction over certain activities occurring in 

waters of the United States pursuant to Section 404 of the Clean Water Act (“CWA”) of 1972, as 

amended, and navigable waters of the United States pursuant to Section 10 of the Rivers and 

Harbors Act (“RHA”) of 1899, as amended; and  

 

WHEREAS, Section 214 of the Federal Water Resources Development Act (“WRDA”) 

of 2000, as amended, codified at 33 U.S.C. 2352, authorizes the Secretary of the Army, after 

public notice, to accept and expend funds to expedite the permit application review process for 

projects or activities that have a public purpose; and 

 

WHEREAS, the Secretary of the Army has delegated the responsibility of carrying out 

Section 214 of the WRDA 2000, as amended, to the Chief of Engineers and his delegated 

representatives; and 

 

WHEREAS, the Assistant Secretary of the Army (Civil Works), by memorandum dated 

January 19, 2018, has authorized the District and Division Engineers of the Corps to accept and 

expend funds contributed by a non-Federal public entity subject to certain limitations; and 

 

WHEREAS, the LAD has indicated it is not able, without additional resources, to 

expedite the evaluation of LACMTA permit applications; and 

 

WHEREAS, the LACMTA is a non-Federal public entity and believes it is in its best 

interest to provide funds to the LAD pursuant to this MOA to streamline and expedite LAD’s’ 

review under Section 404 of the CWA and/or Section 10 of the RHA for LACMTA-designated 

priority projects, as more fully described in this MOA; and 

 

WHEREAS, the LAD issued an initial public notice dated November 2, 2020, regarding 

its intent to accept and expend funds contributed by the LACMTA; and 
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WHEREAS, in a memorandum dated XXX, the LAD’s District Engineer determined that 

the acceptance and expenditure of funds received from the LACMTA is appropriate, and an 

informational public notice dated XXX, regarding the decision has been issued; and 

WHEREAS, it is understood and acknowledged by all Parties that the Corps’ review of 

the LACMTA permit applications for LACMTA-designated priority projects will be completely 

impartial and in accordance with all applicable Federal laws and regulations; and 

 

WHEREAS, this MOA is intended to: (1) enable the Parties to fully consider, address, 

and protect environmental resources early in the development of proposed actions; (2) avoid 

conflicts late in project development through close coordination during early planning and 

development stages; (3) provide sufficient information to the Corps for timely analysis of project 

effects and to assist the LACMTA in developing appropriate mitigation measures; (4) maximize 

the effective use of limited Corps personnel resources by focusing attention on projects that 

would most affect aquatic resources; (5) provide a mechanism for expediting project 

coordination when necessary; and (6) provide procedures for resolving disputes in this resource 

partnering effort. 

 

NOW, THEREFORE, the Parties agree as follows: 

 

AGREEMENT 

Article I. - PURPOSE AND AUTHORITIES 

A. This MOA is entered into by the Parties for the purpose of establishing a mutual 

framework governing the respective responsibilities of the Parties for the Corps’ acceptance and 

expenditure of funds contributed by the LACMTA to provide expedited permit application 

evaluation-related services for LACMTA-designated priority projects requiring Corps’ approval 

pursuant to Section 404 of the CWA and/or Section 10 of the RHA, as listed in Appendix A to 

this MOA (“Priority Projects”).  This MOA is not intended as the exclusive means of obtaining 

review of Priority Projects proposed by the LACMTA; it is a vehicle by which the LACMTA 

will obtain expedited permit application evaluation-related services, outside of the ordinary 

Corps review process for Priority Projects.  

B. The LACMTA enters into this MOA pursuant to its authority under California 

Public Utilities Code sections 30530 and 30531.   

C. The LAD enters into this MOA pursuant to its authority under 33 U.S.C. 2352.    

Article II. - SCOPE OF WORK 

A. The LAD will expedite permit application evaluation-related services for 

LACMTA-designated Priority Projects under the jurisdiction of the Corps in exchange for funds 

provided by LACMTA, as set forth below.  The Corps’ Regulatory Program is funded as a 

congressionally appropriated line item in the annual Federal budget.  Funds received from 
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LACMTA will be added to the Regulatory Division budget of the LAD, in accordance with 33 

U.S.C. 2352. 

B. The LAD will provide staffing resources exclusively dedicated to expediting 

permit application evaluation-related services, as described below, for LACMTA- designated 

Priority Projects and/or other programmatic efforts to support efficient decision-making related 

to the LACMTA CWA Section 404 and/or RHA Section 10 permitting needs. 

C. The LAD will establish a separate internal financial account to track receipt and 

expenditure of the funds associated with its review of permit applications submitted by the 

LACMTA for Priority Projects.  LAD personnel will charge their time and expenses against the 

account when they perform work to either expedite permit application evaluation-related 

requests for LACMTA Priority Projects or undertake other programmatic efforts to support 

efficient decision-making related to the LACMTA’s permitting needs.   

D. Funds contributed by the LACMTA hereunder will be expended by LAD to defray 

the costs of Regulatory Division personnel (including salary, associated benefits, overhead and 

travel expenses) and other costs in order to expedite the evaluation of Priority Project permit 

applications.  Activities covered by this MOA will include, but not be limited to, the following: 

application intake review, permit database entry, drawing correction, jurisdictional 

determinations, site visits, travel, regional coordination with Corps personnel and with other 

agencies, preparing and distributing public notices, preparing and conducting public hearings, 

preparing correspondence, performing the public interest review, preparing draft permit decision 

documents, and meetings with the LACMTA and other agencies.  

E. LAD may expend funds provided by the LACMTA to have other Corps personnel 

outside LAD (e.g., Institute for Water Resources and/or Engineer Research and Development 

Center) or hire contractors to perform select duties, including but not limited to: site visits; 

preparing and providing technical materials, including environmental documentation; GIS-

related services; and meeting coordination for the purpose of augmenting the resources available 

to the Corps for expediting its review of LACMTA-designated Priority Projects.  If such 

expenditures when combined with the costs of the LAD Regulatory Division personnel require 

funding in excess of the amount available under this MOA, then LAD, as appropriate, shall not 

utilize said other Corps personnel outside LAD or hire said contractors until and unless 

additional funds are provided by the LACMTA and the Parties execute a written amendment to 

this MOA. LACMTA may at any time choose to require the LAD to obtain pre-approval from 

LACMTA for use of funds provided by LACMTA prior to LAD utilizing said other Corps 

personnel outside LAD or hiring said contractors in subsequent Federal fiscal quarters by 

notifying the LAD in writing at least two (2) weeks before the start of the Federal fiscal quarter 

in which the pre-approval requirement is to become effective. 

F. LAD will not expend funds provided by the LACMTA for costs associated with 

the review of the LAD’s work undertaken by supervisors or other persons or elements of the 

LAD in the decision-making chain of command. However, if a supervisor is performing staff 

work and not supervisory oversight, funds provided by LACMTA may be used.  LAD will not 

expend funds provided by the LACMTA to defray the costs of activities related to the Corps’ 



   

 

Memorandum of Agreement 4 U.S. Army Corps of Engineers 

  LACMTA 

  

enforcement functions, but may use funds provided by the LACMTA to defray costs of activities 

related to permit compliance functions for LACMTA permits, such as compliance inspections.  

Enforcement functions are defined as activities not permitted by the Corps but requiring Corps 

authorization.  Permit compliance functions are defined as Corps oversight of Corps-permitted 

activities. 

G. If the funds provided by the LACMTA are expended and not replenished, any 

remaining LACMTA-designated Priority Projects will be handled like those of any permit 

applicant.   

Article III. - INTERAGENCY COMMUNICATIONS 

To provide for consistent and effective communication between the Parties, each party will 

appoint a Principal Representative to serve as its central point of contact on matters relating to 

this MOA.  The Principal Representatives are identified in Article IV. B.  Additional 

representatives may also be appointed to serve as points of contact on specific actions or issues.  

Principal Representatives may be changed upon written notification to the other party without 

requiring an amendment to this MOA. 

Article IV. - NOTICES 

A. Any notices, request, demand, or other communication required or permitted to be given 

under this MOA shall be deemed to have been duly given if in writing and delivered personally, 

or sent by email, or mailed by first-class, registered, or certified mail to the applicable Principal 

Representative. Any notice, request, demand, or other communication made pursuant to this 

Article shall be deemed to have been received by the addressee at the earlier of such time as it is 

actually received or seven (7) business days after it is mailed.  

B. All inquiries during the term of this MOA will be directed to the Principal 

Representatives listed below: 

 

If to LACMTA: 

 

LACMTA 

Eduardo Cervantes 

Third Party Administration 

Deputy Executive Officer 

One Gateway Plaza 

Los Angeles, CA 90012 

cervantese@metro.net 

 

If to LAD: 

Stephen M. Estes 

Chief, Los Angeles and San Bernardino Counties Section (North Coast Branch) 

Regulatory Division 

U.S. Army Corps of Engineers 
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Los Angeles District 

915 Wilshire Boulevard, Suite 930 

Los Angeles, California 90017-3489 

Stephen.M.Estes@usace.army.mil 

 

With a copy in all instances to: 

District Counsel 

U.S. Army Corps of Engineers 

Los Angeles District 

915 Wilshire Boulevard, Suite 930 

Los Angeles, CA 90017-3489 

 

Article V. - RESPONSIBILITIES OF THE PARTIES 

A. The LACMTA will provide adequate resources to fund existing or additional LAD 

Regulatory Division personnel for the purpose of expediting the review of LACMTA-designated 

Priority Projects and other identified activities.  To facilitate the Corps’ reviews and activities, 

the LACMTA will: 

  1. Provide adequate information regarding LACMTA-designated Priority 

Projects, scheduling requirements, and other specific activities to initiate permit evaluation.  

Information required for the Corps to deem a permit application complete thereby allowing 

initiation of the permit review process can be found in Corps regulations at 33 C.F.R. §§ 

325.1(d), 325.3(a), and in General Condition 32 of the Nationwide Permit Program.  Upon 

request, the LACMTA shall provide supplemental information necessary to complete the permit 

application.  Additional information [33 C.F.R. § 325.1(e)] required to complete the permit 

evaluation process may exceed what is needed to initiate the application review process.  On a 

case-by-case basis, if requested by LAD, the LACMTA shall provide such additional 

information so as to ensure the Corps can effectively accomplish the required review.  

  2. In consultation with LAD, establish the specific order of priority of the 

LACMTA-designated Priority Projects as listed in Appendix A to this MOA.  The LACMTA-

designated Priority Projects included in Appendix A and the order of priority of those 

LACMTA-designated Priority Projects may be changed by the LACMTA Principal 

Representative without requiring an amendment to this MOA.  Such changes shall be submitted 

to LAD’s’ Principal Representative in writing in the manner provided by Article IV and will be 

effective upon receipt thereof. 

3. To the best of its ability, ensure the participation of all essential personnel 

during the permit evaluation or compliance process.  

4. Work closely with LAD to adjust priorities and schedules in order to 

optimize available LAD Regulatory Division and/or other Corps staff resources. While the 

LACMTA will make every effort not to overlap project schedules, occasional overlaps may 

occur and the LACMTA Principal Representative will work with LAD to prioritize such 

overlaps. 



   

 

Memorandum of Agreement 6 U.S. Army Corps of Engineers 

  LACMTA 

  

5. Provide funding pursuant to the terms of this MOA. 

B. LAD shall use the funds provided to defray the costs of salaries and associated 

benefits and to reimburse travel expenses in order to: 

1. Expedite review of the LACMTA-designated Priority Projects in 

accordance with the purpose, terms, and conditions of this MOA or any amendments thereto.  

LAD shall not redirect resources from, or otherwise postpone, permit applications related to non-

Priority Projects submitted by the LACMTA through the standard Corps review process. 

2. Following any pre-application meetings and/or discussions to clarify the 

scope of anticipated permit application review processes, provide the LACMTA with an 

estimated completion date for the permit evaluation process for each complete application 

submitted.  The LACMTA shall be able to comment on the estimated completion date and adjust 

the order or list of Priority Projects per Appendix A, or provide additional resources per Article 

VI.  

3. Consult with the LACMTA regarding an adjustment of priorities or 

establishment of relative priorities if the current or projected workload of Priority Projects and 

activities exceeds the LAD’s ability to provide the services specified herein. 

4. No later than thirty (30) days after the conclusion of each Federal fiscal 

quarter, unless an extension is granted by the LACMTA Principal Representative, provide the 

LACMTA a brief quarterly summary report of progress made under this MOA.  Progress will be 

itemized for each permit application review completed during the quarter and for each permit 

application pending at the end of the quarter.  This report will describe achievements, including 

any improvements LAD has documented in coordinating and improving the efficiency of 

environmental/permit reviews, and will summarize expenditures to date.  The report also will 

identify any recommendations for improving consultation and coordination among the Parties to 

this MOA. The report will also include the LAD’s current best estimate of the LAD’s expected 

costs and tasks for the ensuing quarter.  The report shall not be in excess of five (5) pages.  

5. Designate a Regulatory Project Manager(s) and his/her specific 

responsibilities for each Priority Project.  If possible, LAD will designate the same Regulatory 

Project Manager for all major LACMTA-designated Priority Project permit applications to 

ensure consistency and maintain efficiency of the review process.   

Article VI. - FUNDING 

A.  Within 30 days of execution of this MOA and prior to the LAD incurring any 

expenditure to expedite permit evaluation-related activities as specified in this MOA, the 

LACMTA shall pay only the anticipated costs expected to be incurred through September 30, 

2021, at the level specified in the LAD’s budget estimate for Federal fiscal year 2021 and agreed 

by LACMTA , which is included as Appendix B to this MOA and incorporated herein by 

reference.  Unless amended per Article VI.E. below, the total maximum amount payable under 

this MOA will not exceed Seven-Hundred Fifty-Thousand and No/100 Dollars ($750,000.00). 
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B. No later than July 1 of each year that this MOA remains in effect, LAD will 

provide the LACMTA with an anticipated cost invoice (“Invoice”) that provides an updated 

budget estimate of costs for the next Federal fiscal year, including any proposed changes in the 

level of staffing compared to the levels indicated in Appendix B, less any estimated carry-over of 

unobligated funds from the prior Federal fiscal year.  The Invoice shall also contain proposed 

updates to Appendix B, if any, for future Federal fiscal years.  For Federal fiscal year 2028, the 

Corps shall provide LACMTA with an Invoice that provides an updated budget estimate of 

anticipated costs through December 31, 2027. LAD will give LACMTA reasonable opportunity 

to review and to request revisions to the Invoice and any updates to Appendix B proposed by 

LAD, and the Parties will attempt to reach agreement on any such revisions requested by 

LACMTA, consistent with Article VIII. Revisions agreed to in writing by the Parties will be 

incorporated into a revised budget estimate, Invoice, or Appendix B, as applicable.  This update 

to Appendix B will not require an amendment to the MOA. Each Invoice shall be provided on 

LAD letterhead, and include (1) the LAD’s name and address, (2) LAD’s remittance address, if 

different, (3) service dates, and (4) total amount requested.  Invoices shall be submitted by LADs 

to:  Eduardo Cervantes at cervantese@metro.net and a hard copy to the address stated in Article 

IV.B. 

C.  Each Federal fiscal year after the year in which the MOA is executed, prior 

to LAD incurring any expenditure to expedite permit evaluation-related activities as 

specified in this MOA, the LACMTA will make an annual lump sum payment to LAD of 

the total amount specified in the Corps’ Invoice for the relevant year, or, if the Parties have 

outstanding disagreement(s) on revisions to the Invoice, the total amount specified in the 

Appendix B budget estimate for the relevant Federal fiscal year, less any carry-over of 

unobligated funds from the prior Federal fiscal year.  Payments by the LACMTA are to be 

made preferably by electronic funds transfer in accordance with Standard Operating 

Procedure UFC 08 (Appendix C) or by check payable to the “USAED Los Angeles, FAO” 

and sent to the following address: 

 

U.S. Army Corps of Engineers, Finance Center 

ATTN: EROC: L1 

5722 Integrity Drive 

Millington, TN 38054 

 

D. LAD will carry-over any unobligated funds from year to year, or will refund such 

unobligated funds if this MOA is terminated or expires in accordance with Article X. 

 

E. If LAD’s actual costs for providing the agreed-upon level of service will at any 

time during the term of this MOA exceed the amount of funds available, LAD will notify the 

LACMTA at least ninety (90) days prior to fund exhaustion of the incremental amount of funds 

needed to defray the remaining anticipated costs.  The LACMTA will have the option of (i) 

making a payment to LAD for the incremental amount, provided the total amount of payments to 

the Corps does not exceed the total funding amount, (ii) increasing the total funding amount 

through an amendment to this MOA, or (iii) agree to a reduced level of service. 

 

mailto:cervantese@metro.net
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Article VII. - APPLICABLE LAWS 

The applicable statutes, regulations, policies, directives, and procedures of the United States will 

govern this MOA and all documents and actions pursuant to it.  Unless otherwise required by 

law, all expediting of permit applications undertaken by the Corps will be governed by Corps 

regulations, policies and procedures. 

Article VIII. - DISPUTE RESOLUTION 

In the event of a dispute, the Parties agree to use their best efforts to resolve the dispute in an 

informal fashion through consultation and communication, or other forms of non-binding 

alternative dispute resolution mutually acceptable to the Parties.  The Parties agree that, in the 

event such measures fail to resolve the dispute, they shall refer the dispute for resolution to an 

appropriate forum in accordance with Federal law.  

Article IX. - PUBLIC INFORMATION 

Justification and explanation of the LACMTA programs or projects before other agencies, 

departments, and offices will not be the responsibility of LAD.  LAD may provide, upon request 

from the LACMTA, any assistance necessary to support justification or explanations of activities 

conducted under this MOA.  In general, LAD is responsible only for public information 

regarding LAD regulatory activities.  The LACMTA will give LAD, as appropriate, advance 

notice before making formal, official statements regarding activities funded under this MOA. 

Article X. - AMENDMENT, MODIFICATION, AND TERMINATION 

A. This MOA may be modified or amended only by written, mutual agreement of the 

Parties, except where otherwise noted.   

B. Any party reserves the right to terminate its participation in this MOA without 

cause upon thirty (30) days’ written notice to the other party.  In the event of termination, the 

LACMTA will continue to be responsible for all costs incurred by LAD in performing expedited 

environmental permit review services up to the time of notice and for the costs of closing out any 

ongoing contracts in support of the provision of services by LAD under this MOA.   

C. Within ninety (90) calendar days of termination of the MOA, or the expiration of 

the MOA, the LAD shall provide the LACMTA with a final statement of expenditures.  Within 

sixty (60) calendar days after submittal of the LAD’s final statement of expenditures, LAD, 

subject to compliance with the Anti-Deficiency Act (31 U.S.C. 1341 et. seq.), shall directly remit 

to the LACMTA the unexpended balance of the advance payments, if any.  Funds may be 

provided to the LACMTA by electronic funds transfer. 

Article XI. - MISCELLANEOUS 

 

A. This MOA will not affect any pre-existing or independent relationships or 

obligations between Parties. 
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B. LAD’s participation in this MOA does not imply endorsement of LACMTA 

projects nor does it diminish, modify, or otherwise affect Corps statutory or regulatory 

authorities. 

C. If any provision of this MOA is determined to be invalid or unenforceable, the 

remaining provisions will remain in force and unaffected to the fullest extent permitted by law 

and regulation. 

D. This MOA, including any documents incorporated by reference or attachments 

thereto, but excluding the pre-existing relationships or obligations between the Parties referenced 

in subparagraph A above, constitutes the entire agreement between the Parties.  All prior or 

contemporaneous agreements, understandings, representations, and statements, oral or written, 

are merged herein and shall be of no further force or effect. 

Article XII. - EFFECTIVE DATE AND DURATION 

This MOA and any amendments will be effective on the date of execution by the last party.  

Unless amended or modified, this MOA shall remain in force until whichever of these events 

occurs first: 1) December 31, 2027 or 2) the MOA is terminated pursuant to Article X.B. 

 

 

 

[REMAINDER LEFT INTENTIONALLY BLANK]  
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IN WITNESS WHEREOF, this MOA is executed as of the dates indicated below by the 

LACMTA and by LAD, through their authorized officers. 

 

LACMTA 

 

By:   Date:   

Phillip A. Washington 

Chief Executive Officer 

 

 

U.S. ARMY CORPS OF ENGINEERS, LOS ANGELES DISTRICT 

 

 

 

By:   Date:   

Julie A. Balten 

Colonel, US Army 

Commanding 
 

 



 

Memorandum of Agreement 11  U.S. Army Corps of Engineers 

  LACMTA 

 

Appendix A: LACMTA-designated Priority Projects 

(Dated: February 21, 2021) 

The list of LACMTA-designated Priority Projects under this MOA includes the following 

proposed projects: 

1. West Santa Ana Branch Transit Corridor Project 

2. Los Angeles River Path Project 

3. I-710 Corridor 

4. I-710 Corridor – Shoemaker Bridge 

5. I-605 Corridor 

6. Doran Street Crossing at Verdugo Wash 

7. Brighton Double Track over Tujunga Wash and Pacoima Wash 

8. East San Fernando Valley Project 

9. Eastside Transit Corridor 

10. Sepulveda Transit Corridor 

 

Other projects if appropriate will be added to the MOA when they are ready for 404 coordination.  
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Appendix B:  Budget Estimate 
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Appendix C 
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