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METROPOLITAN TRANSPORTATION AUTHORITY BOARD RULES

(ALSO APPLIES TO BOARD COMMITTEES)

PUBLIC INPUT

A member of the public may address the Board on agenda items, before or during the Board or 

Committee’s consideration of the item for one (1) minute per item, or at the discretion of the Chair.  A 

request to address the Board should be submitted in person at the meeting to the Board Secretary . 

Individuals requesting to speak on more than three (3) agenda items will be allowed to speak up to a 

maximum of three (3) minutes per meeting. For individuals requiring translation service, time allowed will 

be doubled.

Notwithstanding the foregoing, and in accordance with the Brown Act, this agenda does not provide an 

opportunity for members of the public to address the Board on any Consent Calendar agenda item that 

has already been considered by a Committee, composed exclusively of members of the Board, at a 

public meeting wherein all interested members of the public were afforded the opportunity to address the 

Committee on the item, before or during the Committee’s consideration of the item, and which has not 

been substantially changed since the Committee heard the item.

The public may also address the Board on non-agenda items within the subject matter jurisdiction of the 

Board during the public comment period, which will be held at the beginning and /or end of each meeting.  

Each person will be allowed to speak for up to three (3) minutes per meeting and may speak no more 

than once during the Public Comment period.  Speakers will be called according to the order in which 

the speaker request forms are received. Elected officials, not their staff or deputies, may be called out of 

order and prior to the Board’s consideration of the relevant item.

In accordance with State Law (Brown Act), all matters to be acted on by the MTA Board must be posted 

at least 72 hours prior to the Board meeting.  In case of emergency, or when a subject matter arises 

subsequent to the posting of the agenda, upon making certain findings, the Board may act on an item 

that is not on the posted agenda.

CONDUCT IN THE BOARD ROOM - The following rules pertain to conduct at Metropolitan 

Transportation Authority meetings:

REMOVAL FROM THE BOARD ROOM   The Chair shall order removed from the Board Room any 

person who commits the following acts with respect to any meeting of the MTA Board:

a. Disorderly behavior toward the Board or any member of the staff thereof, tending to interrupt the due 

and orderly course of said meeting.

b. A breach of the peace, boisterous conduct or violent disturbance, tending to interrupt the due and 

orderly course of said meeting.

c. Disobedience of any lawful order of the Chair, which shall include an order to be seated or to refrain 

from addressing the Board; and

d. Any other unlawful interference with the due and orderly course of said meeting.

INFORMATION RELATING TO AGENDAS AND ACTIONS OF THE BOARD

Agendas for the Regular MTA Board meetings are prepared by the Board Secretary and are available 

prior to the meeting in the MTA Records Management Department and on the Internet. Every meeting of 

the MTA Board of Directors is recorded on CD’s and as MP3’s and can be made available for a nominal 

charge.   



HELPFUL PHONE NUMBERS

Copies of Agendas/Record of Board Action/Recordings of Meetings - (213) 922-4880 (Records 

Management Department)

General Information/Rules of the Board - (213) 922-4600

Internet Access to Agendas - www.metro.net

TDD line (800) 252-9040

NOTE: ACTION MAY BE TAKEN ON ANY ITEM IDENTIFIED ON THE AGENDA

DISCLOSURE OF CONTRIBUTIONS

The State Political Reform Act (Government Code Section 84308) requires that a party to a proceeding 

before an agency involving a license, permit, or other entitlement for use, including all contracts (other 

than competitively bid, labor, or personal employment contracts ), shall disclose on the record of the 

proceeding any contributions in an amount of more than $250 made within the preceding 12 months by 

the party, or his or her agent, to any officer of the agency, additionally PUC Code Sec. 130051.20 

requires that no member accept a contribution of over ten dollars ($10) in value or amount from a 

construction company, engineering firm, consultant, legal firm, or any company, vendor, or business 

entity that has contracted with the authority in the preceding four years.  Persons required to make this 

disclosure shall do so by filling out a "Disclosure of Contribution" form which is available at the LACMTA 

Board and Committee Meetings.  Failure to comply with this requirement may result in the assessment 

of civil or criminal penalties.

ADA REQUIREMENTS

Upon request, sign language interpretation, materials in alternative formats and other accommodations 

are available to the public for MTA-sponsored meetings and events.  All requests for reasonable 

accommodations must be made at least three working days (72 hours) in advance of the scheduled 

meeting date.  Please telephone (213) 922-4600 between 8 a.m. and 5 p.m., Monday through Friday.  

Our TDD line is (800) 252-9040.

LIMITED ENGLISH PROFICIENCY

A Spanish language interpreter is available at all Committee and Board Meetings. All other languages 

must be requested 72 hours in advance of the meeting by calling (213) 922-4600 or (323) 466-3876.
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CALL TO ORDER

ROLL CALL

2019-004928. SUBJECT: STATE AND FEDERAL REPORT

RECOMMENDATION

RECEIVE AND FILE State and Federal Legislative Report.

2019-000429. SUBJECT: CHIEF COMMUNICATIONS OFFICER QUARTERLY 

REPORT

RECOMMENDATION

RECEIVE Chief Communication Officer Oral Quarterly Report.

Attachment A - CCO Report Q2-FY19Attachments:

2019-002430. SUBJECT: UPDATE ON SEED SCHOOL OF LOS ANGELES 

(TRANSPORTATION SCHOOL) AND E3 INITIATIVE

RECOMMENDATION

RECEIVE AND FILE status report on the SEED School of Los Angeles 

(Transportation School) and E3 Initiative.

2018-082231. SUBJECT: ADMINISTRATIVE CODE AMENDMENTS - OFFICE OF 

CIVIL RIGHTS

RECOMMENDATION

APPROVE amendment of Title 2, Chapter 2-50 of the Los Angeles County 

Metropolitan Transportation Authority (“Metro”) Administrative Code, 

concerning Title VI Requirements and Public Hearings, as set forth in 

Attachment A.  The amended Administrative Code will become effective 

March 1, 2019.

Attachment A - Code Amendments for Fare Changes and DefinitionsAttachments:

2018-082022. SUBJECT: ELECTION DAY FREE TRANSIT SERVICE MOTION 40 

RESPONSE

RECOMMENDATION

APPROVE the recommendation to make free transit permanent on regular 

federal and statewide election days in response to Motion 40 entitled Free 

Transit on Election Day.

Attachment A - Motion 40Attachments:

(ALSO ON OPERATIONS, SAFETY AND CUSTOMER EXPERIENCE COMMITTEE)
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2019-008932. SUBJECT: THE RE-IMAGINING OF LA COUNTY: MOBILITY, EQUITY, 

AND THE ENVIRONMENT

RECOMMENDATIONS

APPROVE: 

A. the baseline assumptions and priorities (proposed sacred items) for The 

Re-Imagining of LA County as described in Attachment A and listed as 

follows:

1. NextGen - The results of the NextGen Bus Service Study must not be 

compromised to advance capital investments;

2. State of Good Repair (SGR) - To guard against increased maintenance 

and operations costs and deterioration in service reliability, customer 

experience, and safety performance, Metro must commit to preserving 

annual State of Good Repair allocations as a baseline assumption. 

This will ensure the capital funding level of $475 million per annum for 

State of Good Repair;

3. Propositions A and C - Maintain the current debt limits for Propositions 

A and C. Prop A and Prop C revenues are a primary funding source for 

Operations. The budget committed one-third of Prop A and C revenues 

to Operations for FY18 and FY19 and the commitment is expected to 

increase over the next decade as state of good repair expenses rise;

4. Protect Metro’s debt covenants - Ensure the funding plan protects 

Metro’s debt covenants to avoid impairing or adversely affecting the 

rights of bondholders.  Issuing large sums of debt significantly 

increases repayment risk to bondholders;

5. Unfunded Ancillary Efforts - Ensure funding for the following projects 

needed to support implementation and uphold the integrity of existing 

Metro transportation system:

a. Division 20 ($699 M) - Division 20 expansion will provide the 

overnight storage and maintenance space for the additional 

subway cars being acquired for the Purple Line extension;

b. Combined Rail Operations Center (ROC)/Bus Operations Center 

(BOC) ($190 M) - a new ROC/BOC is essential for the safe and 

effective operations of the transit system;

c. Maintenance & Material Management System-M3 ($50 M) - the new 

M3 is imperative for the effective management of the state of 

good repair program;
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d. Train radio for existing subway system ($75 M) - a new train radio 

system is essential for the safe and effective operations of the 

expanded rail network; 

e. I-210 Barrier Wall ($200 M) - the intrusion problem on I-210 along 

the Gold Line must be solved for the long-term safety and 

reliability of the system;

B. The commitment to the goal to convert to an all-electric bus fleet by 2030 

as a baseline assumption and priority (sacred item); and

C. The Staff Recommendations on Strategies to Pursue “The Re-Imagining of 

LA County” (Attachment B).

Attachment A - Twenty-Eight by ’28 Program Financing/Funding Plan White Paper

Attachment B - Re-imagining of LA County Mobility Equity & the Environment

Attachment C - Motion 4.1

Attachment D - Motion 43.1 and Response to Motion 43.1 (File ID 2019-0083)

Attachment E - Motion 43.2 and Response to Motion 43.2 (File ID 2019-0055)

Attachment F - LA Metro New Mobility Service Fee Plan

Attachments:

(ALSO ON PLANNING AND PROGRAMMING COMMITTEE)

2019-005532.1 SUBJECT: EQUITY STRATEGY FOR CONGESTION PRICING STUDY: 

RESPONSE TO MOTION

RECOMMENDATION

RECEIVE AND FILE report on equity strategy for congestion pricing in 

response to Board Motion 43.2.

Attachment A - Motion 43.2Attachments:

(ALSO ON PLANNING AND PROGRAMMING COMMITTEE)
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2019-008332.2 SUBJECT: RESPONSE TO MOTION BY DIRECTOR BUTTS TO 

AMEND ITEM 43 WITH QUESTIONS AND INSTRUCTIONS

RECOMMENDATION

RECEIVE AND FILE report in response to Board Motion 43.1 by Director 

Butts at the January 2019 Board meeting.

Attachment A - Motion 43.1

Attachment B - Preliminary Scope for Congestion Pricing Feasibility Study

Attachments:

(ALSO ON PLANNING AND PROGRAMMING COMMITTEE)

2019-0063SUBJECT: GENERAL PUBLIC COMMENT

RECEIVE General Public Comment

Consideration of items not on the posted agenda, including: items to be presented and (if 

requested) referred to staff; items to be placed on the agenda for action at a future meeting of the 

Committee or Board; and/or items requiring immediate action because of an emergency 

situation or where the need to take immediate action came to the attention of the Committee 

subsequent to the posting of the agenda.

COMMENTS FROM THE PUBLIC ON ITEMS OF PUBLIC INTEREST WITHIN COMMITTEE’S 

SUBJECT MATTER JURISDICTION

Adjournment
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Metro

Board Report

Los Angeles County
Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #: 2019-0004, File Type: Oral Report / Presentation Agenda Number: 29.

EXECUTIVE MANAGEMENT COMMITTEE
FEBRUARY 21, 2019

SUBJECT: CHIEF COMMUNICATIONS OFFICER QUARTERLY REPORT

ACTION: ORAL REPORT

RECOMMENDATION

RECEIVE Chief Communication Officer Oral Quarterly Report.

ATTACHMENTS

Attachment A - CCO Quarterly Presentation

Prepared by: Yvette Rapose, Interim Chief Communications Officer, (213) 418-3154
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Public Relations 



Community Relations 



Customer Care 



By March 1, 2019, U-Pass Will 
be valid on 10 agencies. 

Metro Commute Services (MCS) 



Blue Line interactive map 

cases will display  

• Train and bus arrivals 

• Service alerts 

• System and station 

maps 

 



Government Relations 
Support CEO Rebuilding America Initiative 



• Proposition 6 failed on 
the November 2018 
election ballot 

 
• SB 1 funds to remain in 

place 
 
• Continued outreach to 

our new and re-elected  
State Representatives 
 

Government Relations 



Future Expo/Crenshaw Station Artwork 
 



Thank you. 
Questions? 
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Board Report

Los Angeles County
Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #: 2018-0822, File Type: Ordinance / Administrative Code Agenda Number: 31.

EXECUTIVE MANAGEMENT COMMITTEE
FEBRUARY 21, 2019

SUBJECT: ADMINISTRATIVE CODE AMENDMENTS - OFFICE OF CIVIL RIGHTS

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

APPROVE amendment of Title 2, Chapter 2-50 of the Los Angeles County Metropolitan
Transportation Authority (“Metro”) Administrative Code, concerning Title VI Requirements and Public
Hearings, as set forth in Attachment A.  The amended Administrative Code will become effective
March 1, 2019.

ISSUE

Approval of the above recommendation will conform Metro’s Administrative Code to the guidance
provided by the Federal Transit Administration in regards to fare changes and will correct the
language concerning the procedure by which disparate impact and disproportionate burden are
calculated for fare and service changes.

BACKGROUND

The Federal Transit Administration has issued a new interpretation of its guidance concerning fare
equity analysis as it relates to fare changes when the price of the product is not determined by Metro.
The Office of Civil Rights Department believes it prudent to align Metro’s Administrative Code with
this new interpretation.  An amendment is also sought to correct errors in language identifying the
procedure used to calculate disparate impact and disproportionate burden for fare and service
changes.

DISCUSSION

Proposed amendments to the Administrative Code are set forth in Attachment A to this Board Report
to adjust two sections:

1. Section 2-50-010 Fare Changes

This section is being amended as a result of a new interpretation of the Title VI guidance received
from the Federal Transit Administration.  The change will eliminate the requirement to conduct a Title
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VI and Environmental Justice analysis for fare products where the price of the product is not
determined by Metro.  This includes instances such as where the employer determines the price of
the pass being sold to employees or post-secondary universal passes where the educational
institution or student body establishes the final price of the product.

2. Section 2-50-020 Definitions

This change corrects an error in the original text and brings the text in alignment with the actual
procedure that is used to calculate disparate impact and disproportionate burden for fare and service
changes.

FINANCIAL IMPACT

Amendment of the Administrative Code would have no financial impact to the agency.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The recommendations put forward support the Strategic Plan Goal # 1:  Provide high quality mobility
options that enable people to spend less time traveling.  The recommendation will assist Metro in
achieving its goals of establishing a transportation system pricing framework that is equitable,
reduces negative effects and ensures access to a variety of transportation options for everyone.

ALTERNATIVES CONSIDERED

Not implementing the recommended amendments would place Metro out of compliance with the
Federal Transit Administration’s guidance concerning fare changes and would allow errors in Metro’s
Administrative Code concerning the procedure to calculate disparate impact and disproportionate
burden for fare and service changes to remain unchanged.

NEXT STEPS

Following Board approval of the recommended amendments to the Administrative Code, the Office of
Civil Rights Department will ensure that a fare equity analysis is prepared for all fare changes in
accordance with the guidance provided by the Federal Transit Administration.

ATTACHMENTS

Attachment A - Code Amendments for Fare Changes and Definitions.

Prepared by: Jason Lombardi, Ethics Officer, (213) 922-2982

Reviewed by: Karen Gorman, Chief Ethics Officer, (213) 922-2975
Reviewed by: Daniel Levy, Chief Civil Rights Programs Officer, (213) 418-3169
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ATTACHMENT A 
 

Chapter 2-50 

Title VI Requirements and Public Hearings 

 

2-50-010   Fare Changes 

A. A Fare Equity Analysis shall be prepared for all fare changes (increase or 

decrease). The analysis will evaluate the effects of fare changes on Title VI protected 

populations and low-income populations. The analysis is not required forwill be done 

for fares not available directly sold by Metro to the general public such as special 

discount programs for students, groups or employers or post secondary education 

universal passes.   

2-50-020  Definitions 

C. For major service changes, a disparate impact will be deemed to have occurred if 

the absolute difference between the percentage of minorities minority riders 

adversely affected and the overall percentage of minorities riders is at least 5% or if 

there is a 20% or greater difference between the percentages of these two groups. A 

disproportionate burden will be deemed to exist if the absolute difference between 

the percentage of low-income adversely affected by the service change and the overall 

percentage of low-income personsall riders is at least 5% or if there is a 20% or 

greater difference between the percentages of these two groups. 

D. For any applicable fare changes, a disparate impact will be deemed to have 

occurred if the absolute difference between the percentage of minorities minority 

riders affected and the overall percentage of minorities all riders is at least 5% or if 



there is a 35% or greater percent difference between the percentages of these two 

groups.  A disproportionate burden will be deemed to exist if absolute difference 

between the percentage of low-income adversely affected by the fare change and the 

overall percentage of low-income persons all riders is at least 5% or if there is a 35% 

or greater percent difference between the percentages of these two groups. 

 



Metro

Board Report

Los Angeles County
Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #: 2018-0820, File Type: Motion / Motion Response Agenda Number: 22.

Meeting_Body
OPERATIONS, SAFETY, AND CUSTOMER EXPERIENCE COMMITTEE

EXECUTIVE MANAGEMENT COMMITTEE
FEBRUARY 21, 2019

SUBJECT: ELECTION DAY FREE TRANSIT SERVICE MOTION 40 RESPONSE

ACTION: APPROVE RECOMMENDATION

RECOMMENDATION

APPROVE the recommendation to make free transit permanent on regular federal and statewide
election days in response to Motion 40 entitled Free Transit on Election Day.

ISSUE

On Thursday, October 18, 2018, Motion 40 was introduced by Directors Garcetti, Kuehl, Ridley-
Thomas and Garcia (Attachment A) requesting staff to:

A. Provide transit services free of fare on the November 6, 2018 election day;

B. Partner with Access Services to examine providing enhanced and/or reduced-fare services on
November 6, 2018 election day; and

C. In consultation with the Los Angeles County Registrar-Recorder/County Clerk, report back to
the Board by the February 2019 cycle on whether or not to make free transit permanent on
federal and statewide election days.

BACKGROUND

In response to the October 2018 board approved motion, Metro offered free bus, rail, and bike transit
service on Tuesday, November 6, 2018; from 12:00 am to 11:59 pm. Specifically, Metro operated
normal weekday service and proactively informed customers regarding the free service to help
encourage voter turnout and deliver greater transportation access to get to polls.

DISCUSSION

General Elections are held statewide, every two years, and are not limited to voters in a particular
party or a specific locality. The last General Election was held on Tuesday, November 6, 2018.
Presidential Primary Elections are held every four years and the last election was held on Tuesday,
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June 7, 2016. Also, Statewide Direct Primary Elections are held every four years and the last election
was held on Tuesday, June 5, 2018.

Los Angeles County Registrar-Recorder/County Clerk Registered Voter Information
The Los Angeles County Registrar-Recorder/County Clerk’s office has many functions including the
registration of voters, maintenance of voter files, conduct of federal, state, local and special elections
and the verification of initiative, referendum and recall petitions. Currently, there are over 5 million
registered voters in Los Angeles County, as well as 5,000 voting precincts established for countywide
elections.

Table 1.1 shows Los Angeles County registered voter statistics for General Elections and Presidential
Primary Elections for the past 12 years. General Election voter registration in LA County increased
from 4,544,455 to 5,163,858 during 2014 to 2018, a 14% increase. Presidential Primary Election
voter registration in LA County increased from 4,450,035 to 4,799,548, during 2012 to 2016, an 8%
increase.

Table 1.1 - Los Angeles County Registered Voter Information

Year 2006 2010 2014 2018 Increase
Registered Voters 3,899,397    4,421,019  4,544,455   5,163,858  14%

Year 2004 2008 2012 2016 Increase
Registered Voters 3,670,157    3,951,957  4,450,035   4,799,548 8%

General Election 

Presidential Primary Election 

*Percent change is calculated for the last two elections.

In addition, the California Secretary of State produces a Report of Registration, as required by law,
detailing voter registration levels throughout California at specific times prior to each statewide
election. Data published by the California Secretary of State and the Los Angeles County Registrar-
Recorder/County Clerk both suggest that voter registration at the local and state levels have been
gradually increasing for both General and Primary Elections.

Metro Free Transit Service General Election Overview
Metro provided free service on Election Day in support of voters who opted to take public
transportation to the polls. Specifically, Metro offered free bus, rail and bike service on Tuesday,
November 6, 2018 during 12:00 am to 11:59 pm. Communication regarding free transit service during
Election Day was continuous and staff was placed at strategic locations to share info on the free
service, answer any questions, and ensure that service was safe and reliable. Staff reviewed and
compared Election Day TAP numbers on the rail system with the prior week’s Tuesday numbers and
determined a 5.3% customer increase for Election Day Rail service. Staff also reviewed and
compared Metro bus service automatic passenger count (APC) data averages for all Tuesdays in
October and November 2018 and determined a 5.1% increase for Election Day Bus service.  Lastly,
Metro Bike Share also experienced a daily ridership increase of 13% with the free rides on Election
Day.
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TAP Partner Agencies who also chose to participate in providing free service on Election Day
included: Access Services, Baldwin Park Transit, Los Angeles Department of Transportation
(LADOT), Long Beach Transit, Pasadena Transit, and Santa Clarita Transit.

Providing permanent free transit on regular federal and statewide election days will require proactive
and timely interdepartmental and interagency planning and coordination with the necessary
stakeholders. Interdepartmental coordination must include, but is not limited to, the following
departments: Operations, TAP (including Revenue), Bike Share, Security and Law Enforcement,
Communications, and Metro’s Board of Directors. Also, interagency coordination must take place with
all TAP and law enforcement partner agencies that may choose to provide and/or support permanent
free service on federal and statewide election days. All stakeholders, including our customers, play a
critical role in the successful delivery of Metro projects and programs, inclusive of providing safe and
reliable transit service to our customers.

Revenue Impact
Metro estimates a daily bus and rail fare revenue impact in the amount of $630,749 for providing free
transit on federal and statewide election days. This includes any single day fares paid with cash or
stored value for Metro Bus and Rail service. It does not include the revenue impact to any other
municipalities or transit agencies.

Considerations and Recommendation
After this careful review of this past election’s ridership along with revenue impact analysis, staff has
determined that making free transit permanent on regular federal and statewide election days will
positively affect voters in Los Angeles County. Metro’s mission is to provide a world-class
transportation system that enhances the quality of life for all who live, work and play within LA
County, which includes increasing prosperity for all by removing voting mobility barriers. Therefore,
Metro supports the recommendation of making free transit permanent on regular federal and
statewide election days.

DETERMINATION OF SAFETY IMPACT

Approval of this item will have no impact on the safety of our customers and employees. Metro is
committed to delivering service that is safe and reliable for our customers.

FINANCIAL IMPACT

All costs relative to making free transit permanent on regular federal and statewide election days will
be reviewed and approved during the regular budget process. Since this is a multi-departmental
effort, the respective Departmental project managers will be responsible for budgeting all internal and
external expenses related to making free transit permanent on federal and statewide election days.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

Approval of this recommendation supports the following Metro Strategic Plan Goal: 3) Enhance
communities and lives through mobility and access to opportunity. Metro will continue work towards
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making Los Angeles County’s transportation system more accessible, inclusive, and responsive to
the needs of the diverse communities it serves.

NEXT STEPS

Staff will continue internal and external planning and coordination efforts in support of making free
transit permanent on federal and statewide election days. This includes partnering with Access
Services and any partner agencies who wish to participate in providing enhanced and/or reduced-
fare services on regular federal and statewide election days in an effort to reduce mobility barriers to
voting individuals throughout Los Angeles County.

ATTACHMENTS

Attachment A - Item 40: Free Transit Service Election Day Motion

Prepared by: David Sutton, EO Finance (213) 922-4036
Nancy Saravia, Sr. Mgr., Transportation Planning (213) 922-1217

Diane Corral-Lopez, EO Admin & Finance (213) 922-7676

Reviewed by: James T. Gallagher, Chief Operations Officer (213) 418-3108
Nalini Ahuja, Chief Financial Officer (213) 922-3088
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File #: 2018-0687, File Type: Motion / Motion Response Agenda Number: 40.

EXECUTIVE MANAGEMENT COMMITTEE
OCTOBER 18, 2018

Motion by:

GARCETTI, KUEHL, RIDLEY-THOMAS, AND GARCIA

Item 40:  Free Transit Service on Election Day

MTA should help reduce the barriers to voting for the individuals that rely on MTA for mobility. In the
June 2018 primary election, Los Angeles County saw a voter turnout of just 28%, which is the second
lowest of the 47 California counties that reported. Additionally, studies have shown that minority, low-
income, persons with disabilities, and youth voters in particular have consistently lower turnout than
average. These populations are also the ones most reliant on MTA for mobility.

Voters cannot reach polls without adequate means of transportation. The Massachusetts Institute of
Technology’s 2016 Survey of the Performance of American Elections (SPAE) found that
approximately 30% of nonvoters across the country claimed that the lack of transportation to the polls
was a factor for not voting. In California, that number rose to 51%.

Additionally, SPAE and similar studies showed that lack of access to transportation to get to polls
disproportionally affects minority, low-income, persons with disabilities, and youth voters. For
example, over 50% of non-voters said that a disability or illness was a factor in deciding not to vote
and turnout for persons with disabilities has been declining.

To encourage voter turnout, transit operators across the country provide free public transportation on
Election Day. Larger cities include Houston, Dallas, San Antonio, Tampa, Kansas City, and Durham.
In Minnesota, public transportation agencies are required by law to provide free rides on Election
Day. The number of transit operators taking this approach continues to grow, and MTA should ensure
that it does not fall behind.
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File #: 2018-0687, File Type: Motion / Motion Response Agenda Number: 40.

SUBJECT: FREE TRANSIT SERVICE ON ELECTION DAY

RECOMMENDATION

APPROVE MOTION by Garcetti, Kuehl, Ridley-Thomas and Garcia that the Board direct the CEO to:

A. provide transit services free of fare on the November 6, 2018 election day;

B. partner with Access Services to examine providing enhanced and/or reduced-fare services on
the November 6, 2018 election day; and

C. in consultation with the Los Angeles County Registrar-Recorder/County Clerk, report back to
the Board by the February 2019 cycle on whether or not to make free transit permanent on
federal and statewide election days.
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Los Angeles, CA
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PLANNING AND PROGRAMMING COMMITTEE
FEBRUARY 20, 2019

EXECUTIVE MANAGEMENT COMMITTEE
FEBRUARY 21, 2019

SUBJECT: THE RE-IMAGINING OF LA COUNTY: MOBILITY, EQUITY, AND THE
ENVIRONMENT

ACTION: APPROVE RECOMMENDATIONS

RECOMMENDATIONS

APPROVE:

A. the baseline assumptions and priorities (proposed sacred items) for The Re-Imagining of LA
County as described in Attachment A and listed as follows:

1. NextGen - The results of the NextGen Bus Service Study must not be compromised to
advance capital investments;

2. State of Good Repair (SGR) - To guard against increased maintenance and operations costs
and deterioration in service reliability, customer experience, and safety performance, Metro
must commit to preserving annual State of Good Repair allocations as a baseline assumption.
This will ensure the capital funding level of $475 million per annum for State of Good Repair;

3. Propositions A and C - Maintain the current debt limits for Propositions A and C. Prop A and
Prop C revenues are a primary funding source for Operations. The budget committed one-
third of Prop A and C revenues to Operations for FY18 and FY19 and the commitment is
expected to increase over the next decade as state of good repair expenses rise;

4. Protect Metro’s debt covenants - Ensure the funding plan protects Metro’s debt covenants to
avoid impairing or adversely affecting the rights of bondholders.  Issuing large sums of debt
significantly increases repayment risk to bondholders;

5. Unfunded Ancillary Efforts - Ensure funding for the following projects needed to support
implementation and uphold the integrity of existing Metro transportation system:

a. Division 20 ($699 M) - Division 20 expansion will provide the overnight storage and
maintenance space for the additional subway cars being acquired for the Purple Line
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extension;

b. Combined Rail Operations Center (ROC)/Bus Operations Center (BOC) ($190 M) - a
new ROC/BOC is essential for the safe and effective operations of the transit system;

c. Maintenance & Material Management System-M3 ($50 M) - the new M3 is imperative
for the effective management of the state of good repair program;

d. Train radio for existing subway system ($75 M) - a new train radio system is essential
for the safe and effective operations of the expanded rail network;

e. I-210 Barrier Wall ($200 M) - the intrusion problem on I-210 along the Gold Line must
be solved for the long-term safety and reliability of the system;

B. The commitment to the goal to convert to an all-electric bus fleet by 2030 as a baseline
assumption and priority (sacred item); and

C. The Staff Recommendations on Strategies to Pursue “The Re-Imagining of LA
County” (Attachment B).

ISSUE

At its September 2018 meeting, the Board approved Motion 4.1 (Attachment C) by Directors Solis,
Garcetti, Hahn, and Butts which directed the CEO to adopt and approve as policy the Twenty-Eight
by ’28 Initiative. The Motion also directed a report back on a financial and funding plan in February
2019, with an update on the development in December 2018.  This Board item also responds to the
Motion by requesting approval of the baseline assumptions (proposed sacred items) for the
funding/financial plan. More importantly, this response goes beyond the request made in the original
Motion by proposing solutions for the eradication of congestion in LA County, drastically reducing the
region’s carbon footprint and combatting climate change, increasing transit frequency and capacity,
realizing equity, and being in a position to be the first major region in the world that could offer free
transit services. So, staff chooses to think bigger than the original Motion and rebrand our endeavor
as “The Re-imagining of LA County:  Mobility, Equity, and the Environment.” This item also asks the
Board to approve staff recommendations on strategies to pursue the “Re-imagining of LA
County” (Attachment B).

BACKGROUND

The Metro Board approved the Twenty-Eight by ‘28 Initiative project list in January 2018, which
includes 28 highway and transit projects totaling $42.9 billion (YOE) in infrastructure investment, with
the goal of completing the projects in time for the 2028 Olympic and Paralympic Games. Eight of the
28 projects are currently slated for completion outside the 2028 timeframe. In September 2018,
Board Motion 4.1 (Solis, Garcetti, Hahn, Butts) directed the CEO to develop a Twenty-Eight by ‘28
Funding Plan.

In December 2018, Metro CEO Phillip Washington responded to Motion 4.1 by presenting an
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overview of the status of Measure M, parameters of the Measure M Ordinance that govern schedule
acceleration, and an initial framework for developing a Twenty-Eight by ‘28 Program
Financing/Funding Plan. The agency is currently meeting or exceeding the Measure M schedule on
all projects while also moving forward on additional projects not included in Measure M, such as Link
US, MicroTransit, the aerial tram to Dodger Stadium and the environmental process on behalf of the
City of Los Angeles for the Arts District Station for the Red/Purple Line subway.

In an effort to proactively and responsibly manage project delivery, the Board adopted two separate
policies to guide delivery of the Measure M program. The Board approved an Early Project Delivery
Policy in November 2017 with categories to evaluate whether a project is a good candidate for
acceleration. The Board also adopted a Cost Management Policy in July 2018 to establish cost
controls to successfully deliver projects.

To deliver the projects included in the original initiative, the agency sought to identify $26.2 billion for
the planning, design, construction, operations and maintenance of the eight projects that are
currently outside the 2028 schedule. During his December 2018 report to the Board, CEO
Washington outlined several items that should be considered core baseline assumptions that will not
be compromised for any future financing/funding plan to accelerate the eight projects. Those “sacred
items” include the NextGen Bus Plan, State of Good Repair projects, maintaining current debt limits
on Propositions A & C, honoring covenants with bondholders, and projects of systemwide
importance, specifically Division 20, a combined rail/bus operations center, a new M3 system, a new
train radio for the subway system, and the I-210 Barrier Replacement Project.

Staff identified a number of potential funding and financing strategies for the Board’s consideration to
identify the funding needed to complete the projects in the original initiative. Each item was assigned
a risk level of high, medium or low and the amount of revenue or financing anticipated in the 10-year
timeframe through 2028. These strategies, documented in the original Financing/Funding Plan White
Paper (Attachment A), fall into four major categories:

1. Debt
2. Increase Revenues from Existing Sources
3. Reduced Expenditures
4. Generate Revenue from New Sources

DISCUSSION

Baseline assumptions and priorities (proposed sacred items) for the package of strategies
used to deliver The Re-Imagining of LA County.
The above listed recommended baseline assumptions and priorities (proposed sacred items) were
also described in the Twenty-Eight by ’28 White Paper (Attachment A). These investments must be
preserved for the integrity of the future system.

Conversion to All-Electric bus fleet by 2030 as a Baseline Assumption and Priority
Staff acknowledges the Metro Board’s commitment to improving air quality in the southern California
region by converting to an all-electric bus fleet by 2030. To support this goal, staff recommends
approval from the Board to include this investment as a baseline assumption and priority.
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Strategies to Pursue “The Re-Imagining of LA County”
The matrix in Attachment B provides additional information on the timing of earliest revenue/cost
savings realization for each strategy. It also describes for Board consideration, the Metro Staff
recommendations for each strategy. Detailed explanations and rationale are provided below.

1. Change debt policy - Not recommended
The original initiative faces a funding issue, not a financing issue. Issuing additional debt for
the original initiative will encumber future revenue sources to service that debt. This may
prohibit Metro from delivering remaining projects in Measure M on schedule, as mandated by
statute. Metro should continue to issue debt as anticipated in our capital plan and on a project
basis, when dedicated funding sources are available for the project and when actual projects
costs are to be incurred (during construction). Issuing debt too far in advance of construction
can violate IRS rules, putting  the tax-exempt status of Metro’s bonds in jeopardy and
potentially incurring substantial costs for non-compliance.

2. Increase Revenues from Existing Sources
a. Increase fares - Not recommended

Fare right-sizing is not recommended as a funding mechanism for the 8 accelerated
projects. Metro is currently engaged in a study to simplify and right-size our fare
structure. Staff will return to the board in June 2019 with results of the study.

b. Advertising - Recommend to pursue
Staff recommends moving forward with advertising and corporate sponsorships to
generate additional revenue. This will require the adoption of a policy on corporate
sponsorships.

c. Toll Revenues (ExpressLanes) - Recommend to pursue
This proposal aims to withdraw or lend available fund balance from existing
ExpressLanes enterprise fund for capital and/or operating costs. Future ExpressLanes
revenue could also be leveraged. Available amount is dependent on future toll revenue
and operating cost growth and potential competing uses. May be restricted to uses
within the I-10 and I-110 corridors.

Projected toll revenues, including debt financing, in excess of new ExpressLanes
capital and operating cost. Funding will be used for other projects in the ExpressLanes
network corridor. Projected toll revenues are based on increased occupancy
requirements and dual lanes.

d. Local, State and Federal Funding
Multi-Year Subregional Program - Recommend to pursue
The Multi-Year Subregional Programs (MSP) carry a 10-year total of $846.4M in
funding for the subregions that have Twenty-Eight by ‘28 projects: Central City,
Gateway Cities, South Bay, San Gabriel Valley and Westside. This proposal asks the
subregions to agree to allocate their MSP funding to accelerate projects in their areas.

Local return - Recommend to pursue
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This proposal asks local jurisdictions to use their Local Return funding to accelerate
projects that have shortfalls. This proposal affects cities and unincorporated county
areas that directly benefit from the projects and requires agreements with each.

Federal funding assumptions - Recommend to pursue
This strategy proposes a more aggressive approach to securing additional federal
funding participation. While there is limited additional capacity to draw upon for future
Federal grant opportunities, this assumes maximizing the $400M annual draw down
amount through 2027. As new grant opportunities are announced, Metro would pursue
additional funds, where applicable to advance The Re-Imagining of LA County.

State funding assumptions - Recommend to pursue
This strategy proposes a more aggressive approach to securing additional state funding
participation. Timeline of funds are based on the State's grant programs cycles.  This
would require reconfiguring of existing SB 1 programs to generate more funds for Los
Angeles County. Many of the SB 1 programs are discretionary. Attaching formulas
beneficial to Los Angeles would ensure a larger proportion of funds to Los Angeles.

3. Reduced Expenditures
a. Transit Operations - Electric bus - conform to state mandate of 2040 rather than

2030  - Not recommended
This strategy would slow down the bus fleet electrification effort to meet the 2040
deadline rather than accelerate it to 2030. While this is not recommended to offset
costs for The Re-Imagining of LA County, staff recommends holding to the 2030
timeline and moving this initiative to baseline assumptions list, as this is a critical
strategy to meet our broader environmental and sustainability goals.

b. BikeShare Program - Not recommended
Metro considered transferring the management, oversight, and expansion of the
BikeShare program to the City of LA to free up cash flow for accelerating projects.
Transferring this program to LADOT would not necessarily eliminate the cost to Metro.

c. P3 Opportunities - Recommend to pursue
Metro is already pursuing public-private partnership opportunities on three of the eight
projects identified for potential acceleration. While P3 project delivery has the potential
to deliver savings on project costs, the more compelling value is in the cost and
schedule certainty, which allows for more predictability in the annual budget process.

4. Generate Revenue from New Sources
a. Legislative Strategies

White House Task force - Approved by Board to pursue under Legislative
Program
In December 2018, Metro staff proposed pursuing the creation of a White House Task
Force on the 2028 Olympic and Paralympic Summer Games. Similar efforts in the past
resulted in the federal government providing $1.4 billion for highway and transit
infrastructure projects to support the Olympic Games held in the United States: 1984
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Summer Olympics in Los Angeles, 1996 Summer Olympics in Atlanta, and the 2002
Winter Olympics in Salt Lake City. This proposal has been included and approved in the
2019 Federal Legislative Program.

b. Value Capture - Recommend to pursue
Value capture can add new local revenues to help accelerate the projects through the
creation of taxing districts around and adjacent to the stations (on West Santa Ana
Branch, Sepulveda Transit Corridor, and Eastside Extension). The property owners
could approve a new tax or assessment that would be paid over time and leveraged
with debt financing to fund the project acceleration cost. Alternatively, the local
governmental entities could approve a tax increment district that would divert
incremental property and potentially other local taxes to the new district, and this tax
increment could support a debt financing (subject to voter approval) to fund project
acceleration, or fund accelerated operating costs.

c. Congestion Pricing - Recommend to pursue all concepts/models
This strategy proposes to investigate the feasibility and framework for conducting
congestion pricing pilots with the intent to expand the program in the most traffic-
clogged parts of LA County. Three different models would be explored as part of the
study: cordon pricing, corridor pricing, and vehicle miles traveled (VMT) pricing. The
study will include extensive outreach, including the creation of an Advisory Council.
Congestion pricing offers a compelling mobility solution that can also generate
substantial revenues that can be used for transit operations and capital construction.
When implemented thoughtfully, it can also significantly improve equity by providing
more frequent and reliable mobility options for the most disadvantaged citizens in LA
County.

At the January 24, 2019 Board meeting, Motions 43.1 (Butts) and 43.2 (Solis, Garcetti,
Dupont-Walker, Butts and Hahn) were presented and approved. Motion 43.1 asked
Metro staff to respond to seven clarifying questions, some related to the scope and
framework of a proposed Congestion Pricing Feasibility Study and others related to
Twenty-Eight by ’28 project costs savings and impacts to initiatives such as the
NextGen Bus Study. Staff have prepared responses to the various parts of Motion 43.1
in a separate Board Receive and File report (File ID 2019-0083). The response
includes a detailed plan for the feasibility study, should the Board approve pursuing this
recommended strategy as part of the Re-Imagining LA County Plan. The contents of
Motion 43.1 and the related response are provided in Attachment D to this report.

Motion 43.2 focused attention on equity as it relates to the proposed Congestion Pricing
Feasibility Study. The motion was comprised of five parts that asked staff to develop an
Equity Strategy for the study, engage a variety of experts and stakeholders, and defer
congestion pricing implementation until the feasibility study, including the Equity
Strategy, is complete. The responses to Motion 43.2 are provided in a separate Board
Receive and File report (File ID 2019-0055). The contents of Motion 43.2 and the
related response are provided in Attachment E to this report.
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d. New Mobility Fees - Recommend to pursue both concepts
The shared mobility device strategy proposes to impose fees on devices, such as
scooters, for the use of public rights-of-way.

Staff also proposes to explore the levying of fees for Transportation Networking
Company (TNC) trips originating in Los Angeles County as a mechanism for managing
demand on our streets and highways.

Both of these proposals would require building support throughout the state for
transferring regulatory and taxation authority from the California Public Utilities
Commission (CPUC) to Metro.

Metro staff has developed a proposed plan to provide more detailed information
regarding the timeline and key activities to pursue a New Mobility service fee in LA
County, if the Board approves this recommended strategy as part of the Re-Imagining
LA County Plan. The proposed plan is provided in Attachment F to this report.

DETERMINATION OF SAFETY IMPACT

This motion response has no direct impact on safety at this time. However, the approval of the
baseline assumptions and strategies, as recommended for approval, will support safe and reliable
operations of the transit system in the long-term.

FINANCIAL IMPACT

Approval of the recommended baseline assumptions and priorities will ensure funding for those items
in Metro’s annual budgets and their inclusion in long-term financial forecasts.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

These baseline priorities for funding are consistent with the goals of Metro, as stated in the 10-year
Vision 2028 Strategic Plan. Vision 2028 made an explicit commitment to prioritize significant
investments to improve bus service. It goes on to say that, when revenue projections are short of
expectations, existing service continuity and state of good repair must take precedence over other
investments.

Vision 2028 also describes a desire to seek state and federal funding to help us accelerate projects
and commits to improving mobility in ways that can raise revenue, such as congestion pricing and
TNC regulation.

IMPLEMENTATION OF EQUITY PLATFORM
The Re-imagining initiative, as it is more broadly defined beyond Twenty-Eight by ‘28, explicitly
addresses approaches and priorities that would advance the mobility needs of the County’s most
vulnerable riders. The “sacred items,” particularly those addressing Next Gen recommendations,
State of Good Repair, and protections on Propositions A and C, ensure that the foundation of LA
Metro’s transit system, upon which many of our most underserved community members depend, is
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not compromised to accelerate construction. In addition, the potential for a significantly more robust
funding source through strategies such as congestion pricing can enable benefits, such as free
transit, to these same underserved communities in ways unimaginable with traditional approaches.
The Metro staff and Board must remain committed to Equity as a key evaluative lens as we consider
all potential strategies for delivering The Re-Imagining of LA County.

ALTERNATIVES CONSIDERED

The Metro Board of Directors may decide not to approve the recommendations for baseline
assumptions and strategies to pursue for The Re-Imagining of LA County. This is not recommended
as this would cause assumptions for Metro’s short-range financial planning to be discretionary and
subject to actions on a project by project basis, missing the opportunity to achieving regional mobility
goals from the perspective of the system as a whole.

NEXT STEPS

If the recommendations are approved, Metro staff will proceed with pursuing the recommended
strategies for potential funding for The Re-Imagining of LA County. Metro staff will also incorporate
the baseline assumptions in future financial plans.

ATTACHMENTS

Attachment A - Twenty-Eight by ’28 Program Financing/Funding Plan White Paper
Attachment B - Staff Recommendations on Strategies to Pursue “The Re-imagining of LA

County” (formerly Twenty-Eight by ’28)
Attachment C - Motion 4.1
Attachment D - Motion 43.1 and Response to Motion 43.1 (File ID 2019-0083)
Attachment E - Motion 43.2 and Response to Motion 43.2 (File ID 2019-0055)
Attachment F - LA Metro New Mobility Service Fee Plan

Prepared by:
Phillip A. Washington, Chief Executive Officer, (213) 922-7555
Nadine Lee, Interim Chief of Staff, (213) 922-7950

Reviewed by:
Phillip A. Washington, Chief Executive Officer, (213) 922-7555
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TWENTY-EIGHT BY ‘28 PROGRAM 
FINANCING/FUNDING PLAN 

WHITE PAPER  

Challenge Statement 
 
Design a funding/financing plan for $26.2 billion, which represents the funding gap 
for the environmental, design, construction, operating, and maintenance costs of 
the “Twenty-Eight by ‘28 Initiative” projects listed that are currently outside of the 
2028 scheduled completion date. 

Introduction/Background 

The Twenty-Eight by ‘28 Program Initiative highlights 28 projects for $42.9 billion 
(YOE) with the goal of completion by the 2028 Olympic and Paralympic Games.  
The initiative articulates a vision for what Metro seeks to achieve by 2028, which 
facilitates obtaining needed support from Metro’s many partners in delivering a 
transformative transportation investment program for Los Angeles County by the 
commencement of the 2028 Games.   
 
When the Metro Board approved the list in January 2018, 20 of the projects on the 
list were already slated for completion by 2028, and the remaining eight projects 
listed were planned for completion post 2028.  In order to accelerate their delivery 
by 2028, staff needs to design a funding/financing plan to advance $26.2 billion, 
which represents the funding gap for the environmental, design, construction, 
operating, and maintenance costs for the eight projects. All eight of these projects 
are also listed in the Measure M Expenditure Plan and as such, any acceleration is 
subject to the Ordinance and related policies.  
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Objective of the White Paper 

Per Motion 4.1 (Solis, Garcetti, Hahn, and Butts) “28 by 2028 Transportation 
Investments”, as staff endeavors to put forth a funding/financing plan, it is 
important to understand the Measure M parameters in which we currently operate.  
Because Metro’s current budget is committed within its policy constraints and 
projected expenditures, any such plan must be of an acceptable level of increased 
risk and/or impact to the agency’s planned activities and investments.   This White 
Paper will focus on the following five key areas: 
 

1. Delivery Status of Twenty-Eight by ‘28 
➢ Review of the Measure M & Twenty-Eight by ‘28 Project Delivery Status 

(The Dashboard) 
 

2. Measure M Parameters 
➢ Key Voter-Approved Measure M Ordinance Parameters re: Acceleration 
➢ Board-Approved Policy for an Early Project Delivery Strategy:  Approved in 

November 2017, this policy outlines how projects would/could be 
accelerated in the Measure M Plan 

➢ Board-approved Measure R and Measure M Cost Management Policy 
 

3. Twenty-Eight by ‘28 Funding Gap Challenges 
➢ Staff-recommended Protected Programs & Projects: (If allowed, staff will 

work under these critical baseline assumptions). 
➢ Funding Plan Status for the 20 Projects Scheduled for Completion by 2028 

 

4. Potential Funding/Financing Tools to Address the Funding Gap 
➢ Potential Strategies to Close the $26.2 Billion Funding Gap 

o Risk Allocation Matrix (RAM) Items:  Identification and review of the 
RAM items that the Board, under its purview, could authorize to help 
reduce the funding gap 

o Debt Affordability Overview 
o Local Return & Multi-Year Sub-regional Program Funding Allocations 

➢ Public Private Partnership (P3) Project Assumptions and Benefits 
➢ State & Federal Funding Assumptions & Impacts/Potential to Yield 

Additional Awards 
➢ New Revenue Primer:  New Mobility Fees & Congestion Pricing 

 

5. Call to Action 
➢ Summary of initiatives that the Board can take to address the Twenty-Eight 

by ‘28 funding gap challenge 
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1. Delivery Status of Twenty-Eight by ‘28 

At its January 2018 meeting, the Board approved the Twenty-Eight by ‘28 Initiative 
List to highlight projects for completion by the 2028 Olympic and Paralympic 
Games.  Investments on the list total $42.9 billion (YOE) for capital costs and are 
distributed countywide, demonstrating proactive regional coordination: 
 

Project lifecycle has six key stages:  planning, environmental, final design, 
construction, operations, and ongoing maintenance.  Most of the 28 projects are 
also Measure M projects.  (Metro staff is currently meeting or exceeding the 
Measure M Schedule.)  All 28 projects listed on Figure 1 are in project 
development: 
 

• 7 (25%) are in the Planning stage (4, 5, 8, 11, 16, 24, 25) 

• 8 (29%) are in the Environmental stage (12, 17, 18, 19, 20, 26, 27, 28) 

• 7 (25%) are in the Final Design stage (2, 6, 7, 14, 15, 21, 23) 

• 6 (21%) are in the Construction stage (1, 3, 9, 10, 13, 22) 

• 0 (0%) are in the Operations & Maintenance stages 
 
A complete list of the status of all 28 projects is provided in the Appendix as 
Attachment A – The Dashboard.   

Figure 1  Twenty-Eight by '28 Initiative List 
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2. Measure M Parameters 

All of the eight projects originally planned for completion post 2028 are Measure M 
projects.  The capital cost estimate for the eight projects is $23.7 billion (YOE).  As 
such, any funding acceleration is governed by the Measure M Ordinance.   
 
Figure 2  Eight Projects with Schedules Post-2028 

 

Key Voter-Approved Measure M Ordinance Parameters 

As noted in the “Delivery Status of Twenty-Eight by ‘28” section above, these eight 
projects are in project development, despite their original delivery date of post 
2028.  A summary of available acceleration options for these projects is provided 
below: 
 

• In order to accelerate funding for construction of a Measure M project, an 
amendment to the “Schedule of Funds Available” is required.   

 

• Acceleration of funding for projects is allowed by 2/3 vote of the Metro 
Board only if it results in no funding reductions to other projects (Major or 
Multi-year Sub-regional Programs (MSP)), per Ordinance §11.b.   

 

• Metro shall hold a public meeting on the proposed amendments to the 
“Schedule of Funds Available” prior to adoption.  Metro is required to 
provide notice of the public meeting to the Los Angeles County Board of 
Supervisors, the city council of each city in Los Angeles County, and the 
public, and shall provide them with a copy of the proposed amendments at 
least 30 days prior to the public meeting.   
 
*Note:  Some of these projects are also Measure R Projects.  The Measure R Ordinance 
allows for amendments with a 2/3 vote of the Metro Board. The noticing requirements are 
the same as above. 

 
 

 

I-105 ExpressLanes Sepulveda Transit Corridor

I-710 South (Early Action) Gold Line Eastside Extension

SR57/60 Interchange West Santa Ana Branch

I-405 South Bay Curve South Bay Light Rail Extension
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Role of the Independent Taxpayer Oversight Committee (ITOC) 

It should also be noted that prior to a vote by the Metro Board, any proposal to 
accelerate a Measure M project must also be reviewed by the Measure M ITOC.  
Specifically: 

 
• The Committee shall review all proposed debt financing and make a finding 

as to whether the benefits of the proposed financing for accelerating project 
delivery, avoiding future cost escalation, and related factors exceed 
issuance and interest costs.  
 

• The Committee shall review any proposed amendments to the Ordinance, 
including the Expenditure Plan, and make a finding as to whether the 
proposed amendments further the purpose of the Ordinance.  
 

• For major corridor projects, included in the Expenditure Plan, the 
Committee shall review at least once a year…the funding available and 
programmed for the projects included in the Expenditure Plan, as well as 
any funding gaps for each of these projects.  The Committee shall provide 
recommendations on possible improvements and modifications to deliver 
the Plan. 

Measure M Early Project Delivery Strategy  

At its November 2017 meeting, the Board approved a uniform policy for 
determining when Measure M projects can be delivered earlier than scheduled in 
compliance with the Ordinance.   The policy identifies four categories of strategic 
inputs for early project delivery – Funding, Partnerships, Process, and Innovations 
– as these are the areas most impactful in driving how projects are completed.  In 
general, multiple acceleration inputs are typically needed to result in accelerating a 
project schedule.  A project’s funding, schedule, scope, or legal/regulatory 
environment are integral to the acceleration inputs.  The complete Measure M 
Early Project Delivery Strategy is provided in Attachment B – The Policy for Early 
Project Delivery.   
 
The cities of West Hollywood and Los Angeles are currently using the Early 
Project Delivery Tool to address acceleration efforts for the Crenshaw Northern 
Extension & LA Streetcar Measure M Projects.  It is worth noting that these 
projects are not on the Twenty-Eight by ’28 list – the Early Project Delivery 
evaluation is available to any project in the Measure M approved expenditure plan.  
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Measure R and Measure M Cost Management Policy  

 
Approved by the Metro Board in July 2018, the objective of the Policy is to ensure 
the prompt development and consideration of project cost alternatives that 
genuinely address the cost controls necessary to successfully deliver all Measure 
R and M transit and highway projects.  As such, this Policy will apply to the 
Twenty-Eight by ’28 Initiative. 
 
If increases in the latest cost estimate occur, the Metro Board must approve a plan 
of action to address the issue prior to taking any action necessary to permit the 
project to move to the next milestone.  Shortfalls will first be addressed at the 
project level prior to evaluation for any additional resources using these methods 
in this order as appropriate: 
 

1) Scope Reductions; 
2) New Local Agency Funding Resources; 
3) Value Engineering; 
4) Other Cost Reductions within the Same Transit or Highway Corridor; 
5) Other Cost Reductions within the Same Sub-region; and  
6) Countywide Transit or Highway Cost Reductions or Other Funds Will Be 
Sought Using Pre-Established Priorities. 
 

The Policy also states that no project will receive Measure M funds over and 
above the amount listed in the Expenditure Plan, except under the following 
circumstances: 
 

• The cost is related to inflationary pressures, and meets the requirements for 
the Inflation related Contingency Fund provisions provided under the 
Measure M Ordinance.  These are addressed in the Measure M 
Contingency Fund Guidelines Section VII of the Measure M Final 
Guidelines, June 2017 (the “Final Guidelines”). 
 

• Additional Measure M funds are provided for and consistent with 
amendments in tandem with the Ten-Year Comprehensive Program 
Assessment permitted under the Ordinance.  This process is addressed in 
the Measure M Comprehensive Program Assessment Process & 
Amendments Section III of the Final Guidelines. 
 

• Redirection of Measure M sub-regional funds aligned with the project’s 
location, so long as the project satisfies all sub-regional program eligibilities 
and procedures consistent with the Final Guidelines, and with the 
agreement of jurisdictions otherwise eligible for those sub-regional funds. 



 7 

3. Twenty-Eight by ‘28 Funding Gap Challenges 

When the Metro Board approved the project list in January 2018, 20 of the projects 
on the list were already slated for completion by 2028, and the remaining eight 
projects listed were planned for completion post 2028.  In order to accelerate their 
delivery by 2028, staff needs to design a funding/financing plan to advance $26.2 
billion, which represents the funding gap for the environmental, design, 
construction, operating, and maintenance costs for the eight projects. 

 

Figure 3  Twenty-Eight by '28 Funding Gap 

  
Staff Recommended Baseline Assumptions/Priorities 
 
As staff endeavors to put forth a funding/financing plan for 28 by 2028, it is 
important to identify critical baseline assumptions.  The proposed “stakes in the 
ground” reflect items that are so vital to supporting the implementation, operations 
and maintenance of Metro’s transportation services and facilities that those funds 
should not be deferred in an effort to bring $26.2 billion “gap” funds forward to 
accelerate Twenty-Eight by ‘28.  These assumptions will inform the framework for 
the development of the funding/financing plan: 
 

• NextGen – ensure that the funding/financing plan does not hamper the ability 
to implement the results of NextGen so the system is connected, efficient and 
utilized.  Transit service must not be compromised to advance capital 
investments. 
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• State of Good Repair (SGR) – By 2028, Metro will have more than $20 
billion in capital assets, including rolling stock, structures, facilities, 
equipment and infrastructure.  An annual capital funding (SGR) level of 
roughly $475 million per year for rehabilitation and replacement of our 
capital assets will ensure that no more than 10% of our capital stock, by 
value, will exceed their FTA useful life benchmarks.  These benchmarks are 
indicators of when an asset should be replaced or rehabilitated.  While not 
an absolute, as assets begin to exceed their useful lives, they begin to fail 
with greater frequency with failure consequences depending on the asset 
type.  These consequences could include decreased service reliability, 
increased operations and maintenance costs, a deterioration in the 
customer experience, and reduced safety performance; 
 

• Do not increase current debt limits of Propositions A and C because these 
sales taxes are currently used to fund operations; 
 

• Ensure the funding plan protects Metro’s debt covenants to avoid impairing 
or adversely affecting the rights of bondholders.  Issuing large sums of debt 
significantly increases repayment risk to bondholders.  Investors’ 
assessment of our ability to repay debt is critical to accessing capital in the 
financial markets. 
 

• Unfunded Ancillary Efforts – ensure that the funding/financing plan does not 
defer funding for the following projects as they are needed to support 
implementation of Twenty-Eight by ‘28 and the integrity of existing Metro 
transportation assets:   

o Division 20 ($699 M) – without Division 20 expansion, the subway 
cars being acquired for the Purple Line extension will have no 
overnight storage yard or maintenance space,  

o Combined Rail Operations Center (ROC)/Bus Operations Center 
(BOC) ($190 M) – without a new ROC the rail system cannot be 
safely or effectively operated, 

o Maintenance & Material Management System -M3 ($50 M) – without 
a new M3, the state of good repair of the physical system cannot be 
effectively managed or addressed,  

o Train radio for existing subway system ($75 M) – without a new train 
radio for the expanded system, it cannot be safely or effectively 
operated, and  

o I-210 Barrier Wall ($200 M) – the intrusion problem on I-210 along 
the Gold Line must be solved for the long-term safety of the system.   
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Funding Plan Status for the 20 Projects Scheduled for 
Completion by 2028 
 
It should be noted that for the 20 projects with schedules aligned with 2028, 
Measure M has pledged “other funding”; however, in many cases that funding has 
not been secured.  In particular, discretionary funds may be needed to fully fund 
the projects and that is not soley under the Board’s control.  In addition, three of 
the projects are not Measure R or M and a portion of the funding has yet to be 
identified. 

4. Potential Funding/Financing Tools to Address 

the Funding Gap 

There are various tools that the Board could use to address the funding 
challenges.  The tools below are grouped into two categories:  tools within the 
Board’s control and tools outside of the Board’s control. 
 

Risk Allocation Matrix (RAM) 
The RAM identifies options that the Board, under its purview, could act upon to 
help address the Twenty-Eight by ’28 funding challenges.  The RAM assigns a risk 
level of “High”, “Medium”, or “Low” to each option.  The table below summarizes 
how levels of risk were developed. 
 

 
H 

Financial and legal risks high 

Violation of sales tax ordinances 

Significant risk to agency and public 

 
M 

Some financial and legal risk to agency 
Impact to agency and public, but mitigation efforts available 

L Minimal impact to agency and public 

 

The RAM list identified an estimated $4.1 billion in low, $16.5 billion in medium, 
and range of $65.3 billion - $129.1 billion in high risk options for the Board to 
consider. A selection from the menu of options (See Attachment C) could help 
bridge the financial challenges faced while assuming some level of risk. 
 

Debt Policy/Debt Affordability Overview 
 
The Metro Board approved Debt Policy restricts borrowing primarily to capital 
allocation categories of ordinances. 



 10 

Figure 4  Summary of Current Debt Policy 

 

Metro has debt outstanding for all of the sales taxes except for Measure M.  Most 
of the debt is long term – outstanding for a 25-30 year period.  A summary of the 
current debt outstanding is provided below: 
 
Figure 5  Current Debt Outstanding 

 

Sales Tax Ordinances Categories Available for Bonding
Maximum Revenue  used 

for Debt Service  per Debt Policy

Proposition A 35% Rail Capital Revenues 87% of 35%  

Proposition C
40% Discretionary; 25% Highway; 10% 
Commuter Rail

40% of 40%;   60% of 25%;  40% of 
10% 

Measure R
35% Transit Capital; 20% Highway Capital; 
3% Metrolink Capital; 2% Metro Rail 
Transit Capital

87% of 35%; 60% of 20%;    87% of 
3%;  87% of 2%

Measure M

35% Transit Construction; 17% Highway 
Construction; 2% Metro Active 
Transportation;2% State of Good Repair; 
1% of Regional Rail

87% of 35%;  87% of 17%;   87% of 
2%;   87% of 2%;   87% of 1%

Long-term Debt 
(as of 11-1-2018) 

Issue Type Principal Outstanding Moody’s S&P Fitch KRBA 

Proposition A Bonds $1,187,295,000 Aa1 AAA NR 
AAA 

(Series 2018-A 
Only) 

Proposition C Bonds $1,326,345,000 Aa2 AA+ AA+ NR 
Measure R Bonds $1,113,825,000 Aa1 AAA NR NR 
Measure R TIFIA Loans  
(Drawn to Date) $1,211,303,044 NR Private Private NR 

General Revenue $88,910,000 Aa2 AA NR NR 
Total Long-term Debt $4,927,678,044         

Short-term Debt 
Issue Type Principal Outstanding Moody’s S&P Fitch KRBA 

Proposition A CP  
(ST Ratings for LOC Providers, MUFG Union Bank, SMBC, and 
Citibank) 

$105,000,000 P-1 A-1 NR NR 
Proposition C CP 
(ST Ratings for LOC Provider, Bank of America N.A.) 

$68,885,000 P-1 A-1 NR NR 
Proposition C Revolving Credit $75,000,000 NR NR NR NR 
Measure R Short-term 
Obligations $65,422,743 NR NR NR NR 

Total Short-Term Debt $314,307,743         
Total Debt Outstanding $5,241,985,788     
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All Measure R and Measure M debt issuance must be reviewed by their respective 
Independent Taxpayer Oversight Committee for a finding of benefit, prior to Board 
approval.   
 
Under the current Debt Policy, the debt capacity is $14 billion.  Issuing to our legal 
limits could yield an additional $4.1 billion without changing our Debt Policy. 
NOTE:  The maximum leverage leaves Metro without the ability to respond to  
unforeseen cost increases. 
  

Figure 6  Debt Capacity Analysis 

 

The potential impacts of increasing the debt capacity by $4.1 billion (from $6.7 
billion to $10.8 billion) include a spectrum of:  

• Rating downgrades from leveraging to the “additional bonds test” (ABT)*; 

• Debt service payments that exceed 20% of our annual budget; 

• A decline in sales tax receipts may require using revenue intended for 
operating the system to pay debt service; 

• Eliminates reserve of debt capacity that may be needed to meet 
emergencies; and 

• Reduction in current agency services, programs and projects. 

*NOTE:  The ABT is a computation of the maximum annual debt service in 
comparison to current sales tax receipts that secure the Metro debt.  In a press 
release on November 19, 2018, the Fitch Rating Agency announced that it 
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upgraded Metro’s Issuer Default Rating from AA to AA+.  Fitch noted that it “does 
not expect the Authority to leverage to the ABT.  Rather, Fitch expects the 
Authority to comply with voter approved spending allocations and Board policies 
that require much of the pledged sales tax revenue to be spent on operations and 
uses other than debt service, limiting leveraging of the revenue stream.” 
 

Measure M Guidelines for Local Return & Multi-Year Sub-regional 
Programs (MSP) 
 
As part of the “bottom up” approach to the development of the Measure M 
Expenditure Plan, each sub-region submitted a list of priority major capital projects 
for their area.  The eight projects on the Twenty-Eight by ’28 list with planned 
completion dates post-2028 were submitted as priority projects by a sub-region.  
As a result, the effort to develop a funding/financing plan for these projects also 
includes a review of the sub-regional funding that may be available to help 
accelerate these projects. 
 
The eight accelerated projects are located within 27 jurisdictions that have the 
potential flexibility to direct investments towards these projects through their Local 
Return funding and MSP. In addition, local communities will receive a benefit due 
to the acceleration of the transit/highway project.  The Institute for Applied 
Economics of the Los Angeles Economic Development Corporation estimated the 
economic impact of these construction projects as follows: 
 

Economic Impact 

Project Net Spending 
($ millions) 

Output  
($ millions) 

Jobs Labor Income 
($ millions) 

Tax Revenue 
($ millions) 

South Bay Sub-region 

South Bay LRT Ext 489 941 5,820 323 117 

I-405 SB Curve 381 768 4,070 234 85 

South Bay, Central, & Gateway Sub-regions 

I-105 Express Lane 166 335 1,780 102 37 

Central & Gateway Sub-regions 

West Santa Ana 3,361 6,465 40,010 2,218 801 

Gateway & San Gabriel Sub-regions 

Gold Line Eastside 
Extension (one 
alignment) 

1,425 2,740 16,960 940 340 

San Gabriel Sub-region 

SR 57/60 732 1,476 7,810 449 163 

San Fernando Valley & Westside Sub-regions 

Sepulveda Pass 
Transit Corridor 
(Phase 2) 

3,857 7,417 45,890 2,546 920 

(excludes 710 South (Early Action) Project) 
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Local Return 
 
Jurisdictions receive Local Return funding from Prop A, Prop C, Measure R and 
Measure M.  The 10 year forecast of Local Return funding from all these sources 
for the 27 jurisdictions totals $2.7 billion. 
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PROP A/C

MEASURE R/M

LOCAL RETURN

LOCAL JURISDICTION 18 19 20 23 25 26 27 28  10yr Allocations 

1 ARTESIA 1 12,184,139.57$           

2 BELL 1 1 26,379,648                  

3 BELLFLOWER 1 55,542,316                  

4 CERRITOS 1 36,256,075                  

5 COMPTON 1 72,491,863                  

6 DIAMOND BAR 1 41,347,533                  

7 DOWNEY 1 1 82,477,698                  

8 GARDENA 1 43,995,786                  

9 HAWTHORNE 1 1 63,516,059                  

10 HUNTINGTON PARK 1 43,026,330                  

11 INGLEWOOD 1 83,251,525                  

12 LAWNDALE 1 1 24,174,823                  

13 LONG BEACH 1 347,912,396                

14 LYNWOOD 1 1 52,165,883                  

15 MONTEBELLO 1 46,311,468                  

16 MONTEREY PARK 1 44,637,018                  

17 NORWALK 1 76,459,533                  

18 PARAMOUNT 1 1 1 40,519,365                  

19 PICO RIVERA 1 46,404,936                  

20 REDONDO BEACH 1 1 49,927,004                  

21 ROSEMEAD 1 39,839,006                  

22 SOUTH EL MONTE 1 15,115,695                  

23 SOUTH GATE 1 1 1 71,465,166                  

24 TORRANCE 1 1 106,582,964                

25 WALNUT 1 21,833,781                  

26 WHITTIER 1 63,549,388                  

27 LOS ANGELES CITY* 1 1 1 1 1               1,082,060,231 

Total Local Return - Affected Jurisdictions 2,689,427,629$        

* Includes Central Cities and Sherman Oaks estimated allocations

Figure 7  Local Return Forecast for Cities that Benefit from Acceleration 
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MSP 
 
Another consideration would be to work with the impacted sub-regions to allocate 
all, or a portion of their $864 million from the MM MSP to mitigate these funding 
challenges.  
 
The tables below show amounts to be programmed to sub-regions as part of the 
MSPs.  Only sub-regions that have Twenty-Eight by ‘28 projects are included.  (No 
revenue is shown for MSPs that do not receive funding by FY2028 per the 
Expenditure Plan.)   
 
Figure 8 below shows cash-flows through FY2028.  The cash flow could potentially 
be used on Twenty-Eight by ‘28 projects.  However, a portion will likely be 
programmed on other projects during FY2019.  The South Bay sub-region has 
$464.1 million available for highway-eligible uses through FY2028 that could 
include Twenty-Eight by ‘28 projects.   
 
Figure 8  MSP Forecast for Next 10 Years 

 

Figure 9 below shows cash flows through FY2057, which could be used on 
Twenty-Eight by ‘28 projects by borrowing against the funds.  The South Bay sub-
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region has $2.7 billion available for highway–eligible uses from FY 2029 to 2057 
that could include Twenty-Eight by ‘28 projects.  The San Gabriel sub-region has 
$1.3 billion available for highway & transit-eligible uses from FY2029 to 2057 that 
could include Twenty-Eight by ‘28 projects.  NOTE:  The eligibility of any individual 
MSP program would have to align with the Twenty-Eight by ’28 project. 
 
Figure 9  MSP Forecast Post 2028 

 

Public Private Partnership (P3) Project Assumptions & Benefits 
 
P3 is a delivery and financing strategy – it is not a funding strategy.   
The market determines the viability of a P3 based on a range of project and 
agency characteristics related to approach, cost, schedule, and risk. Not all 
projects are suited to P3 delivery.   
 
Over the last 18 months, Metro has received a number of Unsolicited Proposals 
from the private sector indicating a potential interest in delivery of certain projects 
as P3s. Metro is currently performing additional study and diligence to determine 
the optimal structure for such P3s, including commercial approach, risk allocation, 
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and pricing, to support procurement when an sufficient level of project design is 
complete.   
 
P3 project delivery has been shown to provide project cost and schedule certainty, 
and potential savings on capital, operations and maintenance (O&M), and state-of-
good-repair costs. Design-Build-Finance-Operate-Maintain (DBFOM) 
procurements in the U.S. have achieved construction cost savings through 
competitive pricing, design innovation, and avoided cost inflation. The chart below 
shows some of the construction cost savings realized through P3 delivery for 
recent transportation projects in North America. 

 
Benchmarked P3 projects also generally have lower O&M costs and lower 
escalation rates, reducing cumulative costs during operations. Finally, P3 
developers have generally acted to perform state of good repair (SOGR) work 
earlier and more frequently, optimizing lifecycle investments.  
 
The table below illustrates the possible P3 savings for three potential Metro 
projects based on assumed cost efficiencies in construction, O&M, and long-term 
capital replacement/SOGR over a projected 30-year operating period following 
construction. These efficiency assumptions are based on cost information across a 
range of projects and markets. 
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It’s important to note that every market and project is different, and there are many 
variables specific to each market, project, and contract that influence the extent to 
which project savings are achieved, if at all. 

 
 
State and Federal Funding Assumptions 
 
State and federal funds are limited by funding availability each year and award 
cycles.  The awards are based on eligibility and estimated future availability of 
funds.  The state and federal funding for Measure M projects is programmed, and 
is projected to be awarded over time, as funding is available and open for 
application.  The total funding is assumed limited and Metro expects to receive a 
proportional amount. 
 
The advancing of state and federal funding would require that either more total 
funding is available, or Metro receives an increasing share throughout the State or 
US.  In summary, Metro’s committed and secured programming of funding for the 
Twenty-Eight by ’28 projects is comprised of 15.4% in Federal funds and 11.8% in 
State funds; the remaining 72.85% is funded locally.  In a Medium-Risk 
environment, we anticipate the funding shares to increase to 19.2% Federal and 
14.5% State with 66.3% funded locally.  In a High-Risk environment, the 
anticipated ratio would change to 22.1% Federal and 17.9% State with a 60.1% 
Local contribution. 
 

 

*New Starts Projects:

Today, we currently have three FFGA in place for WPLE 1,2, Regional 

Connector  Medium Risk includes $1.3B FFGA for WPLE3

High Risk assumes $400m annual drawdowns maxed out through 2027 for WSAB and Sepulveda projects

EPD Grant Program - still in conceptual stage at the Federal level; slated to be funded by the General Fund.  Projects with New Starts awards will not be considered for additional EPD 
funding.

LRTP Financial Projections  

(Twenty-Eight by 2028 Projects) in $ million

All 28 Projects

Total Funding by Fund Source (millions $)

Funding Sources Today Medium High

Federal Funds FY18-'27 % of Total % of Total % of Total

FASTLANE/INFRA Grants 40.5 44.6 TBD

Congestion Mitigation & Air Quality Program (CMAQ) 406.6 447.3 TBD

Section 5309 New Starts* 2,176.9 3,076.9 TBD

Surface Transportation Block Grant Program (STBGP) formerly RSTP 34.8 38.3 TBD

Expedited Project Delivery (EPD) Grant Program 25.0 TBD

BUILD (formerly TIGER) 10.0 TBD

Federal Total 2,658.8 15.4% 3,642.0 19.2% 4,624.5 22.1%

State Funds

SB1 - Active Transportation Program 67.3 87.4 TBD

SB1 - Solutions for Congested Corridors Program 149.8 249.8 TBD

SB1 - Trade Corridors Program 269.0 336.3 TBD

Regional Improvement Program Funds (RIP) 410.4 492.4 TBD

Traffic Congestion Relief Program Funds (TCRP) 85.5 TBD

Transit and Intercity Rail Capital Program (TIRCP) 1,151.5 1,496.9 TBD

StateTotal 2,048.0 11.8% 2,748.4 14.5% 3,743.5 17.9%

Local Total 12,585.5 72.8% 12,585.5 66.3% 12,585.5 60.1%

TOTAL 17,292.3 18,975.9 20,953.5
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Federal Funding Assumptions 
 
Metro currently has three Section 5309 New Starts Full Funding Grant 
Agreements (FFGA) within the Capital Investment Grant (CIG) Program, which is 
the federal government's primary method of funding new rail transit projects.  The 
multi-year funding agreement through which the CIG Program funds transit 
projects is achieved through a FFGA -  which outlines the terms and flow of dollars 
(year over year) that will be committed to a transit project through the annual 
congressional appropriations process.  
 
All three New Starts grant awards are Twenty-Eight by ‘28 projects – Regional 
Connector, and Westside Purple Line Extension Sections 1 and 2.  Metro recently 
received a Letter of No Prejudice (LONP) from the Federal Transit Administration 
(FTA) for tunnel construction for another Twenty-Eight by ‘28 project, the Westside 
Purple Line Extension Section 3, in the amount of $491m.  Metro is working 
closely with the FTA to secure federal funding for this project, as we are seeking 
an FFGA in the amount of $1.3 billion of New Starts funds.   
 
If Metro is awarded this FFGA, the annual Federal drawdowns within the CIG 
Program will reach a total of $400m for all four projects, in 2019 and 2020.  
Assuming we maximize the $400m annual drawdown amount through 2027, this 
leaves us with limited additional capacity to draw upon for future Federal grant 
opportunities.   
 
Whilst we will actively pursue any and all future grant opportunities, the amount 
and timing of these additional funds should not be assumed.  (For example, our 
original LONP request was $786m, $294m more than the actual FTA approval 
amount of $491m.)  Our high risk projections assume we will seek New Starts 
funds for two additional Twenty-Eight by ‘28 projects – West Santa Ana Branch 
and Sepulveda Pass Transit Corridor, bringing our total Federal contribution up to 
22.1% for the Twenty-Eight by ‘28 projects (inclusive of Federal funds from 
programs such as Congestion Mitigation & Air Quality (CMAQ), 
FASTLANE/INFRA Grant and Surface Transportation Block Grant (STBG)).  If the 
total Federal share of the CIG Program does not increase, the risk of obtaining the 
required funds for these two projects, prior to 2028, will be high.  
 
Future additional funds may be available via the Pilot Program for Expedited 
Project Delivery (EPD), which is still in the conceptual stage at the FTA and only 
$25m has been identified for projects nation-wide.  If the total EPD funding pool 
amount increases with future Federal appropriations, Metro could potentially apply 
for a grant opportunity that is favorable and in line with the Twenty-Eight by ‘28 
initiative.  
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State Funding Assumptions 
 
The State-approved increase in fuel and other transportation taxes is expected to 
direct around $4 billion of SB1 funding to Metro over the next 10 years (based on 
State forecasts). The SB1 funds provide for both operating and capital costs, and 
are allocated to Metro by formula and through competitive, discretionary programs.  
Metro’s capture of State discretionary programs includes grant awards announced 
in spring 2018 of $1.7 billion, including $700 million from SB1 and $1.0 billion from 
the "Cap and Trade" Transit and Intercity Rail Capital Program (TIRCP).   
 
We are assuming a total of roughly $2.0B in State funds for the Twenty-Eight by 
‘28 initiative, over the next nine years; 11.8% of the total required funding share.  If 
we assume an additional $700m of potential future funds across SB1 and TIRCP, 
this would pose a Medium-Risk and would increase the total state funding 
contribution to 14.5%.  Since an increase in State funding capacity is unknown, 
any assumption above 12% presents a risk, unless there is an increase to the 
overall State’s base fund.  

New Revenue Primer:  New Mobility Fees & Congestion Pricing 

As we explore development of a funding/financing plan for Twenty-Eight by ’28, 
the identification of potential new revenue sources is appropriate for consideration 
by the Metro Board. 
 
New Mobility Fees 
Background and Justification 
Technological innovation is changing the ways that consumers access goods and 
services. Most dramatic has been the rise of transportation network companies 
(TNCs), such as Uber and Lyft, enabling new and better demand-responsive travel 
options for many people. But these private companies are in the business of 
profiting from public investments in roads and infrastructure that enable their 
success, putting out shared bicycles, scooters, and cars on the streets with the 
expectation of using public rights of way to generate private benefit. 
 
In response to these new services, 7 major cities and 12 states have started 
levying fees or taxes on TNC trips to serve a variety of purposes, including 
revenue generation, congestion management, parity of compliance, and 
transportation equity.1 Other cities have put in specific regulations to cap or 
regulate new mobility providers. 
 
 
 

                                            
1 See “Taxing New Mobility Services: What’s Right? What’s Next,” by So Jung Kim and 
Robert Puentes. Eno Center for Transportation. July 23, 2018 
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New Mobility Fees Today 
Several urban areas have instituted fees on TNCs. The most common ways to tax 
TNCs are to charge a flat per-ride fee or to collect a percentage of the total fare 
revenue of a TNC on a regular basis. Another approach could be to utilize a tiered 
tax approach to encourage preferred travel behaviors, such as lower fees for 
shared rides or fuel-efficient vehicles, higher fees for rides that originate or end in 
congested areas, or fee waivers to encourage services to underserved areas of 
the County, such as low-income neighborhoods. 
 
Potential Policy Objectives 
1. Generate revenue for investment in transit and infrastructure 

Taxes and fees are common tools used to raise revenue for public goods and 
services. Levying a fee on TNC or other new mobility trips originating in Los 
Angeles County serves as a potential revenue opportunity for Metro to then 
reinvest in its own transit and infrastructure.  

2. Manage congestion through influencing supply and demand 

Fees for TNC trips is one form of pricing that can be utilized to manage 
demand in the most traffic-clogged areas of the County, ensure that customers 
prioritize shared rides over single passenger rides, or even to incentivize a 
substitution to transit use instead.  

3. Bring the new mobility industry into regulation 
Instituting fees on TNCs can serve as the beginning of a more comprehensive 
regulatory plan to set the rules of engagement for private new mobility 
providers, for known (i.e scooters) or future options yet to manifest.  

4. Support programs that improve transportation equity  
Taxes or fees on TNC trips can help improve transportation equity by either 
influencing behavior directly or by putting revenues towards supporting 
programs with similar goals such as the recently signed SB1376, requiring the 
CPUC to assess at least $.05 per TNC ride to help pay for wheelchair 
accessible vehicles (WAVs). 
 

Estimated Revenue Potential from New Mobility Fees 
The exact number of rides provided by all ridehailing services in Los Angeles 
County is unknown because these private companies are very protective of their 
data. However, we know that in 2016 Lyft averaged 70,000 rides a day in Los 
Angeles County, with about 20% market share.2 These trips cost $9.66 on 
average.3 We can therefore estimate that the entire ridehailing market provided 
roughly 350,000 rides a day in LA County in 2016 numbers, and know that both 
Lyft and Uber have continued to increase in popularity since then.  Using our 
estimate that amounts to revenues between $70,000 to $962,500 per day, or 

                                            
2 Brown, Anne Elizabeth. “Ridehail revolution: Ridehail Travel and Equity in Los Angeles,” 
Institute for Transportation Studies, UCLA, Jan. 2018.  
3 Ibid.  
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between approximately $25M to $350M annually.  The shared devices are 
projected to generate up to $552M annually. 
 
In summary, new mobility services have both positive and negative impacts. Any 
decision to enact a tax or fee should consider how it will affect travel behaviors, 
and should be made with consideration towards the goals outlined in Vision 2028. 
Taxes on new mobility services can go beyond raising revenue and can work 
towards improving the quality of life for LA County residents. Any mechanism for 
taxing these new mobility trips should be used in carefully targeted ways designed 
to reduce single-occupancy vehicle use and improve metropolitan mobility.  
 
The complete Primer on New Mobility Fees is provided in Attachment D.   
 
Congestion Pricing 
 
Background and Justification 
The concept of congestion pricing has been around for decades and dates back at 
least to Nobel Prize winning economist William Vickrey. Simple supply and 
demand will tell you that when you provide something for free, people use more of 
it than they would otherwise. This means charging higher fees for roadway use 
when demand is high and lower or zero fees when demand is low, a concept 
known as congestion pricing. 
 
The price of a road (usually zero) bears no relationship to demand for that road at 
that time. For example, it costs the same to use a road at 3am as it does in the 
peak of rush hour traffic, even though demand for roads is much lower at 3am. 
The net effect is that instead of paying for roadway space with money, we all pay 
with our time.  
 
We waste our time sitting in traffic, essentially waiting in line, to use roads. This 
vastly inefficient method of allocating roadway space may seem very democratic, 
in the sense that all must pay with their time. However, it actually discriminates 
against the poorest and most vulnerable members of society. Transit riders, who 
have far lower incomes than non-riders in Los Angeles County, use buses that sit 
in that same slow traffic. Moreover, low-income people typically have less flexible 
work schedules with hourly wages and face severe penalties for lateness. 
Whereas higher-income individuals may be able to shift their travel times or work 
from home to avoid congested periods, lower-income people often cannot.  
 
Congestion Pricing Today 
Congestion pricing has proven challenging to implement for reasons such as lack 
of political viability, technical and privacy concerns, and equity concerns. Despite 
these challenges, several metropolitan areas have implemented various forms of 
congestion pricing. Once implemented, these schemes have had various degrees 
of success but, notably, none have ever been repealed. This includes the only 
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congestion pricing pilot of any kind implemented to date in Los Angeles County, 
Metro’s Express Lanes program. 
 
More comprehensive congestion pricing schemes are currently in place in London, 
Stockholm, Singapore, and Milan. Each of these experiences offers lessons 
learned, but perhaps most notable is Stockholm. In this city, the congestion pricing 
scheme was widely opposed and was put in place on a pilot basis. After the trial 
period, the scheme proved so popular that it was accepted permanently. This 
demonstrates the value of a pilot period to test such a product, and to demonstrate 
its value, before casting judgment. 
Congestion Pricing Models and Revenue Forecasts 
In Los Angeles, there are three conceivable ways congestion pricing could be 
implemented. These are the following: 
 

1) Cordon Pricing. It involves creating a boundary around a central district and 
then charging vehicles to cross that boundary. The fee can be variable, 
meaning it can go up or down based on demand. Alternatively it could be 
set at a specific rate for peak versus off-peak times. Either way, the idea is 
to reduce the number of vehicles entering a central area when demand is 
higher. This is the most common method of congestion pricing employed 
around the world. 
 

Cordon pricing is most effective when there is a strong Central Business 
District (CBD) with high quality mass transit options as alternatives to 
driving. Los Angeles County does not have a typical CBD, as job centers 
are dispersed throughout the region. Preliminary average revenues from 
cordon pricing of all trips entering downtown LA have been estimated to be 
as high as $1.2 billion per year (in year of expenditure dollars). This form of 
pricing is among the easiest to implement and has the most history to learn 
from.  
 

2) VMT Pricing. Charging drivers based on Vehicle Miles Traveled (VMT) has 
been floated for many years as a potential substitute for a gas tax. 
However, a VMT fee platform can potentially be used to charge variable 
prices based on location and time of day. There have been VMT-fee 
experiments in California, Oregon, and Iowa.  While none of these pilots 
have attempted to include additional fees for congestion, the Oregon pilot 
tested the idea by calculating the number of miles driven in the “congestion 
zone”. In short, the technology exists to use VMT as a method of alleviating 
congestion but it has not yet been attempted due to political challenges. 
 
Preliminary average annual revenues from implementing VMT pricing have 
been estimated at $10.35 billion per year (in year of expenditure dollars) for 
the larger metropolitan area. While net revenues from Los Angeles County 
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alone would be less, Los Angeles County is the most populous part of the 
region and accounts for more VMT than the rest of the region. This estimate 
provides a sense of the strong revenue potential of such a scheme. 
 

3) Corridor Pricing. Corridor pricing is a new kind of congestion pricing that 
has not been implemented anywhere. The idea is to price all lanes on all 
roads within a specific corridor with high traffic congestion but a viable 
public transit alternative. Functioning similar to cordon pricing, anyone 
traveling within a designated corridor during peak times would pay a fee 
based on how many miles they travel within the corridor. The price for travel 
within the corridor would be set high enough to ensure free flow traffic 
within that entire corridor. 
 

Absolute revenues vary greatly, largely because the tolled areas vary considerably 
in their size and the demand for the road space they allocate.  
 
In summary, Congestion pricing offers a powerful mobility solution that faces 
substantial barriers to implementation, but once implemented, tends to prove 
highly popular while generating substantial revenues that can be used for transit. 
In addition, congestion pricing can represent a significant improvement in equity. 
 
The complete Primer on Congestion Pricing is provided in Attachment E.   

5. Board Call to Action 

The Metro Board is in a unique position to aid in the development of a 
funding/financing plan for Twenty-Eight by ’28. The Board Call to Action items are 
recommended as follows:   
 

• Approve the Baseline Assumptions/”Stakes in the Ground” recommended 
by staff; 

• Include in the 2019 Federal Legislative Plan a Request for the 
Establishment of a White House Task Force re: Transportation 
Infrastructure Support for the 2028 Games; 

o The federal government has provided significant funding and support 
for the Olympic Games when held in the US (i.e. 1984, 1996, 2002).  
74% of the past federal support has been for projects related to 
preparing the host cities’ infrastructure. 

• Continue to support and explore the use of innovative project delivery 
approaches, such as P3s, along with supportive changes to state and 
federal law and policy; 

• Advocate for additional State and Federal Funding to support acceleration 
of projects; 

• Minimize scope increases for Twenty-Eight by ’28 projects; 
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o The “triple constraints” rule for major projects states that any 
increase in scope can impact budget and schedule.  As a result, it is 
important that Board decisions are made on schedule with the 
forecast milestones.  In addition, increases in scope should be 
minimized in order to increase the likelihood of completing the 
Twenty-Eight by ’28 Initiative. 

• Direct the Executive Management Committee to agendize and further frame 
the debt policy issues; and 

• Direct Metro staff to conduct Feasibility Studies for a Congestion Pricing 
Pilot and a New Mobility Policy Strategy  

APPENDICES 

Attachment A – The Dashboard 
Attachment B – The Policy for Early Project Delivery  
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TWENTY-EIGHT BY ’28 PROJECT LIST DELIVERY STATUS (updated November 2018) 
 

Project 
Measure M 
Completion 
Date1 

Schedule 
(Measure M) 

Phase 

Target 
28x28 
Completion 
Date 

Accomplishments Status 

1. Crenshaw/LAX Line 
 2019 

 
 

2019 

• Progressing with construction • In construction;  

• Over 85% complete;  

• Forecast revenue service date is under review 

2. MicroTransit ** 
 

2019 

  
2019 

• Awarded design contracts in April 2018 

• Completed Interim Report in August-September 2018  

• In design phase; 

• Final Report/Proposal to be completed in January 
2019; 

• Anticipate launch of MicroTransit pilot in late 2019. 

3. Regional Connector  
 

2021 

  

2021 

• Completed Tunneling operations in January 2018 

• Completed excavation of Broadway station 

• Completed decking of Flower Street 

• Zero Lost Time Incidents 

• In construction;  

• 52% complete;  

• Forecast revenue service date is winter 2022 

4. New Bus Rapid Transit 
Corridors  

      (Phase 1)  
 

2022 

  
2022 

• RFP for BRT Vision and Principles Study released on 
May 10, 2018  

• Corridor will be identified and analyzed through the 
BRT Vision and Principles Study.  Anticipated 
Notice to Proceed in October 2018.   

5. Orange and Red Lines to Gold 
Line Transit Connector (North 
Hollywood to Pasadena) 
 2022 

  
2022 

• Technical and Outreach contracts awarded in 
May/June 2018, respectively.  

• Alternatives Analysis (AA) underway as of July 
2018   

• Five community (pre-scoping) meetings 
scheduled between 9/29/18-10/13/18; other public 
outreach activities ongoing in fall 2018  

• Complete AA, Board action to select alternatives for 
EIR, Public Scoping expected in spring 2019   

6. Airport Metro Connector Station 
 

2023 

  
2023 

• 60% package for site work completed 

• Begun coordination with LAWA’s APM design team in 
integrating the AMC Station with the Automated 
People Mover project. 

• Progressing towards 60% design completion, 
anticipated for November 2018 

• 60% package for temporary shoofly scheduled for 
mid-October 

7. I-5 North County Capacity 
Enhancements 
 

2023 

  
2023 

• Design on schedule and within budget • In final design; 

• 95% plans submitted to Caltrans for review; 

• Target date for start of construction is 2019 

8. North San Fernando Valley 
 

2023 

  
2023 

• Technical and Outreach contracts awarded  

• Five community meetings held September 2018 
across the study area  

• Alternatives Analysis began July 2018 and is 
expected to be completed in spring 2019 

• Public Participation activities ongoing fall 2018 

• Board Action anticipated in April 2019 to receive the 
Alternatives Analysis and to select alternatives for 
Environmental Review  

• Anticipate scoping to begin late spring 2019 

9. Purple Line Extension Section 
1 
 2023 

  

2023 

• Excavation and waler/strut installation completed July 
2018 

• TBM components lowered into the station box for 
assembly in August 2018 

• Tunneling to start September 2018 

• In construction;  

• Over 41% complete;  

• Forecast revenue service date is fall 2023 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 
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Project 
Measure M 
Completion 
Date1 

Schedule 
(Measure M) 

Phase 

Target 
28x28 
Completion 
Date 

Accomplishments Status 

10. Gold Line Foothill Extension to 
Claremont (with ability to 
extend to Montclair) 
 

2025 

  

2025 

• Released Request for Proposals for the Phase 2B 
Alignment Design-Build Project (C2002) in May 2018; 

• First contract (utility relocation) for Foothill Gold Line 
Light Rail Project completed under budget and ahead 
of schedule 

• Anticipate Design-Build Contract award by January 
2019; 

• Major construction expected to start in 2020; 

• Construction anticipated to be completed in 2026 

11. LA River Path 
 

2025 

  
2025 

• Technical and Outreach contracts awarded 
 

• Conceptual Design Report under review 

• 5% Conceptual Drawings under review 

• Pre-environmental outreach underway 

• Anticipate scoping to begin late spring to early 
summer 2019 

12. LA River Way (plus Mobility 
Hub**) – San Fernando Valley  
 

2025 

 
 

2025 

• City of LA nearing completion of environmental 
document 

• CEQA document anticipated to be certified spring 
2019;   

• Pursuing NEPA clearance in separate document;   

• Working on 30% design for Van Alden to Balboa 
segment in anticipation of award of ATP Cycle 4 
grant.  

13. Orange Line Travel Time and 
Safety Improvements 
 

2025 

  

2025 

• Board approved project description and Statutory 
Exemption at the July 2018 meeting;  

• NOE circulation period ended Aug. 29, 2018 

• Construction Groundbreaking to be held on Oct. 12, 
2018; 

• Continuing work on gating traffic impact analysis 
and coordination with LADOT; 

• Preliminary Engineering and Community Outreach 
are ongoing; 

• Coordination with other SFV transit projects 
underway 

 

14. Purple Line Extension Section 
2 
 

2025 

  
2025 

• Groundbreaking ceremony held on February 23, 
2018;  

• Bureau of Engineering approved a nine-month street 
closure of a small part of Constellation in May 2018; 

• Demolition of the 1940 Century Park East building 
and 1950 CPE parking structure have been 
completed; 

• 130c Tech Memo for N. Canon completed in Sept 
2018 

• In Engineering; 11% complete; 

• Forecast revenue service date is Summer 2025 

15. Purple Line Extension Section 
3 
 2026 

  
2026 

• Addendum approved by Metro Board in May 2018; 

• FTA approved Entry into FTA New Starts Engineering 
Phase in August 21, 2018; 

• FTA LONP approved on Sept 19, 2018 

• Construction contracts expected to be awarded late 
2018 and early 2019; 

• Forecast revenue service date is winter 2026 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 ON 

SCHEDULE 
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Project 
Measure M 
Completion 
Date1 

Schedule 
(Measure M) 

Phase 

Target 
28x28 
Completion 
Date 

Accomplishments Status 

16. Sepulveda Pass ExpressLanes 
 

2026 

  
2026 

• Finalizing Level 2 Traffic and Revenue Study 

• Preparing scope of work for technical studies 

• Coordinating with Planning on the Sepulveda Transit 
Corridor Study 

• Currently working on the Tier 1 ExpressLanes 
Network Project Study Report/Project Development 
Support (PSR/PDS) which includes this project 
slated for completion in the summer/fall of 2019;  

• Upon completion of PSR/PDS, an application will be 
submitted to the CTC in fall 2019 to obtain tolling 
authority;  

• Staff is coordinating efforts with transit studies 
underway 

17. East San Fernando Valley 
 

2027 

 
 

2027 

• Metro Board selected an LPA in July 2018 and 
authorized staff to execute scope modifications to 
complete: Grade Crossing Safety Study; Metro 
Orange Line Connectivity Study; ACE; and a First 
Last Mile Plan. 

• Work on Final EIS/EIR initiated along with work on 
Board approved scope modifications.   

• Work being conducted on Final EIS/EIR; 

• Anticipate Board certification of Final EIS/EIR in 
early 2019 

18. I-105 ExpressLanes 
 

2029 

 
 

2027** 

• Continuing to work with Caltrans to prepare PAED. 

• Investment Grade Traffic and Revenue Study and 
Concept of Operations underway 

• Scoping meetings held in March 2018 

• Coordinating with West Santa Ana Branch (WSAB) 
team on potential new I-105 WSAB/Green Line station 

• The development of a Project Approval 
Environmental Document (PAED) is underway and 
slated for completion in early 2020;  

• Concept of Operations and Traffic and Revenue 
studies are currently underway;  

• An INFRA grant was submitted for this project in an 
effort to expedite project delivery to commence 
operations in 2025;  

• Staff anticipates submitting an application to the 
CTC to obtain tolling authority in the summer/fall of 
2018;  

• If funds are advanced, the project can be completed 
before the target completion date 

19. I-710 South Corridor Early 
Action 
 

2032 

 
 

2027** 

• Metro Board adopted Alternative 5C as the Locally 
Preferred Alternative for addition of one lane and 
upgrading the freeway 

• In environmental phase; anticipated completion date 
of the final environmental document is early 2019;  

• Discussions with Caltrans in progress to expedite;  

• Potential lawsuit(s);  

• Once the environmental document is final/approved, 
contracts for final design of “early action” projects 
will commence 

20. Green Line Light Rail Extension 
to Torrance 
 

2030 

 
 

2027** 

• Presented Supplemental Alternatives Analysis (SAA) 
including incorporation of stakeholder/city feedback 
and refinement/updates to alternatives to the Board at 
September 2018 meeting 

• Board approved carrying forward Alternative 1 and 
Alternative 3 for environmental review 

• Re-initiation of environmental review is next phase 
of project 

 AHEAD OF 

SCHEDULE 

 ON 

SCHEDULE 

 AHEAD OF 

SCHEDULE 

 AHEAD OF 

SCHEDULE 

 AHEAD OF 

SCHEDULE 
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Project 
Measure M 
Completion 
Date1 

Schedule 
(Measure M) 

Phase 

Target 
28x28 
Completion 
Date 

Accomplishments Status 

21. Blue Line Signal and 
Washington/Flower Junction 
Improvements* 
 

2028 

  
2028 

• RFP released, and proposals were due on April 13, 
2018 

• Notice to Proceed received June 2018, with 
construction (on entire Blue Line) starting in January 
2019;  

• Construction on Washington/Flower junction 
anticipated to occur in spring/summer 2019 

22. I-10 ExpressLanes I-605 to San 
Bernardino Line* 
 

2027 

  

2027 

• Coordinating with San Bernardino County 
Transportation Authority 

• Coordinating with Caltrans District 7 regarding 
Network Project Study Report and related technical 
studies  

• Project is in construction being built as HOV lanes; 
conversion to ExpressLanes upon completion of 
construction;  

• No funding has as yet been identified for 
ExpressLanes implementation; however, the 
ExpressLanes Tier 1 Network Project Study 
Report/Project Development Support (PSR/PDS) 
currently underway will complete the initial study for 
this effort 

23. SR-57/60 Interchange 
Improvements 
 2031 

 

 
 

 
2028** 

• Final design contract award approved by the Metro 
Board in September 2018 for a three-year or faster 
period of performance;  

• Construction start by 2022  

24. Vermont Transit Corridor 
 

2028 

  
2028 

• Key stakeholder meetings to discuss 
initial six preliminary rail concepts and potential 
refinement of BRT concepts took place 
in April/May 2018; 

• Identified six preliminary rail concepts for the 
corridor;    

• Based on an initial set of criteria, identified the three 
most promising rail concepts to move forward into the 
next level of detailed analysis  

• BRT Technical Study was completed in February 
2017;   

• Rail Conversion/ Feasibility Study, which will explore 
the feasibility of converting proposed BRT concepts 
to rail, began in December 2017;   

• October 2018 – Currently conducting key 
stakeholder meetings to discuss the results from the 
more detailed analysis of the three most promising 
BRT concepts  

25. Sepulveda Transit Corridor 
 

2033 

  
2028** 

• Elected officials roundtable meetings, as well as 
outreach to major study area stakeholders held in 
April 2018    

• Developed initial concepts for the Valley to Westside 
portion of the study area 

• Completed first round of community outreach in June 
2018 

• Feasibility Study/Technical Compendium began 
December 2017 and is expected to be completed by 
fall 2019, with findings presented at the November 
2019 Metro Board meeting;  

• Evaluating Valley to Westside initial concepts and 
developing Westside to LAX initial concepts 

26. Gold Line Eastside Extension 
to Whittier or South El Monte 
 

2035 

 
 

2028** 

• Executed the new outreach contract with consultant in 
July 2018   

• Completed the contract amendment negotiation 
process for the reinitiated environmental study in 
August 2018.  

• Released RFP for the advanced conceptual 
engineering work in March 2018, completed the 
consultant selection process and contract negotiation 
process as of September 2018   

• Conducted one round of briefings with corridor cities  

• Anticipate award of new contracts in October 2018 
to reinitiate the environmental study, including the 
negotiated Contract Modification No. 18 to CDM 
Smith/AECOM for the EIS/EIR work and the new 
advanced conceptual engineering (ACE) design 
services contract in support of the environmental 
study.  

 ON 

SCHEDULE 

 ON 

SCHEDULE 

 AHEAD OF 

SCHEDULE 

 ON 

SCHEDULE 

 AHEAD OF 

SCHEDULE 

 AHEAD OF 

SCHEDULE 
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Project 
Measure M 
Completion 
Date1 

Schedule 
(Measure M) 

Phase 

Target 
28x28 
Completion 
Date 

Accomplishments Status 

27. West Santa Ana Branch 
 

2041 

 
 

2028** 

• Received Board approval in March 2018 for further 
study to expand northern study options; 

• Conducted community meetings in March 2018 to 
share new northern alignment concepts and solicit 
feedback; 

• Completed an Updated Northern Alignment Screening 
Report in May 2018. Received Board approval on 
May 24, 2018 to carry forward Alternatives E and G 
into the Draft EIS/EIR; 

• Held updated Scoping Meetings in July 2018. Scoping 
comment period ended August 24, 2018. 

• Draft EIS/EIR work continuing; 

• Significant resources are currently devoted to 
preparing for P3 procurement;  

• Project planning, design, environmental clearance, 
engineering and P3 delivery procurement work are 
actively being accelerated with multiple standing 
Metro interdisciplinary teams in place 

28. I-405 South Bay Curve 
Improvements 
 

2047 

 
 

2028** 

• Two task orders for widening and auxiliary lanes were 
awarded to consultant in March 2018 via the Highway 
Program on-call services contract with a seven-month 
period of performance;  

• Upon completion of PSRs (expected in October 
2018), the two projects will be advanced to 
environmental and final design;  

• Discussions with South Bay Cities COG in progress 
to fund the projects by their Measure R/M 
subregional highway allocations.   

 
* non-Measure R nor Measure M project  
**  These accelerated completion dates can only be accomplished with Board approved actions pertaining to the Twenty-Eight by ’28 Motion (Motion #4.1) 
1 – Expected completion date has a 3-year range. First year of expected opening date shown. 
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 AHEAD OF 

SCHEDULE 

 AHEAD OF 

SCHEDULE 
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Adopted Metro Board Policy:  Early Project Delivery Strategy 

EFFECTIVE DATE: 
November 30, 2017 
 
TITLE 
 This Policy shall be referred to as the Early Project Delivery Strategy. 
 
PURPOSE 
 This Policy establishes clear, uniformly applied criteria to determine if a Measure M Project can be 

delivered faster than scheduled in the Measure M Expenditure Plan.  A comprehensive policy 
allows for rigorous and expeditious analyses and determinations.  It provides for transparency and 
financial accountability.  Projects can be accelerated as long as others are not negatively impacted, 
pursuant to the Measure M Ordinance. 

 

PROCESS 
1. Identify multiple inputs that suggest a potential for acceleration.  A screening tool will then be 

utilized to assist in identifying the inputs that potentially have occurred and whether an initial 
assessment of the propensity for acceleration is warranted.   

2. If warranted, staff will then conduct an analysis to confirm the ability to accelerate a project 
schedule, determine the extent to which a project could be accelerated and what would be the 
impacts of that action. 

3. The Board of Directors will review the staff analysis and may: (a) give direction to subsequently 
provide notice and take action pursuant to controlling law; (b) decline to find for early project 
delivery; or (c) direct staff to undertake further analysis. 

GENERALLY 
 Multiple acceleration inputs are typically needed to result in accelerating a project schedule. 

 A project’s funding, schedule, scope or legal/regulatory environment are integral to the 
acceleration inputs.  

 Acceleration inputs considered may also indirectly relate to the project if they are demonstrated to 
substantially advance system performance or adopted policies of the Board. 

 Acceleration inputs are intended to be transportation mode-neutral, unless otherwise indicated 
(e.g., mode-specific funding revenues or fees). 

 Funding considerations must be consistent with all applicable local, state, and/or federal rules and 
regulations; and Board-adopted debt policy. 

 
DEFINITION 
 Accelerator:  a single strategic input that could partially support facilitating early delivery of a 

Measure M project. 
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STRATEGIC INPUTS FOR EARLY PROJECT DELIVERY

 Accelerator Points 
Funding 

(30 points) 
1. New Revenue.  Has new, committed funding become available at an 

amount greater than 25% of the total project construction cost? 
15 

A. Is this funding discretionary? 2 

B. Is this funding somehow conditional to the project or time-
sensitive? 

5 

C. Is funding cash flow available sooner as a result of a delayed 
project? 

3 

D. Are confirmed surplus funds available from another project in 
the same subregion, based on a final Life of Project budget? 

2 

E. Would there be cost savings of at least 25% based on the time 
value of money resulting from this funding accelerator? 

3 

Partnerships 
(30 points) 

2. Regional Responsibility.  Have one or more of the local jurisdictions 
within which the project is located substantially advanced or committed 
to advancing the implementation of one or more Metro Board adopted 
goals and policies that support the integration of transportation and 
land use for which Metro is reliant upon its local partners to achieve? 

6 

3. Process Streamlining.  Have all responsible local agencies streamlined 
permitting processes and executed or committed to executing necessary 
memoranda of agreements prior to awarding of the project construction 
contract? 

5 

4. Additional Support.  Is the local jurisdiction and/or other local partner 
contributing at least 10% more than the required 3% contribution or 5% 
of the project cost within that jurisdiction from other sources? 

5 

5. Value Capture.  Is a local improvement, financing district or other value 
capture financing tool existing or will be established within three years 
of the groundbreaking date for the purpose of funding at least 10% of 
the project cost within the jurisdiction in which the financing tool is 
established? 

5 

6. Advance Funding.  Is there a proposal by a local jurisdiction or other 
party to advance funding, which would deliver all or a functional 
segment of the project 10% earlier? 

5 

7. Impact Fees.  Is there a program to collect a fee in-lieu of providing 
required parking and/or local traffic improvements, with revenues 
allocated to transportation demand management (TDM) strategies that 
are directly dependent on and in support of Metro’s project, or a goods 
movement impact fee program to fund improvements, in conformance 
with California and federal laws? 

4 
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 Accelerator Points 
Process 

(25 points) 
8. Streamlined Review.  Is this project currently undergoing or can commit 

to a streamlined planning and environmental review process that does 
not exceed three years in duration? 

5 

9. Clearance Complete.  Has this project concluded the planning and 
environmental review process, needing no more than a refresh of the 
environmental document(s), not exceeding one year in duration to 
complete (Operation Shovel Ready)? 

10 

10. Phased Completion.  Can this project be designed to phase 
improvements to achieve early action, incremental benefits? 

8 

11. Property Availability.  Has at least 75% of the required right-of-way and 
site acquisitions been completed or is anticipated to be completed 
within one year? 

2 

Innovations 
(15 points) 

12. Alternative Solutions.  Is there an equal or superior, less costly 
improvement to accomplish the capacity and performance intended by 
the transportation project? 

3 

13. Technological Innovations.  Are there technological innovations that will 
reduce the planned capital and/or operating cost of the project? 

3 

14. Consolidated Delivery.  Is there an opportunity to combine two or more 
projects/segments to achieve economy of scale and minimize impacts 
of multiple back-to-back construction over a long period of time such 
that the combined project construction cost is reduced by at least 25%? 

3 

15. Delivery Method.  Is this project the subject of a public-private 
partnership proposal or other unsolicited proposal that can reduce the 
estimated construction cost by a minimum of 10% or accelerate the 
delivery date by at least 5 years? 

6 

PROPENSITY FOR EARLY PROJECT DELIVERY

High: 67-100 Automatically advances to staff analysis and Board consideration 
Medium: 34-66 Advances to staff review, which determines whether Board consideration is 

warranted 
Low: 0-33 Does not advance to staff review nor Board consideration 
Exception: N/A Project acceleration can unambiguously be demonstrated by an exceptional 

condition regardless of scoring (e.g., unexpected full funding from outside 
source) 

 

MEASURE M PROJECT EVALUATION READINESS TOOL (M-PERT)
 M-PERT is an evaluation tool only—not a determinative decision tool. 

 Required initial screening step (unless exceptional condition, per above). 

 All Measure M projects ordered as listed in the Expenditure Plan are included. 

 The above acceleration strategic inputs are set forth as “yes” or “no” questions to answer. 
 A score given to each input to measure its relative strength in impacting project timing; a “yes” 

answer returns the possible score for that input, as listed above. 
 An overall score given as a low, medium and high indicator for acceleration. 

 An accounting of evaluations conducted is logged and reported. 
 The M-PERT tool is for use by Metro staff, Board Directors and their deputy staff. 
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MAINTAINING PROJECT SCHEDULES:  HOW TO HELP METRO DELIVER PROJECTS 

 Responsibilities 
Funding 

 
 Protect all funding sources allocated to the project, per Metro’s financial plan. 

 Keep the project within the budgeted cost identified in the Measure M 
Expenditure Plan. 

Partnerships 
 

 Request design features that have a rational nexus to potential project impacts. 

 Minimize permitting requirements and ensure that ministerial actions are a staff-
level decision, done timely. 

 Establish and maintain an effective, genuine public and stakeholder engagement 
process. 

Process 
 

 Select a Locally Preferred Alternative that can be constructed within budget or 
augmented with reasonably expected, new outside funding sources that are 
needed to achieve desired community goals and compatibility.  

 Pursue constructive conflict resolution, creativity and solutions that are in rough 
proportionality to the problem to avoid litigation delays. 

 Thoroughly address environmental issues and avoid project design features that 
trigger costly mitigation measures. 

Innovations 
 

 Rely upon current, proven technology for the project design, rather than await 
speculative innovations. 

 Seek any necessary regulatory reform and streamlining to allow the rapid 
deployment of any available state-of-the-art, proven technologies that can 
increase capacity, reduce travel times or improve safety, which can help keep the 
project on time and at or below budget. 

 
DISCLOSURE AND RECOVERY PLAN 
 A disclosure and recovery plan shall be prepared for a project at risk for delay. 

ANNUAL REPORTING AND EVALUATION 
 The CEO shall report annually on activities and actions pertaining to this Policy, including projects 

being considered for early project delivery, the number of screening inquiries conducted for each 
project using M-PERT and projects under or being considered for a Disclosure and Recovery Plan. 

 



Summary Description Risk Comments 10-Yr Estimate

Issue additional debt within current policy for capital 

categories only. 

M - Issue an additional $6.7B on top of current $7.3B base planned debt, 

  totaling $14B in new debt over 10 years. This equates to $1.4B in debt 

  service annually or 21% of the FY19 annual budget. Current debt service 

  makes up 6.5% of the annual budget.

- Potential rating downgrade resulting in higher borrowing costs (est. $2M to 

  $6M aggregate cost for every $100M issued)

- Drop in sales tax revenue may require paying debt service with funds 

  intended for operating the system 

$6,700,000,000

Issue additional debt by bonding for capital categories 

only to the maximum permitted by the Additional 

Bonds Test (ABT) and assume an ABT of 1.5x for 

Measure M

H - Issue an additional $10.8B on top of current $7.3B base planned debt, totaling

   $18.1B

- Estimated $1.7B a year in debt service (26% of FY19 annual budget) or $17B 

  over 10 years

- Potential rating downgrade resulting in higher borrowing costs (est. $2M to

 $6M for every $100M issued)

- Maximum leverage removes Metro' ability to borrow to respond to any 

  unforeseen financial event

- Decline in sales tax revenue may require paying debt service with funds 

  intended for operating the system

$10,800,000,000

Fare Revenues

Increase fares by 10% L Low impact to riders; requires public hearing and Board adoption $302,614,000

Increase fares by 15% M Medium impact to riders; requires public hearing and Board adoption $453,921,000

Increase fares by 20% H High impact to riders; requires public hearing and Board adoption $605,228,000

Increase fares by 25% H High impact to riders; requires public hearing and Board adoption $756,535,000

Advertising
Expanded Advertising and Corporate Sponsorship L Metro Board to reconsider

Expand advertising (Digital Bus stops/Billboards)

Corporate Sponsorship (rail lines, stations, Special Event Service

$1,000,000,000

Toll Revenues
Toll revenue from new ExpressLanes (EL)

Conservative projected revenues

L Projected toll revenues, including debt financing, in excess of new EL capital and 

operating cost. Funding will be used for other projects in the EL network corridor. 

Projected toll revenues (conservative estimates) are based on increased occupancy 

requirements and dual lanes. Requires Board approval of Interfund Loan Policy.

$399,000,000

Toll revenue from new ExpressLanes (EL) 

High projected revenues 

H Projected toll revenues, including debt financing, in excess of new EL capital and 

operating cost. Funding will be used for other projects in the EL network corridor. 

Projected toll revenues are based on increased occupancy requirements and dual 

lanes. Requires Board approval of Interfund Loan Policy.

$798,000,000

Funding
Multi-Year Subregional Funds by impacted 

subregions on 8 accelerated projects

M Total of $846.4M in MM MSP funding over 10 years for the following subregions: 

Central City, Gateway Cities, South Bay, San Gabriel Valley and Westside (only 

subregions that have 28 by 2028 projects)

$846,400,000

Local Return funds by impacted cities on 8 

accelerated projects

H - Represents all Local Return (PA, PC, MR, MM); requires agreements with

  cities

- Impacts 27 cities

$2,689,427,629

Require 3% of accelerated costs to be funded by 

cities' Local Return

H Seek cooperative agreement with cities to contribute (3% of the Accelerated capital 

costs of $23.7B) to be funded by cities' impacted. May impact cities' planned projects.

$711,000,000

Increase Federal funding share from 15.4% to 19.2% 

(FFGA for WPLE3)

M Assumes federal contribution for WPLE3 increases by $1.3B.  Timing and amount of 

grant award is medium to high risk

$983,200,000

Increase Federal funding share from 15.4% to 22.1% 

(Expands total New Starts Drawdown across WPLE, 

WSAB, and Sepulveda)

H There is limited additional capacity to draw upon for future Federal grant opportunities

Assumes applying for New Starts Grants for WSAB & Sepulveda in addition to 

WPLE3, maximizing the $400M annual drawdown amount through 2027.  If the total 

CIG Program appropriation nationally does not increase, the risk of obtaining the 

required funds for these two projects, prior to 2028, will be high.

$1,965,700,000

Increase State funding share from 11.8% to 14.5% - 

across various 2028 projects

M Since an increase in State funding capacity is unknown, any assumption above 12% 

State funding contribution presents a risk, unless there is an increase to the overall 

State’s base fund. 

$700,400,000

Increase State funding share from 11.8% to 17.9% - 

across various 2028 projects

H Additional SB 1 funds - Probability is high risk due to state's future rounds of eligible 

funds, competitive process, timing and programming 

$1,695,500,000

Legislative Strategies
Increase the percentage of Cap and Trade Funds 

allocated to public transit

M Two cap and trade categories allocate funds to transit. Doubling the percentages of 

those funds and attaching allocation formulas beneficial to Los Angeles would 

increase funding for capital and operations purposes.

$600,000,000

Reconfigure existing SB 1 programs to generate more

funds for Los Angeles County 

H Many of the SB 1 programs are discretionary. Attaching formulas beneficial to Los 

Angeles would ensure a larger proportion of funds to Los Angeles. 

$1,000,000,000

28 x 2028 Strategy Listing 

DEBT

INCREASE REVENUES FROM EXISTING SOURCES

11/28/2018 3:49 PM
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Summary Description Risk Comments 10-Yr Estimate

28 x 2028 Strategy Listing 

Transit Operations 
Electric bus - conform with state mandate of 2040 

rather than 2030

L The CARB plan requires that all vehicles purchased after January 2029 be electric 

thereby converting all fleets to electric by 2040.  Staggering procurements according 

to the CARB plan will save $350M.

$350,000,000

Bikeshare Program
Bikeshare Program M Transition/Sell to City of LA

The Bikeshare program annual budget for Metro operating costs is $25M. About 65% 

of that cost is reimbursed by participating cities, resulting in a net savings of $8.75M 

annually if the program were to be transitioned/sold to City of LA.

$87,500,000

P3 Opportunities
Explore P3 opportunities M

Covers possible savings on three potential Metro projects through P3 delivery, from 

cost efficiencies across construction, O&M, and long-term capital replacement (SGR)

West Santa Ana, Sepulveda Transit Corridor, East San Fernando Valley

Estimate based on utilizing discount rates of 8% for the construction costs and 14% 

over the construction/operating period.

$5,100,000,000

Legislative Strategies
Seek to back the creation of a White House Task 

Force on the 2028 Olympic and Paralympic Summer 

Games

L We recommend the creation of a White House Task Force on the 2028 Olympic and 

Paralympic Games. Similar efforts in the past resulted in the federal government 

providing $1.4 billion for highway and transit infrastructure projects to support the 

Olympic Games – 1984 Summer Olympics in Los Angeles, 1996 Summer Olympics in 

Atlanta, and the 2002 Winter Olympics in Salt Lake City.

We recommend that Metro prepare an infrastructure package in the range of $1.5-2 

billion that would enhance our highway and transit systems to serve the region during 

the 2028 Games. When indexing for inflation, this request is consistent with the funds 

granted to Salt Lake City when it hosted the 2002 Winter Games.

$2,000,000,000

Value Capture  
Value Capture financings

(Variety of locations)

M Taxing districts formed at key location of new LRT lines. Funding used for project 

costs. Estimated funding amount based on historical value capture financings at a 

variety of locations.

$93,000,000

Value Capture financings 

(Desirable locations)

H Taxing districts formed at key location of new LRT lines. Funding used for project 

costs. Estimated funding amount based on historical value capture financings at 

desirable locations.

$370,000,000

Congestion Pricing
Congestion Pricing - Cordon Pricing H Common method of congestion pricing - Creating a boundary around central district 

and charging vehicles to cross that boundary. Estimates based on downtown LA, 

$1.2B annually.

$12,000,000,000

Congestion Pricing - VMT Pricing H Charging drivers based on Vehicle Miles Traveled (VMT). Most challenging to 

implement, but most comprehensive and has highest upside in terms of mobility 

benefits. Estimates based on $10.4B annually.

$103,500,000,000

Congestion Pricing - Corridor Pricing

(10 corridors)

H Price all lanes on all roads within a specific corridor with high traffic congestion but a 

viable public transit alternative. Travelling within a designated corridor during peak 

times would pay a fee based on how many miles they travel within the corridor. 

Estimates based on implementing corridor pricing at 10 corridors at $520M per 

corridor per year.

$52,000,000,000

New Mobility Fees
Shared Devices - Fee at $1 per device per day M Levy a fee on shared mobility devices (i.e. scooters) $580,000,000

Levy a fee on TNC - Fee of $0.20 M Levy a fee on TNC or other new mobility trips originating in Los Angeles County (Fee 

of $0.20)

$401,000,000

Levy a fee on TNC - Fee at $2.75 H Levy a fee on TNC or other new mobility trips originating in Los Angeles County (Fee 

of $2.75)

$5,500,000,000

LOW $4,051,614,000
MED $16,545,421,000
HIGH $65,316,228,000 - $129,075,162,629

GENERATE REVENUES FROM NEW SOURCES

REDUCE EXPENDITURES

11/28/2018 3:49 PM



Primer on Congestion Pricing 

Background and Rationale 

The concept of congestion pricing has been around for decades and dates back at least to Nobel Prize 

winning economist William Vickrey. In the 1940s Dr. Vickrey was among the first economists to note 

that roads are one of the few goods in society which are provided for free. Simple supply and demand 

will tell you that when you provide something for free, people use more of it than they would otherwise. 

Dr. Vickrey theorized that this concept explains why roads are often congested. He and many others 

since have suggested charging fees for roadway congestion. This means charging higher fees for 

roadway use when demand is high and lower or zero fees when demand is low, a concept known as 

congestion pricing. 

Admittedly, roads are not actually provided free of charge. We all pay taxes that are used to build and 

maintain the roads. However, with the exception of toll roads (which represent a very small percentage 

of miles driven in the U.S.) people pay zero out-of-pocket costs for their direct road usage. More 

critically, the price of a road (usually zero) bears no relationship to demand for that road at that time. 

For example, it costs the same to use a road at 3am as it does in the peak of rush hour traffic, even 

though demand for roads is much lower at 3am.  

This type of pricing structure is rarely applied to other goods. For example, you would not expect to pay 

the same price for the same seat at Dodger Stadium during the World Series as you would during pre-

season. If these two items were priced the same, either they would be too expensive and few people 

would go to a regular game, or they would be too cheap and the World Series tickets would be given to 

whoever could get in line to buy them first. Yet this is how we allocate roadway space every day – it is 

vastly underpriced, demand exceeds supply, and whoever gets there first gets the space. This is why 

people will leave their houses earlier and earlier in the morning to avoid traffic. 

The net effect is that instead of paying for roadway space with money, we all pay with our time. We 

waste our time sitting in traffic, essentially waiting in line, to use roads. This vastly inefficient method of 

allocating roadway space may seem very democratic, in the sense that all must pay with their time. 

However, it actually discriminates against the poorest and most vulnerable members of society. Transit 

riders, who have far lower incomes than non-riders in Los Angeles County, use buses that sit in that 

same slow traffic. Moreover, low-income people typically have less flexible work schedules with hourly 

wages and face severe penalties for lateness. Whereas higher-income individuals may be able to shift 

their travel times or work from home to avoid congested periods, lower-income people often cannot. 

Low-income people typically cannot afford the most fuel-efficient vehicles, so they spend a greater 

proportion of their income on gas when stuck in traffic. And finally, this unnecessary traffic creates 

greater emissions and pollution, and low-income individuals typically inhabit the areas with the poorest 

air quality. 

When implemented effectively, congestion pricing can represent a significant improvement in equity. If 

the proceeds from roadway pricing are used to subsidize increased or improved transit service, or low 
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income fare programs, congestion pricing becomes a massive wealth transfer from rich to poor wherein 

both groups benefit from travel times improvements. 

Implementation 

Congestion pricing has proven challenging to implement for a number of reasons. First, charging people 

for something that has previously been given away for free is never a politically popular idea. Second, 

there are technical and privacy challenges with respect to charging people based on where and when 

they drive. Third, there is the perception that charging for roads is inequitable and discriminates against 

lower-income individuals who will not be able to afford to pay the charge. Despite these challenges, 

several metropolitan areas have implemented various forms of congestion pricing. Once implemented, 

these schemes have had various degrees of success but, notably, none have ever been repealed. This 

includes the only congestion pricing pilot of any kind implemented to date in Los Angeles County, 

Metro’s Express Lanes program. 

Congestion Pricing Models and Revenue Forecasts 

More comprehensive congestion pricing schemes are currently in place in London, Stockholm, 

Singapore, and Milan. Each of these experiences offers lessons learned, but perhaps most notable is 

Stockholm. In this city, the congestion pricing scheme was widely opposed and was put in place on a 

pilot basis. After the trial period, the scheme proved so popular that it was accepted permanently. This 

demonstrates the value of a pilot period to test such a product, and to demonstrate its value, before 

casting judgment. 

In Los Angeles, there are three conceivable ways congestion pricing could be implemented. These are 

the following: 

1) Cordon Pricing. This is the type of scheme often proposed for New York City, and implemented 

in all four cities above. It involves creating a boundary around a central district and then 

charging vehicles to cross that boundary. The fee can be variable, meaning it can go up or down 

based on demand. Alternatively it could be set at a specific rate for peak versus off-peak times. 

Either way, the idea is to reduce the number of vehicles entering a central area when demand is 

higher. This is the most common method of congestion pricing employed around the world. 

 

Cordon pricing is most effective when there is a strong Central Business District (CBD) with high 

quality mass transit options as alternatives to driving. Los Angeles County does not have a 

typical CBD, as job centers are dispersed throughout the region. This makes cordon pricing more 

of a challenge here. However, previous studies have been conducted that looks at cordon 

pricing in downtown Los Angeles and the Westside.  Preliminary average revenues from cordon 

pricing of all trips entering downtown LA have been estimated to be as high as $1.2 billion per 

year (in year of expenditure dollars).  In theory, cordon pricing could be piloted in one area of 

Los Angeles County and then expanded to other job centers if it proves popular. State legislation 

is pending that would allow such a pilot. This form of pricing is among the easiest to implement 

and has the most history to learn from.  



 

2) VMT Pricing. Charging drivers based on Vehicle Miles Traveled (VMT) has been floated for many 

years as a potential substitute for a gas tax. However, a VMT fee platform can potentially be 

used to charge variable prices based on location and time of day. There have been VMT-fee 

experiments in California, Oregon, and Iowa.  While none of these pilots have attempted to 

include additional fees for congestion, the Oregon pilot tested the idea by calculating the 

number of miles driven in the “congestion zone”. In short, the technology exists to use VMT as a 

method of alleviating congestion but it has not yet been attempted due to political challenges. 

 

VMT pricing would be easier to implement in LA County if it were first put in place at the state 

level. With a state level program charging based on VMT in place, LA Metro could layer on a fee 

based on congestion by time of day. In theory variable rates could be put in place to also 

encourage fuel-efficiency and vehicle occupancy. Without a state program in place, Metro 

would need to at least seek state authorization to pilot a VMT program. This form of pricing is 

the most challenging to implement, but also the most comprehensive and has the highest 

upside in terms of mobility benefits. Preliminary average annual revenues from implementing 

VMT pricing have been estimated at $10.35 billion per year (in year of expenditure dollars) for 

the larger metropolitan area. While net revenues from Los Angeles County alone would be less, 

Los Angeles County is the most populous part of the region and accounts for more VMT than the 

rest of the region. This estimate provides a sense of the strong revenue potential of such a 

scheme. 

 

3) Corridor Pricing. Corridor pricing is a new kind of congestion pricing that has not been 

implemented anywhere. The idea is to price all lanes on all roads within a specific corridor with 

high traffic congestion but a viable public transit alternative. Functioning similar to cordon 

pricing, anyone traveling within a designated corridor during peak times would pay a fee based 

on how many miles they travel within the corridor. The price for travel within the corridor would 

be set high enough to ensure free flow traffic within that entire corridor. 

 

This idea would be more feasible and appropriate for Los Angeles because the County has a 

series of congested corridors. Metro could select a specific corridor, such as a 1-2 mile area 

surrounding the 101 near the Red Line or the 10 corridor near the Expo Line, as a pilot program. 

We could offer the Red or Expo Line as transit alternatives but also run frequent express and 

local buses within the corridor and provide discounts for higher occupancy vehicles in order to 

offer numerous alternatives to driving alone. Drivers within the corridor would enjoy faster trips 

as would transit users. If successful, such a pilot could generate enthusiasm for further 

implementation elsewhere in the County. 

  



Review of Finances and Performance of Existing Congestion Charging Programs 

 
 
UCLA quickly analyzed eight active congestion programs. In each case, the program examined runs in the 

black and generates surplus revenue. Across the eight programs, the operating cost-to-revenue ratio 

averaged 36 percent, suggesting that program revenues substantially exceed costs.  

Two proposed programs that are not yet in operation also show favorable cost-to-revenue ratios. 

Manchester, England’s proposal has an estimated cost-to-revenue ratio of 39 percent, while the 

proposed New York cordon tolling scheme is estimated to have costs that are only 9 percent of 

revenues. 

Absolute revenues vary greatly, largely because the tolled areas vary considerably in their size and the 

demand for the road space they allocate. The London Congestion Charge, despite having very low 

revenue margins, nevertheless raises tremendous net revenue absolutely (about US $179 million 

annually) because access to central London is so valuable. Stockholm, conversely, is remarkably efficient 

compared to London (with costs being only 8 percent of revenues) but nevertheless brings in less net 

revenue absolutely (about US $144 million). Keep in mind that both of these charges are for central 

areas that are very small relative to the size of the entire metropolitan area. In Los Angeles, where there 

are many more drivers and a much larger area to cover, revenues could be much higher. 

 

Case Studies 
 
Singapore 

Singapore has the longest established and perhaps most fully realized road pricing system. In 1974, the 

government conducted a year-long assessment and education program prior to launching a cordon price 

scheme known as Area Licensing Scheme (ALS) in 1975. Drivers entering a cordon in the downtown area 

of Singapore were required to purchase a license in advance and display it on the windshield. Singapore 

also simultaneously doubled parking fees in the downtown area and implemented parking cordon 

license enforcement. This resulted in an approximately 20% reduction in congestion levels. The annual 



growth rates of vehicles entering the inner city per day dropped from 6% to 4%. Further, the program 

earned widespread citizen support. 

In 1998, due to advancement in technology, Singapore replaced ALS with Electronic Road Pricing (ERP) 

scheme. Vehicles were required to have an In-Vehicle Unit (IU) on the dashboard and a smart card with 

fare stored in it. ERP gateways and gantries detected the type of vehicle and the real time congestion of 

the route and charged the vehicle based on road conditions. Charges were between $0-$3 USD. Larger 

vehicles are priced higher because they take up more space.  

The goal of the ERP scheme is to keep the roads moving at desired speeds set by the Land 

Transportation Authority (LTA). Singapore simultaneously increased parking fees inside the restriction 

zone, increased the number and frequency of bus service, allowed for HOV+4 lanes, and created 15,000 

park and ride spaces. The results of this program were significant. In 1998 when ERP was launched, 

Singapore’s population was 3.9 million, with 235,000 vehicles entering the inner city daily. While the 

population grew by 44% in 2016 to 5.6 million, only 300,400 vehicles entered the inner city daily. 

Further, traffic was reduced in the inner city by 24% and average speeds increased from 18-22mph to 

24-28 mph. Bus and train ridership increased by 15%. CO2 and other greenhouse gas emissions were 

reduced by 10-15% within the inner city. Singapore has an annual net revenue of $110M from the 

program. Revenues from the ERP program are earmarked for public transit, street safety, and transit 

oriented development. 

In 2020, Singapore’s LTA is moving from the ERP system to a Global Navigation Satellite System (GNSS), 

which is considered the next generation in technology. Due to the prohibitive costs required to upgrade 

and install new gantries, Singapore chose a technology that doesn’t rely on overhead gantries. In-Vehicle 

Units will be replaced with On-Board Units (OBU) to support value-added services like automatic 

payment for off-peak usage, electronic payment for roadside parking, and electronic payment for 

checkpoint tolls. Singapore’s goals with GNSS are to make the system even more targeted, flexible, and 

equitable.1  

London 

Since the 1960s, London had experienced decades of congestion due to increasing population and its 

complexity of streets. Led by the newly elected mayor, Ken Livingstone, who had made congestion 

pricing one of his main campaign promises, Transport for London (TfL) launched a cordon pricing 

scheme in 2003. The zone included the area inside London’s Inner Ring Road, a route comprising main 

roads encircling the inner city. The system is a fully automatic fee payment system that utilizes number 

place recognition. Vehicles are registered automatically by cameras that take pictures of the license 

plates. This is achieved by utilizing overhead gantries, cameras at all entrance points of the zone, 

                                                           
1 See “Road Pricing In London, Stockholm and Singapore: A Way Forward For New York City,” Tri-State 
Transportation Campaign. Jan. 2018; “Electronic Road Pricing: Experience & Lessons from Singapore,” Prof. 
Gopinath Menon, Dr. Sarath Guttikunda. 2010; “Lessons Learned from International Experience in Congestion 
Pricing,” Federal Highway Administration. 2008.  



pavement markings, and street signage. Drivers can make payments via telephone, text message, online, 

mail, or auto-pay. Drivers are fined if they do not submit payment.  

The goals of the program are to reduce congestion, improve bus service, and improve trip reliability. In 

addition to congestion pricing scheme, TfL simultaneously made public transit improvements, increased 

enforcement of parking and traffic regulations, increased bus service and frequency, and provided more 

than 8,500 park and ride spaces.  

Since launch in 2003, London has seen a 30% reduction in traffic congestion, an increase in average 

speed by 30%, and significant increased in travel time reliability. Bus service increased by 23% and 

reliability and journey time improved. Bus ridership increased by 38%. Of the thousands of car trips once 

made to the cordon zone, 50% shifted to public transit, roughly 25% were diverted to outside the 

cordon area, and the rest attributed to carpooling, walking, or biking. Further, CO2 emissions declined 

by 16%. London has annual net revenue of $179M; however, TfL faces extremely high operating costs.2  

Stockholm 

In 2003, in response to growing traffic congestion in the inner city, Stockholm’s City Council voted to test 

congestion charge trials. In 2004, the Swedish Parliament approved a congestion pricing pilot program. 

This is despite incredibly low public support for the pilot—roughly 80% of residences opposed the 

program. Stockholm launched congestion pricing with a phased approach. The first phase saw an 

expansion of public transit, including 197 new buses and 16 new bus routes, as well as an expansion of 

existing service hours. The second phase consisted of 2,800 new park and ride facilities to allow for 

customers to drive to the edge of the cordon and then take transit into the center. The third phase was 

the actual implementation of the congestion charge, in which vehicle owners were required to pay USD 

$3 for driving into or out of the Stockholm inner city. 

The Stockholm Transport Administration, together with the Transportation Board, manages the 

program. The overhead gantry technology and cameras at all cordon entrance points allow for a fully 

automatic fee payment system. Owners are sent monthly invoices for the total tax incurred from the 

month of driving. This can be paid via mail, direct debit, or electronically.   

After only a few weeks of operation, traffic around the cordon decreased to 22%, down from 30-50%. 

Travel time reliability increased, and transit use increased by 4-5%. Public opinion on the congestion 

program changed, and the media characterized the service more positively. In fact, Stockholm 

constituent’s voted to make the congestion pricing trial permanent through a referendum. In 2007, 

Stockholm launched the permanent pricing system. In 2016, variable pricing was added by time of day. 

This led to an additional 5% decrease in traffic congestion. Updates to the pricing scheme have been 

made over time to keep up with the changes in traffic patterns. Currently, travel across the cordon 

during peak periods cost as much as USD $4.14. In addition to reduction in traffic, the area has seen a 

                                                           
2 See “Road Pricing In London, Stockholm and Singapore: A Way Forward For New York City,” Tri-State 
Transportation Campaign. Jan. 2018; “Congestion Pricing Impacts Monitoring: Sixth Annual Report,” Transport for 
London. 2008; and “Lessons Learned from International Experience in Congestion Pricing,” Federal Highway 
Administration. 2008. 



reduction of 14% in CO2, and GHG is down by 2.5%. Net revenues from the program are USD $144M 

annually.   

Conclusions 

Congestion pricing offers a powerful mobility solution that faces substantial barriers to implementation, 

but once implemented, tends to prove highly popular while generating substantial revenues that can be 

used for transit. This suggests that testing one or more congestion pricing ideas in Los Angeles County 

will be required in order to demonstrate the benefits and win over the public. This is why the Board 

agreed to look into the feasibility on Congestion Pricing in the Metro Strategic Plan, Vision 2028. It will 

take substantial political courage to even get a pilot program in place. But if successful, and if the 

revenues are used effectively, there is substantial evidence that this would be a better mobility initiative 

than anything else we could possibly undertake. Benefits of these programs are not limited to only 

revenue generation, but also in their proven ability to reduce delay, crashes and air pollution-- 

consequences not easily monetized but unique and by most estimates very large.  
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Primer on New Mobility Fees  

 

Background and Justification 

Technological innovation is changing the ways that consumers access goods and services. Most 

dramatic has been the rise of transportation network companies (TNCs), such as Uber and Lyft, 

which has enabled new and better demand-responsive travel options for many people. But 

these private companies are in the business of profiting from public investments in roads and 

infrastructure that enable their success. Moreover, recent research has also shown that these 

on-demand transportation services, often known as ridehailing services, exacerbate congestion 

and pollution, and typically operate under different rules than other similar providers such as 

taxi services.1  

 

Meanwhile, other new “shared” services have appeared with similar business models. Private 

companies have put shared bicycles, scooters, and cars on the streets with the expectation of 

using public rights of way to generate private benefit. In response to these new services, 7 

major cities and 12 states have started levying fees or taxes on TNC trips to serve a variety of 

purposes, including revenue generation, congestion management, parity of compliance, and 

transportation equity.2 Other cities have put in specific regulations to cap or regulate new 

mobility providers. 

 

New Mobility Fees 

While no city or region has yet to attempt to charge all private new mobility providers 

collectively, several have instituted fees on TNCs. The most common ways to tax TNCs are to 

charge a flat per-ride fee or to collect a percentage of the total fare revenue of a TNC on a 

regular basis. While these are the basic approaches, there are many innovative ways to 

leverage these approaches to support the policy goals of Metro. For example, utilizing a tiered 

tax approach can encourage preferred travel behaviors, such as lower fees for shared rides or 

fuel-efficient vehicles, and higher fees for rides that originate or end in congested areas. This 

type of pricing could extend to other new mobility services. For example, reduced or waived 

fees could be used as a mechanism to encourage services to underserved areas of the County, 

such as low-income neighborhoods that often do not receive services such as shared scooters 

or bicycles.  

 

 

                                                      
1 See “Disruptive Transportation: The Adoption, Utilization, and Impacts of Ride-Hailing in the United States,” by 
Regina R. Clewlow and Gouri Shankar Mishra, Institute of Transportation Studies, UC Davis, Oct. 2017. 
2 See “Taxing New Mobility Services: What’s Right? What’s Next,” by So Jung Kim and Robert Puentes. Eno Center 
for Transportation. July 23, 2018 
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Potential Policy Objectives 

 

1) Generate revenue for investment in transit and infrastructure 

Taxes and fees are common tools used to raise revenue for public goods and services. Levying a 

fee on TNC or other new mobility trips originating in Los Angeles County serves as a potential 

revenue opportunity for Metro to then reinvest in public transit and infrastructure. For 

example, Chicago requires a per-ride charge from TNC passengers. As of Nov. 2017, the fee was 

$0.67 per ride. Fees were expected to raise $16 million for CTA in 2018, and $30 million in 2019 

due to an increase by $.05. The revenue has been earmarked for specific, long-deferred 

maintenance on the rail system including upgrades to the track, structure, signal, and power 

systems, providing total trip time savings of 2-6 minutes.3  

 

2) Manage congestion through influencing supply and demand 

Congestion in LA County is prevalent throughout the day and occurs on arterial streets, as well 

as on regional highways. Research findings have shown that TNCs contribute to increases in 

vehicle miles traveled (VMT).4 Fees for TNC trips are a form of pricing that could effectively 

manage demand in the most traffic-clogged areas of the County, to ensure that customers 

prioritize shared rides over single passenger rides, or even to incentivize a substitution to 

transit use instead. For example, New York City (which has a roughly similar population to Los 

Angeles County) taxes the total fare revenue of large TNCs (defined as high-volume for-hire 

services dispatching more than 10k a day in the city) at 8.875%. Additionally, beginning in 2019, 

New York City will impose a $2.75 flat surcharge for each trip beginning, ending, or entering a 

congestion zone by a for-hire vehicle. For the purposes of the surcharge, the congestion zone is 

the area of New York City, in the borough of Manhattan, south of and excluding 96th street. For 

pooled vehicles, the surcharge is imposed at a lower rate of $.75 per each person that enters 

and exits. New York City estimates this will bring $400 million per year to the Metropolitan 

Transportation Authority (MTA), and earmarked the funding for MTA’s Subway Action Plan that 

addresses deferred maintenance on the subway.  

 

3) Bring the new mobility industry into regulation 

Instituting fees on TNCs can serve as the beginning of a more comprehensive regulatory plan to 

set the rules of engagement for private new mobility providers. Most of the new fee 

requirements instituted by cities and states have been included with other regulatory 

requirements, such as insurance minimums and data reporting.  Additionally, proponents of 

                                                      
3 So Jung Kim and Robert Puentes,“Taxing New Mobility Services: What’s Right? What’s Next,” Eno Center for 
Transportation. July 23, 2018  
4 Regina R. Clewlow and Gouri Shankar Mishra, “Disruptive Transportation: The Adoption, Utilization, and Impacts 
of Ride-Hailing in the United States,” Institute of Transportation Studies, UC Davis, Oct. 2017. 
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taxing new mobility services argue that it creates parity with existing taxi regulations and levels 

the playing field for competition.  

 

The City of Santa Monica established an electric scooter pilot program in 2018. In addition to 

capping the total number of devices to 3,500, the city also charges an annual base operator fee 

of $20,000, plus an annual device charge of $130 per device.5 Additionally, the City Council 

voted to enact a public land use fee for the right to use public land for commercial activities. 

Scooter companies are charged a $1.00 per device, per day fee, and Santa Monica estimates 

monthly revenues of $89,000, earmarked for improvements such as expanding sidewalks, green 

lanes, making walking, biking, scooter riding, and moving around Santa Monica easier and 

safer.6 

 

4) Support programs that improve transportation equity  

Taxes or fees on TNC trips can help improve transportation equity by either influencing 

behavior directly or by putting revenues towards supporting programs with similar goals. For 

example, the California Public Utilities Commission (CPUC) regulates TNCs in the state of 

California. CPUC collects a .33% tax on total fare revenue, and earmarks this towards the 

administrative costs of regulating TNCs. Governor Brown recently signed SB1376 into law, 

requiring the CPUC to assess at least $.05 per TNC ride to help pay for wheelchair accessible 

vehicles (WAVs) and for groups to advance the deployment of WAVs. 

 

Estimated Revenue Potential from TNCs 

The exact number of rides provided by all ridehailing services in Los Angeles County is unknown 

because these private companies are very protective of their data. However, we know that in 

2016 Lyft averaged 70,000 rides a day in Los Angeles County, with about 20% market share.7 

These trips cost $9.66 on average.8 We can therefore estimate that the entire ridehailing 

market provided roughly 350,000 rides a day in LA County in 2016 numbers, and know that 

both Lyft and Uber have continued to increase in popularity since then. This estimate is 

supported by TNC ridership from other cities/regions. The city of Boston had 96,000 TNC rides 

                                                      
5 “Scooter and Bike Share Services” by City of Santa Monica Planning & Community Development. 
https://www.smgov.net/Departments/PCD/Transportation/Shared-Mobility-Services/. Access on Nov. 20, 2018 
6 “Santa Monica City Council Clarifies Rules for Electric Devices on the Beach Bike Path and Approves Public Right 
of Way,” City of Santa Monica. August 29, 2018. 
7 Brown, Anne Elizabeth. “Ridehail revolution: Ridehail Travel and Equity in Los Angeles,” Institute for 
Transportation Studies, UCLA, Jan. 2018.  
8 Ibid.  

https://www.smgov.net/Departments/PCD/Transportation/Shared-Mobility-Services/
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per day in 2017.9 King County Metro, with a population of 2.1M people, had 91,000 rides a day 

from Uber and Lyft in 2018.10  

 
Flat per-ride charge.  
To estimate what kind of revenue can be generated utilizing a flat per-ride charge, we looked at 

the range of per-ride fees. Massachusetts charges the lowest per-ride fee per trip at $0.20 and 

NYC charges the highest at $2.75 per trip. Using our estimate of 350,000 daily ridehailing trips 

in 2016, that amounts to revenues between $70,000 to $962,500 per day, or between 

approximately $25M to $350M annually. If we assume increasing numbers of TNC rides since 

2016, the range increases considerably. See table below for estimates. 

 

TNC Rides Fee  of $0.20 Fee of $2.75 
Low Range Annual 

Revenue 
High Range Annual 

Revenue 

350000  $              70,000   $           962,500   $          25,550,000   $        351,312,500  
450000  $              90,000   $       1,237,500   $          32,850,000   $        451,687,500  
550000  $            110,000   $       1,512,500   $          40,150,000   $        552,062,500  

 

A flat per-ride charge is not the optimal way to charge TNCs. A more flexible charge that helps 

to achieve the mobility and equity goals of Metro and the County is preferred. However, such a 

charge would not necessarily change the revenue range estimates. 

 

Estimated Revenue from Shared Devices  

The exact number of shared mobility devices in LA County, such as e-scooters and e-bikes, is 

even more challenging to estimate than number of TNCs due to the relatively recent 

emergence of these devices. However, based on the City of Santa Monica’s new pilot programs, 

we can make some rough estimates.  

 

Santa Monica’s City Council approved a public land use fee for bike and scooter companies. The 

City will charge scooter companies a fee of $1.00 per device, per day for the right to use public 

land for commercial activities. Santa Monica estimates revenue of $1.07M/annually.11 The rest 

of Los Angeles County is not as conducive to bicycles and scooters as Santa Monica. However, 

even if we estimate only half as much demand for scooters and bikes in the rest of Los Angeles 

County, annual revenues could still be as high as $58M annually from scooters and bikes. This is 

a very rough estimate based on very little data. 

 

                                                      
9 “Rideshare in Massachusetts: 2017 Data Report.” By Department of Public Utilities. Accessed Nov. 2018.  
10 Gutman, David. “How popular are Uber and Lyft in Seattle? Ridership numbers kept secret until recently give us 
a clue,” The Seattle Times. Nov. 5, 2018.  
11 Catanzaro, Sam. “City Council to Consider Public Right of Way Fee For Scooter Companies,” Santa Monica Daily 
Mirror. August 24, 2018.  
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Conclusions 

New mobility services have both positive and negative impacts. Any decision to enact a tax or 

fee should consider how it will affect travel behaviors, and should be made with consideration 

towards the goals outlined in Vision 2028. This is an opportunity to strategically shape and 

influence travel behavior in the public interest. New Mobility fees should be considered one 

component of a comprehensive pricing strategy around managing travel demand, in concert 

with congestion pricing.  

 

A tiered tax allows for Metro to reward pooled riders or bicycle/scooter trips and includes 

policy safeguards for equity provision of service, congestion-like pricing, and a market-based 

approach. Taxes on new mobility services can go beyond raising revenue and can work towards 

improving the quality of life for LA County residents. Any mechanism for taxing these new 

mobility trips should be used in carefully targeted ways to designed to reduce single-occupancy 

vehicle use while improving equity and mobility.  



  The Re‐Imagining of LA County:  Mobility, Equity, and the Environment  Attachment B 
 
Description  10‐yr Estimate  Earliest Revenue Realization  Staff Recommendation 
Debt 
Change debt policy 
 

$10,800,000,000 
 

6 months 
 

Not Recommended – This is not 
recommended as Twenty-Eight by ‘28 faces a 
funding issue, not a financing issue. Issuing 
additional debt for Twenty-Eight by ‘28 will 
encumber future revenue sources to service 
that debt. This will prohibit Metro from 
delivering remaining projects in Measure M on 
schedule, as mandated by statute. Metro 
should continue to issue debt on a project-by-
project basis, when dedicated funding sources 
are available for the project and when actual 
projects costs are to be incurred (during 
construction). Issuing debt too far in advance 
of construction can violate IRS rules, putting 
Metro’s tax-exempt status in jeopardy and 
potentially incurring substantial costs for non-
compliance.

Increase Revenue from Existing Sources 
Increase fares 
 

$756,535,000 6-12 months Not Recommended - This is not recommended 
as a funding mechanism for the 8 accelerated 
projects. Currently engaged in study to simplify and 
right-size our fare media.  Will return to the board in 
June 2019.

Expand advertising and corporate 
sponsorship 
 

$1,000,000,000 12-24 months 
 

Recommend Pursuing  

Toll revenue from existing 
ExpressLanes 

$200,000,000 12-24 months Recommend Pursuing 

Toll revenue from new ExpressLanes $300,000,000-
500,000,000

5 years 
 

Recommend Pursuing 

Multi-Year Subregional Funds by 
impacted subregions on 8 accelerated 
projects 

$846,400,000 12-18 months 
 

Recommend Pursuing 

Local Return funds by impacted cities 
on 8 accelerated projects 

$2,689,427,629 12-18 months Recommend Pursuing 

Require 3% of accelerated costs to be 
funded by cities' Local Return 

$711,000,000 12-18 months Not Recommended 

Increase Federal funding assumptions $1,965,700,000 24-36 months Recommend Pursuing 

Increase State funding assumptions 
 

$1,695,500,000 24-36 months Recommend Pursuing 



  The Re‐Imagining of LA County:  Mobility, Equity, and the Environment  Attachment B 
Description  10‐yr Estimate  Earliest Revenue Realization  Staff Recommendation 
Reduce Expenditures 
Electric bus - conform with state 
mandate of 2040 rather than 2030 

$350,000,000 2 years 
 

Not Recommended – Staff recommends 
retaining the original 2030 conversion time 
frame and moving this item to the baseline 
assumptions and priorities (proposed sacred 
items)

Bikeshare Program $87,500,000 18 months Not Recommended – Staff considered 
transferring the management, oversight, and 
expansion of the BikeShare program to the 
City of LA to free up cash flow for accelerating 
the Twenty-Eight by ‘28 projects. Transferring 
this program to LADOT would not necessarily 
eliminate the cost to Metro. 
 

Explore P3 opportunities $5,100,000,000 N/A Recommend Pursuing - These estimates are 
based on long-term savings, not revenues. The 
savings would materialize over ten years of Measure 
M spending. 

 
 

Generate Revenue from New Sources   
Seek to back the creation of a White 
House Task Force on the 2028 Olympic 
and Paralympic Summer Games 

$2,000,000,000 6-12 months 
 

Recommend Pursuing 

Value Capture financings 
(Variety of locations) 

$370,000,000 3 - 9 years Recommend Pursuing 

Congestion Pricing - Cordon Pricing $9,600,000,000 12-24 months Recommend Pursuing
Congestion Pricing - VMT Pricing $83,000,000,000 12-24 months Recommend Pursuing
Congestion Pricing - Corridor Pricing 
(10 corridors) 

$42,000,000,000 12-24 months Recommend Pursuing 

Shared Devices - Fee at $1 per device 
per day 

$464,000,000 12-24 months Recommend Pursuing 

Levy a fee on TNC $4,400,000,000 12-24 months Recommend Pursuing
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Motion by:

SOLIS, GARCETTI, HAHN, AND BUTTS

Related to Item 4
28 by 2028 Transportation Investments

In September 2017, almost a year back, Metro Board endorsed the “Twenty-Eight by ’28 Initiative” to
highlight projects for completion by the 2028 Olympic and Paralympic Games. Following Board action,
staff developed a draft candidate list of projects that included Measure R, Measure M, and other projects
already slated for completion by 2028. This list also included “aspirational” project schedules that
propose to be accelerated by 2028 (“aspirational” is defined as a project that has a current delivery date
later than 2028).

In November 2017, the Board received and filed the draft list of projects. The Metro Board recognized
that the initiative is helpful in articulating a vision for what Metro seeks to achieve by 2028, which
facilitates obtaining needed support from Metro’s many partners in delivering a transformative
transportation investment program for Los Angeles County by the commencement of the 2028 Games.
Investments on this list are distributed countywide, demonstrating proactive regional coordination. The
2028 Games presents an opportunity to advocate for accelerated resources, particularly from the state
and federal government, to achieve early project delivery of the aspirational schedules.

With over 70 percent of transportation investments deriving from local sales tax revenues, LA County
has aggressively accelerated the growth of its public transportation system as a means to address the
environmental woes resulting from the freight and car complex. With a focus of entire world on Los
Angeles, it is imperative that our commitment remains on the delivery of these 28 projects with
meaningful endeavors specifically for the projects that are still noted as “aspirational”. Our efforts to
ensure that no stone is left unturned to make the accelerated delivery of this list will ensure a region wide
success and delivery of these projects throughout the LA County that provide region wide seamless
access to businesses, culture, food, and unique experiences that our 88 cities and unincorporated areas
offer.

Metro Board Directors have repeatedly affirmed these accelerated projects are a way to accomplish Los
Angeles as the best world destination with a new transit infrastructure that will connect our widespread
cities offering unique experiences, the “aspirational” narrative fails to adequately address the
commitment and effort that we like to see as a region. While delivering these 28 mega projects by 2028
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commitment and effort that we like to see as a region. While delivering these 28 mega projects by 2028
is challenging, and Metro staff and CEO have made remarkable efforts, and notwithstanding that
undertaking this challenge is undoubtedly unsurmountable task, Metro has the ability to demonstrate
itself as a leader to trail blaze innovative paths to accomplish these goals in line with American
innovative spirit. It’s imperative that we as a Board take the challenges head on and to reaffirm our
commitments while sending right signal to the private sector for innovative partnership ideas to deliver
these projects and support our CEO and staff to transform this vision to a reality.

SUBJECT: MOTION BY SOLIS, GARCETTI, HAHN AND BUTTS

WE, THEREFORE, MOVE that the Board direct the CEO to:
A. Adopt and approve as policy and priority the 28 by 2028 initiative;

B. Develop and report back on a 28 by 2028 financial and funding plan with details on the
following:

1. Cash flow requirements;
2. Operations and State of Good Repair costs;
3. Public Private Partnership project assumptions;
4. State and Federal funding assumptions;
5. Potential Impact on Fares

C. Develop an amendment to the Measure M Ordinance and Expenditure Plan to advance the
"Schedule of Funds Available" dates for the accelerated transit and highway projects to comply
with the 28 by 2028 schedule; and

D. Report with an update to the above by the December 2018 Board meeting and report back
with the full 28 by 2028 financial plan and policy for Board consideration in February 2019.
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PLANNING AND PROGRAMMING COMMITTEE
FEBRUARY 20, 2019

EXECUTIVE MANAGEMENT COMMITTEE
FEBRUARY 21, 2019

SUBJECT: RESPONSE TO MOTION BY DIRECTOR BUTTS TO AMEND ITEM 43 WITH
QUESTIONS AND INSTRUCTIONS

ACTION: RECEIVE AND FILE

RECOMMENDATION

RECEIVE AND FILE report in response to Board Motion 43.1 by Director Butts at the January 2019
Board meeting.

ISSUE

On January 24, 2019, the Board passed Motion 43.1 (Butts, Attachment A), which included questions
and instructions for staff to return to the Board with responses in their February report. This Motion
was provided in response to staff’s continuing response to Motion 4.1, directing the CEO to present a
comprehensive funding plan for the “28 x 2028” initiative. This Receive and File Board Report is in
response to questions by Director Butts.

BACKGROUND
The Metro Board approved the Twenty-Eight by ‘28 Initiative project list in January 2018, which
includes 28 highway and transit projects totaling $42.9 billion (YOE) in infrastructure investment, with
the goal of completing the projects in time for the 2028 Olympic and Paralympic Games. In
September 2018, Board Motion 4.1 (Solis, Garcetti, Hahn, Butts) directed the CEO to develop a
Twenty-Eight by ‘28 Funding Plan.

In December 2018, Metro CEO Phillip Washington responded to Motion 4.1 by presenting a list of
potential strategies that could provide funding to accelerate the delivery of the 28 projects. CEO
Washington returned to the Board in January 2019 with staff recommendations on strategies to
pursue from the list presented in December. At the January Board meeting, the Board approved
Motion 43.1, directing staff to return in February with responses to the questions and instructions
posed.

DISCUSSION
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Response to Motion 43.1, Questions 1 - 7

1. On Attachment B of the Board Report [File #2019-0011, The Re-Imagining of LA County:
Mobility, Equity, and the Environment (Twenty-Eight by ’28 Motion Response)], it states that the
earliest any revenue realization can happen is 12 to 24 months. Can you further explain in detail
the planning and development process for this?

Revenue from congestion pricing cannot be realized until a feasibility study is conducted. The study
is necessary to determine where in LA County might make the most sense to test this idea, and what
form of pricing (Cordon, Corridor, or VMT) might work best. Given the controversial nature of this
concept, a substantial outreach and consensus building period will also be required to build support
for testing the idea. Once the feasibility study is completed and the outreach conducted, we will bring
back to the Board a staff recommendation regarding where, how, and how long to pilot congestion
pricing. Assuming Board approval, it would still take time to get the pilot program up and running.
More detail on the anticipated feasibility study process is provided in Attachment B to this receive and
file report.

2. Normally a plan like this requires careful planning, analysis and thorough outreach? Is this
element part of your 12 to 24 month process?

Analysis, planning, and outreach are critical and essential components of the feasibility study and are
included in the study timeline. We are asking the Board to approve moving forward with such a study.
We expect the study to take a minimum of 12-24 months, inclusive of a comprehensive outreach
component.

3. Is it an accurate assumption that you would want to hire consultant experts to lead a study of
this magnitude-is the procurement process included as part of the 12 to 24 month process?

a. Instruct the CEO to bring forward a schedule on the program approach that details the
tasks to be performed during the 12-24 months

We would need to hire consultants to assist us with the feasibility study, but Metro would lead the
study. The procurement process for this initial consultant is included as part of the 12-24 months
timeline. Attachment B provides a draft initial scope of work highlighting the key tasks to be
performed over the next 24 months.

We propose the following timeline and key activities to develop and implement congestion pricing in
LA County, if the Board approves both the feasibility study and ultimately moves forward with a pilot.
Note that these activities are not meant to be sequential as many of them will need to be undertaken
simultaneously.

Immediate &

Ongoing

2019 - 2020 Late 2020 To Be Determined

Community and

public engagement
· Feasibility Study ·

Partnership and legislative

authority

· Pilot Implementation

· Initial Revenue

Generation

· Expansion ·

Additional Revenue

Generation
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Ongoing

2019 - 2020 Late 2020 To Be Determined

Community and

public engagement
· Feasibility Study ·

Partnership and legislative

authority

· Pilot Implementation

· Initial Revenue

Generation

· Expansion ·

Additional Revenue

Generation

4. In Attachment B [File #2019-0011, The Re-Imagining of LA County: Mobility, Equity, and the
Environment (Twenty-Eight by ’28 Motion Response)] you propose that a ten-year estimate can
generate up to $134 billion in revenues if you add up all the congestion pricing options. How did
you arrive at the estimate for these revenues?

To clarify, each congestion pricing model in Attachment B included a 10-year estimate of potential
revenue generation for each model. These models are not intended to be considered in total; Metro
would likely choose one, not all of them. Moreover, these are initial estimates based on very rough
assumptions. The 10-year estimates for cordon pricing and VMT pricing are based on scenarios from
SCAG estimates. The 10-year estimate of revenue generation for corridor pricing is derived from
annual VMT estimates. An objective of the feasibility study is to provide an in-depth analysis of
revenue potential for a variety of timelines and congestion pricing models, including a ten-year
estimate.

5. In the same attachment you state you can realize savings by exploring Public-Private
Partnership opportunities. What other alternatives have you examined besides Public-Private
Partnerships as a means to save project costs?

Metro is always looking for ways to reduce costs on major capital projects. Value engineering will
always be a priority to keep projects within budget. Cost savings from P3 are largely based on
innovations from the private sector and reduced operations and maintenance costs over the life of
the assets. The cost certainty of a P3 arrangement allows us to better predict our operations and
maintenance needs over time. However, any cost reductions or savings should not be regarded as a
meaningful revenue stream to accelerate projects. Other ways to save project costs are to limit the
addition of out-of-scope items, reduce project scope, and look at phasing of projects.

6. Will the Feasibility Studies include exploring new technology, such as monorail or other
technology that can significantly reduce project costs and timelines compared to traditional 100
year-old technology like underground heavy rail or light rail?

The feasibility studies in this case are oriented towards congestion pricing and Transportation
Network Company regulation. Any new transit services resulting from these studies would likely be
shorter turn-around items such as buses to deploy in a given area on newly free-flowing lanes, or
additional rail cars to supplement service. That said, new technologies such as monorail may be
under consideration during corridor studies for Measure M projects. For example, this technology is
being considered for the Sepulveda Transit Corridor.

7. How will the NextGen Program fit into the scenarios described in Item 43.

NextGen is a critical program that will seek to re-design our entire bus network. Congestion pricing,
on the other hand, will initially be a pilot program in one specific area of LA County. New bus
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services, in addition to NextGen, are likely to be a critical part of any congestion pricing pilot program.
If and when such a program is implemented, this might create additional changes in the Metro bus
network. Metro staff will work to integrate these changes with NextGen as it is rolled out.

Monitoring Other Congestion Pricing Activities in California
Motion 43.1 also asked Metro staff to monitor both the State of California’s Road Charge Program for
synergistic opportunities and the City of San Francisco’s Congestion Pricing projects for lessons
learned. As part of the research proposed for the Congestion Pricing Feasibility Study, these two
efforts will be documented in addition to other pricing models around the world, including pricing
approach, performance measures, outcomes, and trends over time.

FINANCIAL IMPACT

Congestion pricing offers a compelling mobility solution that can also generate substantial revenues
that can be used for transit operations and capital construction. If the Board approves moving forward
with a Feasibility Study to assess the potential mobility, equity, and environmental benefits of
congestion pricing, the cost center manager will be responsible for budgeting the funds to conduct
the full scope of the study as described in this Motion response.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

Goal 1.3 of the Metro Vision 2028 Strategic Plan conveys our agency’s intentions to manage
transportation demand in a fair and equitable manner by 1) developing simplified, sustainable and
comprehensive pricing policies to support the provision of equitable, affordable, and high-quality
transportation services and 2) testing and implementing pricing strategies to reduce traffic
congestion. The initiation of a feasibility study and advisory board for congestion pricing, with the
intention of creating a pilot program, is the first step in delivering on this goal.

NEXT STEPS

Metro staff will ask the Board to approve the recommended strategies to include in a funding plan to
Re-Imagine LA County. If the Board approves the recommended strategies, which include conducting
a congestion pricing feasibility study, staff will develop and issue a Request for Proposals for a
congestion pricing feasibility study as described in Attachment B.

ATTACHMENTS

Attachment A - Motion 43.1
Attachment B - Preliminary Scope for Congestion Pricing Feasibility Study

Prepared by: Joshua Schank, Chief Innovation Officer, (213) 418-3345
Tham Nguyen, Interim Deputy Executive Officer, (213) 922-2606

Reviewed by: Phillip A. Washington, Chief Executive Officer, (213) 922-7555
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REGULAR BOARD MEETING
JANUARY 24, 2019

Motion by:

BUTTS

Related to Item 43:The Re-Imagining of LA County: Mobility, Equity, and the Environment (Twenty-
Eight by ’28 Motion Response)

I have a number of questions related to the Board report and several instructions pertinent to the
Issues before us and would like to amend Item 43 and would like to have staff return to the Board
with their responses to the Questions in their February Report.

Questions

1. On Attachment B of the Board report, it states that the earliest any revenue realization can happen

is 12 to 24 months. Can you further explain in detail the planning and development process for this?

2. Normally a plan like this requires careful planning, analysis and thorough outreach? Is this element

part of your 12 to 24 month process?

3. Is it an accurate assumption that you would want to hire consultant experts to lead a study of this

magnitude - is the procurement process included as part of the 12 to 24 month process?

a) Instruct the CEO to bring forward a schedule on the program approach that details the tasks

to be performed during the 12-24 months?

4. In Attachment B you propose that a ten-year estimate can generate up to $134 billion in revenues

if you add up all the congestion pricing options. How did you arrive at the estimate for these

revenues?

5. In the same attachment you state you can realize savings by exploring Public-Private-Partnership

opportunities. What other alternatives have you examined besides Public-Private Partnerships as a

means to save project costs?

6. Will the Feasibility Studies include exploring new technology, such as monorail or other technology

that can significantly reduce project costs and timelines compared to traditional 100 year-old
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File #: 2019-0033, File Type: Motion / Motion Response Agenda Number:

technology like underground heavy rail or light rail?    AND

7.  How will the NexGen Program fit into the scenarios described in Item 43?

Instructions

A. Direct Metro Staff to return to the Board with information pertaining to the Scope, the proposed

Budget and Study Timeline prior to conducting the Feasibility Studies for a Congestion Pricing

Pilot strategy;

B. The CEO shall bring forward a schedule on the program approach that details the tasks to be

performed during the 12-24 months?

C. Monitor the State’s Road Charge Program for potential synergistic opportunities and monitor

the City of San Francisco’s Congestion Pricing projects for potential lessons learned.

D. The proposed “Sacred Items” for Approval before  are subject to future Review and Revision if

circumstances arise where the Board feels such Review and Revision is warranted;  and

I, Therefore, Move that the Board submit these questions and approve the list of Instructions to the

CEO and prepare specific responses to the questions for incorporation in their Report at the

Executive Management Committee in February.
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Attachment B: Initial Scope for Congestion Pricing Feasibility Study 
 
Executive Summary 
 
The current transportation system in Los Angeles is highly inequitable, provides limited mobility, 
and is damaging our environment. Congestion pricing, if implemented effectively, can be a method 
of dramatically improving equity, mobility, and environmental outcomes to achieve Metro’s 
strategic goals in the near‐term, while also providing revenues for long‐term capital projects. The 
potential public policy benefits are shown in parentheses below and summarized in Table 1.  
 
With a little encouragement from pricing, often less than we might think, people will find it more 
attractive to:  
 

 Travel during less congested times (mobility) 

 Use other modes, such as public transportation, walk, bicycle (environment) 

 Consolidate their trips (mobility) 

 Share rides/carpool (equity) 
 
Those who continue to drive alone will be able to: 

 Enjoy greater certainty and speed in their travel times (mobility) 

 Pay less in total gasoline or other fuel (environment) 

 Enjoy cleaner air and reduced contribution to climate change (environment) 
 
Revenues from congestion pricing can: 

 Offset cost for low income‐drivers (equity) 

 Be reinvested to improve the quality, reliability, safety, and convenience of transit service 
(equity, mobility) 

 Provide free or low‐cost transit fares (equity) 

 Supplement funding gap of delivering 28x2028 projects (mobility) 
 

We propose the following timeline and key activities to develop and implement congestion pricing 
in LA County. Note that these activities are not meant to be sequential as many of them will need 
to be undertaken simultaneously. 
 
Immediate & Ongoing   2019 ‐ 2020  Late 2020  To Be Determined 

Community and public 
engagement 

 Feasibility Study 

 Partnership and legislative 
authority 

 Pilot 
Implementation 

 Initial Revenue 
Generation 

 Expansion 

 Additional 
Revenue 
Generation  

 
Next steps for exploring congestion pricing: 
 

o Begin conducting genuine public and community engagement, starting with an equity 
lens at the beginning of the process, using Metro’s Equity Platform as a guide and 
inviting a diverse range of participants to have a voice in this process.  
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o Procure consultant services to conduct a feasibility study to identify best locations for 
proof of concept. 

 
Table 1. Anticipated Outcomes and Public Policy Benefits  

Anticipated Outcomes  Equity  Mobility  Environment 

Revenues are reinvested to improve the quality, 
reliability, safety, and convenience of transit 
service and walking and biking access. 

x  x   

Revenues offset toll cost for low‐income drivers.  x     

Reduction in road congestion leads to improved 
air quality along corridors. 

x    x 

Transit moves faster through less congested 
lanes, and transit customers pay no additional 
charge for better service. 

x  x   

Revenues can pay for free or low‐cost transit 
fares. 

x     

Shared riders and carpoolers pay less than people 
who drive alone. 

x     

Drivers in priced lanes pay less for fuel since they 
are not idling in traffic. 

    x 

Revenues can supplement funding gap of 
delivering 28x2028 projects. 

  x   

Drivers enjoy greater certainty and speed in their 
travel times. 

  x   

Drivers are encouraged to drive during less 
congested times, or to mode shift to non‐SOV 
driving (e.g. carpooling, public transportation, 
walking, bicycling), which enables the current 
system to accommodate more person 
throughput.  

  x   

Encourages consolidation and reduction of driving 
trips. This in turn reduces congestion. 

  x   
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Background and Justification 
 
The concept of congestion pricing has been around for decades. Simple supply and demand tells 
us that when something is provided for free, people use more of it than they would otherwise. 
Hence, we have significant roadway congestion when that space is provided with no out‐of‐pocket 
costs. 
 
Currently, the price of road (usually zero) bears little relationship to demand for that road at that 
time. For example, it costs the same to use a road at 3am as it does in the peak of rush hour traffic, 
even though demand for roads is much lower at 3am. The net effect is that instead of paying for 
roadway space with money, everyone pays with their time.  
 
People waste time sitting in traffic, essentially waiting in line, to use roads. This vastly inefficient 
method of allocating roadway space may seem very democratic, in the sense that all must pay 
with their time. However, it actually discriminates against the poorest and most vulnerable 
members of society. Transit riders, who have far lower incomes than non‐riders in Los Angeles 
County, use buses that sit in the same slow traffic and face longer commute times on average. 
Moreover, low‐income people typically have less flexible work schedules with hourly wages and 
face severe penalties for lateness. Whereas higher‐income individuals may be able to shift their 
travel times or work from home to avoid congested periods, lower‐income people often cannot.  
 
Finally, many working class individuals depend on their vehicle for day labor and cannot use transit 
alternatives. When their vehicles sit in traffic they miss out on potential jobs and their earning 
potential drops dramatically. While they might have to pay to a fee during congested times if 
congestion pricing were to be implemented, they would likely more than make up for this fee 
through time savings and being able to perform more work. Under the current system, they are 
severely limited in the number of jobs they can perform in a day. 
 
Congestion Pricing Today 
Congestion pricing has proven challenging to implement for reasons such as lack of political 
viability, technical and privacy concerns, and equity concerns. Despite these challenges, a number 
of metropolitan areas have implemented various forms of congestion pricing. Once implemented, 
these schemes have had various degrees of success and, notably, none have ever been repealed. 
This includes the only congestion pricing pilot of any kind implemented to date in Los Angeles 
County, Metro’s ExpressLanes Program. 
 
More comprehensive congestion pricing schemes are currently in place in London, Stockholm, 
Singapore, and Milan. Each of these experiences offers lessons learned, but perhaps most notable 
is Stockholm. In this city, the congestion pricing scheme was widely opposed and was put in place 
on a pilot basis. After the trial period, the scheme proved so popular that it was accepted 
permanently. This demonstrates the value of a pilot period to test such a product, and to 
demonstrate its value, before casting judgment. 
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Congestion Pricing Models and Revenue Forecasts 
 
UCLA analyzed eight active congestion programs in the United States and worldwide. In each case, 
the program generates surplus revenue. Across the eight programs, the operating cost‐to‐revenue 
ratio averaged 36 percent, suggesting that program revenues substantially exceed costs, as shown 
in Table 2.  
 

 
 
In Los Angeles, there are three conceivable ways congestion pricing could be implemented. These 
are the following: 
 

1) Cordon Pricing. This involves creating a boundary around a central district and then 
charging vehicles to cross that boundary. The fee can be variable, meaning it can go up or 
down based on demand. Alternatively it could be set at a specific rate for peak times. 
Either way, the idea is to reduce the number of vehicles entering a central area when 
demand is higher. This is the most common method of congestion pricing employed 
around the world. 
 
Cordon pricing is most effective when there is a strong Central Business District (CBD) with 
high quality mass transit options as alternatives to driving. Los Angeles County does not 
have a typical CBD, as job centers are more dispersed throughout the region. Preliminary 
average revenues from cordon pricing of all trips entering downtown LA have been 
estimated to be as high as $1.2 billion per year (in year of expenditure dollars). This form of 
pricing is among the easiest to implement and has the most history from which we can 
learn.  
 

2) VMT Pricing. Charging drivers based on Vehicle Miles Traveled (VMT) has been floated for 
many years as a potential substitute for a gas tax. However, a VMT fee platform can 
potentially be used to charge variable prices based on location and time of day. The 
platform could conceivably charge zero when there is no traffic or in uncongested areas, 
but then charge high enough rates during peak times to deter overuse. There have been 
VMT‐fee experiments in California, Oregon, and Iowa.  While none of these pilots have 
attempted to include additional fees for congestion, the Oregon pilot tested the idea by 
calculating the number of miles driven in the “congestion zone”. In short, the technology 

Table 2. Congestion Pricing Programs: Cost and Revenue Estimates  
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exists to use VMT as a method of alleviating congestion but it has not yet been attempted 
due to political challenges. 
 
Preliminary average annual revenues from implementing VMT pricing have been estimated 
at $10.35 billion per year (in year of expenditure dollars) for the larger metropolitan area. 
While net revenues from Los Angeles County alone would be less, Los Angeles County is 
the most populous part of the region and accounts for more VMT than the rest of the 
region. This estimate provides a sense of the strong revenue potential of such a scheme. 
 

3) Corridor Pricing. Corridor pricing is a new kind of congestion pricing that has not been 
implemented anywhere. The idea is to price all lanes on all roads within a specific corridor 
with high traffic congestion but a viable public transit alternative. Functioning similar to 
cordon pricing, anyone traveling within a designated corridor during peak times would pay 
a fee based on how many miles they travel within the corridor. The price for travel within 
the corridor would be set high enough to ensure free flow traffic within that entire 
corridor. 

 

Absolute revenues vary greatly, largely because the tolled areas vary considerably in their size and 
the demand for the road space they allocate. 
 
Detailed Plan 
 
People widely perceive the biggest transportation problem in Los Angeles County to be 
congestion. And it is true that congestion is worse here than it is almost anyplace else.1 
Additionally, LA County today is hampered by deep income inequality.2  Our current transportation 
system exacerbates economic inequity and disproportionately harms low‐income people, such as 
in the following ways:  
 

 Congestion exacerbates vehicular air pollution, which has been linked to health problems 
ranging from cancer to asthma to preterm birth, and it most affects people living near 
congested roads‐‐‐who are disproportionally likely to have lower incomes.3  

 Congestion slows down buses, increases trip time, and creates an inconvenient and 
unreliable trip experience for passengers. Buses serve over 70% of Metro’s transit 
passengers. The average annual household income of bus passengers is $26,812, with 56% 
living below the poverty line.4  

 Congestion creates transportation inefficiencies that limit access to the most basic needs in 
life, such as jobs, housing, education, and health care. Wealthy individuals have the means 
to overcome these inefficiencies to a much greater extent than low‐income people. 

 

                                                            
1 http://inrix.com/press‐releases/scorecard‐2017/ 
2 PolicyLink and USC Program for Environmental and Regional Equity. “An Equity Profile of the Los Angeles Region”. 
https://dornsife.usc.edu/assets/sites/242/docs/EquityProfile_LA_Region_2017_Summary_Final.pdf  
3 Manville, Michael. “Is congestion pricing fair to the poor?” 100 Hours. https://medium.com/100‐hours/is‐
congestion‐pricing‐fair‐to‐the‐poor‐62e281924ca3  
4 Metro June 2018 On‐Board Customer Satisfaction Survey: 
http://media.metro.net/projects_studies/research/images/annual_survey_results/bus_results_spring_2018.pdf 
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Access to high‐quality transportation is directly related to our region’s future and its long‐term 
economic prosperity. Better access to high‐quality transportation means safe and convenient 
access to the basic needs in people’s lives, such as job opportunities, housing, education, and 
health services— all of which contribute to stronger communities.  
 
Metro’s Equity Platform is grounded in making access to opportunity a key objective in public 
decision‐making, public investment, and public service. Researchers from the USC Program for 
Environmental and Regional Equity describe transportation equity as: 
 

1. Equitable access to quality, affordable transportation options and, therefore, employment, 
services, amenities, and cultural destinations; 

2. Shared distribution of the benefits (e.g., jobs) and burdens (e.g., pollution) of 
transportation systems and investments; and  

3. Partnership in the planning process that results in shared decision‐making and more 
equitable outcomes for disadvantaged communities, while also strengthening the entire 
region.5 

 
We can provide faster and more equitable transportation options for everyone. To do so, we need 
to simultaneously address both the supply and demand sides of transportation: the need to supply 
more and better high‐quality transportation alternatives to solo driving and the equally important 
need to manage the demand for more travel. A congestion pricing pilot program would be 
structured around this concept. The following outlines the recommended timeline and key 
activities for developing and implementing a pilot program, which if successful could be expanded 
to more areas of the County. Note that these activities are not meant to be sequential as many of 
them will need to be undertaken simultaneously.  
 
Immediate and Ongoing: Community and Public Engagement  
 
Throughout the development and implementation timeline, we will develop grass‐roots support 
for this initiative through extensive community and public engagement and outreach. Outreach 
would mean going into some of the communities facing the greatest traffic congestion and 
working through potential solutions. This way, when a proposed pilot area emerges, there can be 
support for the project. During the feasibility study, we will establish multiple forums and methods 
for meaningfully engaging with communities, such as in‐person and virtual meetings, pop‐ups, 
social media platforms, surveys, and a variety of other methods specific to the context and needs 
of different communities. Outreach will also focus on understanding how best to implement 
equity programs to subsidize low‐income drivers to provide fair access and to collect data on 
public perceptions and outcomes to inform the feasibility study and implementation.  
 
2019 ‐ 2020: Feasibility Study, Partnership and Legislative Authority 
 

                                                            
5 Carter, Vanessa; Manuel, Pastor; Wander, Madeline. An Agenda for Equity: A Framework for Building A Just 
Transportation System in Los Angeles County, Executive Summary. USC Program for Environmental and Regional 
Equity, Nov. 2013. 
https://dornsife.usc.edu/assets/sites/242/docs/Executive_Summary_Agenda_for_Equity_PERE_A.pdf  
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The Southern California Association of Governments (SCAG) has studied congestion pricing in the 
SCAG region extensively in the past. Metro can build off the knowledge and lessons learned from 
SCAG as well as explore new approaches through a feasibility study. The Metro study would be 
conducted with the goal of determining the best potential location and structure for a congestion 
pricing pilot in LA County.  
 
A key component of the study is that it will not just propose an area where pricing could be piloted 
– it will propose all of the necessary public transit improvements that will need to accompany that 
pilot. New transportation options that can be implemented quickly and effectively, such as new 
local bus routes, transit priority features, express buses, microtransit, Transportation Network 
Company partnerships, bicycle or other shared mobility options, or other innovative strategies to 
provide high‐quality mobility options would be developed with community input. The study would 
recommend a slate of transportation improvements specifically designed to provide an alternative 
to driving during congested times. These improvements would be considered as an essential 
component of the proposed pilot.  
 
The study would include the impacts of free public transit in the same corridor to determine 
whether that is worth offering as an added benefit. Free transit would provide even greater 
incentive for people to avoid driving on roads through the priced area, potentially lowering the 
congestion fee and improving mobility. It would also bring a transportation subsidy to those who 
need it the most in our society, improving equity in accessibility. 
 
The study would need to include analysis informed by community engagement to determine how 
best to compensate those who are potentially disadvantaged by pricing in the pilot area. Most 
travelers are likely to be better off. For those who can afford the fee, they will be able to travel 
much faster during peak times. For those who cannot afford or choose not to pay the fee, they will 
also be able to travel faster if they are able to travel at alternate times, take public transit that now 
flows faster, or use other transportation options.  
 
The groups potentially negatively affected are those who must travel at peak times, are low‐
income, and for whom no viable transportation substitute exists. Our ongoing outreach efforts will 
work to identify the magnitude of these groups and how best to deliver equity programs to 
subsidize these drivers. These individuals could be compensated by revenues from congestion 
pricing. Compensation payouts can be delivered to qualifying individuals any number of ways, 
each of which would need to be explored in this study. 
 
As the area for a potential pilot becomes clear, Metro will need to develop and solidify critical 
partnerships necessary for delivering the project. Government partners will include cities affected 
by the pilot (which may not be limited to the pilot area), SCAG, Caltrans, the California 
Transportation Commission (CTC), and the Federal Highway Administration. Other helpful partners 
could include new mobility providers such as Uber and Lyft (who are generally supportive of 
congestion pricing), local businesses that may be affected, auto clubs, the academic community, 
issue‐based non‐profits like Natural Resources Defense Council (NRDC), and community‐based 
organizations. Together with these partners, we would need to seek legislative authority at the 
state level, and regulatory authority at the federal level, to conduct the pilot. 
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Metro would seek to establish an advisory group to provide input to the feasibility study as it 
moved forward, and to assist in developing legislative authority. This group would meet regularly 
to review progress of the study and develop action items to improve progress. The group would 
include academic experts in congestion pricing, community groups, non‐profits, agency 
representatives, and business leaders. 
 
Late 2020: Pilot Implementation  
 
With the area and form of congestion pricing selected, along with accompanying transit services, 
the next step would be to launch the pilot for a period of time that is sufficient to evaluate its 
effectiveness. Previous congestion pricing programs have generally proven to be unpopular prior 
to implementation, but popular following implementation. The pilot would need to be 
implemented with specific performance metrics that are agreed to by the affected populations, 
along with a promise to suspend the pilot if those metrics are not being met after a certain period 
of time. 
 
Once the pilot program begins, revenues will be realized immediately. However, the associated 
transit improvements in the pilot area must be in place before or at the same time that pricing 
begins. This will likely require borrowing funds in anticipation of pricing revenues in order to 
purchase additional vehicles, create bus/bike lanes, or compensate/subsidize low‐income 
individuals negatively affected by the pilot program. Some portion of realized revenue will need to 
be allocated towards repaying the debt incurred and the ongoing cost of supplemental transit 
operations, and some will need to be allocated towards keeping the roads in the pilot area in a 
state of good repair. The rest can be dedicated towards long‐term transit projects in the pilot area. 
 
To be determined as warranted: Expansion  
 
If the pilot proves successful, other areas of the County will likely demand similar programs. With 
lessons learned from the existing pilot and infrastructure already in place for pricing, it will be 
possible to create new zones more rapidly. It will be easiest to expand outward from the initial 
pilot zone, though it may make sense to create other new zones as well. It is through expansion to 
new areas that the greatest revenue realization will occur. Areas that desire more long‐term 
transit investment will likely be among the first to seek a congestion zone. 
 
Conclusion 
 
Metro’s 10‐year strategic plan, Vision 2028, was adopted by the Metro Board on June 28, 2018.   
Goal 1.3 of the strategic plan conveys our agency’s intentions to manage transportation demand in 
a fair and equitable manner by 1) developing simplified, sustainable and comprehensive pricing 
policies to support the provision of equitable, affordable, and high‐quality transportation services 
and 2) testing and implementing pricing strategies to reduce traffic congestion. The initiation of a 
feasibility study and advisory board for congestion pricing, with the intention of creating a pilot 
program, is the first step in delivering on this goal. 
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PLANNING AND PROGRAMMING COMMITTEE
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EXECUTIVE MANAGEMENT COMMITTEE
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SUBJECT: EQUITY STRATEGY FOR CONGESTION PRICING STUDY: RESPONSE TO
MOTION

ACTION: RECEIVE AND FILE

RECOMMENDATION

RECEIVE AND FILE report on equity strategy for congestion pricing in response to Board Motion
43.2.

ISSUE

On January 24, 2019, the Board passed Motion No. 43.2 (Solis, Garcetti, Dupont-Walker, Butts and
Hahn; Attachment A) that directed the CEO to “Develop an Equity Strategy that considers reinvesting
congestion pricing revenue as a key source of funds to minimize economic impacts to low-income
drivers”, one of six provisions.  This Motion was provided, in addition to Motion 43.1 (Butts), in
response to staff’s continuing response to Motion 4.1, directing the CEO to present a comprehensive
funding plan for the “28 x 2028” initiative.  This Receive and File Board Report provides the context
for responding to Motion No. 43.2, including the specific points outlined therein.

BACKGROUND

Among many issues and recommendations outlined by staff in its response to the 28 x 2028 directive
from September 2019, the central challenge has been identifying a range of potential funding sources
robust enough to address the additional $26 billion operating and capital investment needed to
accelerate the delivery of eight major projects in advance of the Olympic Games. To do so, it is
evident that dramatically aggressive funding must come from either existing or new sources of
revenue. In either instance, identifying, securing and applying revenues of such magnitude will raise
significant equity questions - basically, where do those revenues come from, who benefits from using
those funds for 28 x 2028, and who potentially “loses” by virtue of those revenues not being invested
in other priorities. While these questions must be front and center in any final response to the 28 x
2028 question, Motion 43.2 was specifically concerned with the equity ramifications attached to one
new revenue strategy: Congestion Pricing.
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DISCUSSION

Staff’s prior presentations in the lead-up to the January 24, 2019 Board presentation emphasized that
congestion pricing as a comprehensive transportation policy has both challenge and promise far
beyond funding a $26 billion capacity shortfall for 28 x 2028 accelerated projects. Implementing
congestion pricing at a scale that would be effective, even for a portion of Los Angeles County, would
exert tremendous change on the transportation network and the people who use it. Thus, staff was
very clear that a comprehensive and thorough feasibility study of three different congestion pricing
models - cordon, corridor, and vehicle miles traveled (VMT) - must be undertaken before any actions
would be considered for implementation. This approach anticipated the important provision in (D) of
the Motion, that no commitments to congestion pricing will be made until the feasibility study is
completed, and front and center in that evaluation must be equity. The Board’s adopted Equity
Platform provides a valuable frame to design an Equity Strategy integral to the congestion pricing
(CP) feasibility study.

With that understanding, staff recommends the following structure to address the motion’s specific
items:

A. Staff’s recommendation for the CP feasibility study includes establishment of an Advisory
Council.

· As outlined in (B) of Motion 43.2, we agree that this Council must include subject matter
experts in equity, and we will work with the Board to identify those candidates. The
Southern California academic community has deep representation of national experts in
this area, and such experts should be tapped in a variety of ways to support this effort.

· In addition, we will pursue extensive community outreach, including engagement of
community-based organizations and community members representing low-income and
other vulnerable populations (see below); and local government at the city, subregional
and county level. This addresses point (C) of the Motion, but will include an even wider
circle of equity considerations.

· The CP study will include a review of research done to date, and determination of any
key gaps in that research that bear on the Equity issues listed below. It should be noted
that a study on congestion pricing and equity was very recently released by Transform
(an Equity coalition in the San Francisco Bay Area) and the Natural Resources Defense
Council (NRDC), that aligns with much of staff’s initial thinking contemplated for this
study’s scope.  That report combined with other research will provide valuable insights
to help launch this effort.

B. The scope of the Equity Strategy is key.  The reach of a congestion pricing strategy is broad,
and therefore demands an equity assessment that is equally comprehensive.

· The Motion’s opening provision (A) implies that equity be defined as minimizing the
economic impact of congestion pricing on low-income drivers.  This focus and
associated analysis will be incorporated explicitly into the scope of the feasibility study.

· However, congestion pricing will have a range of impacts over the entire transportation
system, and by extension all those who use that system.

· Equity defined in this broader context, consistent with the Equity Platform’s intent to
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carefully address equity-related issues over a wide spectrum, would assess the
potential negative and positive impacts of a congestion pricing strategy on historically
underserved populations, as it affects their mobility access to jobs, housing, and other
opportunities.  An equity-driven policy objective would be to improve such access for
those populations, and data and metrics to evaluate that potential would be central to
the Equity Strategy scope of work within the feasibility study.

Broadly, the scope of the feasibility study needs to evaluate the following as part of a
comprehensive Equity Strategy for congestion pricing:

What are the equity-related questions we are trying to answer?

· What impacts, positive and negative, is congestion pricing anticipated to impose on
o single auto drivers, and
o other travelers in the multi-modal transport network?

· How might some populations and communities be impacted
differently/disparately/disproportionately by the imposition of congestion pricing
(evaluating all three models) compared to other populations?

· If there are undesirable/inequitable impacts, how could those be
avoided/mitigated/otherwise addressed?

What (underserved) target populations and communities might be impacted positively
and negatively by a congestion pricing paradigm?

· No-car households

· Low-income households

· People of Color

· Women

· Seniors

· Persons with Disabilities

· Potentially others, i.e., as might be suggested by the CP Advisory Council

We will use the core indicators identified in the developing Long Range Transportation Plan
equity performance measures as benchmarks for identifying underserved populations.

What do we need to know to assess equity impacts?

· Where are target populations traveling?

· When are they traveling; and what flexibility is attached to that travel schedule?

· Why (for what purpose) are they traveling?

· What costs are associated with that travel (time and $, primarily)?

What impacts are we concerned with?

· Affordability of the trip (SOV and other)

· Availability of options (and the viability and quality of those options, among them

Metro Printed on 2/15/2019Page 3 of 5

powered by Legistar™

http://www.legistar.com/


File #: 2019-0055, File Type: Motion / Motion Response Agenda Number: 32.1

increased public transit service) to SOV
· Location of congestion pricing boundaries, particularly relative to above

· Sequence and timing of congestion pricing, and SOV options

These are the core elements that would make up a comprehensive Equity Strategy aligned with the
congestion pricing feasibility study; and will continue to be vetted by the CP Advisory Council and
related discussions throughout the study’s progress.  A detailed scope must be developed as part of
the overall feasibility study RFP. It is critical that it be integrated into, and not separate from, the
larger CP analysis. One important consideration will be how this effort, and the larger Re-Imagine
initiative aligns with the Vision 2028 strategic plan, and Long Range Transportation Plan (LRTP). A
study of congestion pricing directly implements recommendations in Vision 2028 goal “to manage
demand in a fair and equitable manner”, wherein pricing strategies to reduce traffic congestion is
explicitly listed as an objective. That said, the strategic plan was clear that simultaneously improving
equity and capacity is sought at the outset. With respect to the LRTP, the CP feasibility study and the
equity considerations woven into it must necessarily be evaluated within its larger context, which is
built around investment trade-offs throughout the system over 40 years.  The CP feasibility study
would be one of several scenarios that staff is already anticipating to examine within the LRTP’s
mandate of balancing operations, maintenance and expansion of a multi-modal transport network-all
of which would be viewed through an equity lens shaped by the principles of the Equity Platform.

Keeping the above in mind, and addressing the intent of (E) of the Motion, we recommend that
provisions be made to adjust the feasibility scope based on feedback from equity experts on the
Advisory Council, early input from the community engagement process, and lessons learned from
other studies and best practices that will be reviewed as part of the feasibility study.

FINANCIAL IMPACT

The Equity Strategy will be funded as part of the Congestion Pricing Feasibility Study.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The Equity Strategy supports Vision 2028 goal #1: Provide high-quality mobility options that enable
people to spend less time traveling, as discussed in detail above. As the Equity Strategy will focus on
improving mobility access across all modes, the incorporation of this strategy specifically addresses
initiative 1.1 to “target infrastructure and investments toward those with the greatest mobility needs.”

NEXT STEPS

Staff will develop and issue a Request for Proposals for a congestion pricing study that includes an
Equity Strategy scope as described in this Board report.

ATTACHMENTS

Attachment A - Motion 43.2
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Prepared by: Therese W. McMillan, Chief Planning Officer, (213) 922-7077

Reviewed by: Phillip A. Washington, Chief Executive Officer, (213) 922-7555
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REGULAR BOARD MEETING
JANUARY 24, 2019

Motion by:

Solis, Garcetti, Dupont-Walker, Butts, and Hahn

Related to Item 43:Equity Strategy for Congestion Pricing

In response to the Twenty-Eight by ’28 Motion 4.1 from the September 2018 meeting, Metro staff has
developed the “Re-Imagining of LA County” initiative, which proposes various funding/financing
mechanisms to help construct all projects on the Twenty-Eight by ’28 project list by the 2028 Summer
Olympics and Paralympics. The most impactful proposal in this initiative is the pursuit of a congestion
pricing pilot, which would target traffic-clogged communities to implement demand-based pricing on
roads and/or freeways along certain corridors or within specific areas in LA County.

Congestion pricing has been used in other parts of the world, including London, Stockholm, and
Singapore, and has been shown to help relieve traffic and increase vehicle speeds. Congestion
pricing also helps improve transit services as buses also benefit from increased vehicle speeds.
However, despite improving transit that largely serves low-income residents, low-income drivers
would be affected more by congestion pricing than households of other income levels. Low-income
households already spend a greater proportion of their incomes on transportation and have less
flexible work schedules as compared to other households. A congestion pricing pilot may improve
traffic but could exacerbate problems for our poorest communities by forcing them to spend even
more on transportation. It may also have effects on small and family-owned businesses in fields such
as construction and landscaping which rely on vehicles for work.

To address this, equity should be made a cornerstone of the congestion pricing framework. It is
crucial that the economic impacts of congestion pricing on low-income drivers be identified and
analyzed in order to minimize hardship. Congestion pricing will generate significant revenues, some
of which should be directed towards ensuring that low-income drivers are not disproportionately
affected.

WE THEREFORE MOVE that the Board direct the CEO to:

A. Develop an Equity Strategy that considers reinvesting congestion pricing revenue as a key
source of funds to minimize economic impacts to low-income drivers;

B. In partnership with the Board of Directors, nominate subject matter experts in equity as
members of the Advisory Council. The final number of subject matter experts would be
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members of the Advisory Council. The final number of subject matter experts would be
dependent on the size of the Advisory Council and subject to approval of the Board;

C. Engage academia, community-based organizations, cities, subregions, and Los Angeles
County during the development of the Equity Strategy and consider the effects of congestion
pricing on drivers that rely on their vehicles for their livelihood;

D. Defer inclusion of congestion pricing revenue in any project acceleration financial plan until the
completion of the congestion pricing feasibility study and Equity Strategy;

E. Revise the congestion pricing recommendation language contained in the Board Report to
include the directives in this Motion for approval at the February 2019 Board of Directors
meeting;

F. Report back on proposed components of the Equity Strategy at the February 2019 Board of
Directors meeting.
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Attachment F 
LA Metro New Mobility Service Fee Plan 
 
Executive Summary 
 
New Mobility fees and regulations, if implemented effectively, can be used to improve equity, 
mobility, and environmental outcomes immediately, while also providing revenues for long-
term capital projects. Anticipated public policy benefits include:   
 
Ensure equity and fairness: 

• New Mobility fees can improve transportation equity by influencing behavior. Fees can 
be applied to services, products and programs with goals such as ensuring geographic 
equity of service coverage, ensuring service is provided to the County’s most vulnerable 
populations, and including customers who need extra assistance or wheelchair 
accessible service.1 Revenues can also be used for these purposes. 

• New Mobility service fees and regulations can level the playing field for private sector 
competition by setting standards for compliance across private companies and 
operations County-wide. This will create better and more stable mobility outcomes for 
LA County, and can potentially improve working conditions for drivers. 

 
Improve mobility: 

• New Mobility service fees and regulations can be used to manage congestion by 
discouraging single-use Transportation Network Company (TNC) rides and, instead, 
encouraging pooled rides and mode shift to transit services. This reduction of solo 
driving trips in turn reduces congestion.2  

• Revenues can be re-invested to improve the quality, reliability, safety, and convenience 
of transit services and walking and biking access.3  

 
Preserve the environment:  

• New Mobility service fees can be used to reduce deadheading (circling empty TNC 
vehicles). Fees can be increased when vehicles fail to meet efficiency standards.  

 
With these public policy benefits in mind, we propose the following timeline and key activities 
to develop and implement a New Mobility service fee in LA County. Note that these steps are 
not meant to be sequential as some of them will need to be undertaken simultaneously. 
 
Immediate & Ongoing  2019 - 2020 2020 Late 2020 

Build and grow a regional 
coalition to support fees 

Study effects of New 
Mobility services 

Pursue legislative 
authority 

Pilot New Mobility 
service fees 

 
 
Next steps for exploring New Mobility service fee in LA County: 
                                                 
1 Editorial Board. Washington Post. “D.C. is raising taxes on Uber and Lyft. Good.” July 20, 2018 
2 Ibid 
3 Kim, So Jung and Robert Puentes. Eno Center for Transportation. “Eno Brief: Taxing New Mobility Services. 
What’s Right? What’s Next?” July 2018. 
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• Conduct a study to better understand the effects and impacts of New Mobility services 
(private companies/operations) in LA County 

• Build and grow a regional coalition to support New Mobility service fees 

• Pursue legislative authority to institute New Mobility service fees  

• Pilot New Mobility service fees in tandem with congestion pricing 
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Background and Justification 
New Mobility companies, such as Uber, Lyft, Bird, and Lime, have been able to grow market 
share and value from unchecked consumption of public investments in roads and 
infrastructure. Across the Country, private companies have put shared bicycles, scooters, and 
cars on the streets with the expectation of using public rights of way to generate private 
benefit.  
 
This approach has resulted in numerous mobility benefits, but also many negative externalities. 
In terms of improved mobility, TNCs have become the emergency ride home for regular transit 
customers, and shared e-scooters and e-bikes have become a popular, efficient form of first 
and last mile access to transit stations and stops. However, some net negatives include 
additional congestion on our roadways and curbside, space taken from pedestrians on 
sidewalks, increased emissions, and labor market disruption due to inconsistencies in 
regulatory practices. In some markets, TNC services may have also contributed to ridership 
declines on transit and jeopardized the sustainability of current services for all.4 
 
In response, some jurisdictions (cities and states) have begun to institute fees on TNCs to raise 
revenue for public goods and services, manage demand, and address the impact of private 
companies, thus minimizing externalities. The table below illustrates the various taxes and fees 
that jurisdictions have levied on private companies.5 
 
Location TNC Tax/Fee Disposition of Funds Estimated Revenues  

Chicago, IL $0.67 per trip $0.02 to Business Affairs and 
Consumer Protection  
$0.10 to Vehicle Accessibility Fund  
$0.55 to City General Fund 
 

$16M in 2018  
$30M in 2019 

New York, NY 8.875% of total 
fare 
 
 
 
$2.75 per trip or 
$0.75 if pooled 

51% to City General Fund  
45% to State General Fund  
4% to Metropolitan Transportation 
Authority  
 
100% to Metropolitan Transportation 
Authority 

$400M per year 

Washington, 
D.C. 

6% of total fare 17% to Department For-Hire Vehicles 
83% to WMATA 

$23M per year 

California 0.33% of total 
TNC revenue 

100% to CPUC Transportation 
Reimbursement Account 

Estimates show $67M 
since 2013 

Rhode Island 7% of total fare General Fund  N/A 

 
While these taxes and fees are raising revenue for the jurisdiction, they are not necessarily 
improving the public’s mobility. For example, some fees above have been earmarked towards 
cities’ general funds. This amounts to little more than a sales tax, and does not allow revenues 
to be re-invested to improve the quality, reliability, safety, and convenience of transit services 

                                                 
4 https://www.scag.ca.gov/Documents/ITS_SCAG_Transit_Ridership.pdf 
5 Kim, So Jung and Robert Puentes. Eno Center for Transportation. “Eno Brief: Taxing New Mobility Services. 
What’s Right? What’s Next?” July 2018. 
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and walking and biking access. Even where revenue is dedicated to transportation, how a tax is 
collected can be just as important as how the money is spent. When taxes from New Mobility 
providers are simple flat fees, they might suppress demand but accomplish little else from a 
mobility perspective. 
 
On the other hand, innovative approaches, such as a tiered tax or a dynamic tax, can be used to 
encourage preferred travel behaviors such as shared rides.6 Reduced or waived fees could be 
used as a mechanism to encourage services to be deployed in underserved areas of the County, 
such as low-income neighborhoods, which are not the top choice of operations for private 
companies. Fees could be increased at times of high congestion or poor air quality. Instituting 
service fees offer revenue generation; however, this is also an opportunity for Metro to be 
deliberate and lead with the desired public policy outcomes and avoid a patchwork approach.7  
 
Detailed Plan 
 
The following outlines the recommended timeline and key activities for developing and 
implementing a New Mobility service fee in LA County. Note that these activities are not meant 
to be sequential as many of them will need to be undertaken simultaneously.  
 
Immediate and Ongoing: Build and Grow a Regional Coalition to support New Mobility 
service fees  
Despite their profound impact on mobility in LA County, Metro lacks regulatory oversight 
authority for ride-hail, scooter-share, and other new mobility services.8 The California Public 
Utilities Commission (CPUC) currently regulates TNCs in California, but their approach has been 
relatively hands-off and not at all focused on mobility, equity, or environmental outcomes. 
Some jurisdictions within LA County have begun to develop their own regulatory structures for 
shared devices, which includes piloting permit programs. Other jurisdictions have decided to 
ban private sector mobility devices altogether. This piecemeal approach creates a poor 
transportation experience, since users who cross city boundaries can be subject to different 
regulations. This approach also impacts equity in the distribution of these services and limits 
Metro’s ability to improve access to our transit stations. Ensuring that 89 jurisdictions and their 
different regulatory policies are being followed surely creates a headache for private companies 
as well. As the county transportation authority and congestion management agency, Metro is 
best positioned to take on this oversight role. 
 
Metro will need to begin by developing regional support from its city and local transit partners 
and other relevant stakeholders in advance of stepping into this role. Securing city buy-in will 
be critical, given that certain cities such as Santa Monica and the City of Los Angeles have 
already begun pilot programs that include revenue collection. Extensive communication and 
coalition building with our local government partners and other stakeholders will help to 
ensure success. In line with the values articulated in Goal 4.1 of Vision 2028, Metro plans to 

                                                 
6 Adams, Sam. City Lab. “Don’t Enact a ‘Lazy’ Ride-Hailing Tax,” July 2018. 
7 SFCTA. “The TNC Regulatory Landscape: An Overview of Current TNC Regulation in California and Across the 
Country.” December 2017. 
8 SFCTA. “The TNC Regulatory Landscape: An Overview of Current TNC Regulation in California and Across the 
Country.” December 2017. 
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establish multiple forums and methods for meaningfully engaging with stakeholders to 
establish a consistent line of communication, build trust, and foster transparent, inclusive 
decision-making. This will include engaging the various private companies to provide input on 
the agency’s approach. 
 
2019-2020: Study effects of New Mobility services (private companies/operations) in LA 
County 
  
To be effective at achieving the above-referenced public policy goals, and to help Metro fulfill 
its role as the congestion management agency for LA County, Metro needs to better 
understand the impacts of New Mobility services (private companies/operations).  
 
The extent and impact of these private companies on the transportation system in LA County is 
not yet fully understood. This is in part because service providers are reluctant to share their 
data with public transit agencies and departments of transportation and will not do so willingly. 
Although TNCs in California are regulated at the state level by the CPUC, which does require 
TNCs to report an extensive amount of data to them, the CPUC does not share this information 
publicly. In contrast, non-TNC New Mobility companies, such as Bird and Lime, are not 
regulated at the state level, and regulation is generally managed by cities that regulate 
sidewalks and streets rather than transit agencies. Over the past year, some cities within LA 
County have developed their own regulatory structures that include data sharing requirements. 
However, these programs are still in their infancy.  
 
Despite this lack of data sharing, the City and County of San Francisco were able to produce 
reliable estimates on TNC ridership. They worked with researchers from Northeastern 
University who were able to acquire data on TNC activity that was gathered through Uber’s and 
Lyft’s public-facing application program interface (API).  
 
Metro would commission reports that analyze and evaluate the current state of New Mobility 
in LA County. The report would 1) provide an inventory of emerging mobility services and 
technologies in the region and should include a profile of usage in LA County, 2) include an 
evaluation of the near-term impacts on publicly operated services and systems and 3) identify 
and articulate potential longer-term effects on core transit operations, congestion, equity and 
mobility. An additional report should provide an overview of existing state and local regulatory 
frameworks within California and globally. These reports would inform the Metro Board on 
potential near term policy and legislative options. Reports should build upon findings and 
operational insights collected and produced from the research project (Mobility on Demand) 
and Metro’s direct operations of the MicroTransit Pilot Project. 
 
2020: Pursue legislative authority 
 
For Metro to be able to institute New Mobility service fees, the state of California needs to 
affirm the County’s authority to dedicate a tax on privately operated services.9 San Francisco 

                                                 
9 Norman, Hannah. San Francisco Business Times. “Uber, Lyft agree to proposed ridehail tax in San Francisco.” 
August 1, 2018. 
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recently successfully went through this process under three years, and their experience serves 
as a framework and precedent for Metro. See appendix for more detailed information.  
 
Late 2020: Pilot New Mobility service fees in tandem with congestion pricing pilot 
Once Metro receives the support of the state and local jurisdictions and secures legislative 
authority, Metro can launch a pilot program to test regulating private companies. Metro should 
pilot this program in parallel with any congestion pricing pilot and in alignment with other New 
Mobility pilots throughout the County. Criticism against TNC fees is that they are penalizing 
TNCs while single occupancy vehicle (SOV) driving still makes up most of traffic congestion and 
other negative externalities. Ideally, TNC fees should be part of the overall mobility, equity, and 
environmental solution along with congestion pricing. 
 
Once the pilot begins, revenues will be realized immediately. There will likely be modest costs 
associated with setting up a regulatory program. As part of the permitting program, Metro 
should require private companies to share data, which will enable Metro to understand how 
these services are being used and allow for appropriate monitoring of the services in 
conjunction with transit and other transportation services.     
 
Conclusion 
Goal 1.3 of Metro’s 10-year strategic plan, Vision 2028, sets forth our agency’s intentions to 
manage transportation demand in a fair and equitable manner. It identifies pursuing regulatory 
strategies of New Mobility services as a way to 1) level the playing field to ensure access to a 
variety of transportation options for everyone, 2) preserve competition, and 3) reduce negative 
impacts. The initiation of a study of the effects new mobility providers, the pursuit of legislative 
authority, and an analysis of how to pilot new mobility fees and regulations, are the first steps 
in delivering on this goal. 
 
  

                                                                                                                                                             
Wray, Sarah. Smart Cities World, “San Francisco reaches ride-sharing tax agreement with Uber and Lyft.” August 6, 
2018. 

https://www.smartcitiesworld.net/news/news/san-francisco-reaches-ride-sharing-tax-agreement-with-uber-and-lyft-3206
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Appendix: San Francisco’s Legislative Experience Regulating TNCs 
 
Between June 2017 and October 2018, San Francisco County Transportation Authority (SFCTA) 
published three reports on the status of TNCs in San Francisco. Findings included how many 
trips TNCs make on a typical weekday, where in the city TNC trips are concentrated, the 
amount of vehicle miles driven daily, and how TNCs contribute to the rise of congestion in the 
San Francisco area.10  
 
In response to these findings, in April of 2018, San Francisco County Supervisor and chair of 
SFCTA Aaron Peskin introduced a ballot measure that would put a gross receipts tax levied on 
ride-hailing companies on the November 2018 ballot. By end of July 2018, San Francisco’s 
Mayor’s Office, Supervisor Peskin, Uber, and Lyft had all reached agreement to allow San 
Francisco to levy a tax on a per-ride basis instead. A tax on gross receipts would have included 
taxes on drivers’ tips, tolls, and other accumulated fees. After the City, County and private 
mobility partners were in alignment, Assembly member Phil Ting and State Senator Scott 
Wiener then authored state legislation to confirm San Francisco’s authority to levy a local tax 
on TNC and future autonomous vehicle trips and have the dedicated funding be remitted to the 
SFCTA. Governor Brown signed this bill in September of 2018.11  
 
AB1184 allows the City and County of San Francisco to impose a tax on each ride originating in 
the City and County of San Francisco provided by a TNC or autonomous vehicle. The tax is tiered 
in that shared rides are taxed at 1.5 percent per-ride, while single-seat rides are taxed at 3.25 
percent per-ride. Late-night trips, trips made in hybrid vehicles, and trips that originate from 
low income neighborhoods and communities of color will have a reduced per-ride tax. 
Paratransit trips and fully electric vehicles will not be taxed. Revenues go to SFCTA. The bill will 
require voter approval at the November 2019 ballot, and it is expected to go into 
implementation in 2020, and will bring in $30M in the first few years.12   
 
 

                                                 
10 SFCTA. “The TNC Regulatory Landscape: An Overview of Current TNC Regulation in California and Across the 
Country.” December 2017.  
SFCTA. “TNCs and Congestion.” October 2018.  
SFCTA. “TNCs Today: A Profile of San Francisco Transportation Network Company Activity.” June 2017. 
11 Wray, Sarah. Smart Cities World, “San Francisco reaches ride-sharing tax agreement with Uber and Lyft.” August 
6, 2018. 
12 Norman, Hannah. San Francisco Business Times. “Uber, Lyft agree to proposed ridehail tax in San Francisco.” 
August 1, 2018. 
Wray, Sarah. Smart Cities World, “San Francisco reaches ride-sharing tax agreement with Uber and Lyft.” August 6, 
2018. 
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Trends in LA County

2

• Population and economic growth increase travel 
demand on a system that is already congested.

• As travel demand grows, greenhouse gas emissions 
and environmental impacts of transportation grow.

• Transportation inefficiencies limit regional and 
individual prosperity.

• Lack of high‐quality mobility perpetuates inequities 
• We must focus on quality alternatives to driving 

alone.



Recommended Actions

3

Request approval to
• Pursue the Transformational Initiatives
• Continue work on the Twenty‐Eight by ’28 goal 
and accelerate projects in every feasible way; 
report progress on a quarterly basis.

• Develop proposed funding and financing plans 
for the accelerated projects; report back in 
September 2019.



Transformational Initiatives
Recommend pursuit of
• Feasibility study to pilot congestion pricing
• Feasibility study to levy fees on shared 
devices (e.g. scooters) and transportation 
network companies (TNCs)

4



Study will look at how pricing can reduce congestion, 
improve equity, and cut emissions:
• Equity Strategy to specifically address impacts to 
vulnerable populations 

• Research and analysis of three pricing models, including 
projected revenues and policy implications

• Selection criteria and process to identify potential pilot 
locations (Diverse areas are a consideration)

• Identification of transit service and improvements to 
provide mobility options in congestion pricing pilot

5

Congestion Pricing Feasibility Study



Study goals include:
• Improving mobility by reducing congestion, 
enabling existing infrastructure to move vastly 
more people much faster

• Improving equity by freeing mass transit users 
from being stuck in traffic at no cost to them

• Cleaning the air by cutting idling/driving times 
and reducing single‐occupancy vehicle use

6

Congestion Pricing Feasibility Study



Equity Strategy will identify
• Effects of congestion pricing on all travelers in the 
multimodal transport network

• Potentially disproportionate impacts to vulnerable 
populations (drivers and non‐drivers)

• Opportunities to avoid or address identified impacts
• Availability of options to the single‐occupancy vehicle
• Location of congestion pricing boundaries (related to 
available alternate modes)

• Sequencing and timing of congestion pricing
7

Equity Strategy for Congestion Pricing Study



“The mission of the Los Angeles County MTA is to design, 
construct, procure, operate, and maintain a safe, reliable, 
affordable and efficient transportation system that 
increases mobility, relieves congestion and improves air 
quality, and meets the needs of all Los Angeles County 
residents.”

– Metro Board Retreat, February 1994

“To manage transportation demand in fair and equitable 
manner, Metro will test and implement pricing strategies 
to reduce traffic congestion.”

– Metro Vision 2028, June 2018
8

Re-Imagining LA County



Re-Imagining LA County
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The Transformational Initiatives can deliver 
unprecedented regional benefits and 
outcomes

• Dramatically improve equity through 
mobility

• Eradicate congestion in LA County
• Reduce the region’s carbon footprint and 
combat climate change

• Consideration of free transit



Recap of Recommended Actions

10

Request approval to
• Pursue the Transformational Initiatives
• Continue work on the Twenty‐Eight by ’28 goal 
and accelerate projects in every feasible way; 
report progress on a quarterly basis.

• Develop proposed funding and financing plans 
for the accelerated projects; report back in 
September 2019.



Next Steps

11

• April 2019 – Review scope for Congestion 
Pricing Feasibility Study

• June 2019 – Award contract for Congestion 
Pricing Feasibility Study

• September 2019 – Report on 
financing/funding plans for the accelerated 
projects

• Quarterly – Progress reports on efforts to 
accelerate projects in Twenty‐Eight by ‘28



Discussion

12
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PLANNING AND PROGRAMMING COMMITTEE
FEBRUARY 20, 2019

EXECUTIVE MANAGEMENT COMMITTEE
FEBRUARY 21, 2019

SUBJECT: EQUITY STRATEGY FOR CONGESTION PRICING STUDY: RESPONSE TO
MOTION

ACTION: RECEIVE AND FILE

RECOMMENDATION

RECEIVE AND FILE report on equity strategy for congestion pricing in response to Board Motion
43.2.

ISSUE

On January 24, 2019, the Board passed Motion No. 43.2 (Solis, Garcetti, Dupont-Walker, Butts and
Hahn; Attachment A) that directed the CEO to “Develop an Equity Strategy that considers reinvesting
congestion pricing revenue as a key source of funds to minimize economic impacts to low-income
drivers”, one of six provisions.  This Motion was provided, in addition to Motion 43.1 (Butts), in
response to staff’s continuing response to Motion 4.1, directing the CEO to present a comprehensive
funding plan for the “28 x 2028” initiative.  This Receive and File Board Report provides the context
for responding to Motion No. 43.2, including the specific points outlined therein.

BACKGROUND

Among many issues and recommendations outlined by staff in its response to the 28 x 2028 directive
from September 2019, the central challenge has been identifying a range of potential funding sources
robust enough to address the additional $26 billion operating and capital investment needed to
accelerate the delivery of eight major projects in advance of the Olympic Games. To do so, it is
evident that dramatically aggressive funding must come from either existing or new sources of
revenue. In either instance, identifying, securing and applying revenues of such magnitude will raise
significant equity questions - basically, where do those revenues come from, who benefits from using
those funds for 28 x 2028, and who potentially “loses” by virtue of those revenues not being invested
in other priorities. While these questions must be front and center in any final response to the 28 x
2028 question, Motion 43.2 was specifically concerned with the equity ramifications attached to one
new revenue strategy: Congestion Pricing.
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DISCUSSION

Staff’s prior presentations in the lead-up to the January 24, 2019 Board presentation emphasized that
congestion pricing as a comprehensive transportation policy has both challenge and promise far
beyond funding a $26 billion capacity shortfall for 28 x 2028 accelerated projects. Implementing
congestion pricing at a scale that would be effective, even for a portion of Los Angeles County, would
exert tremendous change on the transportation network and the people who use it. Thus, staff was
very clear that a comprehensive and thorough feasibility study of three different congestion pricing
models - cordon, corridor, and vehicle miles traveled (VMT) - must be undertaken before any actions
would be considered for implementation. This approach anticipated the important provision in (D) of
the Motion, that no commitments to congestion pricing will be made until the feasibility study is
completed, and front and center in that evaluation must be equity. The Board’s adopted Equity
Platform provides a valuable frame to design an Equity Strategy integral to the congestion pricing
(CP) feasibility study.

With that understanding, staff recommends the following structure to address the motion’s specific
items:

A. Staff’s recommendation for the CP feasibility study includes establishment of an Advisory
Council.

· As outlined in (B) of Motion 43.2, we agree that this Council must include subject matter
experts in equity, and we will work with the Board to identify those candidates. The
Southern California academic community has deep representation of national experts in
this area, and such experts should be tapped in a variety of ways to support this effort.

· In addition, we will pursue extensive community outreach, including engagement of
community-based organizations and community members representing low-income and
other vulnerable populations (see below); and local government at the city, subregional
and county level. This addresses point (C) of the Motion, but will include an even wider
circle of equity considerations.

· The CP study will include a review of research done to date, and determination of any
key gaps in that research that bear on the Equity issues listed below. It should be noted
that a study on congestion pricing and equity was very recently released by Transform
(an Equity coalition in the San Francisco Bay Area) and the Natural Resources Defense
Council (NRDC), that aligns with much of staff’s initial thinking contemplated for this
study’s scope.  That report combined with other research will provide valuable insights
to help launch this effort.

B. The scope of the Equity Strategy is key.  The reach of a congestion pricing strategy is broad,
and therefore demands an equity assessment that is equally comprehensive.

· The Motion’s opening provision (A) implies that equity be defined as minimizing the
economic impact of congestion pricing on low-income drivers.  This focus and
associated analysis will be incorporated explicitly into the scope of the feasibility study.

· However, congestion pricing will have a range of impacts over the entire transportation
system, and by extension all those who use that system.

· Equity defined in this broader context, consistent with the Equity Platform’s intent to
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carefully address equity-related issues over a wide spectrum, would assess the
potential negative and positive impacts of a congestion pricing strategy on historically
underserved populations, as it affects their mobility access to jobs, housing, and other
opportunities.  An equity-driven policy objective would be to improve such access for
those populations, and data and metrics to evaluate that potential would be central to
the Equity Strategy scope of work within the feasibility study.

Broadly, the scope of the feasibility study needs to evaluate the following as part of a
comprehensive Equity Strategy for congestion pricing:

What are the equity-related questions we are trying to answer?

· What impacts, positive and negative, is congestion pricing anticipated to impose on
o single auto drivers, and
o other travelers in the multi-modal transport network?

· How might some populations and communities be impacted
differently/disparately/disproportionately by the imposition of congestion pricing
(evaluating all three models) compared to other populations?

· If there are undesirable/inequitable impacts, how could those be
avoided/mitigated/otherwise addressed?

What (underserved) target populations and communities might be impacted positively
and negatively by a congestion pricing paradigm?

· No-car households

· Low-income households

· People of Color

· Women

· Seniors

· Persons with Disabilities

· Potentially others, i.e., as might be suggested by the CP Advisory Council

We will use the core indicators identified in the developing Long Range Transportation Plan
equity performance measures as benchmarks for identifying underserved populations.

What do we need to know to assess equity impacts?

· Where are target populations traveling?

· When are they traveling; and what flexibility is attached to that travel schedule?

· Why (for what purpose) are they traveling?

· What costs are associated with that travel (time and $, primarily)?

What impacts are we concerned with?

· Affordability of the trip (SOV and other)

· Availability of options (and the viability and quality of those options, among them
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increased public transit service) to SOV
· Location of congestion pricing boundaries, particularly relative to above

· Sequence and timing of congestion pricing, and SOV options

These are the core elements that would make up a comprehensive Equity Strategy aligned with the
congestion pricing feasibility study; and will continue to be vetted by the CP Advisory Council and
related discussions throughout the study’s progress.  A detailed scope must be developed as part of
the overall feasibility study RFP. It is critical that it be integrated into, and not separate from, the
larger CP analysis. One important consideration will be how this effort, and the larger Re-Imagine
initiative aligns with the Vision 2028 strategic plan, and Long Range Transportation Plan (LRTP). A
study of congestion pricing directly implements recommendations in Vision 2028 goal “to manage
demand in a fair and equitable manner”, wherein pricing strategies to reduce traffic congestion is
explicitly listed as an objective. That said, the strategic plan was clear that simultaneously improving
equity and capacity is sought at the outset. With respect to the LRTP, the CP feasibility study and the
equity considerations woven into it must necessarily be evaluated within its larger context, which is
built around investment trade-offs throughout the system over 40 years.  The CP feasibility study
would be one of several scenarios that staff is already anticipating to examine within the LRTP’s
mandate of balancing operations, maintenance and expansion of a multi-modal transport network-all
of which would be viewed through an equity lens shaped by the principles of the Equity Platform.

Keeping the above in mind, and addressing the intent of (E) of the Motion, we recommend that
provisions be made to adjust the feasibility scope based on feedback from equity experts on the
Advisory Council, early input from the community engagement process, and lessons learned from
other studies and best practices that will be reviewed as part of the feasibility study.

FINANCIAL IMPACT

The Equity Strategy will be funded as part of the Congestion Pricing Feasibility Study.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

The Equity Strategy supports Vision 2028 goal #1: Provide high-quality mobility options that enable
people to spend less time traveling, as discussed in detail above. As the Equity Strategy will focus on
improving mobility access across all modes, the incorporation of this strategy specifically addresses
initiative 1.1 to “target infrastructure and investments toward those with the greatest mobility needs.”

NEXT STEPS

Staff will develop and issue a Request for Proposals for a congestion pricing study that includes an
Equity Strategy scope as described in this Board report.

ATTACHMENTS

Attachment A - Motion 43.2
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Prepared by: Therese W. McMillan, Chief Planning Officer, (213) 922-7077

Reviewed by: Phillip A. Washington, Chief Executive Officer, (213) 922-7555
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File #: 2019-0034, File Type: Motion / Motion Response Agenda Number:

REGULAR BOARD MEETING
JANUARY 24, 2019

Motion by:

Solis, Garcetti, Dupont-Walker, Butts, and Hahn

Related to Item 43:Equity Strategy for Congestion Pricing

In response to the Twenty-Eight by ’28 Motion 4.1 from the September 2018 meeting, Metro staff has
developed the “Re-Imagining of LA County” initiative, which proposes various funding/financing
mechanisms to help construct all projects on the Twenty-Eight by ’28 project list by the 2028 Summer
Olympics and Paralympics. The most impactful proposal in this initiative is the pursuit of a congestion
pricing pilot, which would target traffic-clogged communities to implement demand-based pricing on
roads and/or freeways along certain corridors or within specific areas in LA County.

Congestion pricing has been used in other parts of the world, including London, Stockholm, and
Singapore, and has been shown to help relieve traffic and increase vehicle speeds. Congestion
pricing also helps improve transit services as buses also benefit from increased vehicle speeds.
However, despite improving transit that largely serves low-income residents, low-income drivers
would be affected more by congestion pricing than households of other income levels. Low-income
households already spend a greater proportion of their incomes on transportation and have less
flexible work schedules as compared to other households. A congestion pricing pilot may improve
traffic but could exacerbate problems for our poorest communities by forcing them to spend even
more on transportation. It may also have effects on small and family-owned businesses in fields such
as construction and landscaping which rely on vehicles for work.

To address this, equity should be made a cornerstone of the congestion pricing framework. It is
crucial that the economic impacts of congestion pricing on low-income drivers be identified and
analyzed in order to minimize hardship. Congestion pricing will generate significant revenues, some
of which should be directed towards ensuring that low-income drivers are not disproportionately
affected.

WE THEREFORE MOVE that the Board direct the CEO to:

A. Develop an Equity Strategy that considers reinvesting congestion pricing revenue as a key
source of funds to minimize economic impacts to low-income drivers;

B. In partnership with the Board of Directors, nominate subject matter experts in equity as
members of the Advisory Council. The final number of subject matter experts would be
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members of the Advisory Council. The final number of subject matter experts would be
dependent on the size of the Advisory Council and subject to approval of the Board;

C. Engage academia, community-based organizations, cities, subregions, and Los Angeles
County during the development of the Equity Strategy and consider the effects of congestion
pricing on drivers that rely on their vehicles for their livelihood;

D. Defer inclusion of congestion pricing revenue in any project acceleration financial plan until the
completion of the congestion pricing feasibility study and Equity Strategy;

E. Revise the congestion pricing recommendation language contained in the Board Report to
include the directives in this Motion for approval at the February 2019 Board of Directors
meeting;

F. Report back on proposed components of the Equity Strategy at the February 2019 Board of
Directors meeting.
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File #: 2019-0083, File Type: Motion / Motion Response Agenda Number: 32.2

PLANNING AND PROGRAMMING COMMITTEE
FEBRUARY 20, 2019

EXECUTIVE MANAGEMENT COMMITTEE
FEBRUARY 21, 2019

SUBJECT: RESPONSE TO MOTION BY DIRECTOR BUTTS TO AMEND ITEM 43 WITH
QUESTIONS AND INSTRUCTIONS

ACTION: RECEIVE AND FILE

RECOMMENDATION

RECEIVE AND FILE report in response to Board Motion 43.1 by Director Butts at the January 2019
Board meeting.

ISSUE

On January 24, 2019, the Board passed Motion 43.1 (Butts, Attachment A), which included questions
and instructions for staff to return to the Board with responses in their February report. This Motion
was provided in response to staff’s continuing response to Motion 4.1, directing the CEO to present a
comprehensive funding plan for the “28 x 2028” initiative. This Receive and File Board Report is in
response to questions by Director Butts.

BACKGROUND
The Metro Board approved the Twenty-Eight by ‘28 Initiative project list in January 2018, which
includes 28 highway and transit projects totaling $42.9 billion (YOE) in infrastructure investment, with
the goal of completing the projects in time for the 2028 Olympic and Paralympic Games. In
September 2018, Board Motion 4.1 (Solis, Garcetti, Hahn, Butts) directed the CEO to develop a
Twenty-Eight by ‘28 Funding Plan.

In December 2018, Metro CEO Phillip Washington responded to Motion 4.1 by presenting a list of
potential strategies that could provide funding to accelerate the delivery of the 28 projects. CEO
Washington returned to the Board in January 2019 with staff recommendations on strategies to
pursue from the list presented in December. At the January Board meeting, the Board approved
Motion 43.1, directing staff to return in February with responses to the questions and instructions
posed.

DISCUSSION
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Response to Motion 43.1, Questions 1 - 7

1. On Attachment B of the Board Report [File #2019-0011, The Re-Imagining of LA County:
Mobility, Equity, and the Environment (Twenty-Eight by ’28 Motion Response)], it states that the
earliest any revenue realization can happen is 12 to 24 months. Can you further explain in detail
the planning and development process for this?

Revenue from congestion pricing cannot be realized until a feasibility study is conducted. The study
is necessary to determine where in LA County might make the most sense to test this idea, and what
form of pricing (Cordon, Corridor, or VMT) might work best. Given the controversial nature of this
concept, a substantial outreach and consensus building period will also be required to build support
for testing the idea. Once the feasibility study is completed and the outreach conducted, we will bring
back to the Board a staff recommendation regarding where, how, and how long to pilot congestion
pricing. Assuming Board approval, it would still take time to get the pilot program up and running.
More detail on the anticipated feasibility study process is provided in Attachment B to this receive and
file report.

2. Normally a plan like this requires careful planning, analysis and thorough outreach? Is this
element part of your 12 to 24 month process?

Analysis, planning, and outreach are critical and essential components of the feasibility study and are
included in the study timeline. We are asking the Board to approve moving forward with such a study.
We expect the study to take a minimum of 12-24 months, inclusive of a comprehensive outreach
component.

3. Is it an accurate assumption that you would want to hire consultant experts to lead a study of
this magnitude-is the procurement process included as part of the 12 to 24 month process?

a. Instruct the CEO to bring forward a schedule on the program approach that details the
tasks to be performed during the 12-24 months

We would need to hire consultants to assist us with the feasibility study, but Metro would lead the
study. The procurement process for this initial consultant is included as part of the 12-24 months
timeline. Attachment B provides a draft initial scope of work highlighting the key tasks to be
performed over the next 24 months.

We propose the following timeline and key activities to develop and implement congestion pricing in
LA County, if the Board approves both the feasibility study and ultimately moves forward with a pilot.
Note that these activities are not meant to be sequential as many of them will need to be undertaken
simultaneously.

Immediate &

Ongoing

2019 - 2020 Late 2020 To Be Determined

Community and

public engagement
· Feasibility Study ·

Partnership and legislative

authority

· Pilot Implementation

· Initial Revenue

Generation

· Expansion ·

Additional Revenue

Generation
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Ongoing

2019 - 2020 Late 2020 To Be Determined

Community and

public engagement
· Feasibility Study ·

Partnership and legislative

authority

· Pilot Implementation

· Initial Revenue

Generation

· Expansion ·

Additional Revenue

Generation

4. In Attachment B [File #2019-0011, The Re-Imagining of LA County: Mobility, Equity, and the
Environment (Twenty-Eight by ’28 Motion Response)] you propose that a ten-year estimate can
generate up to $134 billion in revenues if you add up all the congestion pricing options. How did
you arrive at the estimate for these revenues?

To clarify, each congestion pricing model in Attachment B included a 10-year estimate of potential
revenue generation for each model. These models are not intended to be considered in total; Metro
would likely choose one, not all of them. Moreover, these are initial estimates based on very rough
assumptions. The 10-year estimates for cordon pricing and VMT pricing are based on scenarios from
SCAG estimates. The 10-year estimate of revenue generation for corridor pricing is derived from
annual VMT estimates. An objective of the feasibility study is to provide an in-depth analysis of
revenue potential for a variety of timelines and congestion pricing models, including a ten-year
estimate.

5. In the same attachment you state you can realize savings by exploring Public-Private
Partnership opportunities. What other alternatives have you examined besides Public-Private
Partnerships as a means to save project costs?

Metro is always looking for ways to reduce costs on major capital projects. Value engineering will
always be a priority to keep projects within budget. Cost savings from P3 are largely based on
innovations from the private sector and reduced operations and maintenance costs over the life of
the assets. The cost certainty of a P3 arrangement allows us to better predict our operations and
maintenance needs over time. However, any cost reductions or savings should not be regarded as a
meaningful revenue stream to accelerate projects. Other ways to save project costs are to limit the
addition of out-of-scope items, reduce project scope, and look at phasing of projects.

6. Will the Feasibility Studies include exploring new technology, such as monorail or other
technology that can significantly reduce project costs and timelines compared to traditional 100
year-old technology like underground heavy rail or light rail?

The feasibility studies in this case are oriented towards congestion pricing and Transportation
Network Company regulation. Any new transit services resulting from these studies would likely be
shorter turn-around items such as buses to deploy in a given area on newly free-flowing lanes, or
additional rail cars to supplement service. That said, new technologies such as monorail may be
under consideration during corridor studies for Measure M projects. For example, this technology is
being considered for the Sepulveda Transit Corridor.

7. How will the NextGen Program fit into the scenarios described in Item 43.

NextGen is a critical program that will seek to re-design our entire bus network. Congestion pricing,
on the other hand, will initially be a pilot program in one specific area of LA County. New bus
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services, in addition to NextGen, are likely to be a critical part of any congestion pricing pilot program.
If and when such a program is implemented, this might create additional changes in the Metro bus
network. Metro staff will work to integrate these changes with NextGen as it is rolled out.

Monitoring Other Congestion Pricing Activities in California
Motion 43.1 also asked Metro staff to monitor both the State of California’s Road Charge Program for
synergistic opportunities and the City of San Francisco’s Congestion Pricing projects for lessons
learned. As part of the research proposed for the Congestion Pricing Feasibility Study, these two
efforts will be documented in addition to other pricing models around the world, including pricing
approach, performance measures, outcomes, and trends over time.

FINANCIAL IMPACT

Congestion pricing offers a compelling mobility solution that can also generate substantial revenues
that can be used for transit operations and capital construction. If the Board approves moving forward
with a Feasibility Study to assess the potential mobility, equity, and environmental benefits of
congestion pricing, the cost center manager will be responsible for budgeting the funds to conduct
the full scope of the study as described in this Motion response.

IMPLEMENTATION OF STRATEGIC PLAN GOALS

Goal 1.3 of the Metro Vision 2028 Strategic Plan conveys our agency’s intentions to manage
transportation demand in a fair and equitable manner by 1) developing simplified, sustainable and
comprehensive pricing policies to support the provision of equitable, affordable, and high-quality
transportation services and 2) testing and implementing pricing strategies to reduce traffic
congestion. The initiation of a feasibility study and advisory board for congestion pricing, with the
intention of creating a pilot program, is the first step in delivering on this goal.

NEXT STEPS

Metro staff will ask the Board to approve the recommended strategies to include in a funding plan to
Re-Imagine LA County. If the Board approves the recommended strategies, which include conducting
a congestion pricing feasibility study, staff will develop and issue a Request for Proposals for a
congestion pricing feasibility study as described in Attachment B.

ATTACHMENTS

Attachment A - Motion 43.1
Attachment B - Preliminary Scope for Congestion Pricing Feasibility Study

Prepared by: Joshua Schank, Chief Innovation Officer, (213) 418-3345
Tham Nguyen, Interim Deputy Executive Officer, (213) 922-2606

Reviewed by: Phillip A. Washington, Chief Executive Officer, (213) 922-7555
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REGULAR BOARD MEETING
JANUARY 24, 2019

Motion by:

BUTTS

Related to Item 43:The Re-Imagining of LA County: Mobility, Equity, and the Environment (Twenty-
Eight by ’28 Motion Response)

I have a number of questions related to the Board report and several instructions pertinent to the
Issues before us and would like to amend Item 43 and would like to have staff return to the Board
with their responses to the Questions in their February Report.

Questions

1. On Attachment B of the Board report, it states that the earliest any revenue realization can happen

is 12 to 24 months. Can you further explain in detail the planning and development process for this?

2. Normally a plan like this requires careful planning, analysis and thorough outreach? Is this element

part of your 12 to 24 month process?

3. Is it an accurate assumption that you would want to hire consultant experts to lead a study of this

magnitude - is the procurement process included as part of the 12 to 24 month process?

a) Instruct the CEO to bring forward a schedule on the program approach that details the tasks

to be performed during the 12-24 months?

4. In Attachment B you propose that a ten-year estimate can generate up to $134 billion in revenues

if you add up all the congestion pricing options. How did you arrive at the estimate for these

revenues?

5. In the same attachment you state you can realize savings by exploring Public-Private-Partnership

opportunities. What other alternatives have you examined besides Public-Private Partnerships as a

means to save project costs?

6. Will the Feasibility Studies include exploring new technology, such as monorail or other technology

that can significantly reduce project costs and timelines compared to traditional 100 year-old
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technology like underground heavy rail or light rail?    AND

7.  How will the NexGen Program fit into the scenarios described in Item 43?

Instructions

A. Direct Metro Staff to return to the Board with information pertaining to the Scope, the proposed

Budget and Study Timeline prior to conducting the Feasibility Studies for a Congestion Pricing

Pilot strategy;

B. The CEO shall bring forward a schedule on the program approach that details the tasks to be

performed during the 12-24 months?

C. Monitor the State’s Road Charge Program for potential synergistic opportunities and monitor

the City of San Francisco’s Congestion Pricing projects for potential lessons learned.

D. The proposed “Sacred Items” for Approval before  are subject to future Review and Revision if

circumstances arise where the Board feels such Review and Revision is warranted;  and

I, Therefore, Move that the Board submit these questions and approve the list of Instructions to the

CEO and prepare specific responses to the questions for incorporation in their Report at the

Executive Management Committee in February.
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Attachment B: Initial Scope for Congestion Pricing Feasibility Study 
 
Executive Summary 
 
The current transportation system in Los Angeles is highly inequitable, provides limited mobility, 
and is damaging our environment. Congestion pricing, if implemented effectively, can be a method 
of dramatically improving equity, mobility, and environmental outcomes to achieve Metro’s 
strategic goals in the near‐term, while also providing revenues for long‐term capital projects. The 
potential public policy benefits are shown in parentheses below and summarized in Table 1.  
 
With a little encouragement from pricing, often less than we might think, people will find it more 
attractive to:  
 

 Travel during less congested times (mobility) 

 Use other modes, such as public transportation, walk, bicycle (environment) 

 Consolidate their trips (mobility) 

 Share rides/carpool (equity) 
 
Those who continue to drive alone will be able to: 

 Enjoy greater certainty and speed in their travel times (mobility) 

 Pay less in total gasoline or other fuel (environment) 

 Enjoy cleaner air and reduced contribution to climate change (environment) 
 
Revenues from congestion pricing can: 

 Offset cost for low income‐drivers (equity) 

 Be reinvested to improve the quality, reliability, safety, and convenience of transit service 
(equity, mobility) 

 Provide free or low‐cost transit fares (equity) 

 Supplement funding gap of delivering 28x2028 projects (mobility) 
 

We propose the following timeline and key activities to develop and implement congestion pricing 
in LA County. Note that these activities are not meant to be sequential as many of them will need 
to be undertaken simultaneously. 
 
Immediate & Ongoing   2019 ‐ 2020  Late 2020  To Be Determined 

Community and public 
engagement 

 Feasibility Study 

 Partnership and legislative 
authority 

 Pilot 
Implementation 

 Initial Revenue 
Generation 

 Expansion 

 Additional 
Revenue 
Generation  

 
Next steps for exploring congestion pricing: 
 

o Begin conducting genuine public and community engagement, starting with an equity 
lens at the beginning of the process, using Metro’s Equity Platform as a guide and 
inviting a diverse range of participants to have a voice in this process.  
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o Procure consultant services to conduct a feasibility study to identify best locations for 
proof of concept. 

 
Table 1. Anticipated Outcomes and Public Policy Benefits  

Anticipated Outcomes  Equity  Mobility  Environment 

Revenues are reinvested to improve the quality, 
reliability, safety, and convenience of transit 
service and walking and biking access. 

x  x   

Revenues offset toll cost for low‐income drivers.  x     

Reduction in road congestion leads to improved 
air quality along corridors. 

x    x 

Transit moves faster through less congested 
lanes, and transit customers pay no additional 
charge for better service. 

x  x   

Revenues can pay for free or low‐cost transit 
fares. 

x     

Shared riders and carpoolers pay less than people 
who drive alone. 

x     

Drivers in priced lanes pay less for fuel since they 
are not idling in traffic. 

    x 

Revenues can supplement funding gap of 
delivering 28x2028 projects. 

  x   

Drivers enjoy greater certainty and speed in their 
travel times. 

  x   

Drivers are encouraged to drive during less 
congested times, or to mode shift to non‐SOV 
driving (e.g. carpooling, public transportation, 
walking, bicycling), which enables the current 
system to accommodate more person 
throughput.  

  x   

Encourages consolidation and reduction of driving 
trips. This in turn reduces congestion. 

  x   
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Background and Justification 
 
The concept of congestion pricing has been around for decades. Simple supply and demand tells 
us that when something is provided for free, people use more of it than they would otherwise. 
Hence, we have significant roadway congestion when that space is provided with no out‐of‐pocket 
costs. 
 
Currently, the price of road (usually zero) bears little relationship to demand for that road at that 
time. For example, it costs the same to use a road at 3am as it does in the peak of rush hour traffic, 
even though demand for roads is much lower at 3am. The net effect is that instead of paying for 
roadway space with money, everyone pays with their time.  
 
People waste time sitting in traffic, essentially waiting in line, to use roads. This vastly inefficient 
method of allocating roadway space may seem very democratic, in the sense that all must pay 
with their time. However, it actually discriminates against the poorest and most vulnerable 
members of society. Transit riders, who have far lower incomes than non‐riders in Los Angeles 
County, use buses that sit in the same slow traffic and face longer commute times on average. 
Moreover, low‐income people typically have less flexible work schedules with hourly wages and 
face severe penalties for lateness. Whereas higher‐income individuals may be able to shift their 
travel times or work from home to avoid congested periods, lower‐income people often cannot.  
 
Finally, many working class individuals depend on their vehicle for day labor and cannot use transit 
alternatives. When their vehicles sit in traffic they miss out on potential jobs and their earning 
potential drops dramatically. While they might have to pay to a fee during congested times if 
congestion pricing were to be implemented, they would likely more than make up for this fee 
through time savings and being able to perform more work. Under the current system, they are 
severely limited in the number of jobs they can perform in a day. 
 
Congestion Pricing Today 
Congestion pricing has proven challenging to implement for reasons such as lack of political 
viability, technical and privacy concerns, and equity concerns. Despite these challenges, a number 
of metropolitan areas have implemented various forms of congestion pricing. Once implemented, 
these schemes have had various degrees of success and, notably, none have ever been repealed. 
This includes the only congestion pricing pilot of any kind implemented to date in Los Angeles 
County, Metro’s ExpressLanes Program. 
 
More comprehensive congestion pricing schemes are currently in place in London, Stockholm, 
Singapore, and Milan. Each of these experiences offers lessons learned, but perhaps most notable 
is Stockholm. In this city, the congestion pricing scheme was widely opposed and was put in place 
on a pilot basis. After the trial period, the scheme proved so popular that it was accepted 
permanently. This demonstrates the value of a pilot period to test such a product, and to 
demonstrate its value, before casting judgment. 
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Congestion Pricing Models and Revenue Forecasts 
 
UCLA analyzed eight active congestion programs in the United States and worldwide. In each case, 
the program generates surplus revenue. Across the eight programs, the operating cost‐to‐revenue 
ratio averaged 36 percent, suggesting that program revenues substantially exceed costs, as shown 
in Table 2.  
 

 
 
In Los Angeles, there are three conceivable ways congestion pricing could be implemented. These 
are the following: 
 

1) Cordon Pricing. This involves creating a boundary around a central district and then 
charging vehicles to cross that boundary. The fee can be variable, meaning it can go up or 
down based on demand. Alternatively it could be set at a specific rate for peak times. 
Either way, the idea is to reduce the number of vehicles entering a central area when 
demand is higher. This is the most common method of congestion pricing employed 
around the world. 
 
Cordon pricing is most effective when there is a strong Central Business District (CBD) with 
high quality mass transit options as alternatives to driving. Los Angeles County does not 
have a typical CBD, as job centers are more dispersed throughout the region. Preliminary 
average revenues from cordon pricing of all trips entering downtown LA have been 
estimated to be as high as $1.2 billion per year (in year of expenditure dollars). This form of 
pricing is among the easiest to implement and has the most history from which we can 
learn.  
 

2) VMT Pricing. Charging drivers based on Vehicle Miles Traveled (VMT) has been floated for 
many years as a potential substitute for a gas tax. However, a VMT fee platform can 
potentially be used to charge variable prices based on location and time of day. The 
platform could conceivably charge zero when there is no traffic or in uncongested areas, 
but then charge high enough rates during peak times to deter overuse. There have been 
VMT‐fee experiments in California, Oregon, and Iowa.  While none of these pilots have 
attempted to include additional fees for congestion, the Oregon pilot tested the idea by 
calculating the number of miles driven in the “congestion zone”. In short, the technology 

Table 2. Congestion Pricing Programs: Cost and Revenue Estimates  
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exists to use VMT as a method of alleviating congestion but it has not yet been attempted 
due to political challenges. 
 
Preliminary average annual revenues from implementing VMT pricing have been estimated 
at $10.35 billion per year (in year of expenditure dollars) for the larger metropolitan area. 
While net revenues from Los Angeles County alone would be less, Los Angeles County is 
the most populous part of the region and accounts for more VMT than the rest of the 
region. This estimate provides a sense of the strong revenue potential of such a scheme. 
 

3) Corridor Pricing. Corridor pricing is a new kind of congestion pricing that has not been 
implemented anywhere. The idea is to price all lanes on all roads within a specific corridor 
with high traffic congestion but a viable public transit alternative. Functioning similar to 
cordon pricing, anyone traveling within a designated corridor during peak times would pay 
a fee based on how many miles they travel within the corridor. The price for travel within 
the corridor would be set high enough to ensure free flow traffic within that entire 
corridor. 

 

Absolute revenues vary greatly, largely because the tolled areas vary considerably in their size and 
the demand for the road space they allocate. 
 
Detailed Plan 
 
People widely perceive the biggest transportation problem in Los Angeles County to be 
congestion. And it is true that congestion is worse here than it is almost anyplace else.1 
Additionally, LA County today is hampered by deep income inequality.2  Our current transportation 
system exacerbates economic inequity and disproportionately harms low‐income people, such as 
in the following ways:  
 

 Congestion exacerbates vehicular air pollution, which has been linked to health problems 
ranging from cancer to asthma to preterm birth, and it most affects people living near 
congested roads‐‐‐who are disproportionally likely to have lower incomes.3  

 Congestion slows down buses, increases trip time, and creates an inconvenient and 
unreliable trip experience for passengers. Buses serve over 70% of Metro’s transit 
passengers. The average annual household income of bus passengers is $26,812, with 56% 
living below the poverty line.4  

 Congestion creates transportation inefficiencies that limit access to the most basic needs in 
life, such as jobs, housing, education, and health care. Wealthy individuals have the means 
to overcome these inefficiencies to a much greater extent than low‐income people. 

 

                                                            
1 http://inrix.com/press‐releases/scorecard‐2017/ 
2 PolicyLink and USC Program for Environmental and Regional Equity. “An Equity Profile of the Los Angeles Region”. 
https://dornsife.usc.edu/assets/sites/242/docs/EquityProfile_LA_Region_2017_Summary_Final.pdf  
3 Manville, Michael. “Is congestion pricing fair to the poor?” 100 Hours. https://medium.com/100‐hours/is‐
congestion‐pricing‐fair‐to‐the‐poor‐62e281924ca3  
4 Metro June 2018 On‐Board Customer Satisfaction Survey: 
http://media.metro.net/projects_studies/research/images/annual_survey_results/bus_results_spring_2018.pdf 
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Access to high‐quality transportation is directly related to our region’s future and its long‐term 
economic prosperity. Better access to high‐quality transportation means safe and convenient 
access to the basic needs in people’s lives, such as job opportunities, housing, education, and 
health services— all of which contribute to stronger communities.  
 
Metro’s Equity Platform is grounded in making access to opportunity a key objective in public 
decision‐making, public investment, and public service. Researchers from the USC Program for 
Environmental and Regional Equity describe transportation equity as: 
 

1. Equitable access to quality, affordable transportation options and, therefore, employment, 
services, amenities, and cultural destinations; 

2. Shared distribution of the benefits (e.g., jobs) and burdens (e.g., pollution) of 
transportation systems and investments; and  

3. Partnership in the planning process that results in shared decision‐making and more 
equitable outcomes for disadvantaged communities, while also strengthening the entire 
region.5 

 
We can provide faster and more equitable transportation options for everyone. To do so, we need 
to simultaneously address both the supply and demand sides of transportation: the need to supply 
more and better high‐quality transportation alternatives to solo driving and the equally important 
need to manage the demand for more travel. A congestion pricing pilot program would be 
structured around this concept. The following outlines the recommended timeline and key 
activities for developing and implementing a pilot program, which if successful could be expanded 
to more areas of the County. Note that these activities are not meant to be sequential as many of 
them will need to be undertaken simultaneously.  
 
Immediate and Ongoing: Community and Public Engagement  
 
Throughout the development and implementation timeline, we will develop grass‐roots support 
for this initiative through extensive community and public engagement and outreach. Outreach 
would mean going into some of the communities facing the greatest traffic congestion and 
working through potential solutions. This way, when a proposed pilot area emerges, there can be 
support for the project. During the feasibility study, we will establish multiple forums and methods 
for meaningfully engaging with communities, such as in‐person and virtual meetings, pop‐ups, 
social media platforms, surveys, and a variety of other methods specific to the context and needs 
of different communities. Outreach will also focus on understanding how best to implement 
equity programs to subsidize low‐income drivers to provide fair access and to collect data on 
public perceptions and outcomes to inform the feasibility study and implementation.  
 
2019 ‐ 2020: Feasibility Study, Partnership and Legislative Authority 
 

                                                            
5 Carter, Vanessa; Manuel, Pastor; Wander, Madeline. An Agenda for Equity: A Framework for Building A Just 
Transportation System in Los Angeles County, Executive Summary. USC Program for Environmental and Regional 
Equity, Nov. 2013. 
https://dornsife.usc.edu/assets/sites/242/docs/Executive_Summary_Agenda_for_Equity_PERE_A.pdf  
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The Southern California Association of Governments (SCAG) has studied congestion pricing in the 
SCAG region extensively in the past. Metro can build off the knowledge and lessons learned from 
SCAG as well as explore new approaches through a feasibility study. The Metro study would be 
conducted with the goal of determining the best potential location and structure for a congestion 
pricing pilot in LA County.  
 
A key component of the study is that it will not just propose an area where pricing could be piloted 
– it will propose all of the necessary public transit improvements that will need to accompany that 
pilot. New transportation options that can be implemented quickly and effectively, such as new 
local bus routes, transit priority features, express buses, microtransit, Transportation Network 
Company partnerships, bicycle or other shared mobility options, or other innovative strategies to 
provide high‐quality mobility options would be developed with community input. The study would 
recommend a slate of transportation improvements specifically designed to provide an alternative 
to driving during congested times. These improvements would be considered as an essential 
component of the proposed pilot.  
 
The study would include the impacts of free public transit in the same corridor to determine 
whether that is worth offering as an added benefit. Free transit would provide even greater 
incentive for people to avoid driving on roads through the priced area, potentially lowering the 
congestion fee and improving mobility. It would also bring a transportation subsidy to those who 
need it the most in our society, improving equity in accessibility. 
 
The study would need to include analysis informed by community engagement to determine how 
best to compensate those who are potentially disadvantaged by pricing in the pilot area. Most 
travelers are likely to be better off. For those who can afford the fee, they will be able to travel 
much faster during peak times. For those who cannot afford or choose not to pay the fee, they will 
also be able to travel faster if they are able to travel at alternate times, take public transit that now 
flows faster, or use other transportation options.  
 
The groups potentially negatively affected are those who must travel at peak times, are low‐
income, and for whom no viable transportation substitute exists. Our ongoing outreach efforts will 
work to identify the magnitude of these groups and how best to deliver equity programs to 
subsidize these drivers. These individuals could be compensated by revenues from congestion 
pricing. Compensation payouts can be delivered to qualifying individuals any number of ways, 
each of which would need to be explored in this study. 
 
As the area for a potential pilot becomes clear, Metro will need to develop and solidify critical 
partnerships necessary for delivering the project. Government partners will include cities affected 
by the pilot (which may not be limited to the pilot area), SCAG, Caltrans, the California 
Transportation Commission (CTC), and the Federal Highway Administration. Other helpful partners 
could include new mobility providers such as Uber and Lyft (who are generally supportive of 
congestion pricing), local businesses that may be affected, auto clubs, the academic community, 
issue‐based non‐profits like Natural Resources Defense Council (NRDC), and community‐based 
organizations. Together with these partners, we would need to seek legislative authority at the 
state level, and regulatory authority at the federal level, to conduct the pilot. 
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Metro would seek to establish an advisory group to provide input to the feasibility study as it 
moved forward, and to assist in developing legislative authority. This group would meet regularly 
to review progress of the study and develop action items to improve progress. The group would 
include academic experts in congestion pricing, community groups, non‐profits, agency 
representatives, and business leaders. 
 
Late 2020: Pilot Implementation  
 
With the area and form of congestion pricing selected, along with accompanying transit services, 
the next step would be to launch the pilot for a period of time that is sufficient to evaluate its 
effectiveness. Previous congestion pricing programs have generally proven to be unpopular prior 
to implementation, but popular following implementation. The pilot would need to be 
implemented with specific performance metrics that are agreed to by the affected populations, 
along with a promise to suspend the pilot if those metrics are not being met after a certain period 
of time. 
 
Once the pilot program begins, revenues will be realized immediately. However, the associated 
transit improvements in the pilot area must be in place before or at the same time that pricing 
begins. This will likely require borrowing funds in anticipation of pricing revenues in order to 
purchase additional vehicles, create bus/bike lanes, or compensate/subsidize low‐income 
individuals negatively affected by the pilot program. Some portion of realized revenue will need to 
be allocated towards repaying the debt incurred and the ongoing cost of supplemental transit 
operations, and some will need to be allocated towards keeping the roads in the pilot area in a 
state of good repair. The rest can be dedicated towards long‐term transit projects in the pilot area. 
 
To be determined as warranted: Expansion  
 
If the pilot proves successful, other areas of the County will likely demand similar programs. With 
lessons learned from the existing pilot and infrastructure already in place for pricing, it will be 
possible to create new zones more rapidly. It will be easiest to expand outward from the initial 
pilot zone, though it may make sense to create other new zones as well. It is through expansion to 
new areas that the greatest revenue realization will occur. Areas that desire more long‐term 
transit investment will likely be among the first to seek a congestion zone. 
 
Conclusion 
 
Metro’s 10‐year strategic plan, Vision 2028, was adopted by the Metro Board on June 28, 2018.   
Goal 1.3 of the strategic plan conveys our agency’s intentions to manage transportation demand in 
a fair and equitable manner by 1) developing simplified, sustainable and comprehensive pricing 
policies to support the provision of equitable, affordable, and high‐quality transportation services 
and 2) testing and implementing pricing strategies to reduce traffic congestion. The initiation of a 
feasibility study and advisory board for congestion pricing, with the intention of creating a pilot 
program, is the first step in delivering on this goal. 
 
 


