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METROPOLITAN TRANSPORTATION AUTHORITY BOARD RULES

(ALSO APPLIES TO BOARD COMMITTEES)

PUBLIC INPUT

A member of the public may address the Board on agenda items, before or during the Board or 

Committee’s consideration of the item for one (1) minute per item, or at the discretion of the Chair. A 

request to address the Board must be submitted electronically using the tablets available in the    

Board Room lobby. Individuals requesting to speak will be allowed to speak for a total of three (3) 

minutes per meeting on agenda items in one minute increments per item. For individuals requiring 

translation service, time allowed will be doubled. The Board shall reserve the right to limit redundant or 

repetitive comment. 

The public may also address the Board on non agenda items within the subject matter jurisdiction of 

the Board during the public comment period, which will be held at the beginning and /or end of each 

meeting. Each person will be allowed to speak for one (1) minute during this Public Comment period 

or at the discretion of the Chair. Speakers will be called according to the order in which their requests 

are submitted. Elected officials, not their staff or deputies, may be called out of order and prior to the 

Board’s consideration of the relevant item.

Notwithstanding the foregoing, and in accordance with the Brown Act, this agenda does not provide an 

opportunity for members of the public to address the Board on any Consent Calendar agenda item 

that has already been considered by a Committee, composed exclusively of members of the Board, at 

a public meeting wherein all interested members of the public were afforded the opportunity to 

address the Committee on the item, before or during the Committee ’s consideration of the item, and 

which has not been substantially changed since the Committee heard the item.

In accordance with State Law (Brown Act), all matters to be acted on by the MTA Board must be 

posted at least 72 hours prior to the Board meeting. In case of emergency, or when a subject matter 

arises subsequent to the posting of the agenda, upon making certain findings, the Board may act on 

an item that is not on the posted agenda.

CONDUCT IN THE BOARD ROOM - The following rules pertain to conduct at Metropolitan 

Transportation Authority meetings:

REMOVAL FROM THE BOARD ROOM   The Chair shall order removed from the Board Room any 

person who commits the following acts with respect to any meeting of the MTA Board:

a. Disorderly behavior toward the Board or any member of the staff thereof, tending to interrupt the 

due and orderly course of said meeting.

b. A breach of the peace, boisterous conduct or violent disturbance, tending to interrupt the due and 

orderly course of said meeting.

c. Disobedience of any lawful order of the Chair, which shall include an order to be seated or to 

refrain from addressing the Board; and

d. Any other unlawful interference with the due and orderly course of said meeting.

INFORMATION RELATING TO AGENDAS AND ACTIONS OF THE BOARD

Agendas for the Regular MTA Board meetings are prepared by the Board Secretary and are available 

prior to the meeting in the MTA Records Management Department and on the Internet. Every meeting 

of the MTA Board of Directors is recorded and is available at www.metro.net or on CD’s and as MP3’s 

for a nominal charge.



HELPFUL PHONE NUMBERS

Copies of Agendas/Record of Board Action/Recordings of Meetings - (213) 922-4880 (Records 

Management Department)

General Information/Rules of the Board - (213) 922-4600

Internet Access to Agendas - www.metro.net

TDD line (800) 252-9040

NOTE: ACTION MAY BE TAKEN ON ANY ITEM IDENTIFIED ON THE AGENDA

DISCLOSURE OF CONTRIBUTIONS

The State Political Reform Act (Government Code Section 84308) requires that a party to a 

proceeding before an agency involving a license, permit, or other entitlement for use, including all 

contracts (other than competitively bid, labor, or personal employment contracts ), shall disclose on the 

record of the proceeding any contributions in an amount of more than $ 250 made within the preceding 

12 months by the party, or his or her agent, to any officer of the agency, additionally PUC Code Sec . 

130051.20 requires that no member accept a contribution of over ten dollars ($10) in value or amount 

from a construction company, engineering firm, consultant, legal firm, or any company, vendor, or 

business entity that has contracted with the authority in the preceding four years.  Persons required to 

make this disclosure shall do so by filling out a "Disclosure of Contribution" form which is available at 

the LACMTA Board and Committee Meetings.  Failure to comply with this requirement may result in 

the assessment of civil or criminal penalties.

ADA REQUIREMENTS

Upon request, sign language interpretation, materials in alternative formats and other 

accommodations are available to the public for MTA-sponsored meetings and events.  All requests for 

reasonable accommodations must be made at least three working days (72 hours) in advance of the 

scheduled meeting date.  Please telephone (213) 922-4600 between 8 a.m. and 5 p.m., Monday 

through Friday.  Our TDD line is (800) 252-9040.

LIMITED ENGLISH PROFICIENCY

A Spanish language interpreter is available at all Committee and Board Meetings. All other languages 

must be requested 72 hours in advance of the meeting by calling (213) 922-4600 or (323) 466-3876. 

Live Public Comment Instructions can also be translated if requested 72 hours in advance.
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Live Public Comment Instructions:

Live public comment can only be given by telephone.

The Measure M Meeting begins at 10:30 AM Pacific Time on December 15, 2022; you may 

join the call 5 minutes prior to the start of the meeting.

Dial-in: 888-251-2949 and enter

English Access Code: 8231160#

Spanish Access Code: 4544724#

Public comment will be taken as the Board takes up each item. To give public 

comment on an item, enter #2 (pound-two) when prompted. Please note that the 

live video feed lags about 30 seconds behind the actual meeting. There is no lag 

on the public comment dial-in line.

Instrucciones para comentarios publicos en vivo:

Los comentarios publicos en vivo solo se pueden dar por telefono.

La Measure M Junta comienza a las 10:30 AM, hora del Pacifico, el 15 de Diciembre de 

2022. Puedes unirte a la llamada 5 minutos antes del comienso de la junta.

Marque: 888-251-2949 y ingrese el codigo

Codigo de acceso en ingles: 8231160#

Codigo de acceso en espanol: 4544724#

Los comentarios del público se tomaran cuando se toma cada tema. Para dar un 

comentario público sobre una tema ingrese # 2 (Tecla de numero y dos) cuando 

se le solicite. Tenga en cuenta que la transmisión de video en vivo se retrasa 

unos 30 segundos con respecto a la reunión real. No hay retraso en la línea de 

acceso telefónico para comentarios públicos.

Written Public Comment Instruction:

Written public comments must be received by 5PM the day before the meeting.

Please include the Item # in your comment and your position of “FOR,” “AGAINST,”

"GENERAL

COMMENT," or "ITEM NEEDS MORE CONSIDERATION."

Email: BoardClerk@metro.net

Post Office Mail:

Board Administration

One Gateway Plaza

MS: 99-3-1

Los Angeles, CA 90012

Page 4 Printed on 12/8/2022Metro
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CALL TO ORDER

ROLL CALL

2022-07821. SUBJECT: REMARKS BY THE CHAIR

RECOMMENDATION

RECEIVE remarks by the Chair.

2022-08232. SUBJECT: REMARKS BY THE CHIEF EXECUTIVE OFFICER

RECOMMENDATION

RECEIVE remarks by the Chief Executive Officer.

2022-07833. SUBJECT: MINUTES

RECOMMENDATION

APPROVE Minutes of the Measure M Independent Taxpayer Oversight 

Committee Meeting held September 7, 2022.

MINUTES - Measure M September 7, 2022Attachments:

2022-07974. SUBJECT: MEASURE M INDEPENDENT TAXPAYER OVERSIGHT 

COMMITTEE BYLAWS

RECOMMENDATION

APPROVE the proposed Measure M Independent Taxpayer Oversight 

Committee Bylaws (Attachment A).

Attachment A - Proposed Measure M Committee BylawsAttachments:

2022-07985. SUBJECT: MEASURE M FIVE YEAR ASSESSMENT

RECOMMENDATION

RECEIVE oral update on Measure M Five Year Assessment.

PresentationAttachments:

2022-08156. SUBJECT: ORAL REPORT ON BUDGET

RECOMMENDATION

RECEIVE oral report on Budget.

Presentation - BudgetAttachments:

2022-08167. SUBJECT: ORAL REPORT ON LOCAL RETURN

RECOMMENDATION

RECEIVE oral report on Local Return.
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Presentation - Local ReturnAttachments:

2022-08178. SUBJECT: ORAL REPORT ON STATE OF GOOD REPAIR

RECOMMENDATION

RECEIVE oral report on State of Good Repair.

Presentation - SOGRAttachments:

2022-08189. SUBJECT: ORAL REPORT ON TRANSIT AND HIGHWAY PROJECTS

RECOMMENDATION

RECEIVE oral report on Transit and Highway Projects.

Presentation - Program Management

Presentation - Planning

Presentation - Highway

Attachments:

2022-081910. SUBJECT: ORAL REPORT ON ACTIVE TRANSPORTATION

RECOMMENDATION

RECEIVE oral report on Active Transportation.

Presentation - Active TransportationAttachments:

2022-0784SUBJECT: GENERAL PUBLIC COMMENT

RECEIVE General Public Comment

Consideration of items not on the posted agenda, including: items to be presented and (if 

requested) referred to staff; items to be placed on the agenda for action at a future meeting of 

the Committee or Board; and/or items requiring immediate action because of an emergency 

situation or where the need to take immediate action came to the attention of the Committee 

subsequent to the posting of the agenda.

COMMENTS FROM THE PUBLIC ON ITEMS OF PUBLIC INTEREST WITHIN 

COMMITTEE’S SUBJECT MATTER JURISDICTION

Adjournment
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Authority
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Los Angeles, CA

File #: 2022-0783, File Type: Minutes Agenda Number: 3.

MEASURE M INDEPENDENT TAXPAYER OVERSIGHT COMMITTEE
DECEMBER 15, 2022

SUBJECT: MINUTES

RECOMMENDATION

APPROVE Minutes of the Measure M Independent Taxpayer Oversight Committee Meeting held
September 7, 2022.
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Los Angeles County
Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #: 2022-0797, File Type: Agreement Agenda Number: 4.

MEASURE M INDEPENDENT TAXPAYER
OVERSIGHT COMMITTEE

DECEMBER 15, 2022

SUBJECT: MEASURE M INDEPENDENT TAXPAYER OVERSIGHT COMMITTEE BYLAWS

ACTION: APPROVE BYLAWS FOR MEASURE M INDEPENDENT TAXPAYER OVERSIGHT
COMMITTEE

RECOMMENDATION

APPROVE the proposed Measure M Independent Taxpayer Oversight Committee Bylaws
(Attachment A).

ISSUE

The Measure M Ordinance established an Oversight Committee to monitor and review
Metro's compliance with the terms of the Ordinance. Subsequently, Selection Panel Guidelines were
developed to establish Committee procedures such as selection, compensation, resignation, etc.
Those guidelines also state that the Committee may adopt bylaws that establish rules for rotation of
Committee Officers. During its initial meeting in March of 2018, the Committee verbally agreed on a
process and schedule for rotation of Officers.  This action seeks to formalize the agreements and
clarify certain Committee procedures that are stated generally in the Ordinance.

DISCUSSION

During the June 2022 meeting, the Chair suggested that the Committee formalize rules for the
establishment of committee officers and their rotation.  Subsequently, staff drafted the bylaws and
sought feedback from the Committee.  Staff has incorporated comments received by the Committee
to the initial draft as included in the attached proposed bylaws.

NEXT STEPS

Once approved, staff will ensure that the Bylaws are available on the Committee webpage on
Metro.net.

ATTACHMENT(S)

Metro Printed on 12/7/2022Page 1 of 2
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A. Proposed Measure M Independent Taxpayer Oversight Committee Bylaws

Prepared by: Lauren Choi, DEO, Administration (Interim), (213) 922-3926
Monica Del Toro, Audit Support Manager, (213) 922-7494

Reviewed by: Sharon Gookin, Deputy Chief Executive Officer, (213) 418-3101
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MEASURE M INDEPENDENT  

TAXPAYERS OVERSIGHT COMMITTEE 

  BYLAWS 

 
 

SECTION 1: PURPOSE  

On November 8, 2016, Los Angeles County voters approved Measure M, which 

imposed a one-half of one percent (.5%) transactions and use tax to fund traffic 

improvements in the County.  The rate of this tax shall increase to one percent (1.0%) 

on July 1, 2039, immediately upon the expiration of the .5% tax imposed by Ordinance 

No. 08-01 of the Los Angeles County Metropolitan Transportation Authority (Measure 

R).  Measure M, also known as the Los Angeles County Traffic Improvement Plan 

(“Ordinance”) establishes an Independent Taxpayer Oversight Committee 

(“Committee”) and an oversight process to ensure that the Los Angeles County 

Metropolitan Transportation Authority (Metro) complies with the terms of the Ordinance. 

The purpose of this bylaw is to clarify certain Committee procedures that are stated 

generally in the Ordinance, specifically: how the Committee Selection Panel handles 

vacancies due to term limits, resignations and the removal of Committee members; who 

specifically on Metro’s staff the Committee reports to; how Committee officers are 

selected; how additional Committee meetings are approved; and the timeliness of 

Committee minutes. 

SECTION 2: MEMBERSHIP  

2.1  MEMBERS. The Committee shall consist of seven (7) members who have 

met the requirements stipulated in the Ordinance. 

A Selection Panel, consisting of Metro’s Board Chair, Vice Chair, and second Vice Chair 

or designees, shall recommend potential candidates for the Independent Taxpayer 

Oversight Committee membership to the Metro Board for approval.  

2.2  TERM. Each member of the Independent Taxpayer Oversight Committee shall 

serve for a term of five (5) years, and until a successor is appointed, except that initial 

appointments may be staggered with terms of three (3) years. A Committee member 

may be removed at any time by the appointing authority. Term limits for Committee 



members will be staggered to prevent significant turnover at any one time. There is no 

limit as to the number of terms that a Committee member may serve.  

2.3  RESIGNATION.  Any member may, at any time, resign from the Committee 

upon written notice delivered to the Chairperson and the Executive Director, 

Administration, and through them to the Selection Panel (Metro Board).  Automatic 

resignation is required upon a Member’s accepting or filing for public office or by 

entering into a conflict of interest, both as defined further in the Ordinance. Changing of 

residence to outside the County shall constitute a Member’s automatic resignation. 

2.4   MEETINGS.  The Committee shall, at a minimum, meet on a quarterly basis to 

carry out its responsibilities. Meetings other than the quarterly meetings can be 

recommended by either Metro staff or majority vote of the Committee. Reasons for the 

additional meetings shall be for purposes of furthering Committee responsibilities as 

outlined in the Ordinance and shall be explained in the meeting minutes. 

2.5  MINUTES:  Draft minutes of every Committee meeting shall be made available 

to the Committee within two weeks of the meeting.  Any suggested changes shall be 

made by Committee members within a week of receiving the draft minutes. The draft 

minutes themselves will be approved at the next Committee meeting. 

2.6  ATTENDANCE. Committee members are expected to attend all meetings. 

Failure to attend three consecutive meetings without explanation acceptable to the 

Committee Chairperson constitutes grounds for removal. Removal itself will be 

recommended by the Chairperson and Metro’s Management Audit Services, to the 

Selection Panel.  The Selection Panel will rule by the next quarterly meeting, and if 

necessary, initiate a search for a replacement of an appropriate Committee member. 

2.7  OFFICERS. The officers of the Committee shall consist of the Chairperson and 

Vice-Chairperson.  

A. Duties of the Chairperson: The Chairperson shall preside at all meetings of 

the Committee and shall exercise and perform such other powers and duties 

as may be assigned by the Committee so long as these conform with the 

general responsibilities stated in the Ordinance.  

B. Duties of the Vice-Chairperson: The Vice-Chairperson shall perform the 



duties of the Chairperson in his or her absence, and when so acting shall 

have all the powers of and be subject to all restrictions of the Chairperson.  

2.8  OFFICER SELECTION AND ROTATION. Committee officers shall rotate based 

on seniority and then alphabetically by last name. The Committee, annually, or at its 

June meeting shall confirm its officers.  Should there be a vacancy of the Chairperson 

or Vice-Chairperson, the Committee shall confirm the new officer at its next meeting. 

The term of office shall be one year.  
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Board Report

Los Angeles County
Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #: 2022-0798, File Type: Informational Report Agenda Number: 5.

MEASURE M INDEPENDENT TAXPAYER
OVERSIGHT COMMITTEE

DECEMBER 15, 2022

SUBJECT: MEASURE M FIVE YEAR ASSESSMENT

ACTION: RECEIVE AND FILE ORAL REPORT ON FIVE YEAR ASSESSMENT

RECOMMENDATION

RECEIVE oral update on Measure M Five Year Assessment.
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MEASURE M 5-YEAR ASSESSMENT & EQUITY REPORT

We’re assessing how Metro is measuring up.
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Measure M Five-Year Comprehensive Program Assessment

2

Measure M Ordinance:

“Metro shall conduct every five (5) years a 
comprehensive review of all projects and 
programs implemented under the Plan to 

evaluate the performance of the overall 
program and make recommendations to 
improve its performance on current practices, 
best practices, and organizational changes to 
improve coordination.”

Sec. 8.h.4.b. Measure M Los Angeles County 
Traffic Improvement Plan



Measure M Five-Year Comprehensive Program Assessment

3

Key Assessment Objectives

> Assess the performance  on the efficiency, 
effectiveness, and economy in the delivery of 

Measure M projects and programs

> Identify and evaluate any potential barriers  

in delivery of the Expenditure Plan

> Identify and evaluate opportunities for 
process  improvements 

> Identify and evaluate best practices  

> Identify and evaluate any organizational 
changes  needed to improve coordination 



Assessment Areas and Performance Criteria

4

> Financial Analysis

• Review of revenues and expenditures (FY18-22)

• Assess whether initial funding assumptions were 
achieved

• Assess whether funding sources are adequate to 
accomplish the Expenditure Plan

> Project Delivery

• Evaluate effectiveness in developing and 
implementing the projects and programs 
included in MM

• Assess current (as of June 30, 2022) scope, cost 
and schedule

• Identify potential risks 

> Program Management 

• Evaluate Metro’s approach to program 
management

• Assess adequacy of progress reporting and 
change orders

• Assess adequacy of staffing/resources

• Quality element

> Compliance

• Evaluate approach to ensuring compliance with 
the Ordinance

• Subrecipient compliance reviews

• Metro’s audit

> Transparency/Accountability/Equity

• Reporting to ITOC and Metro Board

• Public - posting of agendas, public hearings, 
annual audit reports, dedicated website

• Equity and Inclusion components
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Metropolitan Transportation

Authority
One Gateway Plaza

3rd Floor Board Room
Los Angeles, CA

File #: 2022-0815, File Type: Informational Report Agenda Number: 6.

MEASURE M INDEPENDENT TAXPAYERS OVERSIGHT COMMITTEE
SEPTEMBER 7, 2022

SUBJECT: ORAL REPORT ON BUDGET

ACTION: ORAL REPORT

RECOMMENDATION

RECEIVE oral report on Budget.
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My Metro Budget
Cosette Stark, Deputy Executive Officer, Local Programming
Measure M Independent Taxpayer Oversight Committee
December 15, 2022
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Metropolitan Transportation

Authority
One Gateway Plaza
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Los Angeles, CA

File #: 2022-0816, File Type: Informational Report Agenda Number: 7.

MEASURE M INDEPENDENT TAXPAYERS OVERSIGHT COMMITTEE
SEPTEMBER 7, 2022

SUBJECT: ORAL REPORT ON LOCAL RETURN

ACTION: ORAL REPORT

RECOMMENDATION

RECEIVE oral report on Local Return.
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Measure M Local Return 
December 2022 update

1

Susan Richan and Chelsea Meister,
Local Programming
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Proposition C Local Return Local Return (LR) – Measure M

• Measure M (approved in 2016 – funding started FY18)
◦ 17% LR share (16% share plus 1% of the 1.5% off the top) 

• Requires Assurances and Understanding 
agreement

• Jurisdictions are audited annually for 
compliance to Measure M 
Data from the LRMS
(Formerly on the Form M-One 
and Form M-Two)

Due dates are the same for all LR: 
August 1 (budget) and 

October 15th (expenditures)

2



LRMS – Updates

3

Meetings and due dates (former met deadlines are shaded)

• Potential lapsing emails were sent to cites on February 15, 2022
• Budget information on the FY2022-23 Local Return portion of the Formula 

Allocation Process (FAP) transit fund estimates were emailed to cities on 
February 28, 2022

• Broadcast email “end of year check list” sent June 2, 2022
• The Audit Workshop for the FY2021-22 Audit was held July 22, 2022
• Cities are required to submit the 8/1 - Project Updates Table to carryover 

FY22 project into new FY23 due August 1, 2022
• Actuals are due by city audit date or Oct 15, 2022 – whichever comes first

• The audits are required to be completed by December 31, 2022
• We will have a listing of the audit results by the next meeting



THANK YOU!

Questions?

Susan Richan
richans@metro.net

(213) 922-3017

Chelsea Meister

meisterc@metro.net

(213) 922-5638

4
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Los Angeles, CA

File #: 2022-0817, File Type: Informational Report Agenda Number: 8.

MEASURE M INDEPENDENT TAXPAYERS OVERSIGHT COMMITTEE
DECEMBER 15, 2022

SUBJECT: ORAL REPORT ON STATE OF GOOD REPAIR

ACTION: ORAL REPORT

RECOMMENDATION

RECEIVE oral report on State of Good Repair.
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Measure M Independent Taxpayer 
Oversight Committee 

Enterprise Transit Asset Management

State of Good Repair
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TAM Inventory Database Overview  

▪ Asset Inventory Database Statistics – as of Oct. 2022 NTD update 

27,989 asset records tracking over 500,000 assets

$22.1B Asset Replacement Value (FY23$)
$26.8 B SGR needs over 40 years (FY23$)
$2.65B Current Backlog (FY23$)

▪ ETAM Reported data through 6/30/2022 into National Transit Database (NTD) by 
10/31/2022 deadline 
➢ 16 reports regarding asset inventory
➢ Annual TAM Narrative Report
➢ NTD A90 report - Performance Measure Targets 
➢ TAM Plan 2022 update
➢ Group TAM Plan update

▪ Next NTD update due October 31, 2023



Federal Transit Administration (FTA) Reporting Requirements FY22 

① ② = ⑥ / ⑤ ③ = ⑩ / ⑨ ④ ⑤ ⑥ ⑦ ⑧ ⑨ ⑩ ⑪

Asset Class
Performance Measure based on 49 CFR 

Part 625

FY22 Target 

(reported to FTA)

FY22 Actual 

(Calc'd by FTA)

FY23 Target ** 

(reported to FTA)

Total Asset 

Count

"Active" Asset 

Count

Exceeded ULB

(NTD Method
‡
)

Average 

Age

Total Asset 

Estimate

"Active" Asset 

Estimate

Exceeded 

ULB

(NTD Method
‡
)

Average 

Age

Articulated Bus (AB) 34.07% 35.45% 36% 274 268 95 6.8 275 270 95 7.5

Bus (BU) 2.63% 1.52% 1% 1,910 1,841 28 6.6 1,715 1,651 14 6.9

Heavy Rail Vehicles 

(HR) 18.18% 16.67% 25% 100 84 14 25.2 122 107 26 21.5

Light Rail Vehicles 

(LR) 0.00% 0.00% 0% 298 247 0 8.6 337 309 0 8.5

Asset Class
Performance Measure based on 49 CFR 

Part 625

FY22 Target 

(reported to FTA)

FY22 Actual 

(Calc'd by FTA)

FY23 Target ** 

(reported to FTA)

Total Asset 

Count

Exceeded ULB

(NTD Method
‡
)

Average 

Age

Total Asset 

Estimate

Exceeded 

ULB

(NTD Method
‡
)

Average 

Age

Automobiles 37.83% 37.25% 40% 459 171 8.5 475 186 9.0

Trucks and Other 

Rubber Tire Vehicles 40.18% 40.12% 46% 972 390 10.1 954 433 10.9

Steel Wheel Vehicles 20.00% 20.00% 20% 10 2 9.1 10 2 10.1

Asset Class
Performance Measure based on 49 CFR 

Part 625

FY22 Target 

(reported to FTA)

FY22 Actual 

(Calc'd by FTA)

FY23 Target ** 

(reported to FTA)
Total Facilities

Facilities 

Assessed *

Facilities 

Below TERM 

Condition 3

Passenger Facilities 

(Stations & Parking) 0.00% 0.00% 0% 260 213 0

Administration & 

Maintenance Facilities 0.00% 0.00% 0% 155 155 0

Asset Class
Performance Measure based on 49 CFR 

Part 625

FY22 Target 

(reported to FTA)

FY22 Actual 

(Calc'd by FTA)

FY23 Target ** 

(reported to FTA)

Total Revenue 

Track

Average 

Performance 

Restriction

Heavy Rail (HR) 0.30% 0.09% 1% 31.84 miles 0.03 miles

Light Rail (LR) 2.78% 3.28% 4% 171.73 miles 5.63 milesIn
fr

as
tr

uc
tu

re

625.43(c): Infrastructure: rail fixed-

guideway, track, signals, and systems. 

The performance measure for rail fixed-

guideway, track, signals, and systems 

is the percentage of track segments 

with performance restrictions.

R
o

ll
in

g
 S

to
c
k 625.43(b): Rolling stock. The 

performance measure for rolling stock 

is the percentage of [active, dedicated] 

revenue vehicles [for which the agency 

has capital responsibility] within a 

particular asset class that have either 

met or exceeded their useful life 

benchmark.

625.43(a): Equipment: (non-revenue) 

service vehicles. The performance 

measure for non-revenue, support-

service and maintenance vehicles 

equipment is the percentage of those 

vehicles that have either met or 

exceeded their useful life benchmark.

F
a
c
il

it
ie

s

625.43(d): Facilities. The performance 

measure for facilities is the percentage 

of facilities within an asset class, rated 

below condition 3 on the TERM scale.

E
q

u
ip

m
e
n

t

* FY22 Facility Performance Measure includes the facilities assessed in FY19 - FY22.

‡ Uses the FTA/NTD method of calculating age: Census Year - Year of Manufacture for each asset.

FY23 Forecast (6/30/23)FTA TAM Performance Measures / Targets Based on FY22 Census Date (6/30/2022)

** FY23 Target is the forecast performance or condition rounded up to the next whole %.



Transit Asset Management – Accomplished and In Progress

Support Implementation of new Enterprise Asset Management System (EAMS)

• ETAM staff participating as Sponsor and Subject Matter Expert (SME) to implement EAM System 

Integration (SI) Phase II – awarded October 2021.

• Support EAM project for duration of approximate 3-year contract to help ensure success. 

• Coordinate with EAM team for a process to “on board” new assets acquired from new capital 

projects. Must report new assets “in service” to the FTA on annual basis.

Continued Condition Assessments:

• Structures (Inspections) Contract – FY23, in contract year 4 of 5.  Completed 74 of 74 inspections 

in FY22.

• Fire Life Safety Systems – Completed contract and shared consultant’s recommendations with 

Operations to support their SGR capital project prioritization requests. 

• Awarded Facilities Condition Assessment Contract May 2022 for FY23 required assessments
• Started Condition Assessments. 66 to be performed in FY23.

• Completed 143 of 143 scheduled facilities assessments in FY22 to comply with 4-year cycle of 

Facilities condition reporting into the NTD.



Transit Asset Management – Accomplished and In Progress

Provided input on development of SGR Capital Projects for FY23 Budget

• Provided SGR asset replacement needs to Operations to support project prioritization process

• Provided SGR short and long term needs to Planning and OMB for funding process’

• Working to update backlog and SGR need with funded FY22 data.

October 31, 2022 - FTA TAM Rulemaking compliance deadline:

• May - Group TAM Plan - coordinated with 33 sub-recipient transit agencies who are verified 

participates and gathered pertinent information including changes from last year 

• June/July – Sent reminders to all asset stakeholders to begin to prepare for RY22 data collection 

and 6/30/2022 cutoff.  Began collecting data from Operations’ asset managers to update asset 

information 

• August – Validated information with asset owners

• September – Formulated Performance Measures and Targets information, Written Narrative

• October – Received Executive Approval to upload Performance Target data

• Uploaded data into National Transit Database (NTD) for multiple (16) asset reports by ETAM

• Completed 2022 TAM Plan update, due every four years per the TAM Rulemaking



Thank you!

Denise Longley
Enterprise Transit Asset Management
State of Good Repair
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|---------------|----------------|-------------------------|----------|-------------|--------------------------- |

Prelim Studies PA&ED PS&E Cert BID Award Construction Open

Purpose and Scope

• Add HOV lane to current highway converting to freeway

• Southern Segment between Mission Blvd & San Bernardino

County Line

• Managed by Caltrans

Multimodal Elements

• N/A

Status

• Construction work started in May 2021 and is projected to

finish in Summer 2024; 28% complete

• Planned utility relocation by third party utility companies

may be delayed

• Soft costs spent to date are from TCRF & other Federal funds

Challenges

• Relocation of unforeseen utilities has already caused delays

• Right of Way encampment removal

Current Phase Phase Budget
Phase

Spent To Date

Construction $148.10 $35.68

SR-71 Gap from I-10 to Rio Rancho Road
(Southern Segment)
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|---------------|----------------|-------------------------|----------|-------------|--------------------------- |

Prelim Studies PA&ED PS&E Cert BID Award Construction Open

Purpose and Scope

• Add HOV lane to current highway converting to freeway

• Northern Segment from I-10 to Mission Blvd

Multimodal Elements

• Upgrade current pedestrian bridge to comply with current

ADA requirements

Status

• PS&E schedule pending resolution of project funding shortfall

• Caltrans has identified significant cost increases and potential

schedule delays in the Northern Segment

• Metro is coordinating with Caltrans and the San Gabriel

Valley Council of Governments to identify potential solutions

to complete the project

• Soft costs spent to date are from TCRF & other Federal funds

Current Phase Phase Budget
Phase

Spent To Date

Design $40.40 $22.91

SR-71 Gap from I-10 to Rio Rancho Road
(Northern Segment)

Challenges

• Utility & railroad coordination causing schedule delays

• Funding shortfall of up to $99 million ($10M in Design and $89M in

Construction)
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SR-57/SR-60 Interchange Improvements

|---------------|----------------|-------------------------|----------|-------------|--------------------------- |

Prelim Studies PA&ED PS&E Cert BID Award Construction Open

Purpose and Scope

• Major operational/capacity/safety improvements including grade-separation of the

two freeways and new ramps at Grand Ave/Eastbound SR-60

• Construction will be led by the San Gabriel Valley COG with Metro and Caltrans

oversight; expected to start in the beginning of 2023

Multimodal Elements

• Project includes improvements to local bridge, sidewalk and bicycle facilities

Status

• Caltrans approved encroachment permit June 9, 2022; CTC approved allocation of

$217.9M June 30, 2022; Construction advertisement initiated on October 18, 2022

• Golf course mitigation work, early action activity is progressing as scheduled

Challenges

• Volatility of material costs may result in higher construction costs

• Required to execute Term Sheet obligation of federal funds by contract award date

• Closing negotiations with two property owners on monetary value of Right of Way

impact



5

|---------------|----------------|-------------------------|----------|-------------|--------------------------- |

Prelim Studies PA&ED PS&E Cert BID Award Construction Open

Purpose and Scope

• Improve safety and operations by reducing freeway

conflicts at high congestion on/off ramp locations

• Northbound and Southbound Auxiliary lane

improvements between freeway on/off ramps within

Caltrans Right of Way

Multimodal Elements

• High visibility crosswalks

• Pedestrian flashing beacons

• Pedestrian and cyclist signage

Status

• Environmental phase completed in 2020

• Design phase started in March 2022

• 35% design plans submitted to Caltrans in August 2022

Challenges

• Leveraging local Measure R/M funds to fully fund construction

• All expenditures spent to date are from Measure R; Measure M funds not yet

expended

I-405 South Bay Curve Improvements
Southbound Auxiliary Lanes; I-105 to Artesia
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|---------------|----------------|-------------------------|----------|-------------|--------------------------- |

Prelim Studies PA&ED PS&E Cert BID Award Construction Open

Purpose and Scope

• Improve freeway operations and safety

• Spans across both directions of I-405 through construction of auxiliary lanes between on-

and off-ramps to improve merging and diverging vehicle movements

Status

• Project Study Report completed November 2020

• Environmental phase projected to start mid-2023

• Project being scoped in collaboration with City of Carson and Caltrans in accordance with

Objectives for Multi-Modal Highway Investment

Multimodal Elements

• Project may include improvements to pedestrian/bicycle facilities and transit stops

Challenges

• VMT analysis and potential mitigation

• Leveraging local Measure R/M funds to fully fund construction

I-405 South Bay Curve Improvements
I-110 to Wilmington – Auxiliary Lanes
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Countywide Planning Major Project Updates 

˃ Major Pillar Projects

A) West Santa Ana Branch

B) Eastside Transit Corridor Phase 2

C) Sepulveda Transit Corridor

D) C (Green) Line Extension to Torrance

˃ Other Projects in Planning and
Development

• Vermont Transit Corridor

• North Hollywood to Pasadena

• N. San Fernando Valley BRT

1

B

A

D

C

Measure M Oversight Committee (Dec. 15, 2022)
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West Santa Ana Branch Transit Corridor

|-----------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies              DEIR/S       LPA      FEIR/S     Cert     Pre-Constr Award     Constr Open

Recent Activities
• September 2022: Board received an update 

on environmental status, project risks, 
advanced engineering work and cost estimates

• Continuing to meet with cities and key 
agencies/stakeholders (e.g., Caltrans, CPUC and 
USACE) to address comments including cut & 
cover analysis

• 9 MCAs executed and 1 remaining (Cerritos)

Next Actions
• Confirm Project definition (critical path)

2

Current Phase Most Recent Cost Estimate

EIR/EIS $7.1B (YOE$) - IOS



Eastside Transit Corridor Phase 2

Recent Activities
• Recirculated Draft EIR was released 

June 30th with a 60-day comment 
period ending on August 29, 2022

• Four (4) Public Hearings
• East Los Angeles – July 21 (in-person)

• Montebello – July 30 (in-person)

• Virtual – Aug. 11

• Whittier – Aug. 17 (in-person)

3

Next Actions
• Return to the Board for contract modifications for professional service to advance 

engineering activities for alternate project delivery and reinitiate National 
Environmental Policy Act (NEPA) study

• Board to select a Locally Preferred Alternative (LPA) Winter 2022/23

|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR LPA FEIR Cert Pre-Con Award Constr Open

Current Phase Most Recent Cost Estimate

EIR/EIS $7.9B (YOE$) – IOS



|---------------------|------------------|--------------------|--------------------------|--------------------------|

Prelim Studies        DEIR/S       LPA      FEIR/S     Cert     Pre-Con       Award      Constr Open

Sepulveda Transit Corridor

Recent Activities
• Ongoing engagement with third party agencies, 

including FTA and Caltrans
• Project coordination with I-405 Express Lanes 

Project
• Coordination of alternatives designs and 

environmental review

Next Actions
• Continue to develop designs and prepare for 

environmental technical studies
• Continue preparation for winter community update 

meetings

4

[Image]

Current Phase Most Recent Cost Estimate

EIR/EIS $5.7B (2015$)



|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR LPA FEIR Cert Pre-Con Award Constr Open

C (Green) Line Extension to Torrance

Recent Activities
• Finalizing conceptual engineering plans and 

preparing environmental analysis
• Summarizing input gathered from community 

events
• Continuing coordination with community groups, 

cities, BNSF, Caltrans, utilities, and property 
owners

Next Actions
• Release Draft EIR: Winter 2023
• Board selection of Locally Preferred Alternative 

(LPA): Spring 2023

[Image]

5

Current Phase Most Recent Cost Estimate

EIR/EIS $891M (2015$)



|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies         DEIR/S         LPA      FEIR/S     Cert     Pre-Con       Award      Constr Open

North Hollywood to Pasadena BRT

6

Recent Activities
• Preliminary engineering 

underway
• Preparing for First/Last Mile 

work
• Advancing project design 

(e.g., bus lanes, stations, 
transit signal priority, etc.)

Next Actions
• Seek Board approval of a contract modification to conduct additional technical work and a 

First/Last Mile Plan (January 2023, anticipated)
• Prepare final design procurement for anticipated release in early 2023

Current Phase Most Recent Cost 
Estimate

Pre-Construction $263M - $386M 
(YOE$) – Capital 



North San Fernando Valley BRT Improvements

Recent Activities

• Continue key stakeholder engagement
• September 29, 2022: Community meeting (virtual) to present Project 

Business Case and Racial Equity Analysis per SB288 statutory exemption 
requirements

• Continue evaluation of proposed BRT Network Improvements in 
coordination with NextGen

Next Actions

• October 2022: CSUN student engagement and SFVCOG briefing meeting
• November/December 2022: Board action on recommended BRT network 

improvements and authorization to file a Notice of Exemption

|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR LPA FEIR Cert Pre-Con Award Constr Open

7

Current Phase Most Recent Cost Estimate

Preliminary Studies $180M (2015$)



Vermont Transit Corridor

|---------------------|--------------------|--------------------|--------------------------|--------------------------|

Prelim Studies DEIR/S LPA FEIR/S Cert Pre-Con Award Constr Open

Recent Activities
• Continue community and stakeholder engagement
• September 2022: Metro motion to advance a three-

pronged strategy for immediate-, mid- and long-term 
improvements

Next Actions
• Issue RFP for planning & environmental 

studies informed by CPP feedback and September 
2022 Board Motion

• Coordinate with Service Planning on potential near-
term, quick build improvements for local bus service

[Image]

8

Current Phase Most Recent Cost Estimate

Preliminary Studies $425M (2015$)
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OK On target Possible problem 

(5-10% variance)

Significant Impact 

(over 10% variance)
!

WESTSIDE PURPLE LINE EXTENSION – SECTION 3

2

(REVENUE OPERATION)
Approved         Previous      Current

FFGA_ LOP*     Period** Forecast**

$3,599M       $3,224M           $3,224M       $3,224M
Variance from Approved LOP:            $0M (0%)           $0M (0%)

Variance from Revised Budget: $0

*At time of the award of contract – Board Approval February 2019

**Excludes finance costs

BUDGET
Approved          Previous           Current

Original Rebaseline Period Forecast*    

Mar. 2027        N/A  Spring 2027 Spring 2027 
Variance from Original:                         +0d (0%)                +0d (0%)

Variance from Revised Schedule: 0d

*Current Forecast is Contractor’s March Schedule update

**Approval in process

SCHEDULE (REVENUE OPERATION)

OK

OK

OK

OK

VA Steam Tunnel: Installing Redundant System
(Condensate and Steam Line)

UCLA Station: Installing Structural Steel Beams for 
Temporary Decking 

▪ Safety: Project Hours: 2,109,067; Recordable Injury Rate: 1.42 vs. The National Average: 2.4 
▪ C1151: Project Hours: 1,099,478; Recordable Injury Rate: 2.73
▪ C1152: Project Hours: 1,009,589; Recordable Injury Rate: 0.0 

▪ Overall Project Progress is 42% complete
▪ Final design progress is 97% complete

▪ Westwood/UCLA Station
▪ UCLA station roadway deck panels and beams with associated excavation started on 8/26/22 in 

Wilshire Blvd and is 5% complete.
▪ Westwood/VA Station

▪ VA steam tunnel relocation work continues: completed heavy civil work for relocation; structure 
in place to support the relocated steam tunnel for upcoming station excavation; Mechanical, 
Electrical, and Plumbing fit-out in progress; and construction of the redundant steam and 
condensate lines is ongoing.  SCE and VA 12” water line relocations completed.

▪ Tunneling
▪ Both tunnel boring machines (TBMs) “Aura” and “Iris” continue mining east of Westwood/UCLA 

station. Progress as of September 2, 2022, is as follows:
o Iris “BR TBM” (westbound subway tunnel) – Reach 6: 5,362 ft (56%), overall: 9,337 ft (69%)
o Aura “BL TBM” (eastbound subway tunnel) – Reach 6: 4,278 ft. (45%), overall: 8,247 ft. (60%)

▪ Tunneling progress is slower than contractor’s baseline. Contractor to mitigate schedule delay.
▪ Equity: 1 of 2 stations (50%) are within or adjacent to Equity Focus Communities.

Los Angeles County Metropolitan Transportation Authority

October 2022  



Los Angeles County Metropolitan Transportation Authority

GOLD LINE FOOTHILL EXTENSION PHASE 2B

3

OK On target !

BUDGET        Approved       Previous       Current

LOP*     Period   Forecast

TOTAL COST     $1,532.8B       $1,532.8B

Variance from Approved LOP:        $0 (%)               $0(%)

Variance from Revised Budget:      $0 $0

Approved          Previous            Current

Original Rebaseline Period       Forecast* 

January 2025                                                December 2024

Variance from Original:                         +0d (0%)       +353 (-18%)

Variance from Revised Schedule: TBD

SCHEDULE (Substantial Completion)

▪ Overall Project progress is 59% complete.
Completed construction at Route 66 LRT bridge and LRT bridge structures at Little Dalton Wash, San Dimas Wash, Puddingstone 
Channel, Marshall Creek, and Live Oak Channel

▪ Metro Gold Line Foothill Extension Authority
The Contractor Kiewit Parsons Joint Venture (KPJV) have completed work at 
more than half of the grade crossings, completion on the freight track 
relocation and have started work on all bridges. 
The design of the 9 mile, 4 Station extension is substantially complete.
First of the four new light rail stations is under construction at Glendora.
CPUC has approved 49 of 49 grade crossings to date

Possible problem 

(5-10% variance)

Significant Impact 

(over 10% variance)

▪ Equity: 100% of the project is located within or adjacent to Equity Focus Communities

OK

OK

▪ Safety: Project Hours: 1,176,236   Recordable Injury Rate: 0.51  vs. The National Average: 2.4

October 2022  

OK

OK

▪ Construction Continues at:
Glendora, San Dimas, La Verne and Pomona Stations
Foothill/Grand Avenue, Foothill/Grand Aver and Lone Hill LRT Bridges 
Installed Monte Vista TPSS
Construction of SCRRA Maintenance-of-way building
210 and 57 Freeway anchor and support walls
construction of MSE retaining walls throughout the project
Construction of 210 and 57 Freeway anchor and support walls 
Light rail alignment track construction
LRT train control installation

Garey East – Metrolink Turnout installed



OK On target !

AIRPORT METRO CONNECTOR (AMC) PROJECT 

Safety: Project Hours: 129,560; Recordable Injury Rate: 
1.54 vs. The National Average: 2.4

Progress: 

▪ Early Works Phase construction is 95.6% complete  
and is in close-out phase.

▪ North Turn back and reconfiguration with turnback 
facility is completed and undergoing pre-revenue 
testing.

▪ Primary Station Construction (21.4% ) continues with 
installation of final structural footings and start of 
station platform concrete, underground utilities, 
delivery and preparation for steel erection, and 
procurement of long-lead material. Work within the 
Light Rail Transit (LRT) area has been expedited.

▪ Equity: 100% of the project is located within or 
adjacent to Equity Focus Communities.

4

BUDGET        Approved       Previous       Current

LOP*     Period   Forecast

TOTAL COST     $898.6M           $898.6M         $898.6M 

Variance from Approved LOP:          $0M (0%)          $0M (0%)

Variance from Revised Budget: $0

*Approved April 2021 Board

Approved          Previous            Current

Original Rebaseline Period       Forecast* 

N/A N/A Fall 2024           Fall 2024

Variance from Original:                         +0d (0%)                +0 d (0%)

Variance from Revised Schedule: 0d

*Current Forecast is Metro’s August 2022 Schedule update

(Revenue Operation)

OK

OK

SCHEDULE

Possible problem 

(5-10% variance)

Significant Impact 

(over 10% variance)

OK

OK

Pile Work

Los Angeles County Metropolitan Transportation Authority

October 2022  

Crane prep for steel 

erection and concrete 

work for rail platform
Station Platform 

@ LAWA APM



OK On target !

I-5 NORTH COUNTY ENHANCEMENTS

5

BUDGET        Approved       Previous       Current

LOP*     Period   Forecast

TOTAL COST     $679.3M         $679.3M          $679.3M

Variance from Approved LOP:          $0M (0%)          $0M (0%)

Variance from Revised Budget: $0

*At time of the award of contract – Board Approval (March 2021)

Approved          Previous            Current

Original Rebaseline Period       Forecast 

July 2026 N/A Summer 2026    Summer 2026

Variance from Original:                         +0d (0%)                   0d (0%)

Variance from Revised Schedule: N/A
OK

OK

OK

OK

SCHEDULE (Substantial Completion)

Possible problem 

(5-10% variance)

Significant Impact 

(over 10% variance)

▪ Safety: Project Hours: 102,930; Recordable Injury Rate: 0.00  vs. The 
National Average: 2.4 

▪ Overall Project progress is 15% complete

▪ Construction Stage 1, Phase 1 & 2: 

▪ Partial Demolition/Pile Driving/Footing and Abutment/Bent 
Construction on several bridges

▪ Retaining Walls, Drainage, Barrier/Roadway Demo, Excavation, 
and Base Placement

▪ Project Team continues to coordinate with stakeholders: Caltrans, 
Federal Highway Administration (FHWA), City of Santa Clarita, Los 
Angeles County, CHP, NPS, CDFW, and other local stakeholders.

▪ Project is preparing for single-direction freeway closures in November to 
support Weldon Canyon bridge construction activities with the 
community and above stakeholders.

▪ Equity: This project is not located within or adjacent to Equity Focus 
Communities.

Los Angeles County Metropolitan Transportation Authority

October 2022  

Removal of Abutment Approach 
Slab at Castaic Creek Bridge

On-Going Roadway 
Excavation in the Median

Abutment and wing wall 
construction at new Weldon 

Canyon Bridge



I-105 EXPRESS LANE PROJECT 

▪ Progress: 
➢ The Phase 1 (Pre-Construction) CM/GC, Roadside Toll 

Collection System (RTCS) and PMSS contracts were approved 
by the Board in August 2022. Phase A - Pre-construction LOP 
established.

➢ Limited Notice to Proceed (LNTP) was issued to CMGC 
Contractor on October 25th. The full NTP is anticipated in 
November.

➢ Segment 1 of the project (between I-405 and Central Ave.), 
95% Design is in progress.

➢ Segment 3 of the project (between 710 and Studebaker Rd.), 
35% Design was submitted to Caltrans in October.  Segment 2 
submittal is upcoming in December 2022.

➢ Kick-off meeting with the PMSS Contractor was held on 
October 26th.

6

BUDGET        Approved       Previous       Current

LOP (pre-Con.) Period   Forecast

TOTAL COST     $119.4 M                N/A               $780M $1.0B

Variance from Approved LOP:          $0M (0%)          $0M (0%)

Variance from Revised Budget: $0

Approved          Previous            Current

Original Rebaseline Period       Forecast* 

N/A N/A N/A Spring 2028

Variance from Original:                         +0d (0%)                +0 d (0%)

Variance from Revised Schedule: 0d

*Current Forecast is Metro’s Internal Schedule, Baseline schedule not yet approved 

at time of update

(Revenue Operation)

OK

OK

SCHEDULE

OK

OK

OK On target !Possible problem 

(5-10% variance)

Significant Impact 

(over 10% variance)

Los Angeles County Metropolitan Transportation Authority

October 2022  

Traffic on 105 Freeway Westbound

The Project Map



G LINE BRT IMPROVEMENTS PROJECT 

▪ Progressive Design Build Contract: 
▪ Progressive Design Build (PDB) Contract approved by Board in August 

2022.  Phase A - Pre-construction LOP established.

▪ Utility Owner-performed AURs: 

▪ Sepulveda – removal of poles and overhead wires pending PDB 
contractor installation of new power service.

▪ Vesper – DWP crews completed cable pulling in August, Charter 
tentative construction start in October.

▪ Sylmar – work complete within City ROW, DWP license agreement 
executed, remaining work to commence in October.

▪ Property Acquisitions underway:
▪ Eight acquisitions underway, all-in negotiation or agreement phase.
▪ Offers presented to owners between March 31, 2022 and May 24, 2022.
▪ Board adopted Resolution of Necessity for all properties in August 2022.

▪ Equity: 11 of 17 stations (65%) are within or adjacent to Equity Focus 
Communities.

7

BUDGET        Approved       Previous       Current

LOP      Period   Forecast

TOTAL COST     $149.7                  N/A            $392 M - $476 M

Variance from Approved LOP:          $0M (0%)          $0M (0%)

Variance from Revised Budget: $0
*Project will work within the annual budget constraints until LOP is established

Approved          Previous            Current

Original Rebaseline Period       Forecast* 

N/A N/A N/A Dec 2026

Variance from Original:                         +0d (0%)                +0 d (0%)

Variance from Revised Schedule: 0d

*Current Forecast is Metro’s Internal Schedule, Baseline schedule not yet approved 

at time of update

(Revenue Operation)

OK

OK

SCHEDULE

OK

OK

OK On target !Possible problem 

(5-10% variance)

Significant Impact 

(over 10% variance)

Los Angeles County Metropolitan Transportation Authority

October 2022  

DWP Overhead Construction at Vesper

DWP Overhead Construction at Vesper
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> ATC 1: Avalon/MLK/Gage 
& Redondo Beach 
Boulevard

• Existing conditions analysis

• Community engagement 

started Oct 2022

> FLM 1 & 2: 
Hollywood/Highland & 
Hollywood/Vine

• Starting 100% Construction 

Plans

> FLM 6: Sepulveda Orange 
Line

• Community Engagement 

started Oct 2022

Metro Active Transport Program
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3

Multi-Year Subregional Programs

> Board approval of $13.1M 
programmed for South Bay Cities

• Torrance School Safety and 

Accessibility Program

• El Camino Village Traffic and Pedestrian 

Safety Enhancements

• Torrance Active Transportation Open 

Space Corridor Multi-Use Trail

• Torrance Fiber Network and Traffic Signal 

Optimization
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LA River Path (Central Cities)

> Anticipated release of Draft 
EIR in Spring 2023

> Continued engagement with 
USACE and other key 
stakeholders

> Anticipated selection of US-
101 bridge alignment to 
connect with Union Station –
Jan 2023

> PDT Meeting held Oct 5

> Outreach

• Public Meetings held on Sep 29 

and Oct 1

• Ongoing public engagements 

through pop-up and other 

community events
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LA River Path (San Fernando Valley)

> Measure M Funding Agreement 
under development

> Awarded $34M in ATP Cycle 6 
funding



> Network Prioritization

• Online Comment Map

• Recent TWG Meetings & Community 

Briefings

• CBO Partnership

> Implementation Strategies

• Phasing Approach

• Cost Estimation

• Network Benefits

> Draft Plan in early 2023

Active Transportation Strategic Plan



> Follow-up actions from FLM Guidelines (May 2021)

• Finalizing priority projects from previously completed plans (Board action in Oct 2022)

• Preparing for project implementation partnerships with cities

> Prep for next batch of corridor project plans

• West Santa Ana Branch

• North Hollywood to Pasadena BRT

First/Last Mile Program
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Thank you

Jan Yonan, Transportation Associate 
Metro
One Gateway Plaza, MS 99-22-6
Los Angeles, CA 90012

213.547.4277

yonanj@metro.net

metro.net/about/active-transportation/

@metrolosangeles

losangelesmetro


